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Chapter 1 - Oracle Project Portfolio 
Management Integration Pack for Primavera 
P6 and Oracle E-Business Suite Projects 2.5 
Implementation Guide Preface 
This preface discusses the following: 

• Oracle Application Integration Architecture - Foundation Pack: Core Infrastructure 
Components Guide 

• Oracle Application Integration Architecture - Foundation Pack: Concepts and Technologies 
Guide 

• Oracle Application Integration Architecture - Foundation Pack: Integration Developer's Guide 

• Oracle Application Integration Architecture Process Integration Packs 

• Additional resources 

Oracle Application Integration Architecture - 
Foundation Pack: Core Infrastructure 
Components Guide 
The Oracle Application Integration Architecture - Foundation Pack: Core Infrastructure 
Components Guide provides conceptual, setup, and usage information for the following core 
infrastructure components: 

• Business Service Repository (BSR) 

• Composite Application Validation System (CAVS) 

• Error Handling and Logging 

• Diagnostics Framework 
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Oracle Application Integration Architecture 
Foundation Pack Concepts and Technologies 
Guide 
The Oracle Application Integration Architecture - Foundation Pack: Concepts and Technologies 
Guide is a companion volume to the Oracle Application Integration Architecture - Foundation 
Pack: Core Infrastructure Components Guide and Oracle Application Integration Architecture - 
Foundation Pack: Integration Developer's Guide. It provides definitions of fundamental Oracle 
Application Integration Architecture (AIA) concepts and discusses the following: 

• Oracle AIA 

• Enterprise business objects and enterprise business messages 

• Enterprise business services 

• Application business connector services 

• Interaction patterns 

• Extensibility 

• Versioning 

• Business processes 

• Batch processing 

• Infrastructure services 

• Security 

Oracle Application Integration Architecture - 
Foundation Pack: Integration Developer's Guide 
The Oracle Application Integration Architecture - Foundation Pack: Integration Developer's Guide 
is a companion volume to Oracle Application Integration Architecture - Foundation Pack: 
Concepts and Technologies Guide and Oracle Application Integration Architecture - Foundation 
Pack: Core Infrastructure Components Guide. 

The Oracle Application Integration Architecture - Foundation Pack: Integration Developer's Guide 
discusses how to do the following: 

• Create an integration scenario 

• Define business service patterns 

• Design and develop enterprise business services 

• Design and develop enterprise business flows 

• Design and construct application business connector services 

• Work with message transformation, enrichment, and configuration 
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• Develop custom xpath functions 

• Design and construct JMS Adapter services 

• Work with enterprise message headers 

• Work with message routing 

• Work with transactions 

• Develop Oracle AIA services to work with the Composite Application Validation System 
(CAVS) 

• Configure Oracle AIA processes to be eligible for error handling and logging 

• Extend enterprise business objects 

In addition, this guide describes the Application Integration Architecture naming standards. 

Oracle Application Integration Architecture 
Process Integration Packs 
A process integration pack (PIP) is a prebuilt set of integrated orchestration flows, application 
integration logic, and extensible enterprise business objects and services required to manage the 
state and execution of a defined set of activities or tasks between specific Oracle applications 
associated with a given process. A PIP provides everything you need to deploy a selected 
integrated business process area. The PIP product offering is suited to customers seeking rapid 
implementation of a discrete business process. 

This guide discusses the Oracle Project Portfolio Management Integration Pack for Primavera P6 
and Oracle E-Business Suite Projects. Through the remainder of this documentation, this PIP is 
referred to as the Project Portfolio Management: Primavera P6-EBS Projects PIP. 

Additional Resources 
The following resources are available to help with the Project Portfolio Management: Primavera 
P6-EBS Projects PIP: 

Resource Location 

Installation Guide My Oracle Support  

https://metalink.oracle.com/  

Documentation Updates My Oracle Support  

https://metalink.oracle.com/  

Release Notes Oracle Technology Network  

http://www.oracle.com/technology/  
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Known issues, workarounds, and current 
list of patches 

See document 889732.1 on My Oracle Support  

https://metalink.oracle.com/ 

Oracle Projects Documentation Documentation CD 

http://download.oracle.com/docs/cd/B53825_02/current/html/docset.html 

Primavera P6 Documentation Primavera P6 Online Help can be accessed from the application 

 

Common Terms Used in this Guide 
The following table lists the common terms used in the Project Portfolio Management: Primavera 
P6-EBS Projects PIP: 

Term Definition 

Activity An activity is the fundamental work element of a project for Primavera P6. It is the lowest 
level of a work breakdown structure (WBS). An activity's primary resource is responsible for 
managing and tracking the progress of an activity's steps, while the project manager is 
responsible for managing and tracking the progress of the overall activity. 

ABCS Application Business Connector Service 

ABM Application Business Message 

AIA Application Integration Architecture 

BPEL Business Process Execution Language 

EBM Enterprise Business Message. This is an AIA artifact. 

EBO Enterprise Business Object. This is an AIA artifact. 

EBS Enterprise Business Service. This is an AIA artifact. 

EPS Enterprise Project Structure, a hierarchy created by the enterprise to organize its projects. It 
provides functionality to view project priorities, scope, budget, and resource information across the 
enterprise. Primavera P6 projects are created and stored in EPS. 

Financial Structure A hierarchical arrangement of financial tasks in a project. Financial structure is used to track 
billing, costs, budgets, and other financial information for a project. 

Planning Resource A resource used for planning work, budget, and forecast for a project. A planning resource is 
defined in the context of resource format and resource class. 

Planning Resource List A combination of planning resource formats and planning resources. A planning resource list 
enables you to plan the cost and effort of a project. 

Resource A user-defined group of employees, organizations, jobs, suppliers, expenditure categories, 
revenue categories, expenditure types, or event types for purposes of defining budgets or 
summarizing actuals. 

Role A project role describes a user relationship (for example, project manager) and grants view 
or update access to project information. 
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Task A subdivision of project work. Each project can have a set of top tasks and a hierarchy of 
subtasks. This maps to a WBS for Primavera P6. 

Workplan Structure A hierarchical structure of workplan tasks and deliverables in a project. Workplan structure 
enables you to plan project work and collect progress information for projects and tasks. 

WBS This is a P6 term. A Work Breakdown Structure (WBS) is a hierarchy of work that must be 
accomplished to complete a project and defines a product or service. The WBS is structured 
in levels of work detail, beginning with the deliverable and is then separated into identifiable 
work elements. 
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Chapter 2 - Understanding the Oracle Project 
Management Integration Pack for Primavera 
P6 and Oracle E-Business Suite 2.5 
This chapter discusses the following: 

• Overview of the PIP 

• Installation and implementation of the PIP 

• Solutions assumptions and constraints 

Overview of the Project Portfolio Management: 
Primavera P6-EBS Projects PIP 
The Project Portfolio Management: Primavera P6-EBS Projects PIP links Oracle Projects and 
Primavera P6, so that you can work with global objects and projects in both the applications. You 
can use Oracle Projects for Enterprise Project Management and Primavera P6 for scheduling. 
The two applications utilize Oracle’s Applications Integration Architecture to create an integration 
that benefits customers who are using both applications or are using just one and would be 
interested in leveraging their investment by integrating the other. 

This PIP enables users to enter and maintain global entities, such as planning resources in the 
Oracle Projects application, and then allow Primavera P6 to reuse these items without any 
additional manual effort or one-off integrations. In addition, this PIP enables users to create 
projects in either of the applications and synchronize the necessary data. 

Integrating Oracle Projects with Primavera P6 provides a comprehensive Enterprise Project 
Portfolio Management solution and performs the following features: 

• Brings together complex scheduling and industry-specific PPM processes with project 
financial management, skills and inventory management, and other enterprise solutions 

• Provides end-to-end visibility and control for improved decision making, coordination, and 
collaboration 

• Provides consolidated view of enterprise and project portfolio for an accurate, up-to-date view 
of project, resources, and financial performance 

• Creates coherent and complete solution for Enterprise PPM with ERP, database, 
middleware, and analytics 

The following graphic illustrates a high-level integration of the business processes between 
Oracle Projects and Primavera P6: 
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Oracle Projects Primavera P6 v7

3. Project Header 

5. Budgets

1. Global Information

2 Global Resources 

4.Tasks

6. Project Resource Assignments

7. Actual Financial Costs

9. Scheduled Progress

 

High-level overview of business processes 

Installation and Implementation of the Project 
Portfolio Management: Primavera P6-EBS 
Projects PIP 
You must install all the participating applications, ensure that each system meets the minimum 
technical requirements to support the AIA Foundation Pack and the PIP, and then utilize any of 
the integration processes that are included with this PIP. 

For more information about installing AIA Foundation Pack and the Project Portfolio 
Management: Primavera P6-EBS Projects PIP, see Oracle Application Integration Architecture –
Installation and Upgrade Guide. 

After installing the PIP, you must complete the implementation steps for this PIP. 

For more information about implementing the Project Portfolio Management: Primavera P6 –
Oracle Projects PIP, see chapter Implementing the Oracle Project Management Integration Pack 
for Primavera P6 and Oracle E-Business Suite 2.5. 

Core AIA Components 
The Project Portfolio Management: Primavera P6-EBS Projects PIP uses the following core AIA 
components: 

EBO (.xsd) (Enterprise 
Business Object) 

EBM (.xsd) (Enterprise Business 
Message) 

EBS (.wsdl) (Enterprise 
Business Service) 

ProjectResourceSetEBO SyncProjectResourceSetListEBM ProjectResourceSetEBS 

ProjectResourceRateScheduleEBO SyncProjectResourceRateScheduleListEBM ProjectResourceRateScheduleEBS 

ProjectEBO SyncProjectListEBM ProjectEBS 

ProjectFinancialPlanListEBO SyncProjectFinancialPlanListEBM ProjectFinancialPlanEBS 
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The core EBO and EBM XSD files can be located by EBO within this parent folder: 
http://[HOST:PORT]/AIAComponents/EnterpriseObjectLibrary/Core/EBO/. 

The core EBS WSDL files can be located by EBO within this parent folder: 
http://[HOST:PORT]/AIAComponents/EnterpriseBusinessServiceLibrary/Core/EBO/. 

For detailed documentation of individual EBOs, click the EBO Name link on the Integration 
Scenario Summary page in the Oracle AIA console. You can also use the Integration Scenario 
Summary page to search for and view integration scenarios that use a particular EBO or EBS.  

For more information, see Oracle Application Integration Architecture - Foundation Pack: Core 
Infrastructure Components Guide, “Using the BSR,” “Using the BSR UI to View Integration 
Scenarios,” Viewing Integration Scenarios 

EBOs can be extended, for instance, to add new data elements. These extensions are protected 
and remain intact after a patch or an upgrade.  

For more information, see Oracle Application Integration Architecture – Foundation Pack: 
Integration Developer’s Guide, “Extensibility for Oracle AIA Artifacts,” Extending EBOs 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with the 
Project Portfolio Management: Primavera P6-EBS Projects PIP: 

1. This PIP is limited to a new Primavera P6 v7 PPM installation and an existing or new Oracle 
Projects installation. 

2. Each Primavera P6 installation supports only one base currency.  

Note.  Every chapter in this guide contains a detailed assumptions and constraints section. 
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Chapter 3 - Synchronizing Global Objects 
This chapter discusses the following: 

• Overview of global objects 

• Solution assumptions and constraints 

• Synchronize planning resources, roles, and expense category 

• Synchronize planning resource rates or role rates 

Overview of Global Objects 
Global objects represent data elements that are shared between two applications. For example, 
global objects can be planning resources, roles, rates, and expense category. The data originates 
in Oracle Projects and Primavera P6 receives the updates.  

The following table discusses the mapping of global objects between Oracle Projects and 
Primavera P6: 

Oracle Projects Primavera P6 

All planning resources and rates with resource class as People, Material Items, and Equipment 
except for planning resources with resource format as Team Role and Job 

Resources 

Planning resources and rates with resource format as Team Role or Job, and resource class 
as People 

Role 

Planning resources and rates with resource class as Financial Element Expense Category 

 

Process Flow 

The following graphic illustrates the process flow of global data between Oracle Projects and 
Primavera P6: 
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Oracle E-Business Suite
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Synchronizing global objects process flow 
The Integration Options page controls which projects and global data are synchronized. Project 
managers and administrators are responsible for setting up the global data, such as, defining the 
planning resources in a planning resource list. The system administrator is responsible for 
synchronizing the global data from Oracle Projects to Primavera P6. 

Pages Used to Synchronize Global Objects 

Page Name Navigation Usage 

Integration Options Log in to the application 
using the Projects Super 
User responsibility. From the 
Projects: Setup menu, click 
the Integration Options 
link. 

Select and configure setup steps for a third-party application. 

Third Party Application On the Integration Options 
page, click the 
Create/Update button. 

Assign planning resource list, rate schedules for employees, 
jobs, nonlabor resources, operating units, and organization. 

Currency – Represents the base currency in Primavera P6. 
The Rate Type and Rate Date Type fields are used for 
sending planning rates in this currency. 
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Prerequisites for Synchronization of Global Objects 
Before synchronizing data between Oracle Projects and Primavera P6, you must: 

1. Define Primavera P6 as a third-party application on the Integration Options page. 

2. Assign a planning resource list to the third-party application. 

3. Assign rate schedules for sending the global resource rates to Primavera P6. 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with 
synchronizing global objects: 

1. Oracle Projects owns the global objects. Any changes to global objects in Primavera P6 are 
overwritten by Oracle Projects information in the subsequent synchronization. 

2. Specify one or more operating units on the Integration Options page. Every P6 installation is 
associated with one or more operating units. Projects belonging to these operating units must 
be transferred to the corresponding P6 installation.  

3. A single global planning resource list that is centrally controlled is used for one P6 instance. 

4. A single global planning resource list is assigned to all the projects belonging to the operating 
unit that is being integrated. The project workplan and budgeting are done by the planning 
resources. 

5. National Language Support is available for this Project Portfolio Management: Primavera P6-
EBS Projects PIP. 

Synchronize Planning Resources, Roles, and 
Expense Category from Oracle Projects to 
Primavera P6 
A planning resource list is associated with a third-party application on the Integration Options 
page. Planning resources and roles of a planning resource list are synchronized to Primavera P6. 
Once synchronized, the planning resource list cannot be changed. However, you can add 
planning resources and synchronize the updates to the planning resource list. 

Primavera P6 supports one planning resource list per Primavera P6 installation. Since only one 
planning resource list is synchronized between Oracle Projects and Primavera P6, you can 
combine all or some of the project’s planning resource lists into one global list for integration.  

Note.  Any planning resource that is not included in the synchronized planning resource list is not 
available to be assigned to activities in Primavera P6. 
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Planning resources can be added at any time to the planning resource list in Oracle Projects. 
While it is possible to delete a planning resource from a planning resource list, best practice 
suggests that a planning resource should be disabled rather than deleted. If you still want to 
delete a planning resource from a planning resource list in Oracle Projects, you must delete the 
same resource from Primavera P6 manually.  

For more information about planning resources and planning resource lists, see Oracle Projects 
Implementation Guide. 

ProjectResourceSetEBO is used to synchronize planning resources, roles, and expense 
categories.  

Integration Flow 

The SyncProjectResourceSetListEbizReqABCSImpl integration flow is used to synchronize the 
planning resources and roles between Oracle Projects and Primavera P6. 

The following graphic illustrates the sequence diagram for the 
SyncProjectResourceSetListEbizReqABCSImpl process. 

Synchronization of Resources, Roles, and Expense Categories integration flow 
sequence diagram 

Create and Update Planning Resources in Oracle Projects and 
synchronize to Primavera P6 

To create or update a planning resource in Oracle Projects: 
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1. In the Projects Setup page click the Planning Resource List link. Create the planning resource list that 

you want to associate with the third-party application. Add planning resources and associate rates with 
these planning resources. 

2. Access the Integration Options page. Click the Create or Update button. 

3. In the Planning Resources tab you can also select Rate Schedules. 

To synchronize the planning resources in Oracle Projects with Primavera P6: 

1. Enter a host name for the PA: Integration Server Host Name profile option. For example, 
http://sdc60007sems.us.oracle.com:7863. 

2. Execute the Projects Integration: Synchronize Planning Resources and Rates concurrent program. 
Select Planning Resources from the Synchronize list. This concurrent program calls the Requester 
Application Business Connector Service (ABCS) type and sends it to the planning resource list ABM. 
Requester ABCS populates the XREF information and transforms ABM to EBM using the 
XformSyncResourceListABM_to_SyncProjectResourceSetListListEBM.xsl file. This in turn initiates the 
ProjectResourceEBS service. The SyncProjectResourceSetP6ProvABCSImpl service connects the 
data with Primavera P6. 

Concurrent program used for synchronizing global objects 

The Projects Integration: Synchronize Planning Resources and Planning Rates concurrent 
program is used to synchronize planning resources and rates from Oracle Projects to Primavera 
P6. It has the following parameters: 

Parameter Name Description 

Synchronize Enables you to select a global object for synchronization. 
The values are Planning Resources and Planning 
Rates. The default value is Planning Resources. 

Third Party Application Select the third-party application with which Oracle 
Projects is synchronized. This parameter contains a list of 
the third-party applications defined in the Third Party 
Applications page. 

Resource Class List of values containing the resource classes: People, 
Equipment, Material Items, and Financial Elements. 
Resource classes in Oracle Projects map to Resource 
Types in Primavera P6. The mapping of resource class to 
resource type is as follows:  
• People – Labor (except Team Role and 

Job, which map to Role in Primavera P6) 

• Equipment – Nonlabor 

• Material Items – Material 
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• Financial Elements – Expense Category 

Resource Format Resource formats are available based on the resource 
class that is selected. For example, if the resource class 
is People, available resource formats include: Person 
Type, Organization, Supplier, or Job – Financial 
Category. 

Resource From/To Enter planning resource names for the selected planning 
resource list. This parameter is case sensitive. 

Type of Resources Select All Planning Resources or Disabled Planning 
Resources. 

 

The following graphic illustrates the process flow of resources between Primavera P6 and Oracle 
Projects: 

Global Objects : Resources from Oracle Projects to Primavera P6
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Planning resources created in Oracle Projects and synchronized as resources to 
Primavera P6 

Synchronize Planning Resource Rates or Role 
Rates from Oracle Projects to Primavera P6 
Synchronization of planning resource rates from Oracle Projects to Primavera P6 enables you to 
manage projects based on planning resource and role rates. 

For more information about rates, see Oracle Projects Fundamentals guide, “Rates,” Using Rates 
for Workplan and Financial Planning.  

Important!  Planning resources and roles must be synchronized before their rates are 
synchronized. 
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ProjectResourceRateScheduleEBO is used to synchronize planning resource rates and role 
rates. 

Integration Flow 

The SyncProjectResourceRateScheduleListEbizReqABCSImpl integration flow is used to 
synchronize the planning resource rates between Oracle Projects and Primavera P6. 
The following graphic illustrates the sequence diagram for the 
SyncProjectResourceRateScheduleListEbizReqABCSImpl process. 

 

Synchronization of Planning Resource Rates or Role Rates integration flow sequence 
diagram 

Create Rates for Planning Resources and Roles in Oracle 
Projects and synchronize to Primavera P6 

To create rates for planning resources and roles in Oracle Projects: 

1. Perform all the three steps as specified in the To Create or Update a Planning Resource in Oracle 
Projects section. 

2. Associate each planning resource: Employee, Job, and Nonlabor with suitable rate schedules. 

To synchronize the planning resource and role rates in Oracle Projects with Primavera P6: 
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1. Enter a host name for the PA: Integration Server Host Name profile option. For example, 
http://sdc60007sems.us.oracle.com:7863. 

2. Execute the Projects Integration: Synchronize Planning Resources and Planning Rates 
concurrent program. Select Planning Rates from the Synchronize list. This concurrent program calls the 
Requester Application Business Connector Service (ABCS) type and sends this to the resource rate 
schedule list ABM. Requester ABCS populates the XREF information and transforms the object 
SyncResourceRateScheduleListABM to SyncProjectResourceRateScheduleListEBM using the 
XformSyncResourceRateScheduleListABM_to_SyncProjectResourceRateScheduleListEBM.xsl file. 
This in turn initiates the ProjectResourceRateScheduleEBS service. The 
SyncProjectResourceRateScheduleListP6ProvABCSImpl service connects the data with Primavera P6. 

The following graphic illustrates the process flow of resources between Primavera P6 and Oracle 
Projects: 

Global Objects : Resource Rates from Oracle Projects to Primavera P6
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Planning resource rates created in Oracle Projects and synchronized as resource rates 
to Primavera P6 
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Data between Oracle Projects and Primavera 
P6 
This chapter provides information about project data synchronization process and prerequisites in 
the integration between Oracle Projects and Primavera P6. This chapter discusses the following: 

• Overview of process integration 

• Solution assumptions and constraints 

• Integrating Oracle Projects with Primavera P6 – Workplan-Enabled Project Integration 

• Integrating Oracle Projects with Primavera P6 – Project Integration With Workplan Not 
Enabled 

• AIA Components  

Overview of Process Integration 
The synchronization of project data from Oracle Projects to Primavera P6 and vice-versa 
supports the following process flows: 

• Creating project data in Oracle Projects and synchronizing to Primavera P6 

• Updating project data in Oracle Projects and synchronizing to Primavera P6 

• Creating project data in Primavera P6 and synchronizing to Oracle Projects 

• Updating project data in Primavera P6 and synchronizing to Oracle Projects 

Synchronization of project data between Oracle Projects and Primavera P6 includes the following 
components: 

• Project header 

• WBS 

• Resource assignments 

• Budgets 

• Actual Cost 

  

Synchronize project from Oracle Projects to Primavera P6 
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Create a project in Oracle Projects, enable integration, and mark this project to be created in 
Primavera P6. The integration process creates this project in Primavera P6 and transfers all the 
project data. The ProjectEBO object is used to transfer the project header, project WBS, actual 
cost and project resource assignments. Once integrated, any change that you make to the 
Projects project is reflected in the Primavera project. 

Synchronize project from Primavera P6 to Oracle Projects 

Create project templates in Oracle Projects and synchronize the templates to Primavera P6. The 
templates are created as project codes in Primavera P6. Create a project in Primavera P6, assign 
the project template related code and mark the project to be created in Oracle Projects. The 
integration process creates this project in Oracle Projects and transfers all the project data. 
ProjectEBO is used to transfer the project header, project WBS, and project resource 
assignments. Primavera P6 forecast units and costs can also be integrated with Oracle Projects. 
You can update and maintain project execution in Primavera P6.  

Synchronize budgets between Oracle Projects to Primavera P6 

The following graphic illustrates the process flow of budgets between Oracle Projects and 
Primavera P6: 

Budgets:  Oracle Projects to Primavera P6
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Budgets created in Oracle Projects and synchronized to Primavera P6 
The budget flow is slightly different for budget windows and budget pages.  

The following graphic illustrates the process flow for budget windows between Oracle Projects 
and Primavera P6: 
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Budget Windows:  Oracle Projects to Primavera P6
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Budgets created in Oracle Projects and synchronized to Primavera P6 
The following graphic illustrates the process flow for budget pages between Oracle Projects and 
Primavera P6: 

Budget Pages:  Oracle Projects to Primavera P6
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Budgets created in Oracle Projects and synchronized to Primavera P6 

Solution Assumptions and Constraints 
This section discusses the following assumptions and constraints that are associated with 
synchronizing project data: 

1. Projects can be created in Oracle Projects or Primavera P6. 

2. Project execution and scheduling aspects occur in Primavera P6. 

3. Project managers or integration administrators select the projects that must be synchronized. 
Changes in Oracle Projects or Primavera P6 projects are synchronized at particular intervals 
of time. For example, projects in some industries may need to be synchronized once a day. 
Typically, synchronization of active projects occurs weekly or biweekly. Such structured 
synchronizations help balance the load demands on integration applications. 
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4. Oracle Projects owns the financial aspects of all projects.  

5. A project's budget data can be updated in Oracle Projects. Planned cost of the WBS, 
activities, and resource assignments comprises of budget data in Oracle Projects. The 
budgeted cost from Oracle Projects is sent to Primavera P6 as current budget attribute of the 
Primavera P6 WBS node. Any change in the current budget amount from the previous value 
from Oracle Projects is created as budget change log in Primavera P6. The source 
application from which the synchronization is initiated overwrites the existing budget data. For 
example, if changes to Primavera P6 budget data are done on 01-May-2010 and the Projects 
Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent program is 
executed on 02-May-2010, then Oracle Projects budget data takes precedence. You can use 
the working versions feature in Oracle Projects and the budget change log feature in 
Primavera P6 to save budget information. 

6. WBS and Activity Short Name or Code in Primavera P6 is mapped to Task Number in Oracle 
Projects. In Oracle Projects, task number is unique for a project and for all the WBS levels. 
However, in Primavera P6 this is unique only for a given level. You must provide a unique 
Activity Short Name or Code in Primavera P6. 

7. In Oracle Projects, for the project templates you must select the following quick entry fields 
only: Project Name, Project Number, Project Start Date, and Project Finish Date. 

For more information on project level fields that are transferred to Primavera P6, see the 
Describing the Transfer of Attributes section. 

Prerequisites 
1. You must synchronize the global objects before attempting to synchronize projects between 

Oracle Projects and Primavera P6.  

2. To integrate with Primavera P6, projects in Oracle Projects require some setup. The setup 
steps are as follows: 

a. Create planning resource lists and planning rates schedules.  

b. Setup integration options for the third-party application. 

c. Assign planning resource list and rate schedule to third-party application 
definition. Select the operating units that you want to integrate to Primavera P6.  

d. To integrate projects, WBS, and budgets, you must select the Enable 
Integration check box on the Integration Settings page.  

Note.  By default, the Enable Integration check box for a project is not selected. 

e. You can synchronize projects by either marking them individually or adding the 
project to a batch scheduled run. 

To mark a single project, open your project; select Synchronize from the Shortcuts list and then, 
click the Go button. The Synchronize option is available only for those projects for which Enable 
Integration check box is selected on the Integration Settings page. 

Note.  Select Desynchronize from the Shortcuts list to disable a project from synchronization. 
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To mark a project by adding to a batch scheduled run, execute the Projects Integration: 
Synchronize Projects, Structures, Budgets and Actuals concurrent program with 
Synchronize value as All.  

Note.  The Synchronize option is available only for those projects for which on the Projects 
Setup page, in the Integration Settings section the Enable check box is selected. 

Pages Used to Integrate Project Data between Oracle Projects 
and Primavera P6 

Integration Settings 

The Integration Settings page is used to integrate project data between Oracle Projects and 
Primavera P6. This page defines the settings that allow a project or template to be enabled for 
integration. 

Navigation 

Use the Projects Super User responsibility to navigate to the Integration Settings page either 
from a project template or from a project as follows: 

1. From Project Template - From the Projects: Setup menu select the Project Templates 
link. On the Project Templates page for your project template, click the Update button. In the 
Setup Options section click Expand All. In the Setup list of attributes, under Project, for 
Integration Settings, click the Update button. 

2. From Project - Click Create Project for new projects or Project List for existing projects as 
follows: 

a. From the Projects: Delivery menu select the Create Project link. Select the Create 
Project from Template option. Enter project details and click the Finish button. On the 
project’s home page select the Setup tab, then click the Integration Settings link in the 
Other Project Setup set of links. 

b. From the Projects: Delivery menu select the Project List link. To open a project of 
your choice click the Project Name link. On the Setup tab click the Integration 
Settings link. 

Integration Settings Page 

This page has the following fields: 

Field Name Description 

Enable Integration Select this to enable integration of the project with the third-party application. 
Integrate Enables you to integrate a workplan structure or a financial structure. You can 

select a financial structure only for projects for which the workplan structure is 
not enabled. However, for Non-Shared: Mapped and Non-Shared: Non-Mapped 
structures, you can select financial structure even when workplan is enabled at 
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the project or template level. 

Note.  1. The workplan structure and financial structure for a 
project are enabled at the project template level. 2. When 
creating a project, if you enabled both the workplan structure and 
the financial structure, you can integrate only the workplan 
structure. 

 

Integrate Option of Workplan 
Structure 

The following fields are displayed when you select the Workplan Structure 
option: 

a. Send Actual Cost: Select a value to send the actual cost 
incurred in Oracle Projects to Primavera P6. You can select to send 
actual cost only if you have enabled financial structure. For fully 
shared structures Actual Cost is sent at resource assignment level 
and for other structures it is sent at the WBS level. 

b. Send Task: Select this to send the WBS from Oracle Projects to 
Primavera P6. 

Receive Task: Select this to receive the WBS from Primavera P6 to Oracle 
Projects. For workplan structure WBS and activities are received; for financial 
structures only WBS is received. 

Send Task and Receive Task fields govern the application that owns the WBS. 
Oracle Projects owns the WBS if you select the Send Task check box. 
Primavera P6 owns the WBS if you select the Receive Task check box. When 
you select both the check boxes, then both the applications can update or 
maintain the WBS. However, it is recommended that one application owns the 
WBS.  

You can select the Enable Workplan Versioning check box on the Workplan 
Structure Information page to create working and published workplan versions. 
If you enable workplan versions and select the Send Task check box, the 
following fields are displayed: 
• Current Published Version 

• Current Working Version 

Send Budget and Receive Budget fields are independent of selecting current 
working or published workplan version. You can send or receive budget only if 
you have enabled financial structure. However, for a fully shared structure you 
can send budget even if the workplan structure is enabled. 
• Send Budget – Select this to send financial plans to 

Primavera P6. 

• Receive Budget – Select this to receive financial plans from 
Primavera P6. 

When sending financial plans or budgets to Primavera P6, you must also define 
the following financial plan attributes. 

Plan Type – Select a plan type to synchronize and integrate the financial plan of 
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a project between Oracle Projects and Primavera P6. Select Cost Only plan 
type to receive budget. 

Budget Type – Select a budget type to synchronize and integrate budgets 
between the participating applications. This option is useful for customers who 
do not want to implement Oracle Project Management but want to integrate with 
Oracle Project Costing. Budget or Financial Type has the following fields:  
• Current Baselined Version 

• Current Working Version 

You must select either plan type or budget type. If you select both, only plan 
type is considered for integration. 

Integrate Option of Financial 
Structure 

All the fields are the same as mentioned for Integrate option of workplan 
structure, except that the fields for sending published and current workplan 
version fields are not available. 

For a project containing a financial structure, if you select the Send Task check 
box, the Structure Level field is displayed.  

Structure Level – Enter the number of WBS levels that Oracle Projects 
receives from Primavera P6. The default value is ‘0’ indicating all levels. 

Note.  Oracle Project Costing customers who do not want to 
implement Oracle Project Management, can use the Structure 
Level field to integrate at summary level with Primavera P6 for 
scheduling and managing progress. For example, In Primavera 
P6, you can create a project with 8 levels in the WBS. If you 
specify the Structure Level as 4 in Oracle Projects then, only four 
levels of WBS is integrated from Primavera P6.  

 
  

Integrating Oracle Projects with Primavera P6 – 
Workplan-Enabled Project Integration 
In Primavera P6 you create a project, define a WBS, define activities, and assign resources to 
activities. When you synchronize the WBS, activities, and assigned resources, Oracle Projects 
creates a workplan. This workplan is used to perform financial planning, collect cost, and bill 
customers. Actual cost is sent to Primavera P6 to manage the progress of a project, such as 
calculating percent complete and ETC.  

Important!  You must select the Enable Workplan Structure check box for a project for 
workplan-enabled project integration.  
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Creating and Synchronizing a Project 

To create a project in Primavera P6 and send a copy of the project to Oracle Projects: 

1. Create a project template in Oracle Projects. Enable integration for the project and select Workplan 
Structure. 

2. In Oracle Projects, execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Select Project Template Header from the Synchronize list. This adds 
the template name as a project code and saves the integration settings in Primavera P6. 

3. In Primavera P6 create a project, create WBS and activities, assign resources to project, and associate 
a project template, using a project code, with the project. 

4. In Primavera P6, execute the project status synchronization process using the Send to ERP link from 
the Primavera P6 Web application. Based on the integration settings, this process sends project, WBS, 
activities, and resource assignments to Oracle Projects.  

5. Oracle Projects creates a project using the project template that is sent as an attribute from Primavera 
P6. It creates a workplan from the Primavera P6 WBS; defining P6 activities as tasks and P6 resource 
assignments as task assignments. 

The following graphic illustrates the process flow of project data between Primavera P6 and 
Oracle Projects: 

Project Management : Primavera P6 to Oracle Projects 
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Project created in Primavera P6 and synchronized to Oracle Projects 

To create a project in Oracle Projects and send a copy of the project to Primavera P6: 
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1. In Oracle Projects, create a project from an existing project or a template. Select the Enable Integration 
check box for the project. Create a workplan for the project without assigning any resources to it. 
Resource assignments created in Oracle Projects are not synchronized to Primavera P6. However, the 
actual cost associated with the resource assignments that are sent from Primavera P6 are 
synchronized back to Primavera P6. 

2. Execute the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals 
concurrent program to send the project and WBS to Primavera P6.  

Primavera P6 creates the project and WBS. 

The following graphic illustrates the process flow of project data between Oracle Projects and 
Primavera P6: 

Project Management : Oracle Projects to Primavera P6
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Project created in Oracle Projects and synchronized to Primavera P6 

Assigning and Synchronizing Resources to the Project 
When you create a project in Primavera P6, you assign resources to the project. 

When you create a project in Oracle Projects, first synchronize the project and WBS with 
Primavera P6 by executing the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Then, in the Primavera P6 project schedule, expand the WBS, 
create activities, and assign resources to the project. 

Creating a Financial Plan in Oracle Projects 
In Oracle Projects, you can generate a financial plan based on a workplan or create one 
manually. 
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For more information about workplan and financial plan, see Oracle Projects Fundamentals and 
Oracle Projects Implementation Guide. 

Collecting and Synchronizing Cost 

To collect cost in Oracle Projects and send the actual cost to Primavera P6:  

1. In Oracle Projects use the financial structure to collect cost for the project. Execute the Project 
Performance related concurrent programs to map actual costs to the workplan structure. 

2.  Execute the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals 
concurrent program with the Synchronize value as Actuals to send actual costs to Primavera P6. The 
actual costs are sent at project, WBS, and resource assignment levels.  

Primavera P6 receives the actual cost for the project. 

Managing and Synchronizing Progress 

To manage progress information in Primavera P6 and send it to Oracle Projects: 

1. In Primavera P6 execute the Summarizer process, to calculate and derive the progress management 
attributes such as ETC and EAC.  

2. In Primavera P6 execute the Project Status synchronization process, to send project, WBS, activities, 
resource assignments, and physical percent complete to Oracle Projects.  

3. Oracle Projects updates the project, workplan, and resource assignments with the received progress 
management data. 

Changing and Synchronizing Workplan 
In a WBS, you can change the dates, tasks, or structure. The changes can be performed in 
Oracle Projects or Primavera P6. To synchronize the changes between both the applications 
execute the Project Status synchronization program in Primavera P6 or the Projects 
Integration: Synchronize Projects, Structures, Budgets and Actuals concurrent program in 
Oracle Projects. This program updates, creates, and deletes the WBS in the participating 
applications.  

Changing and Synchronizing the Financial Plan 

To change a financial plan in Oracle Projects and send the information to Primavera P6: 

1. In Oracle Projects, change the financial plan and baseline the changes. 
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2. In Oracle Projects execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Select Synchronize value as Budgets to send financial plan changes 
to Primavera P6.  

Primavera P6 receives the changes as the current budget. A budget change log is created in 
Primavera P6 to track the change in budget amount between past and present synchronizations. 

Closing and Synchronizing a Project 

To close or deactivate a project in Oracle Projects and synchronize it with Primavera P6: 

1. In Oracle Projects, set the status of the project to Closed. 

2. In Oracle Projects execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Select Synchronize value as Project Header to send project header 
changes to Primavera P6. 

System Status attribute sends the changes to Primavera P6, which in turn renders the project 
inactive in Primavera P6.  

Note. You must define and map the relevant values between Oracle Projects and Primavera P6 
in the PROJECT_STATUSCODE DVM to send the status change from Oracle Projects to 
Primavera P6. 

To close or deactivate a project in Primavera P6 and synchronize it with Oracle Projects: 

1. In Primavera P6, set the status of the project to Inactive. 

2. Change the financial status of the project to render the project inactive by synchronizing from Primavera 
P6. 

Integrating Oracle Projects with Primavera P6 – 
Project Integration with Workplan Not Enabled 
In Primavera P6 you create a project, define WBS, define activities and assign resources to the 
activities. Enable summarized level or complete WBS level integration in Oracle Projects. After 
you synchronize the summarized level or complete WBS to Oracle Projects as financial structure, 
Oracle Projects uses the financial structure to perform financial planning, collect cost, and bill 
customers. Actual cost is sent to Primavera P6 to manage the progress of a project, such as 
calculating percent complete and ETC.  

Important!  You must select the Enable Financial Structure check box for a project for project 
integration with workplan not enabled.  
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Creating and Synchronizing Project 

To create a project in Primavera P6 and send a copy of the project to Oracle Projects: 

1. Create a project template in Oracle Projects. Select the Enable Integration check box for the project 
template.  

2. Select the Financial Structure option on the Integration Settings page in Oracle Projects. Enter 
Structure Level to create a financial structure up to the specified WBS level when receiving it from 
Primavera P6. This ensures that any task created under this level of the setup is not considered for 
integration with Primavera P6. 

3. In Oracle Projects, execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Select Project Template Header from the Synchronize list. This adds 
the template name as a project code and saves the integration settings in Primavera P6. 

4. In Primavera P6 create a project, create WBS and activities, assign resources to the project, and 
associate a project template, using project codes, with the project. 

5. In Primavera P6, execute the Project Status synchronization process. Based on the integration 
settings for a financial structure enabled project template, the process sends project, detailed or higher 
level WBS to Oracle Projects.  

Oracle Projects creates a project by using the project template that is sent as an attribute from 
Primavera P6. Oracle Projects creates financial tasks using the P6 WBS. 

To create a project in Oracle Projects and send a copy of the project to Primavera P6: 

1. In Oracle Projects, create a project from an existing project or a template. Select the Enable Integration 
check box for the project and specify the WBS level for integration. 

2. Select the Financial Structure option on the Integration Settings page. Enter Structure Level to create 
a financial structure up to the specified WBS level. This ensures that any task created under this level 
of the setup is not considered for the integration with Primavera P6. 

3. Execute the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals 
concurrent program to send the project and WBS to Primavera P6.  

Primavera P6 creates the project and WBS. 

Assigning and Synchronizing Resources to the Project 
When you create a project in Primavera P6, you assign resources to the project. 

When you create a project in Oracle Projects, first synchronize the project and WBS with 
Primavera P6 by executing the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program. Then, in the Primavera P6 project schedule, expand the WBS, 
create activities, and assign resources to the project. 
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Creating a Financial Plan in Oracle Projects 
In Oracle Projects, you can  

• Create a financial plan manually. 

• Synchronize the project to Primavera P6. Primavera P6 expands the project schedule, 
assigns resources and generates an initial version of the detailed cost plan. In Primavera P6, 
execute the Budget Synchronization process to obtain the planned cost as the initial cost 
financial plan. 

For more information about workplan and financial plan, see Oracle Projects Fundamentals and 
Oracle Projects Implementation Guide. 

Collecting and Synchronizing Cost 

To collect cost in Oracle Projects and send the actual cost to Primavera P6:  

1. In Oracle Projects use the financial structure to collect cost for the project. Execute the Project 
Performance related concurrent programs to map actual costs to the financial structure. 

2. Execute the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals 
concurrent program with Synchronize value as Actuals to send actual costs to Primavera P6. The actual 
costs are sent at project, WBS, and resource assignment levels. 

Primavera P6 receives the actual cost for the project. Actual cost is received at the WBS level 
and stored in the UDF fields.  

Managing Progress 

To manage progress information in Primavera P6: 

1. In Primavera P6 execute the Summarizer process, to calculate and derive progress attributes, such as 
ETC and EAC. 

Changing and Synchronizing WBS 

To change WBS in Primavera P6 and send the information to Oracle Projects: 

1. In Primavera P6 for a project WBS, you can change the dates, tasks, or structure. 

2. In Primavera P6 execute the Project Status synchronization process, to send the changes to Oracle 
Projects. 
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Oracle Projects updates the WBS with the changes. While receiving task details, Oracle Projects 
identifies the missing tasks, which are later considered for deletion. 

To change WBS in Oracle Projects and send information to Primavera P6: 

1. In Oracle Projects for a project WBS, you can change the dates, tasks, or structure. 

2. Execute the Projects Integration: Synchronize Projects, Structures, Budgets and Actuals 
concurrent program in Oracle Projects to send the changes to Primavera P6. 

Primavera P6 updates the WBS with the changes. While receiving task details, Primavera P6 
identifies the missing tasks, which are later considered for deletion. 

Changing and Synchronizing Financial Plan 

To change a financial plan in Oracle Projects and send the information to Primavera P6: 

1. In Oracle Projects, change the financial plan and optionally baseline the changes. 

2. In Oracle Projects execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program with Synchronize value as Budgets to send financial plan changes to 
Primavera P6. Based on the integration settings a working or baselined version of the budget is sent to 
Primavera P6. 

Primavera P6 receives the changes as the current budget. A budget change log is created to 
track the changes in budget amounts between previous and current synchronizations. 

Changing the Project Plan in Primavera P6 and Bringing the 
Changes as a Cost Budget into Oracle Projects 

To make changes to the Project Plan in Primavera P6 and bring them as Cost Budget to Oracle 
Projects: 

1. Change the project plan in Primavera P6. 

2. In Primavera P6, execute the Budget synchronization process to send the changes to Oracle Projects. 

3. Oracle Projects receives the project plan changes as the Current Working Budget. 

Closing and Synchronizing a Project 

To close or inactivate a project in Oracle Projects and synchronize it with Primavera P6: 

1. In Oracle Projects, set the status of the project to Closed. 
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2. In Oracle Projects execute the Projects Integration: Synchronize Projects, Structures, Budgets 
and Actuals concurrent program with Synchronize value as Project Header to send the project header 
changes to Primavera P6. 

System Status attribute sends the changes to Primavera P6, which in turn renders the project 
inactive in Primavera P6. 

To close or inactivate a project in Primavera P6 and synchronize it with Oracle Projects: 

1. In Primavera P6, set the status of the project to Inactive. 

2. In Oracle Projects, change the financial status of the project to render the project inactive. 

AIA Components 
The following AIA components are used to synchronize projects between Oracle Projects and 
Primavera P6. 

Adapter 

• SyncProjectListEbizAdapter – Used to call the synchronizing projects API to create or update 
projects in Oracle Projects. 

• GetOperatingUnitEbizAdapter – Used to obtain the operating unit for the project or project 
template in Oracle Projects. 

• SyncProjectFinancialListEbizAdapter - Used to call the synchronizing budgets API to create 
or update budgets in Oracle Projects. 

Requester ABCS 

• SyncProjectListEbizReqABCSImpl  

• SyncProjectListP6EPPMReqABCSImpl 

• SyncProjectFinancialListEbizReqABCSImpl 

• SyncProjectFinancialPlanListP6EPPMReqABCSImpl 

Provider ABCS 

• SyncProjectListEbizProvABCSImpl 

• SyncProjectListP6EPPMProvABCSImpl 

• SyncProjectFinancialListEbizProvABCSImpl 

• SyncProjectFinancialPlanListP6EPPMProvABCSImpl 
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SyncProjectListEbizReqABCSImpl 
SyncProjectListEbizReqABCSImpl process is used to synchronize projects from Oracle Projects 
with Primavera P6. The Projects Integration: Synchronize Projects, Structures, Budgets and 
Actuals concurrent program uses this BPEL process. Requester ABCS populates the XREF 
information and transforms SynProjectListABM to SynProjectListEBM using the 
XformSyncProjectListABM_to_SyncProjectListEBM.xsl file. This in turn initiates the 
ProjectEBS service. The SyncProjectListEbizReqABCSImpl service connects project data with 
Primavera P6. 

 

Integration Flow  

The following graphic illustrates the sequence diagram for the SyncProjectListEbizReqABCSImpl 
process: 

 SyncProjectListEbizReqABCSImpl sequence diagram 

SyncProjectListEbizProvABCSImpl 
SyncProjectListEbizProvABCSImpl process is used to synchronize projects from Primavera P6 
with Oracle Projects. This BPEL process calls the SyncProjects API to create or update projects 
in Oracle Projects and populate the XREF tables.  

The XFormSyncProjectListEBM_To_SyncProjectListABM.xsl file transforms 
SyncProjectListEBM to SyncProjectListABM object. 

XformSyncProjectListResponseABM_To_SyncProjectListResponseEBM.xsl transforms 
SyncProjectListResponseABM to SyncProjectListResponseEBM object and updates the 
cross-reference information. 
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Integration Flow  

The following graphic illustrates the sequence diagram for the SyncProjectListEbizProvABCSImpl 
process: 

 SyncProjectListEbizProvABCSImpl sequence diagram 

SyncProjectFinancialListEbizProvABCSImpl 
SyncProjectFinancialListEbizProvABCSImpl process is used to synchronize the project financial 
plan list from Primavera P6 to Oracle Projects. This BPEL process calls the SyncBudgets API to 
create or update budgets in Oracle Projects and populate the XREF tables.  

The XFormSyncProjectFinancialListEBM_To_ SyncProjectFinancialList ABM.xsl file 
transforms SyncProjectFinancialListEBM to SyncProjectFinancialListABM object. 

The XformSyncProjectFinancialListResponseABM_To_SyncProjectFinancialList 
ResponseEBM.xsl file transforms SyncProjectFinancialListResponseABM to 
SyncProjectFinancialListResponseEBM object and updates the cross-reference information. 

Integration Flow  

The following graphic illustrates the sequence diagram for the 
SyncProjectFinancialListEbizProvABCSImpl process: 
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 SyncProjectFinancialListEbizProvABCSImpl sequence diagram 

SyncProjectFinancialListEbizReqABCSImpl 
SyncProjectFinancialListEbizReqABCSImpl process is used to synchronize a project budget from 
Oracle Projects to Primavera P6. The Projects Integration: Synchronize Projects, Structures, 
Budgets and Actuals concurrent program calls this BPEL process and passes it to 
ProjectFinancialListABM.  

The XformSyncProjectFinancialListABM_to_SyncProjectFinancialListEBM.xsl file 
transforms SyncProjectFinancialListABM to SyncProjectFinancialListEBM object. 

 

Integration Flow  

The following graphic illustrates the sequence diagram for the 
SyncProjectFinancialListEbizReqABCSImpl process: 
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SyncProjectFinancialListEbizReqABCSImpl sequence diagram 
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Chapter 5 - Implementing the Oracle Project 
Management Integration Pack for Primavera 
P6 and Oracle E-Business Suite 2.5 
Before using the Project Portfolio Management: Primavera P6-EBS Projects PIP, you must 
complete all the necessary implementation and configuration tasks. Complete these tasks after 
you have installed the appropriate AIA foundation pack and the PIP. 

This chapter discusses the following: 

• Overview of the implementation process 

• Setting up the Oracle Projects application 

• Setting up the Primavera P6 application 

• Describing the transfer of attributes 

• Loading cross reference data 

• Configuring the PIP 

• Describing domain value maps 

• Reviewing default routing rules 

• Viewing EBO Implementation Maps 

Overview of the Implementation Process 
Deployment of the Project Portfolio Management: Primavera P6-EBS Projects PIP is carried out 
by AIA Installer. However, for conducive functioning, this requires certain settings and 
configurations in the participating applications and AIA configuration properties files. 
 
The following applications should be set before installing the PIP: 
 
• SOA 10.1.3.4 should be installed and MLR8 patch 8372150 is to be applied. 

• AIA Foundation Pack P2.5 should be installed with relevant patches applied, if any. 

• Primavera P6 v7 must be installed and configured accordingly. 

• One of the following from Oracle Projects: 

� 11.5.10 CU2 

� 11i.PJ_PF.M.RUP4 patch 5644830 
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Setting Up the Oracle Projects Application 
You must perform the following before you can send any data from Oracle Projects to Primavera 
P6 or vice-versa, you must perform the following: 

• Set up the application 

• Execute the concurrent programs 

• Set the profile option 

Setting the Setup Steps 
The setup steps for Oracle Projects are as follows: 
 

Setup Step Requir
ed/Opt
ional 

Setup 
Level 

Responsibil
ity 

Comments 

Define Planning Resource List Optional  OU or Site  Projects 
Implementation 
Super User 

Single global planning resource list 
is used for one P6 instance. All the 
planning resources that are 
integrated must be defined in the 
planning resource list. The list must 
be centrally controlled and enabled 
for workplan. 

Define Rate Schedule for 
Employees, Job, Nonlabor 
Resources 

Optional OU or Site Projects 
Implementation 
Super User 

Select the Share Across Operating 
Units check box for all rate 
schedules.  

 

Define Third-Party Application Required Site Projects 
Implementation 
Super User 

Name must be the same as the 
Primavera P6 instance’s third-party 
application name. 

Currency must be the same as the 
base currency of Primavera P6.  

The following conversion attributes 
are available only for the planning 
resource rates: rate type, rate date 
type, and rate. 

Assign Planning Resource List 
to Third-Party Application 

Optional Site Projects 
Implementation 
Super User 

You must perform this step to 
synchronize resource assignment 
and planning resource-based budget 
information from Primavera P6 to 
Oracle Projects. 

Assign Rate Schedule to Third-
Party Application.  

Optional Site Projects 
Implementation 
Super User 

You must perform this step to 
synchronize resource assignment 
and planning resource-based budget 
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information from Primavera P6 to 
Oracle Projects. 

Assign Operating Units to 
Third-Party Application 

Required Site Projects 
Implementation 
Super User 

Select the All Operating Units 
check box for selecting all operating 
units. 

Define Project Template and 
Enable Integration  

Required OU (set at 
the 
responsibilit
y level )  

System 
Administrator  

To select the Enable Integration 
check box for a project template, 
from the Projects: Setup menu 
select the Integration Settings link. 

Define Project and Enable 
Integration 

Optional  OU  System 
Administrator 

To select the Enable Integration 
check box for a project, from the 
Projects: Home page, on the Setup 
tab, select the Integration Settings 
link. 

 

Integration Settings 

1. You must enable a Structure for the project that is going to be integrated. Based on the 
project structure, select either the Enable Workplan Structure or Enable Financial 
Structure check boxes on the Structures page. 

2. You must select the Enable Integration check box to enable integration of a project. 

Executing the Concurrent Programs 
The following concurrent programs are used to synchronize data from Oracle Projects to 
Primavera P6: 
 

Step Concurrent Program Responsibility 

Synchronize/Send Planning 
Resource to Primavera P6 

Projects Integration: Synchronize Planning 
Resources and Rates 

Projects 
Implementation Super 
User 

Synchronize/Send Project 
Templates to Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator 

Synchronize/Send Project to 
Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator  

Synchronize/Send Budgets to 
Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator  

Synchronize/Send Actual Cost 
to Primavera P6 

Projects Integration: Synchronize Projects, 
Structures, Budgets and Actuals 

System Administrator 

Setting the Profile Option 
Set the following profile option in Oracle Projects to connect to the integration server:  
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Profile 
Option 

Value Setup 
Level 

Required/ 
Optional 

Navigation 

PA: Integration 
Server Host 
Name 

<SOA server /host 
name/port/end point>  

For example: 
http://sdc60007sems.
us.oracle.com:7863. 

Site or User Required 3. Login as sysadmin/sysadmin 

4. Go to System Administrator/ 
Responsibility 

5. Under Profile /Menu click System /Link 

6. Search for the PA: Integration Server 
Host Name profile option and set the 
appropriate value 

Setting Up the Primavera P6 Application 
Before you can send any data from Primavera P6 to Oracle Projects, you must set up Primavera 
P6 to work with Oracle Projects. 

Setting up Primavera P6 includes: 

• Defining the Configuration Settings 

• Authorizing Users to Send Data to ERP systems 

• Running the Primavera P6 Setup Utility 

• Understanding Primavera P6 Role Name and Resource Rate Data 

Defining the Configuration Settings 
You use configuration settings to specify how Primavera P6 integrates with ERP applications. 
This PIP utilizes the values that are entered in the configuration settings that begin with 
Database/Instance/AIA. 
This PIP is configured to use the standard default configuration settings. However, if you choose 
to change any of the values in the AIAConfigurationProperties.xml file, ensure that you update the 
value in the corresponding configuration property in Primavera P6.  

Warning! Only an experienced Primavera P6 administrator should use the P6 Administration 
application to modify configuration settings. 

For more information about Primavera P6 configuration settings, see Oracle’s Primavera P6 
Administrator’s Guide, “Installing P6 Web Access”, Configuration Settings for P6 Web Access. 
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Authorizing Users to Send Data to ERP Systems 
To initiate the integration processes from Primavera P6 to Oracle Projects, users must access the 
Send to ERP option from the Primavera P6 menu. In order to access this menu option, users 
must have authorization. A Primavera P6 administrator can set up specific user security profiles 
with the appropriate privileges to access this menu option and application.  

In the Primavera P6 Project Management client, administrators follow these steps to set the 
appropriate security privileges: 

7. Select Admin, and then Security Profiles.  

In the Security Profiles dialog box, select Project Profiles. 

Select the Allow Integration with ERP System option in the Privilege table. 

After the administrator has set these privileges, the user who has been granted the privilege can 
view the Send to ERP command from the Open Projects menu on the Activities page of Web 
Access. 

For more information about Primavera P6 security settings, see Oracle’s Primavera P6 
Administrator’s Guide, “Application Administration”, Defining Project Profiles. 

Running the Primavera P6 Setup Utility 
You must run the AIAP6EPPMSetupUtility.bat utility before using the PIP. This utility does the 
following: 

• Maximizes the data limits on ID fields 

• Creates and validates UDF fields for AIA integrations 

• Creates and validates project code that is required for the integration 

• Creates and validates EPS node that is required for the integration 

The utility and detailed instructions are located in the AIAP6EPPMSetupUtility.zip file. This file is 
present at the following location on <AIA Home>: 

/PIPS/Core/PrimaveraP6/Utilities/AIAP6EPPMSetupUtility/AIAP6EPPMSetupUtility.zip 

 

UDF Information 

When you run the utility several UDFs are created in Primavera P6. Each UDF corresponds to a 
setting in the AIAConfigurationProperties.xml file. If you update any of the UDFs that this utility 
creates, you must also update the associated tag in the AIAConfigurationProperties.xml file. 
 

The following table provides information about the UDFs for this PIP: 

UDF Name UDF 
Subject 

Area 

AIA Configuration Property Tag UDF 
Data 
Type 

Copyright © 2009, Oracle. All rights reserved.                                                                                                                                                                                     45 



Chapter 5 - Implementing the Oracle Project Management Integration Pack for Primavera P6 and Oracle E-Business Suite 2.5  

ERP Description Project Project.Description.Field.Name Text 

ERP Description WBS WBS.Description.Field.Name Text 

ERP Description Activity Activity.Description.Field.Name Text 

ERP Actual Raw 
Total Cost 
Amount 

WBS WBS.ActualRawTotalCostAmount.Field.Name 

 

Cost 

ERP Actual Raw 
Total Cost 
Amount 

Activity Activity.ActualRawTotalCostAmount.Field.Name 

 

Cost 

ERP Actual 
Burdened Total 
Cost Amount 

WBS WBS.ActualBurdenedTotalCostAmount.Field.Name 

 

Cost 

ERP Actual 
Burdened Total 
Cost Amount 

Activity Activity.ActualBurdenedTotalCostAmount.Field.Name 

 

Cost 

ERP Total Raw 
Cost Amount 

WBS WBS.TotalRawCostAmount.Field.Name 

 

Cost 

ERP Total 
Burdened Cost 
Amount 

WBS WBS.TotalBurdenedCostAmount.Field.Name 

 

Cost 

ERP Actual 
Burdened Cost 
Amount 

Resource 
Assignment 

ResAssignment.ActualBurdenedCostAmount.Field.Name 

 

Cost 

ERP Total 
Burdened Cost 
Amount 

Resource 
Assignment 

ResAssignment.TotalBurdenedCostAmount.Field.Name 

 

Cost 

 

Enterprise Project Structure 

When you create projects in Primavera P6, the system must know what Enterprise Project 
Structure (EPS) to use so that the project is at the correct hierarchical level. The utility defines the 
EPS for this PIP as Imported Projects. 

If you change the EPS for this PIP, you must update the EPS.Default.ID tag in the 
AIAConfigurationProperties.xml file. 

ERP Project Template Field 

The utility creates the project code ERP Project Template, which is used when creating a new 
project in Primavera P6. You must enter a project template in this field so that the Oracle Projects 
application knows which template to use as the model when creating a new project. 
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Understanding Primavera P6 Role Name and Resource Rate 
Data 
Some of the Primavera P6 data is handled differently in this PIP than in other applications. To 
accommodate the differences in each system, some of the items in Primavera P6 are handled 
differently so that this PIP functions properly. 

Role Name 

Role Name in Primavera P6 can have a maximum of 100 characters and must be unique. Other 
applications may not have unique names for roles. Therefore, to ensure that role names are 
unique, this PIP utilizes this formula when inserting a role name into Primavera P6, using 
attributes from the ProjectResourceSetEBO: 

Role name + space + [AlternateObjectKey (if exists) OR Application 
Object key.] 

 
Resource Rate Unit of Measure 

Primavera P6 supports only Hourly as a unit of measure for labor and nonlabor resources. 
Therefore, Primavera P6 can support only those unit codes [UOM] that can be converted into the 
hourly unit code. The supported UOM codes are: Daily, Weekly, and Monthly. If a UOM code is 
not supported, it is ignored during processing. 

Primavera P6 uses standard conversion rates for the following incoming unit codes when 
converting to hourly units: 

• Hourly = 1 hour 

• Daily = 8 hours 

• Weekly = 40 hours 

• Monthly = 160 hours 

 

Describing the Transfer of Attributes 
The following tables list the workplan and financial plan attributes transferred between Oracle 
Projects and Primavera P6, the direction of data transfer, the Oracle Projects fields, and the 
corresponding fields in Primavera P6.  

The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the integration attributes: 

Workplan-
Enabled Project 

Project with 
Workplan not 

enabled  

Primavera P6 Direction of Data 
Transfer  

Planning Resource 
List 

Planning Resource 
List 

Resources, Roles, 
Expense Category  

Oracle Projects to Primavera P6 

Rates Schedule Rates Schedule Resources and Role Oracle Projects to Primavera P6  
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Rates 

Project  Project Project Both ways 

Workplan Task  Financial Task  WBS Node Both ways 

Workplan Task  No Integration Activities Both ways 

Workplan Resource 
Assignment  

No Integration  Resource Assignments, 
Activity Expenses, and 
Role Assignments 

Primavera P6 to Oracle Projects 

Oracle Projects to Primavera 
P6: Workplan resource 
assignments created from 
Primavera P6 are sent to 
Primavera P6 for synchronizing 
updates  

Workplan resource assignments 
created in Oracle Projects are 
not sent to Primavera P6 

No Integration  Financial Plan / 
Budget Resource 
Assignments 

Summarized WBS Node 
Level Planned Cost and 
Summarized Resource 
Assignments Level 
Planned Cost 

Primavera P6 to Oracle Projects 

Budget Amounts Budget Amounts Project and WBS Node 
Level Current Budget and 
Original Budget 

Oracle Projects to Primavera P6 

 

The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the project attributes: 

Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

Number Project ID Both ways 

Name Project Name Both ways 

Description UDF: ERP Description Both ways  

Start Date Start Both ways 

Completion Date Finish  Both ways 

Early Start Date Early Start Date Primavera P6 to Oracle Projects  

Early Finish Date Early Finish Date Primavera P6 to Oracle Projects  

Actual Start Date Actual Start Date Primavera P6 to Oracle Projects 

Actual Finish Date Actual Finish Date Primavera P6 to Oracle Projects 

Currency Code P6 Currency  Primavera P6 to Oracle Projects  

Source Project Number Project Code  Primavera P6 to Oracle Projects  

System Status  Status Oracle Projects to Primavera P6 
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The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the task attributes: 

 
Oracle Projects Field Primavera P6 Field Direction of Data Transfer 

Number WBS Code / Activity ID Both ways 

Name WBS Name / Activity Name Both ways 

Description UDF: ERP Description Both ways 

Start Date Planned Start Date Both ways 

Completion Date Planned End Date Both ways 

Early Start Date Early Start for Activities 

Remaining Early Start for WBS 

Primavera P6 to Oracle Projects 

Early Finish Date Early Finish for Activities 

Remaining Early Finish for WBS 

Primavera P6 to Oracle Projects  

Late Start Date Late Start for Activities Primavera P6 to Oracle Projects 

Late Finish Date Early Finish for Activities Primavera P6 to Oracle Projects 

Scheduled Start date Planned Start Date Both ways 

Scheduled Finish date  Planned Completion Date Both ways 

Baseline Start Date Baseline Start Date Primavera P6 to Oracle Projects 

For Oracle Projects to Primavera P6, 
data transfer is accepted only at the 
activity level  

Baseline Finish Date Baseline Finish Date Primavera P6 to Oracle Projects 

For Oracle Projects to Primavera P6, 
data transfer is accepted only at the 
activity level 

External Actual Duration  Planned Duration  Primavera P6 to Oracle Projects 

External Remaining Duration Remaining Duration Primavera P6 to Oracle Projects 

ETC Effort ETC Labor Quantity Primavera P6 to Oracle Projects 

Physical Performance Complete Performance Percent Complete Primavera P6 to Oracle Projects 

Actual Raw Cost WBS Node and Activity level UDF: 
Actual Raw Total Cost Amount 

Oracle Projects to Primavera P6 

Actual Burden Cost WBS Node and Activity level UDF: 
Actual Raw Total Cost Amount 

Oracle Projects to Primavera P6 

 
The following table lists the Oracle Projects fields, Primavera P6 fields, and direction of data 
transfer for the resource assignment attributes: 
 

Oracle Projects Field Primavera P6 Field Direction of Data Transfer 
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Planning Resource Name Resource Name, Role Name, 
Expense Category 

Create: from Primavera P6 to Oracle 
Projects 

Updates: Both ways; only for 
reference  

Name Resource Assignment Name Both ways 

Start Date Planned Start Date Both ways 

Completion Date Planned End Date Both ways 

Quantity Planned Quantity Both ways  

Raw Cost Planned Cost Both ways 

Actual Raw Cost Actual Cost Oracle Projects to Primavera P6 

Actual Burden Cost UDF: ERP Actual Burdened Cost 
Amount 

Oracle Projects to Primavera P6 

Current Period Actual Raw Cost UDF: Actual This Period Cost  

UDF: ERP Total Burdened Cost 
Amount 

Oracle Projects to Primavera P6 

 

Describing Cross-References 
Cross-references map and connect the records within the application network and enable these 
applications to communicate in the same language. The integration server stores the 
relationships in a consistent way so that others can refer to it.  

For more information, see Oracle Application Integration Architecture – Foundation Pack -
Integration Developer’s Guide and the Oracle Cross Reference User Guide.  

Cross-Reference Tables for Project Portfolio Management: 
Primavera P6-EBS Projects PIP 
This table lists the cross-references for the PIP:  

XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

PROJECTRESOURCESET_ID EBIZ_01 Unique identifier of the 
planning resource list in 
Oracle Projects 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project identifier 

Lookup/display during project resource set flow 

PROJECTRESOURCESET_R
ESOURCEID 

EBIZ_01 Unique identifier of the 
planning resource in a 

Populate the value or lookup for the 
corresponding common value 
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XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

planning resource list 

 COMMON System generated 
project structure 
identifier 

Lookup/display during project resource set flow 

 P6EPPM_01  

 

Resource, expense 
category, and role object 
identifiers 

For resources the data is 
prefixed with 
RESOURCE:: 

For expense category 
the data is prefixed with 
NON_SCHEDULABLE:: 

For roles the data is 
prefixed with ROLE:: 

Lookup/display during project resource set flow 

 

PROJECTRESOURCERATES
CHEDULE_ID 

EBIZ_01 Unique identifier of the 
resource rate schedule 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource rate identifier 

Lookup/display during project resource rate 
schedule flow 

PROJECTRESOURCERATES
CHEDULE_LINEID 

EBIZ_01 Unique identifier of the 
resource rate schedule 
lines 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource rate identifier 

Lookup/display during project resource rate 
schedule flow 

 P6EPPM_01 

 

Resource rate and role 
rate object identifiers 

For resource rate the 
data is prefixed with 
RESOURCERATE:: 

For role rate the data is 
prefixed with 
ROLERATE:: 

Lookup/display during project resource rate 
schedule flow 

PROJECT_ID EBIZ_01 Unique identifier of the 
project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project identifier 

Lookup/display during project flow 

 P6EPPM_01 Project identifier Lookup/display during project flow 
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XREF_TABLE_NAME  
 

XREF_COLU
MN_NAME 

Description  
 

Usage  
 

RESOURCE_ASSIGNMENT_I
D 

EBIZ_01 Identifier of a resource 
assignment for a project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
resource assignment 
identifier 

Lookup/display during project or task flow 

 P6EPPM_01 Resource assignment 
identifier 

Lookup/display during project or task flow 

PROJECT_TASK_ID EBIZ_01 Unique identifier of the 
project tasks 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
project task identifier 

Lookup/display during project task flow 

 P6EPPM_01 

 

WBS and activity object 
identifiers 

For WBS the data is 
prefixed with WBS:: 

For activity the data is 
prefixed with ACTIVITY:: 

Lookup/display during project task flow 

PROJECTFINANCIALPLAN_I
D 

EBIZ_01 Unique identifier of the 
financial plan or budget 
for a project 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan identifier 

Lookup/display during budget flow 

 P6EPPM_01 Unique project identifier Lookup/display during budget flow 

PROJECTFINANCIALPLAN_T
ASK_ID 

EBIZ_01 Unique identifier of the 
budget for a task 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan task 
identifier 

Lookup/display during financial task flow 

 P6EPPM_01 Unique identifier of the 
task or WBS for which 
the budget is allocated 

Lookup/display during financial task flow 

PROJECTFINANCIALPLAN_T
ASKLINE_ID 

EBIZ_01 Unique identifier of the 
budget for resource 
assignments 

Populate the value or lookup for the 
corresponding common value 

 COMMON System generated 
financial plan task 
identifier 

Lookup/display during financial task flow 
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Describing the Domain Value Maps 
Domain value maps (DVMs) are a standard feature of the Oracle SOA Suite and enable you to 
equate lookup codes and other static values across applications. For example, FOOT and FT, or 
US and USA.  

DVMs are static in nature, though administrators can add additional maps as needed. 
Transactional business processes never update DVMs; they only read from them. They are 
stored in XML files and cached in memory at runtime.  

DVM types are predefined for the Project Portfolio Management: Primavera P6-Oracle Projects 
PIP flows, and administrators can extend the list of mapped values by adding more maps. The 
DVM data should be in sync with what the participating applications use. This sync-up should be 
done prior to running any initial loads, or initiating any incremental transactional flows.  

Note:  DVMs are not automatically synchronized. Therefore, if new UDC values are added in 
Oracle Projects or new values are added in Primavera P6, those values must be manually added 
to the appropriate DVM, if applicable.  

This section contains the DVMs for the Project Portfolio Management: Primavera P6-Oracle 
Projects PIP. 

For more information, see Oracle Application Integration Architecture – Foundation Pack: 
Integration Developer’s Guide, “Developing Custom XPath Functions.”  

DVM  DVM Column Name  Description of mapping 
between Oracle Projects 

and Primavera P6 

PROJECTRESOURCERATESCHEDULE_TYPEC
ODE 

EBIZ_01, COMMON Project resource rate schedule type 
code 

PROJECTRESOURCE_CLASSIFICATION_COD
E 

EBIZ_01, COMMON, P6EPPM_01 Resource class code 

PROJECTRESOURCESET_RESRC_TYPE_COM
B_FRMT_CODE 

EBIZ_01, COMMON Resource format combinations 

PHONENUMBER_TYPE EBIZ_01, COMMON, P6EPPM_01 Phone number type 

PROJECTRESOURCESET_ENABLED_INDICAT
OR 

EBIZ_01, COMMON, P6EPPM_01 Resource set indicator 

CURRENCY_CODE Existing DVM for EBS, COMMON, 
P6EPPM_01 

Currency code 
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DVM  DVM Column Name  Description of mapping 
between Oracle Projects 

and Primavera P6 

PROJECT_STATUSCODE EBIZ_01, COMMON, P6EPPM_01 Project statuses 

UNIT_OF_MEASURE EBS_PROJECTS_01_UNIT_OF_ME
ASURE, COMMON, P6EPPM_01, 
RATECODE 

Unit in which the resource rate is 
applied 

PROJECTRESOURCEASSIGNMENT_TRACKIN
GLEVELCODE 

EBIZ_01, COMMON, P6EPPM_01 Project resource assignment 
tracking levels 

PROJECTSYNCBUDGET_LEVELCODE EBIZ_01, COMMON, P6EPPM_01 Project budget levels for 
synchronization 

PROJECTFINANCIALPLAN_TYPECODE EBIZ_01, COMMON Financial plan type 

PROJECTBUDGET_PLANCLASSCODE EBIZ_01, COMMON Budget plan code 

EBIZ_P6_APPS_USER APPS_USER, LANG_CODE EBS application user name to 
implementation language 

EBS_PROJECTS_OU_RESP RESPONSIBILITY, 
OPERATING_UNIT 

Operating unit to EBS responsibility 

PROJECTBUDGET_STATUSCODE COMMON, EBIZ_01 Budget status codes 

PROJECT_SUB_STATUSCODE COMMON, EBIZ_01 Project sub status 

LANGUAGE_CODE COMMON, EBIZ_01 Language codes 

Mapping Details 
The following tables represent examples of the DVMs that reside in the AIA layer to synchronize 
data between Oracle Projects and Primavera P6: 

The PROJECTSYNCBUDGET_LEVELCODE DVM maps the project budget levels for 
synchronization between the participating applications. 
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COMMON EBIZ_01 P6EPPM_01 

NONE NONE NONE 

TOP_TASK TOP_TASK Toplevel 

LOWEST_TASK LOWEST_TASK Lowest 

PROJECT PROJECT Project 
 

The PROJECT_RESOURCE_CLASSIFICATION_CODE DVM maps the resource class codes 
between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

LABOR PEOPLE LABOR 

NON_LABOR EQUIPMENT NON_LABOR 
 

The PROJECTRESOURCESET_RESRC_TYPE_COMB_FRMT_CODE DVM maps the resource 
format combinations between AIA and Oracle Projects. 

COMMON EBIZ_01 

JOB JOB 

PROJECT_ROLE PROJECT_ROLE 
 

The PROJECTRESOURCESET_ENABLED_INDICATOR DVM maps the resource set options 
between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

TRUE Y TRUE 

FALSE N FALSE 
 

The PROJECTRESOURCERATESCHEDULE_TYPECODE DVM maps the resource rate 
schedule type codes between AIA and Oracle Projects. 

COMMON EBIZ_01 

EMPLOYEE EMPLOYEE 

JOB JOB 
 

The PROJECTRESOURCEASSIGNMENT_TRACKINGLEVELCODE DVM maps the resource 
assignment tracking levels between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 
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ALL ALL ALL 

NONE NONE NONE 

TOP_TASK TOP_TASK Toplevel 

LOWEST_TASK LOWEST_TASK Lowest 

PROJECT PROJECT Project 
 

The PHONENUMBER_TYPE DVM maps the phone number type values between the 
participating applications. 

COMMON EBIZ_01 P6EPPM_01 

WORK GEN WORK 
 

The PROJECT_STATUSCODE maps the project statuses between the participating applications. 

COMMON EBIZ_01 P6EPPM_01 

PLANNED  PLANNED 

APPROVED APPROVED  
 

The CURRENCY_CODE DVM maps the currency code values between the participating 
applications. 

COMMON EBIZ_01 P6EPPM_01 

EUR EUR EUR 
 

The EBIZ_P6_APPS_USER DVM maps the Oracle Projects user name to implementation 
language. 

APPS_USER LANG_CODE  

SERVICES AMERICAN 
 

The EBS_PROJECTS_OU_RESP DVM maps an operating unit to Oracle Projects responsibility. 

OPERATING_UNIT  RESPONSIBILITY 

Vision Services  Projects SU, Vision Services (USA) 

Vision Project Mfg Projects SU, Vision Project Mfg (EUR) 

Vision Operations Projects SU, Vision Operations (USA) 
 

The UNIT_OF_MEASURE DVM maps the unit in which the resource rate is applied between the 
participating applications. 
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COMMON EBS_PROJECTS_01_UNIT_OF_MEASURE P6EPPM_01 

DAY  8 

WEEKS  40 

ANN  2000 

Per Month  160 

HUR HOURS 1 
 

The LANGUAGE_CODE DVM maps the language codes between the participating applications.  

COMMON EBIZ_01 

Arabic Arabic 

English AMERICAN 
 

Setting Configuration Properties 
You must set up configuration properties in the AIAConfigurationProperties.xml file for using the 
Project Portfolio Management: Primavera P6-EBS Projects PIP. The file is located in 
<aia.home>/config/.  

Note:  When you update the AIAConfigurationProperties.xml file, you must reload the file for the 
updates to be reflected in the applications or services that use the updated properties. To perform 
this reload click the Reload button on the Configuration page in the Oracle AIA Console. 
Alternatively, you can perform the reload by rebooting the server.  

For more information, see Oracle Application Integration Architecture Core Components Guide, 
“Working with the BSR,” Loading Oracle AIA Configuration Properties File Updates. 

SyncProjectResourceSetListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectResourceSetListEbizReqABCSImpl 
service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 

OnExceptionWaitTime PT2S Controls the time lag before retrying in 
case of a concurrent XREF insert error 
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Property Name  Values/Default Value  Description and Values  

Note.  This property is for internal 
use and must not be modified. 

 

Routing.ProjectResourceSetEBS.SyncPr
ojectResourceSetList.RouteToCAVS 

false Decides if the request must be sent to the 
CAVS simulator or the Primavera P6 
application 

Routing.ProjectResourceSetEBS.SyncPr
ojectResourceSetList.CAVS.EndpointUR
I 

http://sdc60007sems.us.oracle.com:7863
/event/AIASystem/ValidationSystem/Asy
ncResponseSimulator 

 

Custom.Transformations.Abm_To_Ebm false  

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

SyncProjectResourceRateScheduleListEbizReqABCSImpl 
The following table lists the properties for the 
SyncProjectResourceRateScheduleListEbizReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 

Routing.ProjectResourceRateScheduleE
BS.SyncProjectResourceRateScheduleL
ist.RouteToCAVS 

false Decides if the request must be sent to the 
CAVS simulator or the Primavera P6 
application 

Routing.ProjectResourceRateScheduleE
BS.SyncProjectResourceRateScheduleL
ist.CAVS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/event/AIASystem/ValidationSystem/Asy
ncResponseSimulator 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

Custom.Transformations.Abm_To_Ebm false  
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SyncProjectListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectListEbizReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 

Routing.ProjectEBSV1.SyncProjectList.
RouteToCAVS 

false Decides if the request must be sent to the 
CAVS simulator or the Primavera P6 
application 

Routing.ProjectEBSV1.SyncProjectList.
CAVS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/event/AIASystem/ValidationSystem/Asy
ncResponseSimulator</Property 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

Custom.Transformations.Abm_To_Ebm false  

SyncProjectListEbizProvABCSImpl 
The following table lists the properties for the SyncProjectListEbizProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 

Routing.SyncProjectListEbizAdapter.Rou
teToCAVS 

false Decides if the request must be sent to the 
CAVS simulator or the EBS adapter 

Routing.GetOperatingUnitEbizAdapter.R
outeToCAVS 

false  

Routing.SyncProjectListEbizAdapter.EBI
Z_01.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/SyncProjectListEbizAdapter/}SyncPr
ojectListEbizAdapter 

 

Routing.SyncProjectListEbizAdapter.CA
VS.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/SyncProjectListEbizAdapter/}CAVSS
ervice 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

ABCSExtension.PostProcessEBM false Decides if the user exit for the post-
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Property Name  Values/Default Value  Description and Values  
process EBM should be called or not 

ABCSExtension.PostProcessABM false Decides if the user exit for the post-
process ABM should be called or not 

Routing.SyncProjectListEbizAdapter.CA
VS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/AIAValidationSystemServlet/syncrespon
sesimulator 

 

Routing.GetOperatingUnitEbizAdapter.E
BIZ_01.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/GetOperatingUnitEbizAdapter/}GetO
peratingUnitEbizAdapter 

 

Routing.GetOperatingUnitEbizAdapter.C
AVS.ServiceName 

">{http://xmlns.oracle.com/pcbpel/adapte
r/apps/GetOperatingUnitEbizAdapter/}CA
VSService 

 

Routing.GetOperatingUnitEbizAdapter.C
AVS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/AIAValidationSystemServlet/syncrespon
sesimulator 

 

Custom.Transformations.Abm_To_Ebm false  

Custom.Transformations.Ebm_To_Abm false  

Custom.Transformations.AppsContext. 
Default Value 

false Decides if the base or custom 
transformation must be used for 
populating APPS_HEADER. 
Example:<Property 
name="Custom.Transformations.AppsCo
ntext">false</Property> 

Custom.Transformations.GetOUInput  Decides if the base or custom 
transformation must be used for 
populating input to the GET_ORG_NAME 
API. Example:<Property 
name="Custom.Transformations.GetOUI
nput">false</Property> 

 

SyncProjectFinancialListEbizProvABCSImpl 
The following table lists the properties for the SyncProjectFinancialListEbizProvABCSImpl 
service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 
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Property Name  Values/Default Value  Description and Values  

Routing.SyncProjectFinancialListEbizAd
apter.RouteToCAVS 

false Decides if the request must be sent to the 
CAVS simulator or the EBS adapter 

Routing.GetOperatingUnitEbizAdapter.R
outeToCAVS 

false  

Routing.SyncProjectFinancialPlanListEbi
zAdapter.EBIZ_01.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/SyncProjectFinancialPlanListEbizAd
apter/}SyncProjectFinancialPlanListEbiz
Adapter 

 

Routing.SyncProjectFinancialPlanListEbi
zAdapter.CAVS.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/SyncProjectFinancialPlanListEbizAd
apter/}CAVSService 

 

Routing.SyncProjectFinancialPlanListEbi
zAdapter.CAVS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/AIAValidationSystemServlet/syncrespon
sesimulator 

 

Routing.GetOperatingUnitEbizAdapter.E
BIZ_01.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/GetOperatingUnitEbizAdapter/}GetO
peratingUnitEbizAdapter 

 

Routing.GetOperatingUnitEbizAdapter.C
AVS.ServiceName 

{http://xmlns.oracle.com/pcbpel/adapter/a
pps/GetOperatingUnitEbizAdapter/}CAV
SService 

 

Routing.GetOperatingUnitEbizAdapter.C
AVS.EndpointURI 

http://sdc60007sems.us.oracle.com:7863
/AIAValidationSystemServlet/syncrespon
sesimulator 

 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

ABCSExtension.PostProcessEBM false Decides if the user exit for the post-
process EBM should be called or not 

ABCSExtension.PostProcessABM false Decides if the user exit for the post-
process ABM should be called or not 

Routing.SyncProjectFinancialListEbizAd
apter.EBIZ_01.EndpointURl 

 Sets the end point for the adapter service 
to be called if multiple instances of EBS 
are used 

Custom.Transformations.Abm_To_Ebm false  

Custom.Transformations.Ebm_To_Abm false  

SyncProjectFinancialListEbizReqABCSImpl 
The following table lists the properties for the SyncProjectFinancialListEbizReqABCSImpl service:  
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Property Name  Values/Default Value  Description and Values  

Default.SystemID EBIZ_01 System identifier for the Oracle Projects 
instance 

Routing.ProjectFinancialListEBS.RouteT
oCAVS 

 Decides if the request must be sent to the 
CAVS simulator or the Primavera P6 
application 

ABCSExtension.PreProcessABM false Decides if the user exit for the pre-
process ABM should be called or not 

ABCSExtension.PreProcessEBM false Decides if the user exit for the pre-
process EBM should be called or not 

Custom.Transformations.Abm_To_Ebm false  

SyncProjectListP6EPPMReqABCSImpl 
The following table lists the properties for the SyncProjectListP6EPPMReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

ABCSExtension.PreXformABMtoEBM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls the 
extension service before processing the 
ABM. 

ABCSExtension.PreInvokeEBS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service before sending 
the EBM to the EBS.  

Default.SystemID P6EPPM_01 System code defined in BSR from which 
requests originate for this process. 

System.P6EPPM_01.TimezoneOffset No default value Use this property to specify the time zone 
that the service uses. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify the default 
system currency of P6 installation. 

Description.Field.Name ERP Description Use this property to specify the name of 
the field that contains the EBO 
description. 

Routing.ProjectEBSV1.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 
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Property Name  Values/Default Value  Description and Values  

Routing.ProjectEBSV1.RouteToCAVS True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.ProjectEBSV1.SyncProject.Rout
eToDSL  

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to internal DSL testing 
tool. 

Routing.ProjectEBSV1.SyncProject.DSL.
Endpoint 

No default value DSL Endpoint URL, when DSL testing 
tool routing is enabled. 

Routing.SyncPortType.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.SyncPortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.SyncPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.UDFTypePortType.CAVS.Endp
ointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.UDFTypePortType.RouteToCA
VS 

True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 
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Property Name  Values/Default Value  Description and Values  

Routing.UDFTypePortType.P6EPPM_01
.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

SyncProjectFinancialPlanListP6EPPMReqABCSImpl 
The following table lists the properties for the 
SyncProjectFinancialPlanListP6EPPMReqABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

ABCSExtension.PreXformABMtoEBM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls the 
extension service before processing the 
ABM. 

ABCSExtension.PreInvokeEBS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service before sending 
the EBM to the EBS.  

Default.SystemID P6EPPM_01 System code defined in BSR from which 
requests originate for this process. 

System.P6EPPM_01.TimezoneOffset No default value Use this property to specify the time zone 
that the service uses. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify the default 
system currency of P6 installation. 

Routing.ProjectFinancialPlanEBSV1.CA
VS.EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ProjectFinancialPlanEBSV1.Rou
teToCAVS 

True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.ProjectFinancialPlanEBSV1.Syn
cProject.RouteToDSL  

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to internal DSL testing 
tool. 
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Property Name  Values/Default Value  Description and Values  

Routing.ProjectFinancialPlanEBSV1.Syn
cProject.DSL.Endpoint 

No default value DSL Endpoint URL, when DSL testing 
tool routing is enabled. 

Routing.SyncPortType.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.SyncPortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

SyncProjectFinancialPlanListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectFinancialPlanListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values 

Default.SystemID P6EPPM_01 System code defined in BSR 
from which requests originate 
for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify 
whether preprocess 
extensions exist for the 
service. If set to true, the 
ABCS calls the extension 
service before processing the 
EBM. 

ABCSExtension.PreInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after before the ABM 
to the P6 application.  

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify 
whether to call an extension 
service after sending the ABM 
to the P6 application.  

Routing.SyncPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether 
the service should route the 
message to the CAVS 
endpoint. Default value is 
false, which does not route to 
CAVS. If set to true, it routes 
to CAVS using the endpoint 
specified in the CAVS. 
Endpoint URI property. Values 
are true and false. 
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Property Name  Values/Default Value  Description and Values 

Routing.SyncPortType.CAVS.EndpointURI  CAVS Endpoint URL, when 
CAVS is enabled. 

Routing.SyncPortType.P6EPPM_01.EndpointU
RI 

Entered through installation UI Endpoint URL of Primavera 
P6 service. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify 
the default system currency of 
P6 installation. 

 

SyncProjectListP6EPPMProvABCSImpl 
The following table lists the properties for the SyncProjectListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID P6EPPM_01 System code defined in BSR from which 
requests originate for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls the 
extension service before processing the 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service after sending 
the ABM to the P6 application.  

Routing.SyncPortType.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.SyncPortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.SyncPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 
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Property Name  Values/Default Value  Description and Values  

Routing.EPSPortType.RouteToCAVS True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.EPSPortType.CAVS.EndpointU
RI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.EPSPortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

EPS.Default.ID Imported Projects Name of the default EPS to create the 
projects under. 

Project.Description.Field.Name ERP Description Stores the description from project EBO 
in this UDF in Primavera P6. 

Project.Description.Field.Type Text Type of the Description UDF in Primavera 
P6. 

WBS.Description.Field.Name ERP Description Stores the description from WBS EBO in 
this UDF in Primavera P6. 

WBS.Description.Field.Type Text Type of the WBS Description UDF in 
Primavera P6. 

WBS.ChargeableIndicator.Field.Name  ERP Chargeable Indicator Chargeable indicator in P6. 

WBS.ChargeableIndicator.Field.Type  Text Chargeable indicator in P6. 

WBS.ActualRawTotalCostAmount.Field.
Name  

ERP Actual Raw Total Cost Amount Actual Raw Total Cost Amount in P6. 

WBS.ActualRawTotalCostAmount.Field.
Type  

Cost Actual Raw Total Cost Amount in P6. 
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Property Name  Values/Default Value  Description and Values  

WBS.ActualBurdenedTotalCostAmount.
Field.Name  

ERP Actual Burdened Total Cost Amount Actual Burdened Total Cost Amount in 
P6. 

WBS.ActualBurdenedTotalCostAmount.
Field.Type  

Cost Actual Burdened Total Cost Amount in 
P6. 

WBS.TotalRawCostAmount.Field.Name  ERP Total Raw Cost Amount Amount Total Raw Cost Amount Amount in P6. 

WBS.TotalRawCostAmount.Field.Type  Cost Actual Raw Total Cost Amount in P6. 

WBS.TotalBurdenedCostAmount.Field.N
ame  

ERP Total Burdened Cost Amount Total Burdened Cost Amount in P6. 

WBS.TotalBurdenedCostAmount.Field.T
ype  

Cost Total Burdened Cost Amount in P6. 

WBS.PlannedLaborQuantity.Field.Name  ERP Planned Labor Quantity Planned Labor Quantity in P6 

WBS.PlannedLaborQuantity.Field.Type  Double Planned Labor Quantity in P6. 

WBS.PlannedNonLaborQuantity.Field.N
ame  

ERP Planned Non Labor Quantity Planned Non Labor Quantity in P6 

WBS.PlannedNonLaborQuantity.Field.Ty
pe  

Double Planned Non Labor Quantity in P6. 

WBS.ActualLaborQuantity.Field.Name  ERP Actual Labor Quantity Actual Labor Quantity in P6 

WBS.ActualLaborQuantity.Field.Type  Double Actual Labor Quantity in P6. 

WBS.ActualNonLaborQuantity.Field.Na
me  

ERP Actual Non Labor Quantity Actual Non Labor Quantity in P6 
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Property Name  Values/Default Value  Description and Values  

WBS.ActualNonLaborQuantity.Field.Typ
e  

Double Actual Non Labor Quantity in P6. 

WBS.EstimateAtCompletionLaborQuanti
ty.Field.Name  

ERP EAC Labor Quantity EAC Labor Quantity in P6 

WBS.EstimateAtCompletionLaborQuanti
ty.Field.Type  

Double EAC Labor Quantity in P6. 

WBS.EstimateAtCompletionCostAmount
.Field.Name  

ERP EAC Cost Amount EAC Cost Amount in P6 

WBS.EstimateAtCompletionCostAmount
.Field.Type  

Double EAC Cost Amount in P6. 

WBS.PhysicalPercentComplete.Field.Na
me  

ERP Physical Percent Complete Physical Percent Complete in P6 

WBS.PhysicalPercentComplete.Field.Ty
pe  

Double Physical Percent Complete in P6. 

Activity.Description.Field.Name ERP Description Stores the description from Activity EBO 
in this UDF in Primavera P6. 

Activity.Description.Field.Type Text Type of the Activity Description UDF in 
Primavera P6. 

Activity.ActualRawTotalCostAmount.Fiel
d.Name  

ERP Actual Raw Total Cost Amount Actual Raw Total Cost Amount in P6. 

Activity.ActualRawTotalCostAmount.Fiel
d.Type  

Cost Actual Raw Total Cost Amount in P6. 

Activity.ActualBurdenedTotalCostAmoun
t.Field.Name  

ERP Actual Burdened Total Cost Amount Actual Burdened Total Cost Amount in 
P6. 

Activity.ActualBurdenedTotalCostAmoun
t.Field.Type  

Cost Actual Burdened Total Cost Amount in 
P6. 

ResAssignment.ActualBurdenedCostAm
ount.Field.Name  

ERP Actual Burdened Cost Amount Actual Burdened Cost Amount in P6. 
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Property Name  Values/Default Value  Description and Values  

ResAssignment.ActualBurdenedCostAm
ount.Field.Type  

Cost Actual Burdened Cost Amount in P6. 

ResAssignment.TotalBurdenedCostAmo
unt.Field.Name  

ERP Total Burdened Cost Amount Total Burdened Cost Amount in P6. 

ResAssignment.TotalBurdenedCostAmo
unt.Field.Type  

Cost Total Burdened Cost Amount in P6. 

Delete.WBS.Activity.Support True/false 

Default value = true 

This determines whether the ABCS 
deletes the WBS’s/Activities if only 
present in P6 application but not in 
incoming project structure through EBM. 

TimezoneOffset -08:00 Use this property to specify the time zone 
that the service uses. 

Calendar.StartTime 08:00:00 Calendar start time when the date doesn’t 
contain time in incoming start date. 

Calendar.EndTime 16:00:00 Calendar end time when the date doesn’t 
contain time in incoming end date. 

SyncProjectResourceSetListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectResourceSetListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID P6EPPM_01 System code defined in BSR from which 
requests originate for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls the 
extension service before processing the 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service after sending 
the ABM to the P6 application.  

Routing.ResourcePortType.RouteToCA
VS 

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 
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Property Name  Values/Default Value  Description and Values  

Routing.ResourcePortType.CAVS.Endp
ointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ResourcePortType.P6EPPM_01
.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.RolePortType.RouteToCAVS True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 

Routing.RolePortType.CAVS.Endpoint
URI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.RolePortType.P6EPPM_01.End
pointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.ExpenseCategoryPortType.Rou
teToCAVS 

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 

Routing.ExpenseCategoryPortType.CA
VS.EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ExpenseCategoryPortType.P6E
PPM_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.WBSCategoryPortType.RouteT
oCAVS 

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 

Routing.WBSCategoryPortType.CAVS.
EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.WBSCategoryPortType.P6EPP
M_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.UnitOfMeasurePortType.Route
ToCAVS 

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 

Routing.UnitOfMeasurePortType.CAVS.
EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.UnitOfMeasurePortType.P6EPP
M_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

Routing.ResourceRatePortType.RouteT
oCAVS 

True/false 

Default value = false 

Use this property to specify whether to 
route the EBM to CAVS. 
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Property Name  Values/Default Value  Description and Values  

Routing.ResourceRatePortType.CAVS.
EndpointURI 

No default value CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ResourceRatePortType.P6EPP
M_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

WBSCategoryPrefix GL- Prefix used by Chart type being synced 
as wbs category. 

SyncProjectResourceRateScheduleListP6EPPMProvABCSImpl 
The following table lists the properties for the 
SyncProjectResourceRateScheduleListP6EPPMProvABCSImpl service:  

Property Name  Values/Default Value  Description and Values  

Default.SystemID P6EPPM_01 System code defined in BSR from which 
requests originate for this process. 

ABCSExtension.PreXformEBMtoABM 

 

True/false 

Default value = false 

Use this property to specify whether 
preprocess extensions exist for the 
service. If set to true, the ABCS calls the 
extension service before processing the 
EBM. 

ABCSExtension.PostInvokeABS True/false 

Default value = false 

Use this property to specify whether to 
call an extension service after sending 
the ABM to the P6 application.  

Routing.ResourceRatePortType.RouteT
oCAVS 

True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.ResourceRatePortType.CAVS.E
ndpointURI 

 CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.ResourceRatePortType.P6EPP
M_01.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 
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Property Name  Values/Default Value  Description and Values  

Routing.RoleRatePortType.RouteToCAV
S 

True/false 

Default value = false 

Property to govern whether the service 
should route the message to the CAVS 
endpoint. Default value is false, which 
does not route to CAVS. If set to true, it 
routes to CAVS using the endpoint 
specified in the CAVS. Endpoint URI 
property. Values are true and false. 

Routing.RoleRatePortType.CAVS.Endpo
intURI 

 CAVS Endpoint URL, when CAVS is 
enabled. 

Routing.RoleRatePortType.P6EPPM_01
.EndpointURI 

Entered through installation UI Endpoint URL of Primavera P6 service. 

System.P6EPPM_01.CurrencyCode Entered through installation UI Use this property to specify the default 
system currency of P6 installation. 

P6.MULTIRATE.EFFECTIVEDATE.FILT
ER1 

 

No default value This is used to filter the rates if there are 
more than one rate for a given effective 
date 

P6.MULTIRATE.EFFECTIVEDATE.FILT
ER2 

No default value This is used to filter the rates if there are 
more than one rate for a given effective 
date 

GetSession 
The following table lists the properties for the GetSession service:  

Property Name  Values/Default Value  Description and Values  

Server.P6EPPM_01.URL Entered through installation UI The P6 web application server url. 

User.P6EPPM_01.Name Entered through installation UI The username to login to P6 web 
application 

User.P6EPPM_01.pwd Entered through installation UI The password to login to P6 web 
applicataion 

User.P6EPPM_01.Session.Timeout 600 This indicates the time after which the 
session times out (in seconds) 
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ProjectTemplateUtility 
The following table lists the properties for the ProjectTemplateUtility service:  

Property Name  Values/Default Value  Description and Values  

TemplateNameProjectCode ERP Project Template The project code used to store the names 
of templates/model jobs coming from 
ERP system 

TemplateOptionsUDF ERP Project Template Parameters The UDF is set on the project to store the 
default integration options attached to a 
template. 

DefaultMaximumWBSLevel 0 Default maximum WBS level upto which 
the integration happens between two 
systems. 

DefaultActivityTrackingIndicator True Does the integration include Activities in 
P6 system or not.  

DefaultResourceAssignmentTrackingLev
el 

All Does the integration include resource 
assignments in P6 system or not. 

DefaultBudgetSyncLevel Lowest When the budget/financial plan sync 
happens, whats the WBS level upto 
which the budget data is summarized. 

TemplateFileLocation Aia_home/config The template parameters are stored in a 
file under same location as 
AIAConfigurationProperties.xml file. 

 

Multi-Instance Configuration 
When you are setting up the integration options, if multiple Primavera P6 instances are 
integrated, then the third-party application name and the Primavera P6 instance’s names must be 
the same. For example, if Primavera P6 instance names are P6EPPM_01 and P6EPPM_02 then, 
the third-party application names in Oracle Projects must be the same. 

8. Modify the AIAConfigurationProperties.xml file available at <aia_home>/config. 

 

74                                                                                                                                                                                      Copyright © 2009, Oracle. All rights reserved. 



Chapter 5 - Implementing the Oracle Project Management Integration Pack for Primavera P6 and Oracle E-Business Suite 2.5 

 AIA configuration properties file 

Add an additional property for every end point location present in the configuration file. Change 
the name and the value to the corresponding Primavera P6 values. This must be done for all the 
Primavera P6 services deployed in the server. 

 

Add new columns to the DVMs present in the server to denote the new Primavera P6 application. 
Enter values in the columns. 

 

 

Unit of Measure DVM 
The graphic illustrates an example of the UNIT_OF_MEASURE DVM. A new column for 
P6EPPM_02 is added. 

 

Add the corresponding XREF columns using the following commands: 

c. Telnet to the FMW server.  
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d. To login to the XREF shell execute the following command: 

 

 

XREF shell log in command 
e. Add columns to all the necessary tables. 

Update the EBS routing rules to account for the new instance. You can route to an instance 
based on your business requirements. To modify the routing rules, you need to add additional 
rules and redeploy the process. The required files are present at this location: 
<AIA_HOME>/PIPS/Core/Setup/EbizToP6EPPM/EBS/Project/ProjectEBSV1. 

Reviewing Default Routing Rules 
Each PIP is delivered with a default set of routing rules. Routing rules are used to control where 
messages are sent in the system. In some instances, you might choose to update the default 
routing rules to better suit your business needs.  

You can review the default routing rules for the PIP in this location:  

<AIA_HOME>\PIPS\Core\Setup\EbizToP6EPPM \EBS\ 

 

Viewing EBO Implementation Maps (EIMs) 

For more information about how services are mapped, see the My Oracle Support document: 
EBO Implementation Maps (EIMs) 881022.1. 
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