

## Configuration Pages REST Conversion

Pages Converted	Sheet	Issue #	No of Days still reqd
JVM Settings	General	12541	
	PathSettings	12512	
	JVM Options	12513	
	Profiler	12514	
Web Container	General	12542	
	Session	12542	
	Manager	12542	
	Store	12542	
EJB Container	EJB Settings	12539	
	MDB Settings	12539	
	EJB Timer Service	12539	
JMS Hosts	Add	12533	
	Edit	12533	
	Table List	12533	
Security	Main Page	12528	
Audit Module	Add	<b>DONE</b>	
	Edit	12418	
	Table List	12418	
Transaction Service	Main Page	12532	
HTTP Service	Main Page	12518	
ORB	Main Page	12549	
IIOP Listener	Add	12551	
	Edit	12551	
	Table List	<b>DONE</b>	
Admin Service	Main Page	12536	
	SSL Tab	12538	
Connector Service	Main Page	<b>DONE</b>	
Monitoring	Main Page	12548	

Pages Converted but pending checkin bcos of issues				Issue#
Thread Pool	Rest Bug			12517
Virtual Server	Rest Bug			12516
Realms	Rest Bug			12525
JACC Provider	CLI Implementation to be done			12530

Pages to be converted	Sheet	Issue#
JMS	Main Page	12533
JMS -> Physical Destination	Add	12535
	Edit	12535
	Table List	12535
Security -> Message Security	Add	12531
	Edit	12531
	Table List	12531
Network Config		
Network Listeners	Add	12521
	Edit	12521
	Table List	12521
Protocols	Add	12520
	Edit	
	Table List	
Transports	Add	12519
	Edit	
	Table List	
HTTP Tab		12552
SSL Tab		12523
File Cache Tab		12522
Manage User's pages	Add	12554
	Edit	
	Table List	