

Half Pager
Table of Contents

1.1 Project Name

GlassFish v3 Localization

1.2 Contacts

Ming Dong <ming.dong@sun.com>; Georges Murr <georges.murr@sun.com>

1.3. Date of This Document

12/16/2008

2. Project Summary

Plan to have translation files in v3 opensource work space and simultaneously release GF v3 in May 2009 with one unified ML build for all languages including English.

2.1 Risks and Assumptions

- a) Need engineering, RE support to generate ML builds
- c) Need QA team to perform testing on the ML builds for release
- D) Schedule will be at risk when source files are handed off late or large volume changes are made at late stage.

3. Other requests and considerations

- a) Generate one unified build for all languages by RE build process for simultaneously release
- b) l10n files are committed inside v3 open source workspace in l10n module.
- c) l10n module role will be only to get list of files to be translated.
- f) If users want to add more languages, they can write an l10n module and push it to update center. Users can then dynamically install additional languages.
- g) Have message freeze date in release schedules.
- h) Each module owners who needs their modules localized maintains a file list in their modules' top directory and name it something like l10n.include and l10n.exclude so files will be automatically picked up for translation.

