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Data mappings for P6 Professional and Microsoft Project (MSP) 
 
The following tables describe the data exchange mapping between P6 Professional 
and Microsoft Project. Although the data mapping between both products is as close 
as possible for the purpose of import/export, P6 Professional was not designed to be 
another Microsoft Project. Therefore, some information may be lost when importing 
and exporting. 
 
Important! Due to slight variations in how P6 Professional and Microsoft Project 
calculate units and costs, values for units and costs may not be identical when 
exchanging data between P6 Professional and Microsoft Project. 
 
Note: Refer to P6 Professional Help for Microsoft Project import/export 
considerations.  
 
DATA MAPPINGS DURING P6 PROFESSIONAL EXPORT 
 
Options (from MSP Tools menu) 
View tab 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Currency Symbol curr_symbol CURRTYPE Symbol 
Positive Currency 
Format 

pos_curr_fmt_type CURRTYPE Placement 
 

Number of Decimal 
Places 

decimal_digit_cnt CURRTYPE Decimal digits 

Schedule tab 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Durations Format 
Unit of Time 
 

user_data USERDATA Duration is entered 
in 

Default Duration        def_duration_type      PROJECT                 Default task type 
Type 
 
P6 Professional Field                                                    MSP Field 
Fixed Duration and Units/Time                    Fixed Duration 
Fixed Duration and Units                             Fixed Duration   
Fixed Units/Time                                        Fixed Units 
Fixed Units                                                Fixed Work 
 
Units Format Unit 
of Time 

user_data USERDATA Work is entered in 

Units per Time 
format 

user_data USERDATA Show Assignment 
Units as a 
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Calendar tab 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Work Hours Per 
Day 

day_hr_cnt PREFER Hours per day 

Work Hours Per 
Week 

week_hr_cnt PREFER Hours per week 

Fiscal Year Begins fy_start_month_nu
m 

PROJECT Fiscal year starts in  

Calculation tab 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Critical Activities critical_drtn_hr_cnt PROJECT Tasks are critical if 
slack is less than or 
equal to __ days 

 
• The currency settings exported are based on the currency selected in the User 

Preferences, Currency tab in P6 Professional. 
 
 
Project 
Project Properties 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Project Name/WBS 
Name 

wbs_name PROJWBS Title 

Notebook 
Description 

wbs_memo WBSMEMO Comments 

User Defined Field 
Title 

User Defined Field* UDFVALUE Manager 

User Defined Field 
Title 

User Defined Field* UDFVALUE Subject 

User Defined Field 
Title 

User Defined Field* UDFVALUE Category 

User Defined Field 
Title 

User Defined Field* UDFVALUE Keywords 
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Project Information 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MSP Field 

Default Project 
Calendar 

clndr_id PROJECT Calendar 

Data Date data_date PROJECT Start date and 
Status date 

Project Leveling 
Priority 

priority_num PROJECT Priority 

n/a defaults to Project 
Start Date 

n/a Schedule from 

n/a calculated by MSP 
 

n/a Current Date** 

Resource 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MSP Field 

n/a auto-generated by 
MSP 

n/a ID 

Resource Name rsrc_name RSRC Name 
Resource ID rsrc_short_name RSRC Initials 
Max Units/Time max_qty_per_hr RSRC Max Units 
Price/Unit  cost_per_qty RSRC Standard Rate 
Price/Unit*Overtime 
Factor 

cost_per_qty*ot_factor RSRC Overtime Rate 

Resource Name (of 
parent) 

rsrc_name (of parent) RSRC Group 

E-Mail Address email_addr RSRC Email Address 
Resource Type 
(labor, equipment, 
material) 

rsrc_type RSRC Type (work= labor 
or equipment, 
material = 
material) 

Unit of Measure unit_abbrev UMEASURE Material Labor 
Units & Prices 
 
 

start_date 
cost_per_qty 
cost_per_qty2 
cost_per_qty3 
cost_per_qty4 
cost_per_qty5 

RSRCRATE Cost Rate Tables 
 

P6 Professional Field 
Effective date 
Price/Unit 1-5 
 

MSP Field 
Effective Date 
Standard Rate (A-E) 
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Resource (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MSP Field 

Resource Notes rsrc_notes RSRC Notes 
User Defined Field 
Title 

User defined field* UDFVALUE Text1 – Text30 

User Defined Field 
Title 

User defined field* UDFVALUE Cost1 – Cost10 

User Defined Field 
Title 

User defined field* UDFVALUE Date1 – Date10 

User Defined Field 
Title 

User defined field* UDFVALUE Duration1 – 
Duration10 

User Defined Field 
Title 

User defined field* UDFVALUE Number1 – 
Number20 

User Defined Field 
Title 

User defined field* UDFVALUE Start1 – Start10 

User Defined Field 
Title 

User defined field* UDFVALUE Finish1 – Finish10 

User Defined Field 
Title 

User defined field* UDFVALUE Flag1 – Flag20 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Cost1 – 
Baseline Cost10 
(MSP 2002 and later) 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 

Task 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MSP Field 

n/a auto-generated by MSP n/a ID 
Activity Name task_name TASK Name 
WBS Code*** wbs_short_name PROJWBS WBS 
n/a calculated on export n/a Outline Level 
Primary Constraint cstr_type TASK Constraint Type 

 
P6 Professional Field 
Start on 
Start on or before 
Start on or after 
Mandatory Start  
Finish on 
Finish on or after 
Finish on or before 
Mandatory Finish 
As late as possible 
Activities without constraints 

MSP Field 
Must start on 
Start no later than 
Start no earlier than  
Must start on 
Must finish on 
Finish no earlier than 
Finish no later than 
Must finish on 
As late as possible 
As soon as possible 
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Task (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MSP Field 

Primary Constraint 
Date 

cstr_date TASK Constraint Date 

Activity Leveling 
Priority 
 

priority_type TASK Priority 

P6 Professional Field 
Top 
High 
Medium 
Low  
Lowest 

MSP Field 
Highest 
Higher 
Medium 
Lower 
Lowest 
 

Activity Type task_type TASK Task or 
Milestone 
 

P6 Professional Field 
Task Dependent 
 
Resource Dependent 
 
Start Milestone 
Finish Milestone 
Level of Effort 

MSP Field 
Task - Scheduling Ignores Resource Calendars 
is checked (MSP 2000 and later) 
Task - Scheduling Ignores Resource Calendars 
is not checked (MSP 2000 and later) 
Milestone - Mark Task as Milestone is checked 
Milestone - Mark Task as Milestone is checked 
Task - Scheduling Ignores Resource Calendars 
is not checked (MSP 2000 and later) 
 
 

At Completion 
Duration 

total_drtn_hr_cnt TASK Duration 

Original/Planned 
Duration 

target_drtn_hr_cnt TASK Baseline Duration 

Actual Duration act_drtn_hr_cnt TASK Actual Duration 
Remaining Duration remain_drtn_hr_cnt TASK Remaining Duration 
Duration Type duration_type TASK Task Type 

 
P6 Professional Field 
Fixed Duration and Units/Time 
Fixed Units/Time 
Fixed Units 
Fixed Duration and Units 
Fixed Units/Time 

MSP Field 
Fixed Duration (Effort Driven No) 
Fixed Units (Effort Driven Yes) 
Fixed Work  (Effort Driven No) 
Fixed Duration (Effort Driven Yes) 
Fixed Units (Effort Driven No) 
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Task (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Predecessors n/a TASKPRED Predecessors 
Start start_date TASK Start 
Finish end_date TASK Finish 
Early Start early_start_date TASK Early Start 
Early Finish early_end_date TASK Early Finish 
Late Start late_start_date TASK Late Start 
Late Finish late_end_date TASK Late Finish 
Planned Start target_start_date TASK Baseline Start 
Planned Finish target_end_date TASK Baseline Finish 
Actual Start act_start_date TASK Actual Start 
Actual Finish act_end_date TASK Actual Finish 
At Completion 
Labor Units 

total_work_qty TASK Work 

Budgeted/Planned 
Labor Units 

target_work_qty TASK Baseline Work 

Actual Labor Units act_work_qty TASK Actual Work 
Estimate At 
Completion Cost 
(actual cost + 
estimate to 
complete cost) 

EAC TASK Cost 

At Completion 
Expense Cost 

total_expense_cost TASK Fixed Cost 

Budget At  
Completion 
(budgeted/planned 
labor, nonlabor, 
and expense cost) 

BAC TASK Baseline Cost 

Actual Cost (actual 
labor, nonlabor, 
and expense cost) 

ACWP TASK Actual Cost 

Accrual Type  
 

cost_load_type PROJCOST Fixed Cost Accrual 

P6 Professional Field 
Start of Activity 
Uniform over Activity 
Finish of Activity 

MSP Field 
Start 
Prorated 
End 
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Task (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Activity Calendars clndr_id (foreign 
key) 

TASK Task Calendar 

Expected Finish 
(MSP 2000 and later) 

expect_end_date TASK Deadline 

Physical % 
Complete  
(MSP 2002 and later) 

phys_complete_pct TASK Physical % 
Complete  
(MSP 2002 and later) 

Estimate To 
Complete 
(Remaining labor, 
nonlabor, and 
expense cost) 

ETC TASK Remaining Cost 

Notebook 
Description 

task_memo TASKMEMO Notes 

User Defined Field 
Title 

User defined field* UDFVALUE Text1-Text30 

User Defined Field 
Title 

User defined field* UDFVALUE Cost1–Cost10 

User Defined Field 
Title 

User defined field* UDFVALUE Duration1-
Duration10 

User Defined Field 
Title 

User defined field* UDFVALUE Start1-Start10 

User Defined Field 
Title 

User defined field* UDFVALUE Finish1-Finish10 

User Defined Field 
Title 

User defined field* UDFVALUE Flag1-Flag20 

User Defined Field 
Title 

User defined field* UDFVALUE Number1-
Number20 

User Defined Field 
Title 

User defined field* UDFVALUE Date1 – Date10 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Cost1 – 
Baseline Cost10 
(MSP 2002 and later) 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Duration1 
– Baseline 
Duration10  
(MSP 2002 and later) 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 
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Resource Assignments 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

Budgeted/Planned 
Units/Time 

target_qty_per_hr TASKRSRC Units 

At Completion Units total_qty TASKRSRC Work 
Budgeted/Planned 
Units 

target_qty TASKRSRC Planned Work 

Actual Regular 
Units 

act_reg_qty TASKRSRC Actual Work 

Actual Overtime 
Units 

act_ot_qty TASKRSRC Actual Overtime 
Work 

At Completion Cost total_cost TASKRSRC Cost 
Budgeted/Planned 
Cost 

target_cost TASKRSRC Planned Cost 

Actual Cost act_cost TASKRSRC Actual Cost 
Lag lag_drtn_hr_cnt TASKRSRC Assignment Delay 
Resource Curve curv_id (foreign 

key) 
TASKRSRC Work Contour 

 
P6 Professional Field 
Linear 
Triangular Increase 
Triangular Decrease 
Double Peak 
Early Peak 
Offset Triangular 
Bell Shaped 
Trapezoidal 
All other curve types (including Manual) 
 

MSP Field 
Flat 
Back Loaded 
Front Loaded 
Double Peak 
Early Peak 
Late Peak 
Bell 
Turtle 
Contoured 

User Defined Field 
Title 

User defined field* UDFVALUE Notes 

User Defined Field 
Title 

User defined field* UDFVALUE Cost1 – Cost10 

User Defined Field 
Title 

User defined field* UDFVALUE Date1 – Date10 

User Defined Field 
Title 

User defined field* UDFVALUE Duration1 – 
Duration10 

User Defined Field 
Title 

User defined field* UDFVALUE Start1 – Start10 

User Defined Field 
Title 

User defined field* UDFVALUE Finish1 – Finish10 

User Defined Field 
Title 

User defined field* UDFVALUE Text1 – Text30 
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Resource Assignments (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MSP Field 

User Defined Field 
Title 

User defined field* UDFVALUE Flag1 – Flag20 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Cost1 – 
Baseline Cost10 
(MSP 2002 and later) 

User Defined Field 
Title 

User defined field* UDFVALUE Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 

User Defined Field 
Title 

User defined field* UDFVALUE Number1 – 
Number20 

 
* The User Defined Field is exchanged if a mapping is defined for the field. 
** These fields are calculated by Microsoft Project. 
*** When WBS records are exported, the following occurs: 
 
WBS Code wbs_short_name PROJWBS WBS 
WBS Name wbs_name PROJWBS Task Name 
 
 
Notes: 
 All project-level calendars and any global calendars assigned to activities are 

exported to Microsoft Project as Working Time Calendars. 
 Calendars assigned to resources are exported to Microsoft Project as Resource 

Working Time Calendars. 
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DATA MAPPINGS DURING P6 PROFESSIONAL IMPORT 
 
Options (from MSP Tools menu) 
Schedule tab 
MSP Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Default task type       def_duration_type      PROJECT                 Default Duration         
                                                                                              Type 
 
MSP Field                                                  P6 Professional Field 
Fixed Duration                                           Fixed Duration and Units/Time                     
Fixed Units                                                Fixed Units/Time                                         
Fixed Work                                                Fixed Units                                                 
 
Calendar tab 
Fiscal year starts in  fy_start_month_num PROJECT Fiscal Year Begins 
Hours Per Day day_hr_cnt CALENDAR Work Hours Per 

Day 
Hours Per Week week_hr_cnt CALENDAR Work Hours Per 

Week 
Calculation tab 
Tasks are critical if 
slack is less than or 
equal to __ days  

critical_drtn_hr_cnt PROJECT Critical Activities 

 
Notes: 
• Calendars in P6 Professional additionally have settings for Work Hours Per Month 

and Work Hours Per Year. Microsoft Project does not have equivalent fields. To 
calculate Work Hours per Month, P6 Professional applies the following formula: 
Days Per Month (as defined in MSP) * Hours Per Day. Using the value derived 
from this calculation, P6 Professional applies the following formula to calculate 
Work Hours per Year: Work Hours per Month * 12. 

• Calendar hours per timeperiod settings in Microsoft Project are only imported into 
P6 Professional if the Use assigned calendar to specify the number of work 
hours for each time period checkbox is marked on the Administer, Application 
Settings, Time Periods page in P6. 

 
 
Project 
Project Properties 
MSP Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Title  wbs_name PROJWBS Project Name/WBS 
Name 

Comments  wbs_memo WBSMEMO Notebook 
Description 

Manager  User Defined Field* UDFVALUE User Defined Field 
Title 

Subject User Defined Field* UDFVALUE User Defined Field 
Title 

Category User Defined Field* UDFVALUE User Defined Field 
Title 
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Keywords User Defined Field* UDFVALUE User Defined Field 
Title 

 
 
Project Information 
MSP Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Calendar  clndr_id PROJECT Default Project 
Calendar 

Start date data_date 
plan_start_date 

PROJECT Data Date and 
Planned Start 

Priority  priority_num PROJECT Project Leveling 
Priority 

Finish date** plan_end_date PROJECT Must Finish By 
Resource 
MSP Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Name  rsrc_name RSRC Resource Name 
Resource Initials or 
Resource Name  

rsrc_short_name RSRC Resource ID 

Max Units  max_qty_per_hr RSRC Max Units/Time 
Standard Rate  cost_per_qty RSRC Price/Unit 
Overtime Rate  cost_per_qty*ot_fa

ctor 
RSRC Price/Unit*Overtime 

Factor 
Group  rsrc_name (of 

parent) 
RSRC Resource Name (of 

parent) 
Email Address  email_addr RSRC E-Mail Address 
Type (work= labor, 
material = 
material) 

rsrc_type RSRC Resource Type 
(labor, equipment, 
material) 

Material Labor  unit_abbrev UMEASURE Unit of Measure 
Cost Rate Tables  
 
 

start_date 
cost_per_qty 
cost_per_qty2 
cost_per_qty3 
cost_per_qty4 
cost_per_qty5 
 

RSRCRATE Units & Prices 
 

MSP Field 
Effective date 
Standard Rate (A-E) 
 

P6 Professional Field  
Effective Date 
Price/Unit 1-5 
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Resource (continued) 
MSP Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Notes  rsrc_notes RSRC Resource Notes 
Text1 – Text30  User defined field* UDFVALUE User Defined Field 

Title 
Cost1 – Cost10 User defined field* UDFVALUE User Defined Field 

Title 
Date1 – Date10 User defined field* UDFVALUE User Defined Field 

Title 
Duration1 – 
Duration10 

User defined field* UDFVALUE User Defined Field 
Title 

Number1 – 
Number20 

User defined field* UDFVALUE User Defined Field 
Title 

Start1 – Start10 User defined field* UDFVALUE User Defined Field 
Title 

Finish1 – Finish10 User defined field* UDFVALUE User Defined Field 
Title 

Flag1 – Flag20 User defined field* UDFVALUE User Defined Field 
Title 

Baseline Cost1 – 
Baseline Cost10 
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined Field 
Title 

Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined Field 
Title 

Task 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 
Professional 
Field 

ID  auto-increment or MSP ID TASK Activity ID 
Name  task_name TASK Activity Name 
WBS  wbs_short_name PROJWBS WBS Code 
Outline Level  builds the WBS structure n/a n/a 
Constraint Type  cstr_type TASK Primary 

Constraint 
 

MSP Field 
Must start on 
Start no later than 
Start no earlier than  
Must finish on 
Finish no earlier than 
Finish no later than 
As late as possible 
As soon as possible  

P6 Professional Field 
Mandatory Start 
Start on or before 
Start on or after 
Mandatory Finish 
Finish on or after 
Finish on or before 
As late as possible 
Activities without constraints 
 



MSP Data Mappings  13 

 
Task (continued) 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 
Professional 
Field 

Constraint Date  cstr_date TASK Primary 
Constraint Date 

Priority  
 

priority_type TASK Activity Leveling 
Priority 

MSP Field 
Highest 
Higher 
Medium 
Lower 
Lowest 
 

P6 Professional Field 
Top 
High 
Medium 
Low  
Lowest 

Task or Milestone  task_type TASK Activity Type 
 

MSP Field 
Task - Scheduling Ignores Resource 
Calendars is checked (MSP 2000 and 
later) 
Task - Scheduling Ignores Resource 
Calendars is not checked (MSP 2000 
and later) 
Milestone - Mark Task as Milestone is 
checked 
 
NOTE:  If Mark Task as Milestone is 
checked, it will take precedence over 
tasks that have durations and ignore the 
calendar option setting. 
 

P6 Professional Field 
Task Dependent 
 
 
Resource Dependent 
 
 
Start Milestone 
 

Duration  total_drtn_hr_cnt TASK At Completion 
Duration 

Baseline Duration  target_drtn_hr_cnt TASK Original/Planned 
Duration 

Actual Duration act_drtn_hr_cnt TASK Actual Duration 
Remaining Duration remain_drtn_hr_cnt TASK Remaining 

Duration 
Task Type  duration_type TASK Duration Type 

 
MSP Field 
Fixed Duration (Effort Driven No) 
Fixed Units (Effort Driven Yes) 
Fixed Work  (Effort Driven No) 
Fixed Duration (Effort Driven Yes) 
Fixed Units (Effort Driven No) 

P6 Professional Field 
Fixed Duration and Units/Time 
Fixed Units/Time 
Fixed Units 
Fixed Duration and Units 
Fixed Units/Time 
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Task (continued) 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 Professional 
Field 

Predecessors n/a TASKPRED Predecessors 
Start start_date TASK Start 
Finish end_date TASK Finish 
Early Start early_start_date TASK Early Start 
Early Finish early_end_date TASK Early Finish 
Late Start late_start_date TASK Late Start 
Late Finish late_end_date TASK Late Finish 
Baseline Start  target_start_date TASK Planned Start 
Baseline Finish  target_end_date TASK Planned Finish 
Actual Start act_start_date TASK Actual Start 
Actual Finish act_end_date TASK Actual Finish 
Work  total_work_qty TASK At Completion 

Labor Units 
Baseline Work  target_work_qty TASK Budgeted and 

Planned Labor 
Units 

Actual Work  act_work_qty TASK Actual Labor 
Units 

Cost  EAC TASK Estimate At 
Completion Cost 
(actual cost + 
estimate to 
complete cost) 

Fixed Cost  total_expense_cost TASK At Completion 
Expense Cost 

Baseline Cost  BAC TASK Budget At  
Completion 
(budgeted/plann
ed labor, 
nonlabor, and 
expense cost) 

Actual Cost  ACWP TASK Actual Cost 
(actual labor, 
nonlabor, and 
expense cost) 

Fixed Cost Accrual  
 

cost_load_type PROJCOST Accrual Type 

MSP Field 
Start 
Prorated 
End 
 

P6 Professional Field 
Start of Activity 
Uniform over Activity 
Finish of Activity 
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Task (continued) 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 Professional 
Field 

Task Calendar  clndr_id (foreign key) TASK Activity 
Calendars 

Deadline  expect_end_date TASK Expected Finish 
(MSP 2000 and 
later) 

Physical % Complete 
(MSP 2002 and 
later) 

phys_complete_pct TASK Physical % 
Complete (MSP 
2002 and later) 

Remaining Cost  ETC TASK Estimate To 
Complete 
(Remaining 
labor, nonlabor, 
and expense 
cost) 

Notes  task_memo TASKMEMO Notebook 
Description 

Text1-Text30  User defined field* UDFVALUE User Defined 
Field Title 

Cost1–Cost10 User defined field* UDFVALUE User Defined 
Field Title 

Duration1-
Duration10 

User defined field* UDFVALUE User Defined 
Field Title 

Start1-Start10 User defined field* UDFVALUE User Defined 
Field Title 

Finish1-Finish10 User defined field* UDFVALUE User Defined 
Field Title 

Flag1-Flag20 User defined field* UDFVALUE User Defined 
Field Title 

Number1-Number20 User defined field* UDFVALUE User Defined 
Field Title 

Date1 – Date10  User defined field* UDFVALUE User Defined 
Field Title 

Baseline Cost1 – 
Baseline Cost10 (MSP 
2002 and later) 

User defined field* UDFVALUE User Defined 
Field Title 

Baseline Duration1 – 
Baseline Duration10 
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined 
Field Title 

Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined 
Field Title 
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Resource Assignments 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 Professional 
Field 

Units  target_qty_per_hr TASKRSRC Budgeted/ 
Planned 
Units/Time 

Work  total_qty TASKRSRC At Completion 
Units 

Planned Work  target_qty TASKRSRC Budgeted/ 
Planned Units 

Actual Work  act_reg_qty TASKRSRC Actual Regular 
Units 

Actual Overtime 
Work  

act_ot_qty TASKRSRC Actual Overtime 
Units 

Cost  total_cost TASKRSRC At Completion 
Cost 

Planned Cost  target_cost TASKRSRC Budgeted/ 
Planned Cost 

Actual Cost act_cost TASKRSRC Actual Cost 
Assignment Delay  lag_drtn_hr_cnt TASKRSRC Lag 
Work Contour  curv_id (foreign key) TASKRSRC Resource Curve 

 
MSP Field 
Flat 
Back Loaded 
Front Loaded 
Double Peak 
Early Peak 
Late Peak 
Bell 
Turtle 
Contoured 

P6 Professional Field 
Linear 
Triangular Increase 
Triangular Decrease 
Double Peak 
Early Peak 
Offset Triangular 
Bell Shaped 
Trapezoidal 
Manual 
 

Notes  User defined field* UDFVALUE User Defined 
Field Title 

Cost1 – Cost10 User defined field* UDFVALUE User Defined 
Field Title 

Date1 – Date10 User defined field* UDFVALUE User Defined 
Field Title 

Duration1 – 
Duration10 

User defined field* UDFVALUE User Defined 
Field Title 

Start1 – Start10 User defined field* UDFVALUE User Defined 
Field Title 

Finish1 – Finish10 User defined field* UDFVALUE User Defined 
Field Title 

Text1 – Text30 User defined field* UDFVALUE User Defined 
Field Title 

Flag1 – Flag20 User defined field* UDFVALUE User Defined 
Field Title 
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Resource Assignments (continued) 
MSP Field  P6 Professional Table 

Field 
P6 
Professional 
Table 

P6 Professional 
Field 

Baseline Cost1 – 
Baseline Cost10  
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined 
Field Title 

Baseline Work1 – 
Baseline Work10 
(MSP 2002 and later) 

User defined field* UDFVALUE User Defined 
Field Title 

Number1 – 
Number20 

User defined field* UDFVALUE User Defined 
Field Title 

 
* The User Defined Field is exchanged if a mapping is defined for the field. 
** These fields are calculated by Microsoft Project. 
 
Notes: 
 Working Time Calendars in Microsoft Project are imported into P6 Professional as 

project-level calendars.  
 Resource Working Time Calendars in Microsoft Project are imported into P6 

Professional as resource-level calendars. 
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