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The Gateway Provider Reference Guide provides a comprehensive listing of all business objects 
and all associated fields available with each Primavera provider delivered with Primavera 
Gateway. Review the list of supported business objects in each application to determine the data 
that needs to be supported for integration in Primavera Gateway. 

To view these business objects in the Primavera Gateway user interface log in to Gateway and 
select the Data Dictionary menu. 

In This Section 

Supported Integrations .............................................................................................. 9 
Flow Types Supported for Primavera Providers......................................................... 9 
 
 

Overview 
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Supported Integrations 

Integrations between the following Primavera applications are supported and delivered in 
Primavera Gateway: 

Integrations With P6 EPPM Sample 

Oracle Primavera Prime 
x  

Oracle Instantis EnterpriseTrack 
 x 

P6 EPPM 
 x 

Primavera Unifier 
x  

 
 

Flow Types Supported for Primavera Providers 

Primavera Gateway supports the following basic flow types: 

 Import Master Data 

Define Master data flows to only import global data from a source application to a destination 
application.  

 Export Master Data  

Define Master data flows to export a subset of global data from a source application to a 
destination application. 

 Import Project Data 

Define project data flows to import project data from a source application to a destination 
application. 

 Export Project Data 

Define project data flows to export project data from a source application to a destination 
application. 

 Master Data  

Use this flow type to export or import master data between distinct P6 environments only. For 
example, export master data from Testing environment to a Production environment of a P6 
EPPM application. 

 Project Data  

Use this flow type to export or import project data between distinct P6 environments only. For 
example, export project data from Testing environment to a Production environment of a P6 
EPPM application. 

The following table identifies the default flow types supported for each Primavera provider: 
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Flows Etrack P6 Prime Sample Unifier 

Import Master Data  x x x  

Export Master Data  x x x  

Import Project Data x x x x x 

Export Project Data x x x x x 

Master Data  x    

Project Data  x    

 
 

For the EnterpriseTrack provider, the Project business object is available in the Data Dictionary 
menu in the Gateway user interface. Select this business object to review a detailed list of fields 
supported for an EnterpriseTrack project. 

Business Object Description 

Project 

A project is a temporary endeavor undertaken to 
create a unique product, service, or result. Project 
fields will depend on an initiative. Project attributes 
for different initiatives will be different, as some of 
the settings are initiative specific.The following fields 
are available for an EnterpriseTrack project. 

ProjectFinance 

The EnterpriseTrack Project Finance object contains 
actual values associated with a project finance 
structure. To import or export a ProjectFinance 
object, you will need to select the following objects in 
the field mapping template: 

 Project 

 ProjectFinance 

 ProjectFinanceElement 

Note: By default, all ProjectFinance related business 
objects are commented in the metadata XML file. 
You will need to remove the comment tags if you 
wish to use this object to integrate data with your 
ERP application. 

EnterpriseTrack Business Objects 
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Business Object Description 

Project 

A project is a temporary endeavor undertaken to 
create a unique product, service, or result. Project 
fields will depend on an initiative. Project attributes 
for different initiatives will be different, as some of 
the settings are initiative specific.The following fields 
are available for an EnterpriseTrack project. 

ProjectFinanceSnapshot 

The EnterpriseTrack ProjectFinanceSnapshot object 
is a representation of the project finance values at a 
specific point in time. To import or export a 
ProjectFinanceSnapshot object, you will need to 
select the following objects in the field mapping 
template: 

 Project 

 ProjectFinance 

 ProjectFinanceSnapshot 

 ProjectFinanceElement 

Note: By default, all ProjectFinance related business 
objects are commented out in the metadata XML file. 
You will need to remove the comment tags if you 
wish to use this object to integrate data with your 
ERP application. 

ProjectFinanceElement 

The EnterpriseTrack ProjectFinanceElement is the 
most granular unit of the project finance structure. 
To import or export a ProjectFinanceElement object, 
you will need to select the following objects in the 
field mapping template: 

 ProjectFinance 

 ProjectFinanceSnapshot 

 ProjectFinanceElement 

Note: By default, all ProjectFinance related business 
objects are commented out in the metadata XML file. 
You will need to remove the comment tags if you 
wish to use this object to integrate data with your 
ERP application. 

 
 

Project 

Description: A project is a temporary endeavor undertaken to create a unique product, service, 
or result. Projects usually contain a work breakdown structure (WBS) and activities. The following 
fields are available for an EnterpriseTrack project: 
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Field Description 

project_number The unique ID generated by the system. 

project_name The name of the project. 

project_status 

The status of the project. Valid values are: 

 Active 

 On-Hold 

 Canceled 

 Completed-Post Realization 

 Closed-In Realization 

percent_completion_type 
Indicates the activity default percent complete 
type of the activity. 

planned_realization_date Planned realization date. 

The following fields can be modified in the metadata file 

business_unit Organization hierarchy - Business Unit. 

calendar_id Project calendar name. 

consider_for_finances Consider for Finances flag. 

currency_code Project currency. 

default_laborexpensetype Default expense type. 

division Organization hierarchy - Division 

emailnotification_flag Email notification flag 

externalmode_datesduration External mode - Dates Duration 

externalmode_durationeffort External mode - Duration Effort 

externalmode_effortcost External mode - Effort Cost 

fin_approval_template_id Finance approval template.  

fin_edit_mode Finance edit mode. 

fin_track_start_date Finance tracking start month. 

fintemplateid Finance template.  

functional_area Functional area. 

grace_period_for_completed_activit
ies_in_ts 

Grace period for completed activities in timesheet. 

grace_period_for_future_activities_i
n_ts 

Grace period for future activities in timesheet. 

initial_forecast_cost Initial Forecast - Cost 

initial_forecast_group4 Initial Forecast - Group 4 
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initial_forecast_group5 Initial Forecast - Group 5 

initial_forecast_nonrollup Initial Forecast - Nonrollup 

initial_forecast_savings Initial Forecast - Savings 

initial_forecast_total Initial Forecast - Total 

is_capitalization_enabled Is Capitalization enabled flag 

Is_capitalized Is capitalized flag. 

is_etc_enabled_for_timesheet ETC Enabled for timesheets flag. 

is_etc_required_for_timesheet ETC Required for timesheet flag. 

is_fin_lock_global Global finance lock flag. 

is_laborexpensetype_mandatory Labor expense mandatory flag. 

keywords Project keywords. 

location Organization hierarchy - Location 

pcs Project initiative 

percent_complete Project percent completion value.  

planned_start_date Planned start date of the project. 

priority Priority. 

process Process. 

product Product. 

project_fin_lock_date Project finance lock date 

project_source Project source 

project_type Project type 

region Organization hierarchy - Region 

resource_computation_enabled Resource computation enabled flag. 

roadmap Project roadmap.  

start_date Project start date 

sub_unit Organization hierarchy - Sub Unit 

 
 

ProjectFinance 

Description: The EnterpriseTrack Project Finance object contains actual values associated with 
a project finance structure. To import or export a ProjectFinance object, you will need to select 
the following objects in the field mapping template: 

 Project 
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 ProjectFinance 

 ProjectFinanceElement 

Note: Project finance data (and finance-related business objects) 
transfer is supported only between two distinct instances of 
EnterpriseTrack applications. 

 

Field Description 

object_id The unique ID generated by the system.  

project_object_id The unique ID of the Project. 

fin_data_type The finance data type ( current / snapshot / structure ). 

operation_type 
The operation type; specifies the operation being 
performed. 

fintemplate_id The name of the project's finance template. 

fintemplate_version_id The version of the project's finance template. 

fin_edit_mode 

The finance edit mode used only when editing. Valid 
options include: 

" "  If set to a blank value, then finances will be 
retrieved in the finance edit mode. For example, if the 
finance edit mode is monthly and the fin_search_mode 
is set to "", then finances will be retrieved in monthly 
mode. 

M  Indicates monthly finance edit mode 

Y Indicates yearly finance edit mode 

A Indicates aggregate finance edit mode 

fin_search_mode 

The finance Search Mode ( M / Y / A ); used only when 
searching. Valid options include: 

" " If set to a blank value, then finances will be 
retrieved in the finance edit mode. For example, if the 
finance edit mode is monthly and the fin_search_mode 
is set to "", then finances will be retrieved in monthly 
mode. 

M  Indicates monthly finance search mode 

Y Indicates yearly finance search mode 

A Indicates aggregate finance search mode 

from_year 

The from (start) year is used to define month range 
when searching or updating finance information. This is 
applicable only if fin_search_mode or fin_edit_mode = 
Y. (YYYY Format).  
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Field Description 

to_year 

The to (end) year is used to define month range when 
searching or updating finance information. This is 
applicable only if fin_search_mode or fin_edit_mode = 
Y. (YYYY Format).  

from_month 

The from (start) month when searching or updating; 
applicable only if fin_search_mode or fin_edit_mode = 
M. (YYYY/MM Format)  

 If from_month and to_month have non empty 
values, then finance data will be retrieved for the 
specific month range. 

 If from_month is not specified and to_month is 
valued, then finances will be retrieved for all months 
till the to_month value. 

 If from_month is valued and to_month is not 
specified, then finances will be retrieved for all 
months starting from the from_month value. 

to_month 

The to (end) month when searching or updating; 
applicable only if fin_search_mode or fin_edit_mode = 
M. (YYYY/MM Format)  

 If from_month and to_month have non empty 
values, then finance data will be retrieved for the 
specific month range. 

 If from_month is not specified and to_month is 
valued, then finances will be retrieved for all months 
till the to_month value. 

 If from_month is valued and to_month is not 
specified, then finances will be retrieved for all 
months starting from the from_month value. 

 
 

ProjectFinanceElement 

Description: The EnterpriseTrack ProjectFinanceElement is the most granular unit of the project 
finance structure. To import or export a ProjectFinanceElement object, you will need to select the 
following objects in the field mapping template: 

 ProjectFinance 

 ProjectFinanceSnapshot 

 ProjectFinanceElement 

Note: Project finance data (and finance-related business objects) 
transfer is supported only between two distinct instances of 
EnterpriseTrack applications. 
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Field Description 

id The finance element ID. 

object_id The unique ID generated by the system. 

project_object_id The unique ID of the associated project. 

projectfinance_object_id The unique ID of the associated project finance. 

parent_id 
The ID of the parent element; this will be empty if 
element_id is 'Total'. 

sequence_number 
The sequence of this element within parent;  10, 20, 
30, etc. 

element_class 
The element classification; indicates the element's class 
within the project finance structure. 

display_name The display name of the element. 

element_type 
The element type; indicates whether the element is 
currency or some user-specified, non-currency type 
(such as kilowatts, hours, etc.). 

mf_type The element multiplication factor type. 

mf_value 
The multiplication factor value of the element; specifies 
its impact (contribution) toward computation of parent 
element values. 

number_of_units 

Contains raw data; used if the element_type is not 
currency. 

During finance import, only specify the value element 
(listed below) if the element_type is not currency. 

During finance export, specify the number_of_units 
element which contains the raw data and the value 
element (listed below) which contains the currency 
amount. 

value 

Contains the actual value of element; editable only 
when element_type is currency. If element_type is not 
currency, value is not editable, and is instead computed 
internally from number_of_units. 

 
 

ProjectFinanceSnapshot 

Description: The EnterpriseTrack ProjectFinanceSnapshot object is a representation of the 
project finance values at a specific point in time. To import or export a ProjectFinanceSnapshot 
object, you will need to select the following objects in the field mapping template: 
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 Project 

 ProjectFinance 

 ProjectFinanceSnapshot 

 ProjectFinanceElement 

Note: Project finance data (and finance-related business objects) 
transfer is supported only between two distinct instances of 
EnterpriseTrack applications. 

 

Field Description 

object_id The unique ID generated by the system.  

project_object_id The unique ID of the associated project. 

projectfinance_object_id The unique ID of the associated project finance. 

snapshot_name The snapshot name. 

snapshot_desc The snapshot description. 

is_default_snapshot 
The is default snapshot flag; indicates whether or not this 
is the default snapshot. 

is_editable_snapshot 
The is editable snapshot flag; indicates whether or not 
snapshot can be edited. Used only during export, as this 
is a read-only attribute. 

snapshot_created_by The login ID of the user who created the snapshot. 

snapshot_created_date The date on which the snapshot was created. 

snapshot_updated_by The login ID of the user who last updated the snapshot. 

snapshot_updated_date The date on which the snapshot was last updated. 
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The following business objects are supported in Gateway format: 

Business Object Description 

Activity 
An activity is a unit of work performed during the course of a 
project. 

ActivityCode 
Activity codes are user-defined codes to classify and categorize 
activities according to the organization's and project's needs. 

ActivityCodeType 
Activity code types provide a way of classifying activity codes. 
Activity codes are user-defined codes to classify and categorize 
activities according to the organization's and project's needs. 

ActivityExpense 
Activity expenses are non-resource costs associated with a 
project and assigned to a project's activities. They are typically 
one-time expenditures for non-reusable items. 

ActivityRisk 
The activity risk object stores the relationship between a single 
activity and a single risk. 

BaselineType BaselineType fields 

Business Unit Organization hierarchy - Business Unit 

Calendar 
Calendars defined the available work hours in each calendar day, 
and includes global and resource types. 

CBS CBS business object 

CBSDurationSumm
ary 

CBSDurationSummary business object 

CBSExpenseSpread Summarized spread data per CBS per expense category 

CBSResourceSprea
d 

Summarized spread data per CBS per resource assignment 

CostAccount 

Cost accounts contain the organization's cost account IDs. 
Available across all projects, they support tracking of costs and 
earned value based on the organization's cost account IDs. Cost 
accounts are hierarchical objects. 

Currency Currency fields 

EPS EPS 

ExpenseCategory 
Expense categories are used to categorize project expenses. 
They are used for standardizing expenses and for rolling up 
expenses across projects. 

Gateway Business Objects 
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Business Object Description 

FinancialPeriod 
Financial periods are used to provide accurate display and 
reporting of actual units and costs. Financial periods may not 
overlap each other and do not have to be contiguous. 

Location 
The location is used to store address information including 
latitude and longitude. Locations can be assigned to resources, 
projects and/or activities. 

NotebookTopic 
Notebook topics are used to categorize notes on EPS, project, 
WBS,and activity objects. 

Project 
A project is a temporary endeavor undertaken to create a unique 
product, service, or result. Projects usually contain a work 
breakdown structure (WBS) and activities. 

ProjectCode 
Project codes are user-defined codes to classify and categorize 
projects across the enterprise. 

ProjectCodeType 
Project code types provide a way of classifying project codes. 
Project codes are user-defined codes to classify and categorize 
projects across the enterprise. 

ProjectFinance EnterpriseTrack Project Finance. 

ProjectFinanceElem
ent 

EnterpriseTrack Project Finance Element. 

ProjectFinanceSnap
shot 

EnterpriseTrack Project Finance Snapshot. 

ProjectResource 
Primavera's resource planning feature allows you to do high-level 
project planning for future project or project that does not require 
resource assignments at the activity level. 

Relationship 

A relationship defines how an activity relates to the start or finish 
of another activity or assignment. These relationships, which form 
the logic of the project network, are used together with activity 
durations to determine schedule dates. 

Resource 
Resources include labor, nonlabor, and materials that are used 
for activities across all projects. 

ResourceAssignmen
t 

Resource assignments track the work of resources or roles that 
are performing various activities. 

ResourceCode 
Resource codes are user-defined codes to classify and 
categorize resources across all projects.  

ResourceCodeType 
Resource Code Types provide a way of classifying resource 
codes. Resource codes areuser-defined codes to classify and 
categorize resources across all projects.  

ResourceRate Resource rates provide a way of specifying multiple resource 
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Business Object Description 

prices and maximum units per time values that vary over time. 

Risk 
The risk object represents a probabilistic event or condition which 
if it occurs has an impact on the project. 

RiskImpact 
The risk impact object stores the pre-response qualitative value 
assigned to a risk for each of the risk thresholds. 

RiskMatrix 
The risk matrix object contains the name and description of each 
probability and impact diagram (PID). The Risk Matrix is then 
used to qualitatively assess each risk and assign a score. 

RiskMatrixScore 
The risk matrix score object stores the score values from the 
probability and impact diagram (PID) of the risk score matrix. 

RiskMatrixThreshold 

The risk matrix threshold object creates a relationship between a 
RiskThreshold object and a RiskMatrix object. This allows a 
single RiskThreshold object to be associated with multiple 
RiskMatrix objects. 

RiskResponseAction 

The risk response action object contains the detailed steps that 
need to occur to complete the risk response plan. Multiple actions 
can be associated with one response plan and each action can 
be linked to an activity in the project. 

RiskResponseAction
Impact 

The risk response action impact object is a post-risk response 
action qualitative value that is assigned to a risk for each of the 
risk thresholds. 

RiskResponsePlan 
The risk response plan object communicates how the project 
team plans to address the identified risk. 

RiskThreshold 
The risk threshold object contains the name, description, and type 
of each risk threshold. Risk thresholds provide a mechanism for 
setting up the criteria that is used to assess the risk. 

RiskThresholdLevel 
The risk threshold level object stores the level information (e.g. 
Low, Medium, High) for each risk threshold. 

Role 

Roles are project personnel job titles or skills, such as mechanical 
engineer, inspector, or carpenter. They represent a type of 
resource with a certain level of proficiency rather than a specific 
individual. 

RoleRate 
Role rates enable you to select a predefined price per unit for cost 
calculating when assigning the role to an activity. 

UDFType 
User-defined fields (UDFs) enable users to add custom fields and 
values to the project database. 

WBS 
The project work breakdown structure (WBS) is a hierarchical 
arrangement of the products and services produced during and 
by a project. Each element of a WBS may contain more-detailed 
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Business Object Description 

WBS elements, activities, or both. WBS are hierarchical objects. 

WBSCategory 
As their name implies, WBS categories are used to categorize 
WBS elements. They are defined globally. 

WBSExpenseSprea
d 

Expense spread data per WBS per ExpenseCategory 

WBSResourceSprea
d 

Spread data per WBS per Resource 

WBSSpread Summarized spread data per WBS 
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Activity 

Description: An activity is a unit of work performed during the course of a project.  

Field Description 

ActualDuration 

The activity actual duration percent of planned. 
Computed as actual duration / BL duration * 100. The 
value can exceed 100. The BL duration is the activity's 
at completion duration from the project baseline. 

ActualFinishDate The actual finish date of the activity. 

ActualStartDate The actual start date of the activity. 

ActualTotalCost 

The actual total cost for the activity, including labor 
resources, nonlabor resources, and project expenses. 
Actual total cost = actual labor costs + actual nonlabor 
costs + actual expense costs. 

AtCompletionDuration 
The total working time from the activity's current start 
date to the current finish date. 

AtCompletionTotalCost 

The total cost at completion for the activity, including 
labor resources, nonlabor resources, and project 
expenses. At completion total cost = at completion 
labor cost + at completion nonlabor cost + at 
completion expense cost. 

BaselineDuration The duration for the activity in the project baseline. 

BaselineFinishDate 
The current finish date of the activity in the project 
baseline. 

BaselinePlannedLaborUnits 
The planned units for all labor resources assigned to 
the activity. 

BaselinePlannedNonLaborUnits 
The planned units for all nonlabor resources assigned 
to the activity. 

BaselineStartDate 
The current start date of the activity in the project 
baseline. 

CalendarCode The unique code of the calendar. 

CalendarName The name of the calendar. 

CalendarObjectId The unique ID of the calendar. 



 Gateway Business Objects  

  25 

 

Field Description 

DurationType 
The duration type of the activity. One of 'Fixed 
Units/Time', 'Fixed Duration and Units/Time', 'Fixed 
Units', or 'Fixed Duration and Units'. 

EarlyFinishDate The early finish date of the activity. 

EarlyStartDate The early start date of the activity. 

ExpectedFinishDate 

The date the activity is expected to be finished 
according to the progress made on the activity's work 
products. The expected finish date is entered 
manually by people familiar with progress of the 
activity's work products. 

FinishDate The early finish date of the activity. 

Id The unique identifier of the activity. 

IsStarred 
The flag that indicates whether this activity is marked 
as starred activity. 

IsWorkPackage 
The flag that indicates whether this activity is the child 
of a work package WBS. 

LateFinishDate The late finish date of the activity. 

LateStartDate The late start date of the activity. 

LocationCode The code of the location assigned to the Activity. 

LocationName The name of the location assigned to the activity. 

LocationObjectId The unique ID of the location assigned to the activity. 

LongText The long text value. 

MaximumDuration The maximum duration of the activity 

MinimumDuration The minimum duration of the activity 

MostLikelyDuration The most likely duration of the activity 

Name 
The name of the activity. The activity name does not 
have to be unique. 

ObjectId The unique ID generated by the system. 



Gateway Provider Reference Guide  

 

26 

 

Field Description 

PercentComplete 

The activity percent complete. This value is tied to the 
activity duration % complete, units % complete, or 
physical % complete, depending on the setting for the 
activity's percent complete type. 

Phase An activity code to track the phase of the activity. 

PlannedDuration The activity planned duration. 

PlannedFinishDate 

The date the activity is scheduled to finish. This date is 
computed by the project scheduler but can be updated 
manually by the project manager. This date is not 
changed by the project scheduler after the activity has 
been started. 

PlannedStartDate 

The date the activity is scheduled to begin. This date 
is computed by the project scheduler but can be 
updated manually by the project manager. This date is 
not changed by the project scheduler after the activity 
has been started. 

PlannedTotalCost 

The planned total cost for the activity, including labor 
resources, nonlabor resources, and project expenses. 
Planned total cost = planned labor cost + planned 
nonlabor cost + planned expense cost. 

PostResponsePessimisticFinish 
The post-response pessimistic finish date for the 
activity. 

PostResponsePessimisticStart 
The post-response pessimistic start date for the 
activity. 

PreResponsePessimisticFinish 
The pre-response pessimistic finish date for the 
activity. 

PreResponsePessimisticStart 
The pre-response pessimistic start date for the 
activity. 

PrimaryConstraintType The primary constraint type of the activity. 

PrimaryConstraintDate The primary constraint date of the activity. 

ProjectId The short code of the associated project. 

ProjectObjectId The unique ID of the associated project. 

RemainingDuration  

RemainingEarlyFinishDate The remaining early finish date of the project.  
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Field Description 

RemainingEarlyStartDate The remaining early start date of the project.  

RemainingLateFinishDate The remaining late finish date of the project. 

RemainingLateStartDate The remaining late start date of the project. 

RemainingTotalCost 

The remaining total cost for the activity, including labor 
resources, nonlabor resources, and project expenses. 
Remaining total cost = remaining labor costs + 
remaining nonlabor costs + remaining expense costs. 

ResumeDate The resume of the project. 

RolledupWBSObjectId 
Rolled up WBS Object Ids after filtering either by 
levels or tagging 

SecondaryConstraintDate 

The date to be used for the cstr_type2 assignment, if 
the activity has a cstr_type2 value. The activity's 
constraint type determines whether this is a start date 
or finish date. Activity constraints are used by the 
project scheduler. 

SecondaryConstraintType The additional constraint to be used by the scheduler. 

StartDate The early start date of the activity. 

Status 
The current status of the activity, either 'Not Started', 
'In Progress', or 'Completed'. 

SuspendDate The suspend of the project. 

TotalActualCost 
An Activity UDF to store Total Actual Cost for the 
Activity. 

TotalCommitmentCost 
An Activity UDF to store Total Commitment Cost for 
the Activity. 

TotalPlannedCost 
An Activity UDF to store Total Planned Cost for the 
Activity. 

Type 
The type of activity, either 'Task Dependent', 
'Resource Dependent', 'Level of Effort', 'Start 
Milestone', 'Finish Milestone', or 'WBS Summary'. 

WBSCode 

The short code assigned to each WBS element for 
identification. Each WBS element is uniquely identified 
by concatenating its own code together with its 
parents' codes. 

WBSName The name of the WBS element. 
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Field Description 

WBSObjectId The unique ID of the WBS for the activity. 

WBSPath The WBS path of the Activity. 

 
 

ActivityCode 

Description: Activity codes are user-defined codes to classify and categorize activities according 
to the organization's and project's needs.  

Field Description 

CodeTypeName The name of the activity code type. 

CodeTypeObjectId The unique ID of the activity code type. 

CodeValue The value of the activity code. 

Color The Hex representation for the color. 

Description The description of the activity code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent activity code. 

SequenceNumber The sequence number for sorting. 

 
 

ActivityCodeType 

Description: Activity code types provide a way of classifying activity codes.  Activity codes are 
user-defined codes to classify and categorize activities according to the organization's and 
project's needs.  

Field Description 

EPSObjectId The unique ID of the EPS. 

Length 
The maximum number of characters allowed for values 
of this activity code. 

Name The name of the activity code type. 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the project. 

Scope The scope of activity code type. 
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ActivityExpense 

Description: Activity expenses are non-resource costs associated with a project and assigned to 
a project's activities. They are typically one-time expenditures for non-reusable items. 

Field Description 

ActivityObjectId 
The unique ID of the activity to which the project 
expense is linked. Every project expense is associated 
with one activity in the project. 

ActualCost The actual cost for the project expense. 

ActualUnits The actual units for the project expense. 

AtCompletionCost 
The sum of the actual plus remaining costs for the 
project expense. Computed as actual cost + remaining 
cost. 

AtCompletionUnits The at completion units for the project expense. 

CostAccountId The ID of the cost account. 

CostAccountName The name of the cost account. 

CostAccountObjectId The unique ID of the cost account. 

ExpenseCategoryName The name of the expense category. 

ExpenseCategoryObjectId The unique ID of the expense category. 

ExpenseItem The name of the project expense. 

ObjectId The unique ID generated by the system. 

PlannedCost 

The planned cost for the project expense. This field is 
named BudgetedCost in Primavera's Engineering and 
Construction and Maintenance and Turnaround 
solutions. 

PlannedUnits 
The planned number of units for the project expense. 
This number is multiplied by the price per unit to 
compute the planned cost. 

RemainingCost 
The remaining cost for the project expense. Before 
actual expenses are made, remaining cost should be 
the same as planned cost. 

RemainingUnits The remaining units for the project expense. 
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ActivityRisk 

Description: The activity risk object stores the relationship between a single Activity and a single 
Risk.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 

 
 

BaselineType 

Description: BaselineType Fields 

Field Description 

SequenceNumber Sequence Number for BaselineType 

ObjectId The unique ID generated by the system. 

Name The name for BaselineType 

CreateDate The create Date for currency 

LastUpdateDate The Last Update Date for currency 

CreateUser The name of the user that created this user-defined field. 

LastUpdateUser The name of the user that last updated this user-defined field. 

 
 

Calendar 

Description: Calendars defined the available work hours in each calendar day, and includes 
global and resource types.  
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Field Description 

BaseCalendarObjectId 
The unique ID of the global calendar to which this 
calendar is linked. Any changes to the global calendar are 
automatically propagated to this calendar. 

Name The name of the calendar. 

ObjectId The unique ID generated by the system. 

Type The calendar type - either 'Global' or 'Resource'. 

IsPersonal 
The flag indicating if this calendar is a personal calendar 
(applies to resource calendars only). 

StandardWorkWeek Standard detailed work hours for each day of week 

HolidayOrExceptions All dates with holidays or exceptions in this calendar. 

ProjectObjectId The unique ID of the project. 

ProjectId The short name of the project. 

Code The Code of the calendar. 

 
 

CBS 

Description: CBS business object 

Field Description 

ObjectId The unique ID generated by the system 

ProjectObjectId The unique id of the associated Project 

ParentObjectId The unique id of the parent CBS 

CBSCode CBS Code associated with the Project 

CBSDescription CBS Code Description 

CBSStatus CBS Code Status. Valid values are "Active" and "InActive". 

 
 

CBSDurationSummary 

Description: CBSDurationSummary business object 

Field Description 

ObjectId The unique ID generated by the system 
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Field Description 

ProjectObjectId The unique id of the associated project 

ProjectId The short name of the associated Project 

CBSObjectId The unique id of the associated CBS. 

OriginalProjectObjectId The original object id of the associated Project 

ProjectId The short name of the associated Project 

ProjectName The name of the associated Project 

DataDate Data date of the associated project 

BaselineType Baseline type of the associated baseline 

SummaryPlannedStartDate Summarized Planned Start Date of the project 

SummaryPlannedFinishDate Summarized Planned Finish Date of the project 

SummaryActualStartDate Summarized Actual Start Date of the project 

SummaryActualFinishDate Summarized Actual Finish Date of the project 

SummaryRemainingStartDate Summarized Remaining Start Date of the project 

SummaryRemainingFinishDate Summarized Remaining Finish Date of the project 

SummaryPlannedDuration Summarized Planned Duration the project 

SummaryRemainingDuration Summarized Remaining Duration the project 

SummaryActualDuration Summarized Actual Duration the project 

SummaryPercentComplete Summarized Percent Complete the project 

 
 

CBSExpenseSpread 

Description: Summarized spread data per CBS per expense category 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

CBSObjectId The unique ID of CBS. 

ProjectOrigObjectId The original object id of the associated Project 

ProjectId Project short name 

ProjectName Project name 

DataDate Date date 
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Field Description 

BaselineType Baseline Type 

ExpenseCategoryName Expense Category 

StartDate Start date 

EndDate End date 

SummaryPlannedCost Summarized Planned cost 

SummaryPlannedUnits Summarized Planned Units 

SummaryActualCost Summarized Actual cost 

SummaryActualUnits Summarized Actual Units 

SummaryAtCompletionCost Summarized At completion cost 

SummaryAtCompletionUnits Summarized At Completion Units 

SummaryRemainingCost Summarized Remaining cost 

SummaryRemainingUnits Summarized Remaining Units 

PlannedUnits Planned Units 

ActualUnits Actual Units 

RemainingUnits Remaining Units 

AtCompletionUnits At Completion Units 

PlannedCost Planned Cost 

ActualCost Actual Cost 

RemainingCost Remaining Cost 

AtCompletionCost At Completion Cost 

 
 

CBSResourceSpread 

Description: Summarized spread data per CBS per resource assignment 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

CBSObjectId The unique ID of CBS. 

OriginalProjectObjectId The original object id of the associated Project 

ProjectId Project short name 
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Field Description 

ProjectName Project name 

DataDate Date date 

BaselineType Baseline Type 

StartDate Start date 

EndDate End date 

SummaryPlannedStart Summarized Planned Start date 

SummaryPlannedFinish Summarized Planned finish date 

SummaryActualStart Summarized Actual Start date 

SummaryActualFinish Summarized Actual finish date 

SummaryRemainingStart Summarized Remaining Start date 

SummaryRemainingFinish Summarized Remaining finish date 

SummaryPlannedCost Summarized Planned cost 

SummaryPlannedUnits Summarized Planned Units 

SummaryActualCost Summarized Actual cost 

SummaryActualUnits Summarized Actual Units 

SummaryAtCompletionCost Summarized At completion cost 

SummaryAtCompletionUnits Summarized At Completion Units 

SummaryRemainingCost Summarized Remaining cost 

SummaryRemainingUnits Summarized Remaining Units 

ResourceId Resource short name 

ResourceName Resource Name 

ResourceType Resource Type 

UnitName Unit Name 

UnitAbbreviation Unit Abbreviation 

CurrencyId Currency Id 

CurrencyName Currency Name 

PlannedUnits Planned Units 

ActualUnits Actual Units 

RemainingUnits Remaining Units 

AtCompletionUnits At Completion Units 

PlannedCost Planned Cost 
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Field Description 

ActualCost Actual Cost 

RemainingCost Remaining Cost 

AtCompletionCost At Completion Cost 

 
 

CostAccount 

Description: Cost accounts contain the organization's cost account IDs. Available across all 
projects, they support tracking of costs and earned value based on the organization's cost 
account IDs. Cost accounts are hierarchical objects. 

Field Description 

Description The description of the cost account. 

Id The short code that uniquely identifies this cost account. 

Name The name of the cost account. 

ObjectId The unique of the cost account. 

ParentObjectId 
The unique ID of the parent cost account of this cost account 
in the hierarchy. 

SequenceNumber The sequence number for sorting. 

 
 

Currency 

Description: Currency fields 

Field Description 

ObjectId The unique ID generated by the system. 

Symbol The symbol for decimal 

DecimalSymbol The symbol for decimal 

DigitGroupingSymbol The symbol for Digit Groups 

PositiveSymbol The symbol for positive currency 

NegativeSymbol The symbol for negative currency 

Name The Name of currency 

Id The id for currency 
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Field Description 

ExchangeRate The exchange rate for currency 

CreateDate The create Date for currency 

LastUpdateDate The Last Update Date for currency 

CreateUser The name of the user that created this user-defined field. 

LastUpdateUser 
The name of the user that last updated this user-defined 
field. 

 
 

EPS 

Description: EPS 

Field Description 

ObjectId 
The unique id that uniquely identifies 
this EPS. 

Id The short name of the EPS. 

Name The name of the EPS. 

ParentObjectId Parent EPS Object ID. 

CreateDate The date this EPS was created. 

CreateUser 
The name of the user that created this 
EPS. 

LastUpdateDate The date this EPS was last updated. 

LastUpdateUser 
The name of the user that last updated 
this EPS. 

AnticipatedFinishDate Anticipated Finish Date. 

AnticipatedStartDate Anticipated Start Date. 

CurrentBudget Current Budget. 

CurrentVariance Current Variance. 

DistributedCurrentBudget DistributedCurrentBudget. 

FinishDate Finish Date. 

GUID GUID. 

IndependentETCLaborUnits Independent ETC Labor Units. 

IndependentETCTotalCost Independent ETC Total Cost. 
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LastSummarizedDate Last Summarized Date. 

LastUpdateDate Last Update Date. 

LastUpdateUser Last Update User. 

OBSName OBS Name. 

OBSObjectId OBS Object Id. 

OriginalBudget Original Budget. 

PlannedStartDate Planned Start Date. 

ProjectObjectId Project Object Id. 

ProposedBudget Proposed Budget. 

SequenceNumber Sequence Number. 

StartDate StartDate. 

SummaryAccountingVarianceByCost Summary Accounting Variance By Cost. 

SummaryAccountingVarianceByLaborUnits 
Summary Accounting Variance By 
Labor Units. 

SummaryActivityCount Summary Activity Count. 

SummaryActualDuration Summary Actual Finish Date. 

SummaryActualExpenseCost Summary Actual Expense Cost. 

SummaryActualFinishDate Summary Actual Finish Date. 

SummaryActualLaborCost Summary Actual Labor Cost. 

SummaryActualLaborUnits Summary Actual Labor Units. 

SummaryActualMaterialCost Summary Actual Material Cost. 

SummaryActualNonLaborCost Summary Actual Non Labor Cost. 

SummaryActualNonLaborUnits Summary Actual Non Labor Units. 

SummaryActualStartDate Summary Actual Start Date. 

SummaryActualThisPeriodCost Summary Actual This Period Cost. 

SummaryActualThisPeriodLaborCost Summary Actual This Period LaborCost. 

SummaryActualThisPeriodLaborUnits 
Summary Actual This Period Labor 
Units. 

SummaryActualThisPeriodMaterialCost 
Summary Actual This Period Material 
Cost. 

SummaryActualThisPeriodNonLaborCost 
Summary Actual This Period Non Labor 
Cost. 

SummaryActualThisPeriodNonLaborUnits 
Summary Actual This Period Non Labor 
Units. 
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SummaryActualTotalCost Summary Actual Total Cost. 

SummaryActualValueByCost Summary Actual Value By Cost. 

SummaryActualValueByLaborUnits Summary Actual Value By Labor Units. 

SummaryAtCompletionDuration Summary At Completion Duration. 

SummaryAtCompletionExpenseCost Summary At Completion Expense Cost. 

SummaryAtCompletionLaborCost Summary At Completion Labor Cost. 

SummaryAtCompletionLaborUnits Summary At Completion Labor Units. 

SummaryAtCompletionMaterialCost Summary At Completion Material Cost. 

SummaryAtCompletionNonLaborCost 
Summary At Completion Non LaborC 
ost. 

SummaryAtCompletionNonLaborUnits 
Summary At Completion Non Labor 
Units. 

SummaryAtCompletionTotalCost Summary At Completion Total Cost. 

SummaryAtCompletionTotalCostVariance 
Summary At Completion Total Cost 
Variance. 

SummaryBaselineCompletedActivityCount 
Summary Baseline Completed Activity 
Count. 

SummaryBaselineDuration Summary Baseline Duration. 

SummaryBaselineExpenseCost Summary Baseline Expense Cost. 

SummaryBaselineFinishDate Summary Baseline Finish Date. 

SummaryBaselineInProgressActivityCount 
Summary Baseline In Progress Activity 
Count. 

SummaryBaselineLaborCost Summary Baseline Labor Cost. 

SummaryBaselineLaborUnits Summary Baseline Labor Units. 

SummaryBaselineMaterialCost Summary Baseline Material Cost. 

SummaryBaselineNonLaborCost Summary Baseline Non Labor Cost. 

SummaryBaselineNonLaborUnits Summary Baseline Non Labor Units. 

SummaryBaselineNotStartedActivityCount 
Summary Baseline Not Started Activity 
Count. 

SummaryBaselineStartDate Summary Baseline Start Date. 

SummaryBaselineTotalCost Summary Baseline Total Cost. 

SummaryBudgetAtCompletionByCost 
Summary Budget At Completion By 
Cost. 

SummaryBudgetAtCompletionByLaborUnits 
Summary Budget At Completion By 
Labor Units. 
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SummaryCompletedActivityCount Summary Completed Activity Count. 

SummaryCostPercentComplete Summary Cost Percent Complete. 

SummaryCostPercentOfPlanned Summary Cost Percent Of Planned. 

SummaryCostPerformanceIndexByCost 
Summary Cost Performance Index By 
Cost. 

SummaryCostPerformanceIndexByLaborUnit
s 

Summary Cost Performance Index By 
Labor Units. 

SummaryCostVarianceByCost Summary Cost Variance By Cost. 

SummaryCostVarianceByLaborUnits Summary Cost Variance By Labor Units. 

SummaryCostVarianceIndex Summary Cost Variance Index. 

SummaryCostVarianceIndexByCost Summary Cost Variance Index By Cost. 

SummaryCostVarianceIndexByLaborUnits 
Summary Cost Variance Index By Labor 
Units. 

SummaryDurationPercentComplete Summary Duration Percent Complete. 

SummaryDurationPercentOfPlanned Summary Duration Percent Of Planned. 

SummaryDurationVariance Summary Duration Variance. 

SummaryEarnedValueByCost Summary Earned Value By Cost. 

SummaryEarnedValueByLaborUnits Summary Earned Value By Labor Units. 

SummaryEstimateAtCompletionByCost 
Summary Estimate At Completion By 
Cost. 

SummaryEstimateAtCompletionByLaborUnits 
Summary Estimate At Completion By 
Labor Units. 

SummaryEstimateAtCompletionHighPercent
ByLaborUnits 

Summary Estimate At Completion High 
Percent By LaborUnits. 

SummaryEstimateAtCompletionLowPercentB
yLaborUnits 

Summary Estimate At Completion Low 
Percent By Labor Units. 

SummaryEstimateToCompleteByCost 
Summary Estimate To Complete By 
Cost. 

SummaryEstimateToCompleteByLaborUnits 
Summary Estimate To Complete By 
Labor Units. 

SummaryExpenseCostPercentComplete 
Summary Expense Cost Percent 
Complete. 

SummaryExpenseCostVariance Summary Expense Cost Variance. 

SummaryFinishDateVariance Summary Finish Date Variance. 

SummaryInProgressActivityCount Summary In Progress Activity Count. 
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SummaryLaborCostPercentComplete 
Summary Labor Cost Percent 
Complete. 

SummaryLaborCostVariance Summary Labor Cost Variance. 

SummaryLaborUnitsPercentComplete 
Summary Labor Units Percent 
Complete. 

SummaryLaborUnitsVariance Summary Labor Units Variance. 

SummaryMaterialCostPercentComplete 
Summary Material Cost Percent 
Complete. 

SummaryMaterialCostVariance Summary Material Cost Variance. 

SummaryNonLaborCostPercentComplete 
Summary Non Labor Cost Percent 
Complete. 

SummaryNonLaborCostVariance Summary Non Labor Cost Variance. 

SummaryNonLaborUnitsPercentComplete 
Summary Non Labor Units Percent 
Complete. 

SummaryNonLaborUnitsVariance Summary Non Labor Units Variance. 

SummaryNotStartedActivityCount Summary Not Started Activity Count. 

SummaryPerformancePercentCompleteByCo
st 

Summary Performance Percent 
Complete By Cost. 

SummaryPerformancePercentCompleteByLa
borUnits 

Summary Performance Percent 
Complete By Labor Units. 

SummaryPlannedCost Summary Planned Cost. 

SummaryPlannedDuration Summary Planned Duration. 

SummaryPlannedExpenseCost Summary Planned Expense Cost. 

SummaryPlannedFinishDate Summary Planned Finish Date. 

SummaryPlannedLaborCost Summary Planned Labor Cost. 

SummaryPlannedLaborUnits Summary Planned Labor Units. 

SummaryPlannedMaterialCost Summary Planned Material Cost. 

SummaryPlannedNonLaborCost Summary Planned Non Labor Cost. 

SummaryPlannedNonLaborUnits Summary Planned Non Labor Units. 

SummaryPlannedStartDate Summary Planned Start Date. 

SummaryPlannedValueByCost Summary Planned Value By Cost. 

SummaryPlannedValueByLaborUnits 
Summary Planned Value By Labor 
Units. 

SummaryProgressFinishDate Summary Progress Finish Date. 

SummaryRemainingDuration Summary Remaining Duration. 
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SummaryRemainingExpenseCost Summary Remaining Expense Cost. 

SummaryRemainingFinishDate Summary Remaining Finish Date. 

SummaryRemainingLaborCost Summary Remaining Labor Cost. 

SummaryRemainingLaborUnits Summary Remaining Labor Units. 

SummaryRemainingMaterialCost Summary Remaining Material Cost. 

SummaryRemainingNonLaborCost Summary Remaining Non Labor Cost. 

SummaryRemainingNonLaborUnits Summary Remaining Non Labor Units. 

SummaryRemainingStartDate Summary Remaining Start Date. 

SummaryRemainingTotalCost Summary Remaining Total Cost. 

SummarySchedulePercentComplete Summary Schedule Percent Complete. 

SummarySchedulePercentCompleteByLabor
Units 

Summary Schedule Percent Complete 
By Labor Units. 

SummarySchedulePerformanceIndexByCost 
Summary Schedule Performance Index 
By Cost. 

SummarySchedulePerformanceIndexByLabo
rUnits 

Summary Schedule Performance Index 
By Labor Units. 

SummaryScheduleVarianceByCost Summary Schedule Variance By Cost. 

SummaryScheduleVarianceByLaborUnits 
Summary Schedule Variance By Labor 
Units. 

SummaryScheduleVarianceIndex Summary Schedule Variance Index. 

SummaryScheduleVarianceIndexByCost 
Summary Schedule Variance Index By 
Cost. 

SummaryScheduleVarianceIndexByLaborUni
ts 

Summary Schedule Variance Index By 
Labor Units. 

SummaryStartDateVariance Summary Start Date Variance. 

SummaryToCompletePerformanceIndexByC
ost 

Summary To Complete Performance 
Index By Cost. 

SummaryTotalCostVariance Summary Total Cost Variance. 

SummaryTotalFloat Summary Total Float. 

SummaryUnitsPercentComplete Summary Units Percent Complete. 

SummaryVarianceAtCompletionByLaborUnits 
Summary Variance At Completion By 
Labor Units. 

TotalBenefitPlan Total Benefit Plan. 

TotalBenefitPlanTally Total Benefit Plan Tally. 

TotalFunding Total Funding. 
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TotalSpendingPlan Total Spending Plan. 

TotalSpendingPlanTally Total Spending Plan Tally. 

UnallocatedBudget Unallocated Budget. 

UndistributedCurrentVariance Undistributed Current Variance. 

 
 

ExpenseCategory 

Description: Expense categories are used to categorize project expenses. They are used for 
standardizing expenses and for rolling up expenses across projects. 

Field Description 

ExpenseCategory The Expense Category Name. 

ObjectId The unique ID generated by the system. 

 
 

FinancialPeriod 

Description: Financial periods are used to provide accurate display and reporting of actual units 
and costs. Financial periods may not overlap each other and do not have to be contiguous. 

Field Description 

ObjectId The unique ID of the financial period. 

StartDate The start date of the financial period. 

EndDate The end date of the financial period. 

Name The name of the financial period. 

 
 

Location 

Description: The location is used to store address information including latitude and longitude. 
Locations can be assigned to resources, projects and/or activities.  

Field Description 

AddressLine1 The first line of the address with street number and street name. 

AddressLine2 
The second line of the address with street number and street 
name. 
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Field Description 

City The city name of the address. 

Country The country of the address. 

CountryCode The country code of the address. 

Latitude The latitude of the location. 

LocationCode The code that identifies this location. 

Longitude The longitude of the location. 

Municipality The municipality name of the address. 

Name The name of the location. 

ObjectId The unique ID generated by the system. 

PostalCode The postal code of the address. 

State The state name of the address. 

StateCode The state abbreviation of the address. 

 
 

NotebookTopic 

Description: Notebook topics are used to categorize notes on EPS, project, WBS,and activity 
objects. 

Field Description 

ObjectId The unique ID of the NotebookTopic. 

Name The name of the NotebookTopic. 

AvailableForActivity 
The flag indicating that the topic will be available to assign 
to activities. 

AvailableForWBS 
The flag indicating that the topic will be available to assign 
to WBS. 

AvailableForProject 
The flag indicating that the topic will be available to assign 
to projects. 

AvailableForEPS 
The flag indicating that the topic will be available to assign 
to EPS. 
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Project 

Description: A project is a temporary endeavor undertaken to create a unique product, service, 
or result. Projects usually contain a work breakdown structure (WBS) and activities.  

Field Description 

ActivityDefaultCalendarCode The default activity calendar code 

ActivityDefaultCalendarName 
The name of the Activity Default Calendar of this 
project. 

ActivityDefaultCalendarObjectId 
The unique id of the Activity Default Calendar of this 
project. 

ActivityDefaultDurationType 
Indicates the activity default duration type of the 
activity.. 

ActualCost The actual cost of the project 

ActualDuration The actual duration of the project. 

AcutalFinishDate The date on which the project is actually finished. 

ActualStartDate The date on which the project is actually started. 

AnnualDiscountRate The annual discount rate value of the project. 

AnticipatedFinishDate The anticipated finish date of the project. 

AnticipatedStartDate The anticipated start date of the project. 

AtCompletionCost The at completion cost of the project. 

BusinessSegment 
A Project Code field to define the Business Segment 
of the project. 

BusinessUnit Organization Hierarchy-Business Unit 

CalculateFloatBasedOnFinishDat
e 

The flag that indicates how each activity's float will 
be calculated with respect to other projects in the 
scheduling batch. This setting only has an effect 
when scheduling multiple projects at the same time 

Comments 
A Project UDF to define additional comments for the 
project. 

ComputeTotalFloatType The method for calculating total float for all activities. 

ConsiderForFinances Consider for Finances flag. 

CostPerformanceIndex The cost performance index of the project. 

CostVariance The cost variance of the project. 

CriticalActivityFloatThreshold 
The maximum float time for activities before they are 
marked critical. 

CriticalActivityPathType Indicates Activity critical path type. 
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Field Description 

CriticalFloatThreshold 
The option used for setting the critical float threshold 
value when scheduling projects. 

CurrencyCode Project currency. 

CurrentBudget The current budget of the project. 

DataDate Data date of the project. 

DatesDuration External mode- Dates Duration. 

DefaultLaborExpenseType Default expense type. 

Description The description of the project. 

Division Organization Hierarchy - Division. 

DurationEffort External mode- Duration Effort 

EarnedValueCost The earned value cost of the project. 

EffortCost External mode- Effort Cost 

EMailNotificationFlag Email notification flag 

EstimateAtCompletionCost The estimate at completion cost of the project. 

EstimateToCompletionCost The estimate to completion cost of the project. 

FinanceApprvoalTemplate Finance approval template 

FinanceEditMode Finance edit mode 

FinanceLockDate Project finance lock date 

FinanceTemplateid Finance template 

FinanceTrackStartDate Finance tracking start month 

FinishDate The finish date of the project. 

ForecastCost Initial Forecast - Cost  

ForecaseGroup4 Initial forecast - Group 4  

ForecastGroup5 Initial forecast - Group 5  

ForecastNonRollup Initial forecast - Nonrollup  

ForecastTotal Initial forecast - Total  

FunctionalArea Functional area  

GracePeriodForCompletedActiitie
s 

Grace period for completed activities in timesheet  

GracePeriodForFutureActiities Grace period for future activities in timesheet  
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Field Description 

Id The short code of the Project 

IgnoreOtherProjectRelationships 
The option used by the scheduler for treating activity 
relationships between projects when scheduling. 

InitialForecast Initial forecast - Savings  

IntegratedType 

The indicator that determines whether the resource 
is integrated with an Enterprise Resource Planning 
(ERP) system. 'Fusion' indicates the resource is 
integrated with Oracle Fusion. 'ERP' indicates the 
resource is integrated with another ERP system. 

IsCapitalizationEnabled Is capitalization enabled flag  

IsCapitalized Is capitalized flag  

IsETCEnabledForTS ETC enabled for timesheets flag 

IsETCRequiredForTS ETC required for timesheets flag 

IsFinanceLockGlobal Global finance lock flag  

IsLaborExpenseMandatory Labor Expense mandatory flag  

Keywords Project Keywords  

LimitMultipleFloatPaths The number of critical float paths to calculate. 

Location Organization hierarchy - Location  

LocationCode The code of the location assigned to the project. 

LocationId Location ID 

LocationName The name of the location assigned to the project. 

LocationObjectId The unique ID of the location assigned to the project. 

MakeOpenEndedActivitiesCritical 
The option used by the scheduler for automatically 
leveling resources when scheduling projects. 

MaximumMultipleFloatPaths The number of critical float paths to calculate 

MultipleFloatPathsEnabled 
The Boolean value that indicates whether multiple 
critical float paths (sequences of activities) should be 
calculated in the project schedule. 

MultipleFloatPathsEndingActivity
ObjectId 

The activity in the WBS that you want to represent 
the end of the float paths. 

MultipleFloatPathsUseTotalFloat 
The Boolean value that decides whether or not to 
use total float in multiple float path calculations. 

MustFinishByDate The expected completion date of the project. 
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Field Description 

Name The name of the Project 

NetPresentValue The net present value of the project. 

ObjectId The unique ID generated by the system. 

OriginalBudget The original budget of the project. 

OutOfSequenceScheduleType 
The type of logic used to schedule the progressed 
activities: 'Retained Logic', 'Progress Override', or 
'Actual Dates'. 

Owner Owner of the project 

ParentEPSId The parent eps id of the project. 

ParentEPSObjectId The unique ID of the parent EPS of this project. 

PaybackPeriod The payback period of the project. 

PCS Project initiative  

PercentComplete Project percent completion value  

PercentCompleteType Project percent completion type  

PlannedBudget The planned budget of the project. 

PlannedDuration The planned duration of the project. 

PlannedStartDate The expected start date of the project. 

PlannedValueCost The summary planned value by cost of the project. 

PrimeWorkspace 
A Project Code fied to define the Prime Workspace 
of the Project. 

Priority Priority  

Process Process  

Product Product  

ProjectScheduleType 
Schedule type of the project - Valid values are 
'Duration' or 'Resource' or 'Cost'. 

ProjectSource Project source  

ProjectType Project type  

PropertyType 
The project property name associated with the 
scheduling of projects. 

ProposedBudget The proposed budget of the property. 
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Field Description 

Region Organization hierarchy- Region  

RelationshipLagCalendar 
The calendar used to calculate the lag between 
predecessors and successors for all activities. 

RemainingDuration The remaining duration of the project. 

RemainingTotalCost The remaining total cost of the project. 

ResourceComputationEnable Resource computation enabled flag  

ReturnInvestment The return on investment of the project. 

RiskMatrixCode The code of the risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskScore The risk score of the project. 

Roadmap Project roadmap  

SchedulePerformanceIndex The schedule performance index of the project. 

ScheduleVariance The schedule variance of the project. 

StartDate The start date of the project. 

StartToStartLagCalculationType 
The method used to calculate lag when a 
start-to-start relationship exists and the predecessor 
starts out of sequence. 

Status 
The status of the project. valid values are 
PLANNED, ACTIVE, INACTIVE, WHAT-IF, 
REQUESTED. 

StrategicPriority The strategic priority of the project. 

SubUnit Organization hierarchy - Sub Unit  

SummaryRemainingCost The summary remaining total cost of the project. 
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Field Description 

URL The string web site URL of the project. 

UseExpectedFinishDates 
The option used for setting activity finish dates as 
the expected finish dates when scheduling projects. 

VarianceFinishDate The variance finish date of the project. 

VarianceStartDate The variance start date of the project. 

 

 
 

ProjectCode 

Description: Project codes are user-defined codes to classify and categorize projects across the 
enterprise.  

Field Description 

CodeTypeName The name of the project code type. 

CodeTypeObjectId The unique ID of the project code type. 

CodeValue The value of the project code. 

Description The description of the project code. 

ObjectId The unique ID generated by the system. 

ParentId The short code that uniquely identifies the parent Project code. 

ParentObjectId The unique ID of the parent project code. 

SequenceNumber The sequence number for sorting. 

Weight The weight for this project code. 

 
 

ProjectCodeType 

Description: Project code types provide a way of classifying project codes. Project codes are 
user-defined codes to classify and categorize projects across the enterprise. 

Field Description 

Length 
The maximum number of characters allowed for values 
of this project code. 
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Field Description 

MaxCodeValueWeight 
The maximum weight of the code values for this project 
code type. 

Name The name of the project code type. 

ObjectId The unique ID generated by the system. 

Weight The weight for this project code type. 

 
 

ProjectFinance 

Description: EnterpriseTrack Project Finance.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

FinDataType 

Finance Data Type ( current / snapshot / structure ) 

Current - Indicates data from the current project finance 
table. 

Snapshot - This indicates data from a snapshot of the 
project finance table. 

Structure - Indicates metadata that describes the project 
finance table and its structure. 

OperationType Operation Type. Specifies the operation being performed. 

FintemplateId The name of the project's finance template. 

FintemplateVersionId The version of the project's finance template. 

FinEditMode 

Finance Edit Mode ( M / Y / A ) This is to be used only 
when editing. 

M Finance Mode: Monthly 

Y Finance Mode: Yearly 

A Finance Mode: Aggregate 

FinSearchMode 

Finance Search Mode ( M / Y / A ). This is to be used only 
when searching. 

M Finance Mode: Monthly 

Y Finance Mode: Yearly 

A Finance Mode: Aggregate 
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Field Description 

FromYear 

From (Start) Year when Searching or Updating. Applicable 
only if fin_search_mode or fin_edit_mode = Y. (YYYY 
Format) The element level period must be within range of 
from_year and to_year. 

ToYear 

To (End) Year when Searching or Updating. Applicable 
only if fin_search_mode or fin_edit_mode = Y. (YYYY 
Format) The element level period must be within range of 
from_year and to_year. 

FromMonth 

From (Start) Month when Searching or Updating. 
Applicable only if fin_search_mode or fin_edit_mode = M. 
(YYYY/MM Format) The element level period must be 
within range of from_month and to_month 

ToMonth 

To (End) Month when Searching or Updating. Applicable 
only if fin_search_mode or fin_edit_mode = M. (YYYY/MM 
Format) The element level period must be within range of 
from_month and to_month 

 
 

ProjectFinanceElement 

Description: EnterpriseTrack Project Finance Element  

Field Description 

Id Element ID 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectFinanceObjectId The unique ID of the associated project finance. 

ParentId 
ID of the parent element. This will be empty if element_id is 
'Total'. 

SequenceNumber Sequence of this element within parent. 10, 20, 30, etc. 

ElementClass 

Classification of element. This indicates the element's 
class within the project finance structure. 

Total Type: Total (There can be only one instance of this 
type. This is the root for all groups. 

Group Element type : Group 

Category Element type : Category 

Element Element type : Element 

DisplayName Display Name of the element. 
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Field Description 

ElementType 
Indicates whether the element is currency or some 
user-specified, non-currency type (such as kilowatts, 
hours, etc.) 

MfType 

Multiplication Factor Type 

Static Use 'Static' if the value of mf_tag is used to multiply 
element value to compute parent element value. 

Expr Use 'Expr' if the value of mf_tag is evaluated at 
runtime and its value is used to mulitply element value to 
compute parent element value. 

MfValue 
Multiplication factor of the element. This indicates its 
impact (contribution) toward computation of parent element 
values. 

NumberOfUnits This represents raw data, if element_type is non currency. 

Value 
This tag represents actual value of element. If 
element_type is not currency, it is not editable. It is 
computed internally from number_of_units. 

 
 

ProjectFinanceSnapshot 

Description: EnterpriseTrack Project Finance Snapshot  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectFinanceObjectId The unique ID of the associated project finance. 

SnapshotName Snapshot Name 

SnapshotDesc Snapshot Description 

IsDefaultSnapshot Indicates whether or not this is the default snapshot. 

IsEditableSnapshot 
Indicates whether or not snapshot can be edited. Used 
only during export, as this is a read-only attribute. 

SnapshotCreatedBy Login ID of user who created snapshot. 

SnapshotCreatedDate Date on which snapshot was created. 

SnapshotUpdatedBy Login ID of user who last updated snapshot. 

SnapshotUpdatedDate Date on which snapshot was last updated. 
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ProjectResource 

Description: Primavera's resource planning feature allows you to do high-level project planning 
for future project or project that does not require resource assignments at the activity level. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ResourceObjectId The unique ID of the associated resource. 

WBSObjectId The unique ID of the associated WBS. 

 
 

Relationship 

Description: A relationship defines how an activity relates to the start or finish of another activity 
or assignment. These relationships, which form the logic of the project network, are used together 
with activity durations to determine schedule dates. 

Field Description 

ObjectId The unique ID generated by the system. 

PredecessorActivityId The unique ID of the predecessor activity. 

PredecessorActivityObjectId The unique ID of the predecessor activity. 

PredecessorActivityType 
The type of the predecessor activity, either 
'Task Dependent', 'Resource Dependent', 
'Level of Effort', or 'Milestone'. 

PredecessorProjectId 
The unique ID of the project that owns the 
predecessor activity. 

PredecessorProjectObjectId 
The unique ID of the project that owns the 
predecessor activity. 

SuccessorActivityId The unique ID of the successor activity. 

SuccessorActivityObjectId The unique ID of the successor activity. 

SuccessorActivityType 
The type of the successor activity, either 'Task 
Dependent', 'Resource Dependent', 'Level of 
Effort', or 'Milestone'. 

SuccessorProjectId 
The unique ID of the project that owns the 
successor activity. 

SuccessorProjectObjectId 
The unique ID of the project that owns the 
successor activity. 
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Field Description 

Type 
The type of relationship: 'Finish to Start', 'Finish 
to Finish', 'Start to Start', or 'Start to Finish'. 

Lag 

The time lag of the relationship. This is the time 
lag between the predecessor activity's start or 
finish date and the successor activity's start or 
finish date, depending on the relationship type. 

 
 

Resource 

Description: Resources include labor, nonlabor, and materials that are used for activities across 
all projects.  

Field Description 

CalculateCostFromUnits 
The option that determines whether any new 
assignments for this resource will have its costs 
recalculated whenever any quantity changes occur. 

ObjectId 
The unique Id for the Resource which is generated by 
the Primavera Data Integration application. 

Id The unique identifier of the Resource 

IsActive 
The option that determines whether the resource is 
active. A value of true indicates the resource is active. 

LocationName The name of the location assigned to the resource. 

LocationObjectId The unique ID of the location assigned to the resource. 

Name The name of the resource. 

ResourceType 
The indicator that determines the resource type. Valid 
values are LABOR, NON_LABOR, MATERIAL. 

UnitOfMeasureAbbreviation The unit of measure for a resource. 

DefaultUnitsPerTime The Default units/time setting for resource. 

IsOverTimeAllowed 
The option that determines whether overtime is allowed 
to be entered into a timesheet for the resource. 

OfficePhone The resource's work phone number. 

EmailAddress The resource's email address. 

Title The title of the resource. 

EmployeeId 
The resource identifier within the organization, typically 
the employee number or social security number. 
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Field Description 

OvertimeFactor 
The overtime factor used to compute the overtime price 
for the resource. 

OtherPhone Other phone for the resource. 

ParentObjectId 
The unique ID of the parent resource of this resource in 
the hierarchy. 

BusinessUnit 
A Resource Code field to define the Business Unit of the 
Resource. 

DepartmentId 
A Resource UDF to define the Department Id of the 
Resource. 

CalendarName 
The name of the calendar that is assigned to the 
resource. 

CalendarObjectId 
The unique id of the calendar that is assigned to the 
resource. 

PrimaryRoleId 
The short code that uniquely identifies the primary role 
for this resource. 

LocationCode The code of the location assigned to the Resource. 

CalendarCode The unique code of the calendar. 

 
 

ResourceAssignment 

Description: Resource assignments track the work of resources or roles that are performing 
various activities.  

Field Description 

ActivityId 
The short ID that uniquely identifies the activity within 
the project. 

ActivityObjectId 
The unique ID of the activity to which the resource is 
assigned. 

ActivityType 
The type of the activity, either 'Task Dependent', 
'Resource Dependent', 'Level of Effort', or 'Milestone'. 

ActualRegularUnits 

The actual non-overtime units worked by the resource 
on this activity. This value is computed from timesheets 
when project actuals are applied or may be entered 
directly by the project manager. 

ActualUnits 
The actual non-overtime plus overtime units worked by 
the resource on this activity. 
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Field Description 

AssignmentCode The code that identifies this assignment 

AtCompletionUnits 
The sum of the actual plus remaining units for the 
resource assignment on the activity. 

IsActivityFlagged 
The flag that indicates whether the resource who is 
assigned to the activity assignment has flagged the 
activity as important to the resource. 

IsPrimaryResource 
The flag that indicates whether this resource is the 
activity's primary resource. 

ObjectId The unique ID generated by the system. 

PlannedDuration 
The planned working time for the resource assignment 
on the activity, from the resource's planned start date to 
the planned finish date. 

PlannedLag 
The planned time lag between the activity's planned 
start date and the resource's planned start date on the 
activity. 

PlannedUnits 
The planned units of work for the resource assignment 
on the activity. 

PlannedUnitsPerTime 
The planned units per time at which the resource is to 
perform work on this activity. 

ProjectId The short code that uniquely identifies the project. 

RateSource 
The value that indicates which price/unit will be used to 
calculate costs for the assignment, such as 'Resource', 
'Role', and 'Override'. 

RemainingUnits 
The remaining units of work to be performed by this 
resource on this activity. 

ResourceId The name that uniquely identifies the resource. 

ResourceName The name of the associated resource. 

ResourceObjectId The unique ID of the associated resource. 

ResourceType The resource type: 'Labor', 'Nonlabor', or 'Material'. 

RolledupWBSObjectId 
Rolled up WBS key after filtering either by levels or 
tagging 

RoleId The short code that uniquely identifies the role. 

RoleObjectId The unique ID of the associated role. 

WBSObjectId WBS key 
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ResourceCode 

Description: Resource codes are user-defined codes to classify and categorize resources 
across the enterprise.  

Field Description 

CodeTypeName The name of the resource code type. 

CodeTypeObjectId The unique ID of the resource code type. 

CodeValue The value of the resource code. 

Description The description of the resource code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent resource code. 

 
 

ResourceCodeType 

Description: Resource code types provide a way of classifying resource codes. Resource codes 
are user-defined codes to classify and categorize resources across the enterprise.  

Field Description 

Length 
The maximum number of characters allowed for values 
of this resource code. 

Name The name of the resource code type. 

ObjectId The unique ID generated by the system. 

 
 

ResourceRate 

Description: Resource rates provide a way of specifying multiple resource prices and maximum 
units per time values that vary over time. 

Field Description 

EffectiveDate The effective time period of Resource Rate. 

PricePerUnit The non-overtime price per time for the resource. 

PricePerUnit2 The non-overtime price per time for the resource. 

PricePerUnit3 The non-overtime price per time for the resource. 

PricePerUnit4 The non-overtime price per time for the resource. 
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PricePerUnit5 The non-overtime price per time for the resource. 

ObjectId The unique ID generated by the system. 

ResourceObjectId The unique ID of the associated resource. 

MaxUnitsPerTime 
The maximum work units per time this resource can perform 
on all their assigned activities. 

 
 

Risk 

Description: The risk object represents a probabilistic event or condition which if it occurs has an 
impact on the project. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

Id The ID of the Risk. Must be unique within a project. 

Name The name of the Risk. Does not need to be unique. 

ResponseTotalCost The total estimated cost for the risk. 

Type 
The type of the risk. Valid values are 'Threat' and 
'Opportunity'. 

Status 
The current status of the Risk. Valid values are 'Proposed', 
'Open', 'Rejected', 'Managed', and 'Impacted'. 

Description The description of the Risk. 

Effect The description of the risks effect on the project. 

Cause The description of the cause of the Risk. 

IdentifiedDate The date this risk was identified. 

 
 

RiskImpact 

Description: The risk impact object stores the pre-response qualitative value assigned to a risk 
for each of the risk thresholds.  

Field Description 

ObjectId The unique ID generated by the system. 
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Field Description 

ProjectId The short name of the associated project. 

ProjectObjectId The unique ID of the associated project. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

RiskObjectId The unique ID of the associated risk. 

RiskThresholdCode The code of the risk threshold. 

RiskThresholdLevelCode 
The short name of the associated risk threshold 
level. 

RiskThresholdLevelName The name of the associated risk threshold level. 

RiskThresholdLevelObjectId The unique ID of the associated risk threshold level. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

 
 

RiskMatrix 

Description: The risk matrix object contains the name and description of each probability and 
impact diagram (PID). The Risk Matrix is then used to qualitatively assess each risk and assign a 
score. 

Field Description 

Code The code of the risk matrix. 

Description The description of the risk matrix. 

ImpactThresholdLevel 
The number of levels for the impact thresholds assigned 
to the risk scoring matrix. This impact level with the 
probability level determines the size of the matrix. 

IsActive 
The indication of whether the response plan is currently 
active for the associated risk. Only one response plan 
can be active at a given time for a risk. 

Name The name of the risk matrix. 

ObjectId The unique ID generated by the system. 

ProbabilityThresholdLevel 
The number of levels for the probability threshold 
assigned to the risk matrix. This probability level with the 
impact level determines the size of the matrix. 
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Field Description 

RiskScoringMethod 
The calculation method used to determine the risk 
score. Valid values are 'Highest', 'Average of Impacts', 
'Average of Individual Scores'. 

 
 

RiskMatrixScore 

Description: The risk matrix score object stores the score values from the probability and impact 
diagram (PID) of the risk score matrix.  

Field Description 

ObjectId The unique ID generated by the system. 

ProbabilityThresholdLevel 
The level number of the probability threshold. Valid 
numbers are 1-9. 

RiskMatrixCode The code of the risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

Severity1 The first severity level of the Risk Matrix Score. 

Severity1Label The label for the first severity level. 

Severity2 The second severity level of the Risk Matrix Score. 

Severity2Label The label for the second severity level. 

Severity3 The third severity level of the Risk Matrix Score. 

Severity3Label The label for the third severity level. 

Severity4 The fourth severity level of the Risk Matrix Score. 

Severity4Label The label for the fourth severity level. 

Severity5 The fifth severity level of the Risk Matrix Score. 

Severity5Label The label for the fifth severity level. 

Severity6 The sixth severity level of the Risk Matrix Score. 

Severity6Label The label for the sixth severity level. 

Severity7 The seventh severity level of the Risk Matrix Score. 

Severity7Label The label for the seventh severity level. 

Severity8 The eighth severity level of the Risk Matrix Score. 

Severity8Label The label for the eighth severity level. 
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Field Description 

Severity9 The ninth severity level of the Risk Matrix Score. 

Severity9Label The label for the ninth severity level. 

 
 

RiskMatrixThreshold 

Description: The risk matrix threshold object creates a relationship between a RiskThreshold 
object and a RiskMatrix object. This allows a single RiskThreshold object to be associated with 
multiple RiskMatrix objects.  

Field Description 

ObjectId The unique ID generated by the system. 

RiskMatrixCode The code of the risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

RiskThresholdCode The name of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

 
 

RiskResponseAction 

Description: The risk response action object contains the detailed steps that need to occur to 
complete the risk response plan. Multiple actions can be associated with one response plan and 
each action can be linked to an activity in the project.  

Field Description 

ObjectId The unique ID generated by the system. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskId The short name of the associated risk. 

RiskResponsePlanObjectId The unique ID of the associated risk response plan. 

RiskResponsePlanId The short name of the associated risk response plan. 
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Field Description 

RiskResponsePlanName The name of the associated risk response plan. 

ResourceObjectId The unique ID of the associated resource. 

ResourceId The short name of the associated resource. 

ResourceName The name of the associated resource. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 

StartDate 
The start date of the risk response action. If an activity 
is assigned, the risk response action uses the activity 
start date. 

FinishDate 
The finish date of the risk response action. If an 
activity is assigned, the risk response action uses the 
activity finish date. 

PlannedStartDate The planned start date. 

PlannedFinishDate The planned finish date. 

RemainingCost 
The remaining cost associated with the risk response 
action. 

ActualCost The actual cost. 

PlannedCost The planned cost. 

Status 
The status of the risk response action. Valid values 
are 'Proposed', 'Sanctioned', 'Rejected', 'InProgress', 
and 'Complete'. 

 
 

RiskResponseActionImpact 

Description: The risk response action impact object is a post-risk response action qualitative 
value that is assigned to a risk for each of the risk thresholds.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectId The short name of the associated project. 

ProjectObjectId The unique ID of the associated project. 

RiskId The short name of the associated risk. 

RiskResponseActionId The short name of the associated risk 
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Field Description 

response action. 

RiskResponseActionName 
The name of the associated risk response 
action. 

RiskResponseActionObjectId 
The unique ID of the associated risk response 
action. 

RiskThresholdCode The code of the risk threshold. 

RiskThresholdLevelCode 
The short name of the associated risk 
threshold level. 

RiskThresholdLevelName 
The name of the associated risk threshold 
level. 

RiskThresholdLevelObjectId 
The unique ID of the associated risk threshold 
level. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

 
 

RiskResponsePlan 

Description: The risk response plan object communicates how the project team plans to address 
the identified risk.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

IsActive 
The indication of whether the response plan is currently active 
for the associated risk. Only one response plan can be active at 
a given time for a risk. 

ResponseType 
The risk response plan type. If the risk is a threat, the valid types 
are 'Avoid', 'Transfer', 'Reduce', and 'Accept'. If the risk is a 
opportunity, the valid types are 'Exploit', 'Facilitate', 'Enhance', 
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and 'Reject'. 

 
 

RiskThreshold 

Description: The risk threshold object contains the name, description, and type of each risk 
threshold. Risk thresholds provide a mechanism for setting up the criteria that is used to assess 
the risk.  

Field Description 

Code The code of the risk matrix. 

Name The name of the risk threshold. 

ObjectId The unique ID generated by the system. 

ThresholdType 
The type of Risk Threshold. Valid types are 'Probability', 
'Tolerance', 'Schedule', 'Cost', 'Relative Schedule', 'Relative 
Cost' and 'User Defined'. 

 
 

RiskThresholdLevel 

Description: The risk threshold level object stores the level information (e.g. Low, Medium, High) 
for each risk threshold.  

Field Description 

Code The 10 character code for the threshold level. 

Color The Hex representation for the color e.g. 0xFFFFFF. 

CostRange The cost range of the threshold level. 

Level 
The valid values are between 0 and 9. Defines a level 
for the Risk Threshold. 

Name The 40 character name for the threshold level. 

ObjectId The unique ID generated by the system. 

ProbabilityRange The probability range of the threshold level. 

Range The user defined range. 

RiskThresholdCode The code of the risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

ScheduleRange The schedule range of the threshold level. 
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Field Description 

ThresholdType 
The type of risk threshold. Valid types are, 'Probability', 
'Tolerance', 'Schedule', 'Cost', 'Relative Schedule', 
'Relative Cost' and 'User Defined'. 

ToleranceRange The tolerance range of the threshold level. 

 
 

Role 

Description: Roles are project personnel job titles or skills, such as mechanical engineer, 
inspector, or carpenter. They represent a type of resource with a certain level of proficiency rather 
than a specific individual. 

Field Description 

Id The unique identifier of the Role 

Name The name of the resource or role. 

ObjectId The unique ID generated by the system. 

ParentObjectId 
The unique ID of the parent role of this role in the 
hierarchy. 

Description The responsibilities for the role. 

CalculateCostFromUnits 
The option that indicates whether costs and 
quantities are linked, and whether quantities should 
be updated when costs are updated. 

 
 

RoleRate 

Description: Role rates enable you to select a predefined price per unit for cost calculating when 
assigning the role to an activity. 

Field Description 

ObjectId The unique ID generated by the system. 

RoleObjectId The unique ID of the associated role. 

PricePerUnit The non-overtime price per time for the resource. 

PricePerUnit2 The non-overtime price per time for the resource. 

PricePerUnit3 The non-overtime price per time for the resource. 

PricePerUnit4 The non-overtime price per time for the resource. 
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Field Description 

PricePerUnit5 The non-overtime price per time for the resource. 

 
 

UDFType 

Description: User-defined fields (UDFs) enable users to add custom fields and values to the 
project database. 

Field Description 

DataType 
The data type of the user-defined field: 'Text', 'Start Date', 'Finish 
Date', 'Cost', 'Double', 'Integer', 'Indicator', or 'Code'. 

ObjectId The unique ID generated by the system. 

SubjectArea The subject area of the user-defined field. 

Title The name/title of the user-defined field. 

 
 

WBS 

Description: The project work breakdown structure (WBS) is a hierarchical arrangement of the 
products and services produced during and by a project. Each element of a WBS may contain 
more-detailed WBS elements, activities, or both. WBS are hierarchical objects. 

Field Description 

AnticipatedStartDate 
The anticipated start date of WBS, project and EPS 
elements. 

AnticipatedFinishDate 
The anticipated finish date of WBS, project and EPS 
elements. 

ObjectId The unique ID generated by the system. 

ProjectId The project Id of the WBS. 

ProjectObjectId The unique ID of the associated project. 

ParentObjectId 
The unique ID of the parent WBS of this WBS in the 
hierarchy. 

Code The short name of the WBS. 

CurrentBudget The current budget of the WBS. 

FinishDate The date finish date of the WBS. 

IsWorkPackage Whether this WBS is a work package. 
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Field Description 

Name The name of the WBS. 

StartDate The start date of the WBS. 

WBSCategoryObjectId The unique wbs category objectIdof the WBS. 

SequenceNumber The sequence number of the WBS. 

 
 

WBSCategory 

Description: As their name implies, WBS categories are used to categorize WBS elements. 
They are defined globally. 

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the WBS category. 

 
 

WBSExpenseSpread 

Description: Expense spread data per WBS per ExpenseCategory 

Field Description 

ObjectId The unique ID generated by the system. 

WBSObjectId The unique ID of WBS. 

ExpenseCategoryObjectId The unique ID of ExpenseCategory. 

PeriodType The type of period for summarized spread data. 

StartDate Spread start date. 

EndDate Spread end date. 

WBSCode WBS Code. 

ExpenseCategoryName ExpenseCategory name. 

ActualCost Actual cost. 

AtCompletionCost At completion cost. 

PlannedCost Planned cost. 

RemainingCost Remaining cost. 
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WBSResourceSpread 

Description: Spread data per WBS per Resource 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

ResourceObjectId The unique ID of Resource. 

RoleObjectId The unique ID of Role. 

WBSObjectId The unique ID of WBS. 

PeriodType The type of period for summarized spread data. 

StartDate Spread start date. 

EndDate Spread end date. 

ProjectId Project short name. 

WBSCode WBS short name. 

ResourceId Resource short name. 

RoleId Role short name. 

ActualCost Actual Cost. 

ActualOvertimeCost Actual Overtime Cost. 

ActualOvertimeUnits Actual Overtime Units. 

ActualRegularCost Actual Regular Cost. 

ActualRegularUnits Actual Regular Units. 

ActualUnits Actual Units. 

AtCompletionCost At Completion Cost. 

AtCompletionUnits At Completion Units. 

Limit Limit. 

PeriodActualCost Period Actual Cost. 

PeriodActualUnits Period Actual Units. 

PeriodAtCompletionCost Period At Completion Cost. 

PeriodAtCompletionUnits Period At Completion Units. 

PlannedCost Planned Cost. 

PlannedUnits Planned Units. 

RemainingCost Remaining Cost. 
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Field Description 

RemainingLateCost Remaining Late Cost. 

RemainingLateUnits Remaining Late Units. 

RemainingUnits Remaining Units. 

StaffedActualCost Staffed Actual Cost. 

StaffedActualOvertimeCost Staffed Actual Overtime Cost. 

StaffedActualOvertimeUnits Staffed Actual Overtime Units. 

StaffedActualRegularCost Staffed Actual Regular Cost. 

StaffedActualRegularUnits Staffed Actual Regular Units. 

StaffedActualUnits Staffed Actual Units. 

StaffedAtCompletionCost Staffed At Completion Cost. 

StaffedAtCompletionUnits Staffed At Completion Units. 

StaffedPlannedCost Staffed Planned Cost. 

StaffedPlannedUnits Staffed Planned Units. 

StaffedRemainingCost Staffed Remaining Cost. 

StaffedRemainingLateCost Staffed Remaining Late Cost. 

StaffedRemainingLateUnits Staffed Remaining Late Units. 

StaffedRemainingUnits Staffed Remaining Units. 

 
 

WBSSpread 

Description: Summarized spread data per WBS 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

WBSObjectId The unique ID of WBS. 

PeriodType 
The type of period for summarized 
spread data. 

StartDate Spread start date. 

EndDate Spread end date. 

ProjectId Project short name. 
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Field Description 

WBSCode WBS Code. 

ActualCost Actual Cost. 

ActualExpenseCost Actual Expense Cost. 

ActualLaborCost Actual Labor Cost. 

ActualLaborUnits Actual Labor Units. 

ActualMaterialCost Actual Material Cost. 

ActualNonlaborCost Actual Nonlabor Cost. 

ActualNonlaborUnits Actual Nonlabor Units. 

ActualTotalCost Actual Total Cost. 

AtCompletionExpenseCost At Completion Expense Cost. 

AtCompletionLaborCost At Completion Labor Cost. 

AtCompletionLaborUnits At Completion Labor Units. 

AtCompletionMaterialCost At Completion Material Cost. 

AtCompletionNonlaborCost At Completion Nonlabor Cost. 

AtCompletionNonlaborUnits At Completion Nonlabor Units. 

AtCompletionTotalCost At Completion Total Cost. 

BaselinePlannedExpenseCost Baseline Planned Expense Cost. 

BaselinePlannedLaborCost Baseline Planned Labor Cost. 

BaselinePlannedLaborUnits Baseline Planned Labor Units. 

BaselinePlannedMaterialCost Baseline Planned Material Cost. 

BaselinePlannedNonlaborCost Baseline Planned Nonlabor Cost. 

BaselinePlannedNonlaborUnits Baseline Planned Nonlabor Units. 

BaselinePlannedTotalCost Baseline Planned Total Cost. 

EarnedValueCost Earned Value Cost. 

EarnedValueLaborUnits Earned Value Labor Units. 

EstimateAtCompletionCost Estimate At Completion Cost. 

EstimateAtCompletionLaborUnits Estimate At Completion Labor Units. 

EstimateToCompleteCost Estimate To Complete Cost. 

EstimateToCompleteLaborUnits Estimate To Complete Labor Units. 

PeriodActualCost Period Actual Cost. 

PeriodActualExpenseCost Period Actual Expense Cost. 
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Field Description 

PeriodActualLaborCost Period Actual Labor Cost. 

PeriodActualLaborUnits Period Actual Labor Units. 

PeriodActualMaterialCost Period Actual Material Cost. 

PeriodActualNonLaborCost Period Actual NonLabor Cost. 

PeriodActualNonLaborUnits Period Actual NonLabor Units. 

PeriodAtCompletionExpenseCost Period At Completion Expense Cost. 

PeriodAtCompletionLaborCost Period At Completion Labor Cost. 

PeriodAtCompletionLaborUnits Period At Completion Labor Units. 

PeriodAtCompletionMaterialCost Period At Completion Material Cost. 

PeriodAtCompletionNonLaborCost Period At Completion NonLabor Cost. 

PeriodAtCompletionNonLaborUnits Period At Completion NonLabor Units. 

PeriodAtCompletionTotalCost Period At Completion Total Cost. 

PeriodEarnedValueCost Period Earned Value Cost. 

PeriodEarnedValueLaborUnits Period Earned Value Labor Units. 

PeriodEstimateAtCompletionCost Period Estimate At Completion Cost. 

PeriodEstimateAtCompletionLaborUnits 
Period Estimate At Completion Labor 
Units. 

PeriodPlannedValueCost Period Planned Value Cost. 

PeriodPlannedValueLaborUnits Period Planned Value Labor Units. 

PlannedExpenseCost Planned Expense Cost. 

PlannedLaborCost Planned Labor Cost. 

PlannedLaborUnits Planned Labor Units. 

PlannedMaterialCost Planned Material Cost. 

PlannedNonlaborCost Planned Nonlabor Cost. 

PlannedNonlaborUnits Planned Nonlabor Units. 

PlannedTotalCost Planned Total Cost. 

PlannedValueCost Planned Value Cost. 

PlannedValueLaborUnits Planned Value Labor Units. 

RemainingExpenseCost Remaining Expense Cost. 

RemainingLaborCost Remaining Labor Cost. 

RemainingLaborUnits Remaining Labor Units. 
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Field Description 

RemainingLateExpenseCost Remaining Late Expense Cost. 

RemainingLateLaborCost Remaining Late Labor Cost. 

RemainingLateLaborUnits Remaining Late Labor Units. 

RemainingLateMaterialCost Remaining Late Material Cost. 

RemainingLateNonlaborCost Remaining Late Nonlabor Cost. 

RemainingLateNonlaborUnits Remaining Late Nonlabor Units. 

RemainingLateTotalCost Remaining Late Total Cost. 

RemainingMaterialCost Remaining Material Cost. 

RemainingNonlaborCost Remaining Nonlabor Cost. 

RemainingNonlaborUnits Remaining Nonlabor Units. 

RemainingTotalCost Remaining Total Cost. 
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For the P6 provider, the following business objects are available in the data dictionary. Select a 
specific business object to review a detailed list of fields supported for that business object. 

Business Object Description 

Calendar 
Calendars define the available work hours in each 
calendar day, and include global, resource, and 
project types. 

Resource 
Resources include labor, nonlabor, and materials that 
are used for activities across all projects. 

ResourceRate 
Resource rates specify multiple resource prices and 
maximum units per time values that vary over time. 

Role 

Roles are project personnel job titles or skills, such as 
mechanical engineer, inspector, or carpenter. They 
represent a type of resource with a certain level of 
proficiency rather than a specific individual. 

RoleRate 
Role rates enable you to select a predefined price per 
unit for cost calculating when assigning the role to an 
activity. 

ExpenseCategory 
Expense categories are used to categorize project 
expenses. They are used for standardizing expenses 
and for rolling up expenses across projects. 

Project 

A project is a temporary endeavor undertaken to 
create a unique product, service, or result. Projects 
usually contain a work breakdown structure (WBS) 
and activities. 

WBS 

The project work breakdown structure (WBS) is a 
hierarchical arrangement of the products and services 
produced during and by a project. Each element of a 
WBS may contain more-detailed WBS elements, 
activities, or both. WBS are hierarchical objects. 

WBSCategory 
WBS categories group WBS elements based on a 
shared attribute. They are defined globally. 

Activity 
An activity is a unit of work performed during the 
course of a project. 

ActivityExpense Activity expenses are non-resource costs associated 
with a project and assigned to a project's activities. 

P6 Business Objects 
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Business Object Description 

They are typically one-time expenditures for 
non-reusable items. 

ResourceAssignment 
Resource assignments track the work of resources or 
roles that are performing various activities. 

ProjectResource 

Primavera's resource planning feature allows you to 
do high-level project planning for future project or 
project that does not require resource assignments at 
the activity level. 

Relationship 

A relationship defines how an activity relates to the 
start or finish of another activity or assignment. These 
relationships, which form the logic of the project 
network, are used together with activity durations to 
determine schedule dates. 

WBSResourceSpread Spread data per WBS per Resource 

WBSExpenseSpread Expense spread data per WBS per ExpenseCategory. 

WBSSpread Summarized spread data per WBS. 

CostAccount 

Cost accounts contain the organization's cost account 
IDs. Available across all projects, they support tracking 
of costs and earned value based on the organization's 
cost account IDs. Cost accounts are hierarchical 
objects. 

FinancialPeriod 

Financial periods are used to provide accurate display 
and reporting of actual units and costs. Financial 
periods may not overlap each other and do not have to 
be contiguous. 

Location 
The location is used to store address information 
including latitude and longitude. Locations can be 
assigned to resources, projects and/or activities. 

Currency 

Currencies are the monetary units used to store costs 
for all projects in the database. Monetary units are 
stored in the database with a base currency but can be 
viewed in other currencies using the exchange for 
each currency.  

BaselineTypeFields  

UDFType 
User-defined fields (UDFs) enable users to add 
custom fields and values to the project database. 

ProjectCodeType Project code types provide a way of classifying project 
codes. Project codes are user-defined codes to 
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Business Object Description 

classify and categorize projects across the enterprise. 

ProjectCode 
Project codes are user-defined codes to classify and 
categorize projects across the enterprise. 

EPS Enterprise Project Structure. 

NotebookTopic 
Notebook topics are used to categorize notes on EPS, 
project, WBS,and activity objects. 

CBS CBS business object. 

CBSDurationSummary CBSDurationSummary business object. 

Risk 
The risk object represents a probabilistic event or 
condition which if it occurs has an impact on the 
project. 

CBSResourceSpread 
Summarized spread data per CBS per resource 
assignment 

CBSExpenseSpread 
Summarized spread data per CBS per expense 
category 

ActivityRisk 
The activity risk object stores the relationship between 
a single Activity and a single Risk. 

RiskResponsePlan 
The risk response plan object communicates how the 
project team plans to address the identified risk. 

RiskResponseAction 

The risk response action object contains the detailed 
steps that need to occur to complete the risk response 
plan. Multiple actions can be associated with one 
response plan and each action can be linked to an 
activity in the project. 

RiskResponseActionImpact 
The risk response action impact object is a post-risk 
response action qualitative value that is assigned to a 
risk for each of the risk thresholds. 

RiskImpact 
The risk impact object stores the pre-response 
qualitative value assigned to a risk for each of the risk 
thresholds. 

RiskMatrix 

The risk matrix object contains the name and 
description of each probability and impact diagram 
(PID). The Risk Matrix is then used to qualitatively 
assess each risk and assign a score. 

RiskMatrixScore 
The risk matrix score object stores the score values 
from the probability and impact diagram (PID) of the 
risk score matrix. 
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Business Object Description 

RiskThreshold 

The risk threshold object contains the name, 
description, and type of each risk threshold. Risk 
thresholds provide a mechanism for setting up the 
criteria that is used to assess the risk. 

RiskThresholdLevel 
The risk threshold level object stores the level 
information (e.g. Low, Medium, High) for each risk 
threshold. 

RiskMatrixThreshold 

The risk matrix threshold object creates a relationship 
between a RiskThreshold object and a RiskMatrix 
object. This allows a single RiskThreshold object to be 
associated with multiple RiskMatrix objects. 
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Activity 

Description: An activity in P6 EPPM is a unit of work performed during the course of a project.  

Field Description 

AccountingVariance 

The difference between the planned value of work 
scheduled and the actual cost of work performed. 
Computed as accounting variance = planned value - 
actual cost . A negative value indicates that actual 
costs have exceeded the scheduled costs. 

AccountingVarianceLaborUnits 

The difference between the planned value of work 
scheduled and the actual work performed. Computed 
as accounting variance labor units = planned value 
labor units - actual units. 

ActualDuration 

The activity actual duration percent of planned. 
Computed as actual duration / BL duration * 100. The 
value can exceed 100. The BL duration is the 
activity's at completion duration from the project 
baseline. 

ActualExpenseCost 
The actual costs for all project expenses associated 
with the activity. 

ActualFinishDate The date on which the activity is actually finished. 

ActualLaborCost 

The actual costs for all labor resources assigned to 
the activity. If no resources are assigned, computed 
as the activity actual labor units * project default price 
/ time. 

ActualLaborUnits 
The actual units for all labor resources assigned to 
the activity. 

ActualMaterialCost 
The sum of all regular and overtime costs for material 
resources. 

ActualNonLaborCost 

The actual costs for all nonlabor resources assigned 
to the activity. If no resources are assigned, 
computed as the activity actual nonlabor units * 
project default price / time. 

ActualNonLaborUnits 
The actual units for all nonlabor resources assigned 
to the activity. 

ActualStartDate The date on which the activity is actually started. 

ActualThisPeriodLaborCost 
The actual this period labor cost for all labor 
resources assigned to the activity. 
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Field Description 

ActualThisPeriodLaborUnits 
The actual this period labor units (hours) for all labor 
resources assigned to the activity. 

ActualThisPeriodMaterialCost 
The sum of all material resource costs for the current 
period. 

ActualThisPeriodNonLaborCost 

The actual this period nonlabor cost for all nonlabor 
resources assigned to the activity. If no resources 
are assigned, computed as the activity actual 
nonlabor units * project default price / time. 

ActualThisPeriodNonLaborUnits 
The actual this period nonlabor units (hours) for all 
nonlabor resources assigned to the activity. 

ActualTotalCost 

The actual total cost for the activity, including labor 
resources, nonlabor resources, and project 
expenses. Actual total cost = actual labor costs + 
actual nonlabor costs + actual expense costs. 

ActualTotalUnits 
the sum of Actual Labor Units and Actual Nonlabor 
Units. 

AtCompletionDuration 
The total working time from the activity's current start 
date to the current finish date. 

AtCompletionExpenseCost 
The sum of the actual plus remaining costs for all 
expenses associated with the activity. Computed as 
actual expense cost + remaining expense cost. 

AtCompletionLaborCost 
The sum of the actual plus remaining costs for all 
labor resources assigned to the activity. Computed 
as actual labor cost + remaining labor cost. 

AtCompletionLaborUnits 
The sum of the actual plus remaining units for all 
labor resources assigned to the activity. Computed 
as actual labor units + remaining labor units. 

AtCompletionLaborUnitsVarianc
e 

The project baseline planned total labor units minus 
the estimate at completion labor units. 

AtCompletionMaterialCost 
The sum of all actual and remaining costs for 
material resources. 

AtCompletionNonLaborCost 

The sum of the actual plus remaining costs for all 
nonlabor resources assigned to the activity. 
Computed as actual nonlabor cost + remaining 
nonlabor cost. 

AtCompletionNonLaborUnits 

The sum of the actual plus remaining units for all 
nonlabor resources assigned to the activity. 
Computed as actual nonlabor units + remaining 
nonlabor units. 
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Field Description 

AtCompletionTotalCost 

The total cost at completion for the activity, including 
labor resources, nonlabor resources, and project 
expenses. At completion total cost = at completion 
labor cost + at completion nonlabor cost + at 
completion expense cost. 

AtCompletionTotalUnits 
The sum of the actual plus remaining units for the 
resource assignment on the activity. 

AtCompletionVariance 

The difference between the project baseline total 
cost and the current estimate of total cost. Computed 
as VAC = BAC - EAC. A negative value indicates an 
estimated cost overrun. BAC is computed from the 
current project baseline. 

AutoComputeActuals 

The option that determines whether the activity's 
actual and remaining units, start date, finish date, 
and percent complete are computed automatically 
using the planned dates, planned units and the 
schedule percent complete. 

Baseline1Duration The duration for the activity in the primary baseline. 

Baseline1FinishDate 
The current finish date of the activity in the primary 
baseline. 

Baseline1PlannedDuration 

The planned duration for the activity in the primary 
baseline. Planned duration is the total working time 
from the activity current start date to the current finish 
date. 

Baseline1PlannedExpenseCost 

The planned costs for all project expenses 
associated with the activity. This field is named 
Baseline 1 Budgeted Expense Cost in Primavera's 
Engineering and Construction and Maintenance and 
Turnaround solutions. 

Baseline1PlannedLaborCost 

The cost at completion for all labor resources 
assigned to the activity in the primary baseline. 
Computed from the primary baseline at completion 
labor units. 

Baseline1PlannedLaborUnits 

The planned units for all labor resources assigned to 
the activity. This field is named Baseline 1 Budgeted 
Labor Units in Primavera's Engineering and 
Construction and Maintenance and Turnaround 
solutions. 

Baseline1PlannedMaterialCost 
The Planned Material Cost for a primary baseline 
activity. 
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Field Description 

Baseline1PlannedNonLaborCost 

The planned costs for all nonlabor resources 
assigned to the activity. If no resources are assigned, 
computed as the activity planned nonlabor units * 
project default price / time. 

Baseline1PlannedNonLaborUnits 

The planned units for all nonlabor resources 
assigned to the activity. This field is named Baseline 
1 Budgeted Non Labor Units in Primavera's 
Engineering and Construction and Maintenance and 
Turnaround solutions. 

Baseline1PlannedTotalCost 

The planned total cost for the activity, including labor 
resources, nonlabor resources, and project 
expenses. Planned total cost = planned labor cost + 
planned nonlabor cost + planned expense cost. 

Baseline1StartDate 
The current start date of the activity in the primary 
baseline. Set to the planned start date until the 
activity is started, then set to the actual start date. 

BaselineDuration The duration for the activity in the project baseline. 

BaselineFinishDate 
The current finish date of the activity in the project 
baseline. 

BaselinePlannedDuration 
The planned duration for the activity in the project 
baseline. 

BaselinePlannedExpenseCost 
The planned costs for all project expenses 
associated with the activity. 

BaselinePlannedLaborCost 
The cost at completion for all labor resources 
assigned to the activity in the project baseline. 

BaselinePlannedLaborUnits 
The planned units for all labor resources assigned to 
the activity. 

BaselinePlannedMaterialCost 
The Planned Material Cost for a project baseline 
activity. 

BaselinePlannedNonLaborCost 
The planned costs for all nonlabor resources 
assigned to the activity. 

BaselinePlannedNonLaborUnits 
The planned units for all nonlabor resources 
assigned to the activity. 

BaselinePlannedTotalCost 
The planned total cost for the activity, including labor 
resources, nonlabor resources, and project 
expenses. 

BaselineStartDate 
The current start date of the activity in the project 
baseline. 
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Field Description 

BudgetAtCompletion The planned total cost through activity completion. 

CalendarName The name of the calendar. 

CalendarObjectId 
The unique ID of the calendar assigned to the 
activity. Activity calendars can be assigned from the 
global calendar pool or the project calendar pool. 

CostPercentComplete 
The percent complete of costs for all labor resources, 
nonlabor resources, and expenses for the activity. 

CostPercentOfPlanned 
The percent complete of planned costs for all labor 
resources, nonlabor resources, and expenses for the 
activity. 

CostPerformanceIndex 
The earned value divided by the actual cost. A value 
less than 1 indicates that actual cost have exceeded 
the planned value. 

CostPerformanceIndexLaborUnit
s 

The ratio of the earned value labor units and the 
actual work performed. Computed as CPI labor units 
= earned value labor units / actual labor units. 

CostVariance 
The difference between the earned value and the 
actual cost of work performed. Computed as CV = 
earned value - actual costs. 

CostVarianceIndex 
The ratio of the cost variance and the earned value 
of work performed. Computed as CVI = cost variance 
/ earned value. 

CostVarianceIndexLaborUnits 

The ratio of the cost variance labor units and the 
earned value of work performed. Computed as CVI 
labor units = CV labor units / earned value labor 
units. 

CostVarianceLaborUnits 

The difference between the earned value of labor 
units and the actual cost of labor units. Calculated as 
CV labor units = earned value planned units - actual 
units. 

CreateDate The date this activity was created. 

CreateUser The name of the user that created this activity. 

DataDate 
The current data date for the project. The project 
status is up to date as of the data date. The data date 
is modified when project actuals are applied. 

Duration1Variance 
The duration between the activity's primary baseline 
duration and the at complete duration. Computed as 
primary baseline duration - at completion duration. 
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Field Description 

DurationPercentComplete 

The percent complete of the activity duration. 
Computed as (planned duration - remaining duration) 
/ planned duration * 100. Always in the range 0 to 
100. 

DurationPercentOfPlanned 

The activity actual duration percent of planned. 
Computed as actual duration / BL duration * 100. The 
value can exceed 100. The BL duration is the 
activity's at completion duration from the project 
baseline. 

DurationType 
The duration type of the activity. One of 'Fixed 
Units/Time', 'Fixed Duration and Units/Time', 'Fixed 
Units', or 'Fixed Duration and Units'. 

DurationVariance 
The duration between the activity's project baseline 
duration and the at complete duration. Computed as 
project baseline duration - at completion duration. 

EarlyFinishDate 

The earliest possible date the activity can finish. This 
date is computed by the project scheduler based on 
network logic, schedule constraints, and resource 
availability. 

EarlyStartDate 

The earliest possible date the remaining work for the 
activity can begin. This date is computed by the 
project scheduler based on network logic, schedule 
constraints, and resource availability. 

EarnedValueCost 

The portion of the project baseline total cost of the 
activity that is actually completed as of the project 
data date. Computed as earned value = BAC * 
performance % complete. 

EarnedValueLaborUnits 

The portion of the project baseline labor units that is 
actually completed as of the project data date. 
Computed as labor units earned value = project 
baseline labor units * performance % complete. 

EstimateAtCompletionCost 
The estimated cost at completion for the activity. 
Computed as the actual total cost plus the 
estimate-to-complete cost; EAC = ACWP + ETC. 

EstimateAtCompletionLaborUnits 
The estimated labor units at completion of the 
activity. Calculated as actual labor units + estimate to 
complete labor units. 

EstimateToComplete 

The estimated cost to complete the activity. 
Computed as either the remaining total cost for the 
activity (remaining total cost), or as PF * (BAC - 
earned value), depending on the earned-value 
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Field Description 

technique selected for the activity's WBS.. 

EstimateToCompleteLaborUnits 

The estimated quantity to complete the activity. 
Computed as either the remaining total units for the 
activity (remaining total units), or as PF * (BL labor 
units - earned value), depending on the earned-value 
technique selected for the activity's WBS. 

ExpectedFinishDate 

The date the activity is expected to be finished 
according to the progress made on the activity's work 
products. The expected finish date is entered 
manually by people familiar with progress of the 
activity's work products. 

ExpenseCost1Variance 
The difference between primary baseline expense 
cost and at completion expense cost. 

ExpenseCostPercentComplete 

The percent complete of costs for all expenses 
associated with the activity. Computed as actual 
expense cost / at completion expense cost * 100. 
Always in the range 0 to 100. 

ExpenseCostVariance 

The difference between project baseline expense 
cost and at completion expense cost. Calculated as 
project baseline expense cost - at completion 
expense cost (at completion expense cost = actual 
expense cost + remaining expense cost). 

ExternalEarlyStartDate 

The date value that determines the early start date 
for imported activities with external constraints lost 
(relations from/to external projects that do not exist in 
the database). 

ExternalLateFinishDate 

The date value that determines the Late Finish Date 
for imported activities with external constraints lost 
(from/to external projects that do not exist in the 
database). 

Feedback The feedback from the resource. 

FinishDate 

The current finish date of the activity. Set to the 
activity planned finish date while the activity is not 
started, the remaining finish date while the activity is 
in progress, and the actual finish date once the 
activity is completed. 

FinishDate1Variance 

The duration between the finish date in the current 
project and the primary baseline finish date. 
Calculated as finish date - primary baseline finish 
date. 

FloatPath The integer representing the critical path this activity 
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Field Description 

is on. The value 1 is the most critical path, value 2 is 
the second most critical path, etc. 

FreeFloat 
The amount of time the activity can be delayed 
before delaying the start date of any successor 
activity. 

GUID The globally unique ID generated by the system. 

HasFutureBucketData 
The flag that indicates whether a resource 
assignment on the activity has future bucket data. 

Id 
The short ID that uniquely identifies the activity within 
the project. 

IsBaseline 
The boolean value indicating if this business object is 
related to a Project or Baseline 

IsCritical 

The flag that indicates whether the activity is critical. 
An activity is critical when its total Float is below the 
critical duration specified for the project. Delaying 
critical activities will delay the finish date of the 
project. 

IsLongestPath 
The flag that indicates whether an activity is on the 
longest path. 

IsNewFeedback 
The flag that indicates that a resource has sent 
feedback notes about this activity which have not 
been reviewed yet. 

IsTemplate 
The boolean value indicating if this business object is 
related to a template Project. 

LaborCost1Variance 
The difference between primary baseline labor cost 
and at completion labor cost. Calculated as BL labor 
cost - at completion labor cost. 

LaborCostPercentComplete 

The percent complete of costs for all labor resources 
assigned to the activity. Computed as actual labor 
cost / at completion labor cost * 100. Always in the 
range 0 to 100. 

LaborCostVariance 
The difference between project baseline labor cost 
and at completion labor cost. Calculated as BL labor 
cost - at completion labor cost. 

LaborUnits1Variance 
The difference between primary baseline labor units 
and at completion labor units. Calculated as BL labor 
units - at completion labor units. 

LaborUnitsPercentComplete The percent complete of units for all labor resources 
for the activity. Computed as actual labor units / at 
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Field Description 

completion labor units * 100. Always in the range 0 to 
100. 

LaborUnitsVariance 
The difference between project baseline labor units 
and at completion labor units. Calculated as BL labor 
units - at completion labor units. 

LastUpdateDate The date this activity was last updated. 

LastUpdateUser The name of the user that last updated this activity. 

LateFinishDate 

The latest possible date the activity must finish 
without delaying the project finish date. This date is 
computed by the project scheduler based on network 
logic, schedule constraints, and resource availability. 

LateStartDate 

The latest possible date the remaining work for the 
activity must begin without delaying the project finish 
date. This date is computed by the project scheduler 
based on network logic, schedule constraints, and 
resource availability. 

LevelingPriority 
The activity priority used to prioritize activities in a 
project when performing resource leveling. Valid 
values are 'Top', 'High', 'Normal', 'Low', and 'Lowest'. 

LocationName The name of the location assigned to the activity. 

LocationObjectId The unique ID of the location assigned to the activity. 

MaterialCost1Variance 
The primary Baseline Planned Material Cost minus 
the At Completion Material Cost. 

MaterialCostPercentComplete 

The percent complete of costs for all material 
resources assigned to the activity. Computed as 
actual nonlabor cost / at completion nonlabor cost * 
100. Always in the range 0 to 100. 

MaterialCostVariance 
The project BaselinePlannedMaterialCost minus the 
AtCompletionMaterialCost. 

MaximumDuration The maximum duration of the activity. 

MinimumDuration The minimum duration of the activity. 

MostLikelyDuration The most likely duration of the activity. 

Name 
The name of the activity. The activity name does not 
have to be unique. 

NonLaborCost1Variance 

The difference between the primary baseline 
nonlaborcost and at completion nonlabor cost. 
Calculated as BL nonlabor cost - at completion 
nonlabor cost. 
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NonLaborCostPercentComplete 

The percent complete of costs for all nonlabor 
resources assigned to the activity. Computed as 
actual nonlabor cost / at completion nonlabor cost * 
100. Always in the range 0 to 100. 

NonLaborCostVariance 
The difference between the project baseline labor 
cost and at completion labor cost. Calculated as BL 
nonlabor cost - at completion nonlabor cost. 

NonLaborUnits1Variance 

The difference between the primary baseline 
nonlabor units and at completion nonlabor units. 
Calculated as BL nonlabor units - at completion 
nonlabor units. 

NonLaborUnitsPercentComplete 

The percent complete of units for all nonlabor 
resources for the activity. Computed as actual 
nonlabor units / at completion nonlabor units * 100. 
Always in the range 0 to 100. 

NonLaborUnitsVariance 
The difference between the project baseline labor 
units and at completion labor units. Calculated as BL 
nonlabor units - at completion nonlabor units. 

NotesToResources 
The notes from the project manager to the timesheet 
resources. 

ObjectId The unique ID generated by the system. 

PercentComplete 

The activity percent complete. This value is tied to 
the activity duration % complete, units % complete, 
or physical % complete, depending on the setting for 
the activity's percent complete type. 

PercentCompleteType 
The activity percent complete type: 'Physical', 
'Duration', or 'Units'. 

PerformancePercentComplete 
The activity performance percent complete. The 
performance percent complete is used to compute 
earned value. 

Phase 
An activity code filed to track the phase of the 
Activity. 

PhysicalPercentComplete 
The physical percent complete, which can either be 
user entered or calculated from the activity's 
weighted steps. 

PlannedDuration 
The total working time from the activity planned start 
date to the planned finish date. The planned working 
time is computed using the activity's calendar. 

PlannedExpenseCost The planned costs for all project expenses 
associated with the activity. This field is named 



Gateway Provider Reference Guide  

 

88 

 

Field Description 

BudgetedExpenseCost in Primavera's Engineering 
and Construction and Maintenance and Turnaround 
solutions. 

PlannedFinishDate 

The date the activity is scheduled to finish. This date 
is computed by the project scheduler but can be 
updated manually by the project manager. This date 
is not changed by the project scheduler after the 
activity has been started. 

PlannedLaborCost 

The planned costs for all labor resources assigned to 
the activity. If no resources are assigned, computed 
as the activity planned labor units * project default 
price / time. 

PlannedLaborUnits 

The planned units for all labor resources assigned to 
the activity. This field is named BudgetedLaborUnits 
in Primavera's Engineering and Construction and 
Maintenance and Turnaround solutions. 

PlannedMaterialCost The sum of all material resource costs. 

PlannedNonLaborCost 

The planned costs for all nonlabor resources 
assigned to the activity. If no resources are assigned, 
computed as the activity planned nonlabor units * 
project default price / time. 

PlannedNonLaborUnits 

The planned units for all nonlabor resources 
assigned to the activity. This field is named 
BudgetedNonLaborUnits in Primavera's Engineering 
and Construction and Maintenance and Turnaround 
solutions. 

PlannedStartDate 

The date the activity is scheduled to begin. This date 
is computed by the project scheduler but can be 
updated manually by the project manager. This date 
is not changed by the project scheduler after the 
activity has been started. 

PlannedTotalCost 

The planned total cost for the activity, including labor 
resources, nonlabor resources, and project 
expenses. Planned total cost = planned labor cost + 
planned nonlabor cost + planned expense cost. 

PlannedTotalUnits 

The sum of Planned Labor Units and Planned 
Nonlabor Units. This field is named 
BudgetedTotalUnits in Primavera's Engineering and 
Construction and Maintenance and Turnaround 
solutions. 

PlannedValueCost The portion of the project baseline total cost of the 
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activity that is scheduled to be completed as of the 
project data date. Computed as BAC * schedule % 
complete. Also known as the work scheduled to be 
performed for the activity. 

PlannedValueLaborUnits 

The portion of the project baseline labor units that is 
scheduled to be completed as of the project data 
date. Computed as BL labor units * schedule % 
complete. 

PostResponsePessimisticFinish 
The post-response pessimistic finish date for the 
activity. 

PostResponsePessimisticStart 
The post-response pessimistic start date for the 
activity. 

PreResponsePessimisticFinish 
The pre-response pessimistic finish date for the 
activity. 

PreResponsePessimisticStart 
The pre-response pessimistic start date for the 
activity. 

PrimaryConstraintDate 

The constraint date for the activity, if the activity has 
a constraint. The activity's constraint type determines 
whether this is a start date or finish date. Activity 
constraints are used by the project scheduler. 

PrimaryConstraintType 
The type of constraint applied to the activity start or 
finish date. Activity constraints are used by the 
project scheduler. 

PrimaryResourceId The name of the resource. 

PrimaryResourceName The name of the resource. 

PrimaryResourceObjectId 

The unique ID of the primary resource for the activity. 
The primary resource is responsible for the overall 
work on the activity and updates the activity status 
using Timesheets. 

ProjectId The short code of the associated project. 

ProjectName The name of the associated project. 

ProjectObjectId The unique ID of the associated project. 

RemainingDuration  

RemainingEarlyFinishDate 
The remaining late end date, which is calculated by 
the scheduler. 

RemainingEarlyStartDate 
The date the remaining work for the activity is 
scheduled to begin. This date is computed by the 
project scheduler but can be updated manually by 
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Field Description 

the project manager. 

RemainingExpenseCost 
The remaining costs for all project expenses 
associated with the activity. 

RemainingFloat 
The amount of time remaining by which the activity 
can be delayed before delaying the project finish 
date. Computed as late finish - remaining finish. 

RemainingLaborCost 

The remaining costs for all labor resources assigned 
to the activity. If no resources are assigned, 
computed as the activity remaining labor units * 
project default price / time. 

RemainingLaborUnits 
The remaining units for all labor resources assigned 
to the activity. The remaining units reflects the work 
remaining to be done for the activity. 

RemainingLateFinishDate 
The remaining late finish date calculated by the 
scheduler. 

RemainingLateStartDate 
The remaining late start date calculated by the 
scheduler. 

RemainingMaterialCost The sum of all material resource remaining costs. 

RemainingNonLaborCost 

The remaining costs for all nonlabor resources 
assigned to the activity. If no resources are assigned, 
computed as the activity remaining nonlabor units * 
project default price / time. 

RemainingNonLaborUnits 
The remaining units for all nonlabor resources 
assigned to the activity. The remaining units reflects 
the work remaining to be done for the activity. 

RemainingTotalCost 

The remaining total cost for the activity, including 
labor resources, nonlabor resources, and project 
expenses. Remaining total cost = remaining labor 
costs + remaining nonlabor costs + remaining 
expense costs. 

RemainingTotalUnits 
The sum of Remaining Labor Units and Remaining 
Nonlabor Units. 

ResumeDate 

The date when a suspended task or resource 
dependent activity should be resumed. The resume 
date must be later than the suspend date and earlier 
than the actual finish date. 

ReviewFinishDate 

The finish date of the activity as proposed by the 
primary resource using Timesheets, while the activity 
is in "For Review" state. If the project manager 
approves the activity completion, the review finish is 
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Field Description 

copied to the actual finish. 

ReviewStatus 

The activity review status. Valid values are 'OK', 'For 
Review', and 'Rejected'. Primary resources set the 
status to 'For Review' when they believe the activity 
is completed but are not allowed to mark activities as 
completed. 

RolledupWBSObjectId 
Rolled up WBS Object IDs after filtering either by 
levels or tagging. 

SchedulePercentComplete 
The activity schedule percent complete, which 
specifies how much of the activity's project baseline 
duration has been completed so far. 

SchedulePerformanceIndex 

The ratio of the earned value of work performed and 
the work scheduled to be performed. Computed as 
SPI = earned value/ planned value. A value less than 
1 indicates that less work was actually performed 
than was scheduled. 

SchedulePerformanceIndexLabo
rUnits 

The ratio of the earned value of labor units and the 
planned value of labor units. Computed as SPI labor 
units = earned value labor units / planned value labor 
units. 

ScheduleVariance 

The difference between the earned value of work 
performed and the work scheduled to be performed. 
Computed as SV = earned value - planned value. A 
negative value indicates that less work was actually 
performed than was scheduled. 

ScheduleVarianceIndex 
The ratio of the schedule variance and the work 
scheduled to be performed. Computed as SVI = SV / 
planned value. 

ScheduleVarianceIndexLaborUni
ts 

The ratio of the schedule variance and the work 
scheduled to be performed. Computed as SVI labor 
units = SV labor units / planned value labor units. 

ScheduleVarianceLaborUnits 

The difference between the earned value of work 
performed and the work scheduled to be performed. 
Computed as SV labor units = earned value labor 
units - planned value labor units. 

SecondaryConstraintDate 

The date to be used for the cstr_type2 assignment, if 
the activity has a cstr_type2 value. The activity's 
constraint type determines whether this is a start 
date or finish date. Activity constraints are used by 
the project scheduler. 

SecondaryConstraintType The additional constraint to be used by the 
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Field Description 

scheduler. 

StartDate 
The start date of the activity. Set to the remaining 
start date until the activity is started, then set to the 
actual start date. 

StartDate1Variance 
The duration between the start date in the current 
project and the primary baseline start date. 
Calculated as start date - primary baseline start date. 

StartDateVariance 
The duration between the start date in the current 
project and the project baseline start date. 
Calculated as start date - project baseline start date. 

Status 
The current status of the activity, either 'Not Started', 
'In Progress', or 'Completed'. 

SuspendDate 

The start date when the progress of a task or 
resource dependent activity is delayed from. The 
suspend date must be later than the actual start date, 
which the activity must have. 

ToCompletePerformanceIndex 
The TCPI, which is calculated as (budget at 
completion - earned value) / (estimate at completion 
- ACWP). 

TotalActualCost 
An Activity UDF to store Total Actual Cost for the 
Activity. 

TotalCommitmentCost 
An Activity UDF to store Total Commitment Cost for 
the Activity. 

TotalCost1Variance 
The difference between the primary baseline total 
cost and the at completion total cost. Calculated as 
BL total cost - at completion total cost. 

TotalCostVariance 
The difference between the project baseline total 
cost and the at completion total cost. Calculated as 
BL total cost - at completion total cost. 

TotalFloat 

The amount of time the activity can be delayed 
before delaying the project finish date. Total float can 
be computed as late start - early start or as late finish 
- early finish; this option can be set when running the 
project scheduler. 

TotalPlannedCost 
An Activity UDF to store Total Planned Cost for the 
activity. 

Type 
The type of activity, either 'Task Dependent', 
'Resource Dependent', 'Level of Effort', 'Start 
Milestone', 'Finish Milestone', or 'WBS Summary'. 
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UnitsPercentComplete 

The percent complete of units for all labor and 
nonlabor resources assigned to the activity. 
Computed as actual units / at completion units * 100. 
Always in the range 0 to 100. 

WBSCode 

The short code assigned to each WBS element for 
identification. Each WBS element is uniquely 
identified by concatenating its own code together 
with its parents' codes. 

WBSName The name of the WBS element. 

WBSObjectId The unique ID of the WBS for the activity. 

WBSPath The unique ID of the WBS for the activity. 

 
 

ActivityCode 

Description: Activity codes are user-defined codes to classify and categorize activities according 
to the organization's and project's needs.   

Field Description 

CodeTypeName The name of the activity code type. 

CodeTypeObjectId The unique ID of the activity code type. 

CodeTypeScope The scope of the parent activity code type. 

CodeValue The value of the activity code. 

Color The Hex representation for the color 

CreateDate The date this activity code was created. 

Description The description of the activity code. 

LastUpdateDate The date this activity code was last updated. 

LastUpdateUser 
The name of the user that last updated this activity 
code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent activity code. 

ProjectObjectId 
The unique project ID of the parent code type for this 
code if code type scope is 'Project' or 'EPS', null for 
code types with scope 'Global'. 

SequenceNumber The sequence number for sorting. 
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ActivityCodeType 

Description: Activity code types provide a way of classifying activity codes. Activity codes are 
user-defined codes to classify and categorize activities according to the organization's and 
project's needs.  

Field Description 

CreateDate The date this activity code type was created. 

CreateUser The name of the user that created this activity code type. 

EPSObjectId The unique ID of the EPS. 

IsBaseline 
The boolean value indicating if this business object is related to a 
project or baseline. 

IsSecureCode The flag indicating whether this is a secure activity code type. 

IsTemplate 
The boolean value indicating if this business object is related to a 
template project. 

LastUpdateDate The date this activity code type was last updated. 

LastUpdateUser The name of the user that last updated this activity code type. 

Length 
The maximum number of characters allowed for values of this 
activity code type. 

Name The name of the activity code type. 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the project. 

Scope The scope of the activity code type. 

SequenceNumber The sequence number for sorting. 

 
 

ActivityExpense 

Description: Activity expenses in P6 EPPM are non-resource costs associated with a project 
and assigned to a project's activities. They are typically one-time expenditures for non-reusable 
items. When importing expenses into P6, you can add a cost account dynamically for the 
expense as long as the cost account fields are included in the Expense field mapping template. 

Field Description 

AccrualType 
The accrual type for the project expense. If the accrual type is 
'Start of Activity', the entire expense costs are accrued at the 
start date of the activity. 

ActivityId The short ID that uniquely identifies the activity within the 
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Field Description 

project. 

ActivityName 
The name of the activity. The activity name does not have to 
be unique. 

ActivityObjectId 
The unique ID of the activity to which the project expense is 
linked. Every project expense is associated with one activity in 
the project. 

ActualCost The actual cost for the project expense. 

ActualUnits The actual units for the project expense. 

AtCompletionCost 
The sum of the actual plus remaining costs for the project 
expense. Computed as actual cost + remaining cost. 

AtCompletionUnits The at completion units for the project expense. 

AutoComputeActuals 
The flag that identifies whether the actual and remaining costs 
for the expense are computed automatically using the 
planned cost and the activity's schedule percent complete. 

CostAccountId The ID of associated cost account.  

CostAccountName The name of the associated cost account. 

CostAccountObjectId 
The unique ID of the cost account associated with the project 
expense. 

CreateDate The date this expense was created. 

CreateUser The name of the user that created this expense. 

DocumentNumber 
The document number for the expense. Use this for the 
purchase order number, invoice number, requisition number, 
or similar, as needed. 

ExpenseCategoryName The name of the expense category. 

ExpenseCategoryObjec
tId 

The unique ID of the expense category for the project 
expense. 

ExpenseDescription The description of the expense. 

ExpenseItem The name of the project expense. 

ExpensePercentComple
te 

The percent complete of the project expense. 

IsBaseline 
The boolean value indicating if this business object is related 
to a Project or Baseline. 

IsTemplate 
The boolean value indicating if this business object is related 
to a template Project. 

LastUpdateDate The date this expense was last updated. 
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Field Description 

LastUpdateUser The name of the user that last updated this expense. 

ObjectId The unique ID generated by the system. 

OverBudget 
The indicator that reflects whether the project expense is over 
budget. An expense is over budget when the actual cost + 
remaining cost exceeds the planned cost. 

PlannedCost 
The planned cost for the project expense. This field is named 
BudgetedCost in Primavera's Engineering and Construction 
and Maintenance and Turnaround solutions. 

PlannedUnits 
The planned number of units for the project expense. This 
number is multiplied by the price per unit to compute the 
planned cost. 

PricePerUnit 
The planned price per unit for the project expense. This 
number is multiplied by the planned number of units to 
compute the planned cost. 

ProjectId The short code that uniquely identifies the project. 

ProjectObjectId The unique ID of the associated project. 

RemainingCost 
The remaining cost for the project expense. Before actual 
expenses are made, remaining cost should be the same as 
planned cost. 

RemainingUnits The remaining units for the project expense. 

UnitOfMeasure The unit of measure for the project expense. 

Vendor 
The name of the vendor providing the product or service 
associated with the expense. 

WBSObjectId The unique ID of the WBS for the activity. 

 
 

ActivityRisk 

Description: The activity risk object stores the relationship between a single activity and a single 
risk. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 
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Field Description 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 

 
 

BaselineType 

Description: Baseline Type fields 

Field Description 

SequenceNumber Sequence Number for BaselineType. 

ObjectId The unique ID generated by the system. 

Name The name for BaselineType. 

CreateDate The create Date for currency. 

LastUpdateDate The Last Update Date for currency. 

CreateUser 
The name of the user that created this 
user-defined field. 

LastUpdateUser 
The name of the user that last updated this 
user-defined field. 

 
 

Calendar 

Description: The Calendar business object is used to import calendars into P6 EPPM. 
Calendars define the available work hours in each calendar day, and includes global, resource, 
and project types. Global and resource calendars are supported during import. Existing resource 
calendars can be promoted to global or shared resource calendars.The following flows support 
calendar import into P6 EPPM: 

 Import Master Data 

Note: No mapping template is available for the Calendar object. 
However, to ensure it will be imported when selected in the Import Master 
Data flow, add an option for the Calendar object in the field mapping 
selection template. 

 Import Project Data, only if the Calendar object exists in the import project xml file 
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Support for Global Calendars 

Providers must send the start time and end time for each day of the standard work week. All 
exception time must also be sent. 

Support for Resource Calendars 

During import, resource calendars are processed as follows: 

 All resource calendars are created using the default calendar's settings, including the 
standard work week. values. If the workweek values are not available, the default calendar 
workweek is used. If a default calendar workweek is not set, then the default global calendar 
will be used as the default calendar. 

 The incoming resource calendar must be assigned to a resource or as a shared calendar. By 
default, all resource calendars are created as Shared, unless the isPersonal flag is set to 
True. 

 If a resource has been assigned to a resource calendar, then the existing resource calendar 
will be updated by the incoming resource calendar using a cross-reference mapping. 

 If a resource calendar does not have a resource assignment, then it must be created as a 
shared calendar. This enables you to convert the resource calendar in P6 to Personal without 
having to re-import. 

See the following example of a resource calendar imported into P6. 

Field Description 

BaseCalendarO
bjectId 

The unique ID of the global calendar to which this calendar is linked. 
Any changes to the global calendar are automatically propagated to 
this calendar. 

Name The name of the calendar. 

ObjectId The unique ID generated by the system. 

Type The calendar type - either 'Global', 'Resource', or 'Project'. 

IsPersonal 
The flag indicating if this calendar is a personal calendar (applies to 
resource calendars only). 

IsDefault 
The flag that identifies the default global calendar (applies to global 
calendars only). 

StandardWorkW
eek 

Standard detailed work hours for each day of week.  

HolidayOrExcept
ions 

All dates with holidays or exceptions in this calendar. A child object 
that describes all the dates that the working hours are different from 
those in the standard work week. 

ProjectObjectId The unique ID of the project. 

ProjectId The short name of the project. 

CreateDate The date this calendar was created. 

CreateUser The name of the user that created this calendar. 
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Field Description 

BaseCalendarO
bjectId 

The unique ID of the global calendar to which this calendar is linked. 
Any changes to the global calendar are automatically propagated to 
this calendar. 

LastUpdateDate The date this calendar was last updated. 

LastUpdateUser The name of the user that last updated this calendar. 
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Example of Importing a Global Calendar 

The following is an example of modifying a global calendar imported into P6: 

The existing imported workweek is: 

 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

Start and 
Stop 
Time 

 8 to 5 8 to 5 8 to 5 8 to 5 8 to 5  

The subsequent import is: 

 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

Start and 
Stop 
Time 

  9 to 3 9 to 3 9 to 3   

After import, the workweek is: 

 Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

Start and 
Stop 
Time 

  9 to 3 9 to 3 9 to 3   

The following changes have been made: 

 The existing work time for Monday and Friday have been removed. 

 In the source calendar, Exception time (Holiday) is April 24, 2013 and workday exception is 
April 27, 2013 (Saturday). 

 The incoming updates made to the calendar are: Holiday is April 26, 2013 and Workday 
exception is April 28, 2013 (Sunday).  

Note: April 24, 2013 and April 26, 2013 are still exceptions as the 
exception list has been merged in the existing calendar. 

 
 

CBS 

Description: CBS business object. 

Field Description 

ObjectId The unique ID generated by the system. 
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Field Description 

ProjectObjectId The unique id of the associated Project 

ParentObjectId The unique id of the parent CBS. 

CBSCode CBS Code associated with the Project 

CBSDescription CBS Code Description 

CBSStatus CBS Code Status. Valid values are "Active" and "InActive" 

 
 

CBSDurationSummary 

Description: CBSDurationSummary business object. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique id of the associated project. 

CBSObjectId The unique id of the associated CBS. 

OriginalProjectObjectI
d 

The original object id of the associated Project. 

ProjectId The short name of the associated Project. 

ProjectName The name of the associated Project. 

DataDate Data date of the associated project. 

BaselineType Baseline type of the associated baseline. 

SummaryPlannedStart
Date 

Summarized Planned Start Date of the project. 

SummaryPlannedFinis
hDate 

Summarized Planned Finish Date of the project. 

SummaryActualStartD
ate 

Summarized Actual Start Date of the project. 

SummaryActualFinish
Date 

Summarized Actual Finish Date of the project. 

SummaryRemainingSt
artDate 

Summarized Remaining Start Date of the project. 

SummaryRemainingFi
nishDate 

Summarized Remaining Finish Date of the project. 

SummaryPlannedDura
tion 

Summarized Planned Duration the project. 
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Field Description 

SummaryRemainingD
uration 

Summarized Remaining Duration the project. 

SummaryActualDurati
on 

Summarized Actual Duration the project. 

SummaryPercentCom
plete 

Summarized Percent Complete the project 

 
 

CBSExpenseSpread 

Description: Summarized spread data per CBS per expense category 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

CBSObjectId The unique ID of CBS. 

OriginalProjectObjectI
d 

The original object id of the associated Project. 

ProjectId Project short name 

ProjectName Project name. 

DateDate Date date 

BaselineType Baseline Type 

ExpenseCategoryNam
e 

Expense Category 

StartDate Start date. 

EndDate End date. 

SummaryPlannedCost Summarized Planned Cost. 

SummaryPlannedUnit
s 

Summarized Planned Units. 

SummaryActualCost Summarized Actual cost 

SummaryActualUnits Summarized Actual Units 

SummaryAtCompletio
nCost 

Summarized At completion cost 

SummaryAtCompletio
nUnits 

Summarized At Completion Units 
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Field Description 

SummaryRemainingC
ost 

Summarized Remaining cost 

SummaryRemainingU
nits 

Summarized Remaining Units 

PlannedUnits Planned Units 

Actual Units Actual Units 

RemainingUnits Remaining Units 

AtCompletionUnits At Completion Units 

PlannedCost Planned Cost 

ActualCost Actual Cost 

RemainingCost Remaining Cost 

AtCompletionCost At Completion Cost 

 
 

CBSResourceSpread 

Description: Summarized spread data per CBS per resource assignment 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of Project. 

CBSObjectId The unique ID of CBS. 

OriginalProjectObjectId The original object id of the associated project. 

ProjectId Project short name. 

ProjectName Project name 

DataDate Data Date 

BaselineType Baseline Type 

StartDate Start Date 

EndDate End Date 

SummaryPlannedStart Summarized Planned Start date. 

SummaryPlannedFinish Summarized Planned finish date. 

SummaryActualStart Summarized Actual Start date. 

SummaryActualFinish Summarized Actual finish date. 
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Field Description 

SummaryRemainingStart Summarized Remaining Start date. 

SummaryRemainingFinish Summarized Remaining finish date. 

SummaryPlannedCost Summarized Planned cost. 

SummaryPlannedUnits Summarized Planned Units 

SummaryActualCost Summarized Actual cost 

SummaryActualUnits Summarized Actual Units 

SummaryAtCompletionCost Summarized at completion cost 

SummaryAtCompletionUnits Summarized At Completion Units 

SummaryRemainingCost Summarized Remaining cost. 

SummaryRemainingUnits Summarized Remaining Units 

ResourceId Resource short name 

ResourceName Resource Name 

ResourceType Resource Type 

UnitName Unit Name 

UnitAbbreviation Unit Abbreviation 

CurrencyId Currency ID 

CurrencyName Currency Name 

PlannedUnits Planned Units 

Actual Units Actual Units 

RemainingUnits Remaining Units 

AtCompletionUnits At Completion Units 

PlannedCost Planned Cost 

ActualCost Actual Cost 

RemainingCost Remaining Cost 

AtCompletionCost At completion cost 

 
 

CostAccount 

Description: Cost accounts contain the organization's cost account IDs. Available across all 
projects, they support tracking of costs and earned value based on the organization's cost 
account IDs. Cost accounts are hierarchical objects. 
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Field Description 

CreateDate The date this cost account was created. 

CreateUser The name of the user that created this cost account. 

Description The description of the cost account. 

Id The short code that uniquely identifies this cost account. 

LastUpdateDate The date this cost account was last updated. 

LastUpdateUser The name of the user that last updated this cost account. 

Name The name of the cost account. 

ObjectId The unique ID generated by the system. 

ParentObjectId 
The unique ID of the parent cost account of this cost account in the 
hierarchy. 

SequenceNumb
er 

The sequence number for sorting. 

 
 

Currency 

Description: Currencies are the monetary units used to store costs for all projects in the 
database. Monetary units are stored in the database with a base currency but can be viewed in 
other currencies using the exchange for each currency. 

Field Description 

ObjectId The unique ID generated by the system. 

Symbol The symbol for decimal. 

DecimalSymbol The symbol for decimal. 

DigitGroupingSy
mbol 

The symbol for Digit Groups. 

PositiveSymbol The symbol for positive currency. 

NegativeSymbol The symbol for negative currency. 

Name The Name of currency 

Id the ID for currency. 

ExchangeRate The exchange rate for the currency. 

CreateDate The create date for the currency. 

LastUpdateDate The Last Update Date for currency 

CreateUser The name of the user that created this user-defined field. 
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Field Description 

LastUpdateUser The name of the user that last updated this user-defined field. 

 
 

EPS 

Description: EPS (Enterprise Project Structure). To export an EPS hierarchy from P6, the EPS 
ID and EPS Name fields are required and must be included in the default EPS field mapping 
template. 

Field Description 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the associated project. 

Id The short name of the EPS. 

Name The name of the EPS. 

CreateDate The date this EPS was created. 

CreateUser The name of the user that created this EPS. 

LastUpdateDate The date this EPS was last updated. 

LastUpdateUser The name of the user that last updated this EPS. 

AnticipatedFinishDate The anticipated finish date of the EPS. 

AnticipatedStartDate The anticipated start date of the EPS. 

CurrentBudget 
The sum of the original budget plus the approved 
and pending budgets from the budget change 
log. 

CurrentVariance 
The difference between the current budget and 
the total spending plan. 

DistributedCurrentBudget The current budget values from one level lower. 

FinishDate The finish date of the EPS. 

GUID The globally unique ID generated by the system. 

IndependentETCLaborUnits The user-entered ETC total labor. 

IndependentETCTotalCost The user-entered ETC total cost. 

LastSummarizedDate The date the project was last summarized. 

LastUpdateDate The date this EPS was last updated. 

LastUpdateUser The name of the user that last updated this EPS. 

OBSName The name of the person/role in the organization, 
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Field Description 

sometimes referred to as the "responsible 
manager". 

OBSObjectId 
The unique ID of the project manager from the 
project's OBS tree who is responsible for the 
EPS. 

OriginalBudget The original budget for the project. 

PlannedStartDate 
The planned start date of the project. Used by 
the project scheduler.  

ProjectObjectId 
The internal Project ID of the EPS. This ID 
cannot be used to load a Project object directly. 

ProposedBudget 
The Proposed Budget, which is the sum of the 
original budget plus the approved and pending 
budgets from the budget change log.  

SequenceNumber The sequence number for sorting.  

StartDate The start date of the EPS. 

SummaryAccountingVarianceByCost The Planned Value minus the Actual Cost.  

SummaryAccountingVarianceByLabo
rUnits 

The Planned Value Labor Units minus the Actual 
Units.  

SummaryActivityCount 
The number of activities that are currently in 
progress. 

SummaryActualDuration The actual duration. 

SummaryActualExpenseCost 
The actual costs for all project expenses 
associated with the EPS.  

SummaryActualFinishDate 
The latest actual finish date of all activities in the 
EPS. 

SummaryActualLaborCost 
The actual cost for all labor resources assigned 
to the activity.  

SummaryActualLaborUnits The actual labor units. 

SummaryActualMaterialCost 
The actual units for all material resources 
assigned to the activity. 

SummaryActualNonLaborCost 
The actual cost for all nonlabor resources 
assigned to the activity.  

SummaryActualNonLaborUnits The actual nonlabor units. 

SummaryActualStartDate 
The earliest actual start date of all activities in 
the EPS.  
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Field Description 

SummaryActualThisPeriodCost 
The actual this period cost (will be labor or 
nonlabor).  

SummaryActualThisPeriodLaborCost The actual this period labor cost. 

SummaryActualThisPeriodLaborUnit
s 

The actual this period labor units. 

SummaryActualThisPeriodMaterialC
ost 

The actual this period material cost.  

SummaryActualThisPeriodNonLabor
Cost 

The actual this period nonlabor cost.  

SummaryActualThisPeriodNonLabor
Units 

The actual this period nonlabor units.  

SummaryActualTotalCost 
The actual labor cost + actual nonlabor cost + 
actual expense cost as of the project data date. 

SummaryActualValueByCost 

The actual total cost incurred on the activity as of 
the project data date, computed as Actual Labor 
Cost + Actual Nonlabor Cost + Actual Material 
Cost + Actual Expense Cost. 

SummaryActualValueByLaborUnits 
The actual total labor units for the activity as of 
the project data date (i.e., actual total cost by 
labor units).  

SummaryAtCompletionDuration The duration at completion. 

SummaryAtCompletionExpenseCost 

The sum of the actual plus remaining cost for all 
project expenses associated with the cost 
account. Computed as Actual Expense Cost + 
Remaining Expense Cost.  

SummaryAtCompletionLaborCost 

The sum of the actual plus remaining costs for all 
labor resources assigned to the activity. 
Computed as actual labor cost + remaining labor 
cost. Same as the planned labor costs if the 
activity is not started and the actual labor costs 
once the activity is completed.  

SummaryAtCompletionLaborUnits 

The sum of the actual plus remaining units for all 
labor resources assigned to the activity. 
Computed as actual labor units + remaining 
labor units. Same as the planned labor units if 
the activity is not started and the actual labor 
units once the activity is completed.  

SummaryAtCompletionMaterialCost 
The material cost at completion. It is the sum of 
the actual plus remaining costs for all material 
resources assigned to the activity. Computed as 
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actual material cost + remaining material cost. 
Same as the planned material costs if the activity 
is not started and the actual material costs once 
the activity is completed. 

SummaryAtCompletionNonLaborCos
t 

The nonlabor cost at completion. It is the sum of 
the actual plus remaining costs for all nonlabor 
resources assigned to the activity. Computed as 
actual nonlabor cost + remaining nonlabor cost. 
Same as the planned nonlabor costs if the 
activity is not started and the actual nonlabor 
costs once the activity is completed.  

SummaryAtCompletionNonLaborUnit
s 

The nonlabor units at completion. It is the sum of 
the actual plus remaining units for all nonlabor 
resources assigned to the activity. Computed as 
actual nonlabor units + remaining nonlabor units. 
Same as the planned nonlabor units if the activity 
is not started and the actual nonlabor units once 
the activity is completed.  

SummaryAtCompletionTotalCost 

The estimated cost at completion for the activity. 
Computed as the actual total cost plus the 
estimate-to-complete cost; EAC = ACWP + ETC. 
Note that the method for computing ETC 
depends on the earned-value technique selected 
for the activity's WBS.  

SummaryAtCompletionTotalCostVari
ance 

The Baseline Planned Total Cost - At 
Completion Total Cost.  

SummaryBaselineCompletedActivity
Count 

The number of completed activities in the 
baseline. 

SummaryBaselineDuration 

The planned duration for the activity in the 
primary baseline. Planned duration is the total 
working time from the activity current start date 
to the current finish date. Same as the actual 
duration plus the remaining duration. The total 
working time is computed using the activity's 
calendar.  

SummaryBaselineExpenseCost 

The planned cost for all project expenses 
associated with the activity in the primary 
baseline. Computed as the baseline actual 
expense cost plus the baseline remaining 
expense cost.  

SummaryBaselineFinishDate 
The current latest finish date of all activities in 
the EPS for the current baseline.  
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SummaryBaselineInProgressActivity
Count 

The number of activities that should be currently 
in progress, according to the primary baseline. 
Computed using the baseline start and finish 
dates and the current data date.  

SummaryBaselineLaborCost 

The planned cost for all labor resources 
assigned to the activity in the primary baseline. 
Computed from the baseline At Completion labor 
units. If no resources are assigned, computed as 
the activity Baseline Planned Labor Units * 
Project Default Price / Time.  

SummaryBaselineLaborUnits 

The planned units for all labor resources 
assigned to the activity in the primary baseline. 
Computed as the baseline actual labor units plus 
the baseline remaining labor units.  

SummaryBaselineMaterialCost 

The planned cost for all material resources 
assigned to the activity in the primary baseline. 
Computed from the baseline At Completion 
nonlabor units. If no resources are assigned.  

SummaryBaselineNonLaborCost 

The planned cost for all nonlabor resources 
assigned to the activity in the primary baseline. 
Computed from the baseline At Completion 
nonlabor units. If no resources are assigned, 
computed as the activity Baseline Planned 
Nonlabor Units * Project Default Price / Time. 

SummaryBaselineNonLaborUnits 

The planned units for all nonlabor resources 
assigned to the activity in the primary baseline. 
Computed as the baseline actual nonlabor units 
plus the baseline remaining nonlabor units.  

SummaryBaselineNotStartedActivity
Count 

The number of activities not started in the 
baseline. 

SummaryBaselineStartDate 
The current earliest start date of all activities in 
the EPS for the current baseline.  

SummaryBaselineTotalCost 

The Planned Total Cost for the activity in the 
primary baseline, including labor resources, 
nonlabor resources, and project expenses. 
Baseline Planned Total Cost = Baseline Planned 
Labor Cost + Baseline Planned Nonlabor Cost + 
Baseline Planned Expense Cost. 

SummaryBudgetAtCompletionByCos
t 

The Planned Total Cost through activity 
completion. Computed as Planned Labor Cost + 
Planned Nonlabor Cost + Planned Expense 
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Field Description 

Cost, same as the Planned Total Cost. 

SummaryBudgetAtCompletionByLab
orUnits 

The Baseline Labor Units.  

SummaryCompletedActivityCount 
The number of activities that have an Actual 
Finish in the EPS. 

SummaryCostPercentComplete 

The percent complete of costs for the resource 
assignments in the EPS. Computed as Actual 
Units / At Complete Units * 100. Always in the 
range 0 to 100.  

SummaryCostPercentOfPlanned 

The activity actual cost percent of planned. 
Computed as actual total cost / baseline total 
cost * 100, or equivalently as ACWP / BAC * 100. 
The value can exceed 100. The baseline total 
cost is the activity's at completion cost from the 
current baseline. This field is named 
SummaryCostPercentOfBudget in Primavera's 
Engineering & Construction and Maintenance & 
Turnaround solutions.  

SummaryCostPerformanceIndexByC
ost 

The Earned Value divided by the Actual Cost. A 
value less than 1 indicates that the Actual Cost 
has exceeded the Planned Value.  

SummaryCostPerformanceIndexByL
aborUnits 

The Earned Value Labor Units / Actual Labor 
Units.  

SummaryCostVarianceByCost 
The Earned Value minus the Actual Cost. A 
negative value indicates that the Actual Cost has 
exceeded the Planned Value. 

SummaryCostVarianceByLaborUnits 
The Earned Value Labor Cost minus Actual 
Value Labor Cost.  

SummaryCostVarianceIndex 
The value that is calculated as the Cost Variance 
divided by Earned Value.  

SummaryCostVarianceIndexByCost The Cost Variance divided by Earned Value. 

SummaryCostVarianceIndexByLabor
Units 

The Cost Variance Labor Units divided by 
Earned Value Labor Units.  

SummaryDurationPercentComplete 

The activity actual duration percent of planned. 
Computed as (baseline planned duration - 
remaining duration) / baseline planned duration * 
100.  

SummaryDurationPercentOfPlanned 
The summary actual duration percent of planned 
of all activities under this EPS. Computed as 
actual duration / baseline duration * 100. The 
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value can exceed 100. The Baseline duration is 
the activity's at complete duration from the 
current baseline. 

SummaryDurationVariance 
The duration between the activity's baseline 
duration and the at complete duration. Computed 
as baseline duration - at completion duration.  

SummaryEarnedValueByCost 

The Budget at Completion * Performance % 
Complete. The method for computing the 
Performance Percent Complete depends on the 
Earned Value technique selected for the 
activity's WBS. Budget at Completion is 
computed from the primary baseline. 

SummaryEarnedValueByLaborUnits 
The Schedule Variance Labor Units divided by 
the Planned Value Labor Units. 

SummaryEstimateAtCompletionByC
ost 

The Actual Cost plus the Estimate to Complete 
Cost. The method for computing Estimate to 
Complete depends on the Earned Value 
technique selected for the activity's WBS. 

SummaryEstimateAtCompletionByLa
borUnits 

The Actual Labor Units + Estimate To Complete 
Labor Units. (Estimate To Complete Labor Units 
is calculated based off of the Earned Value 
setting on the EPS.)  

SummaryEstimateAtCompletionHigh
PercentByLaborUnits 

The high forecast of Estimate At Completion 
(EAC) by labor units. 

SummaryEstimateAtCompletionLow
PercentByLaborUnits 

The low forecast of Estimate At Completion 
(EAC) by labor units.  

SummaryEstimateToCompleteByCos
t 

The Remaining Total Cost for the activity or the 
Performance Factor * (Budget at Completion - 
Earned Value), depending on the Earned Value 
technique selected for the activity's WBS 
(calculated from the primary baseline).  

SummaryEstimateToCompleteByLab
orUnits 

The estimated quantity to complete the activity. 
Computed as either the remaining total units for 
the activity, or as Performance Factor * (Baseline 
Planned Labor Units - Planned Quantity of Work 
Performed), depending on the Earned Value 
Technique selected for the activity's WBS. 

SummaryExpenseCostPercentCompl
ete 

The percent complete of cost for all expenses 
associated with the EPS. It is computed as 
Actual Expense Cost / At Complete Expense 
Cost * 100, and it is always in the range of 0 to 
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100.  

SummaryExpenseCostVariance 

The Baseline Planned Expense Cost - At 
Completion Expense Cost (At Completion 
Expense Cost = Actual Expense Cost + 
Remaining Expense Cost).  

SummaryFinishDateVariance 
The duration between the finish date in the 
current project and the baseline finish date. 
Calculated as finish date - baseline finish date.  

SummaryInProgressActivityCount 
The number of activities that are currently in 
progress. 

SummaryLaborCostPercentComplet
e 

The percent complete of cost for all labor 
resources assigned to the EPS. It is computed 
as Actual Labor Cost / At Complete Labor Cost * 
100, and it is always in the range of 0 to 100. 

SummaryLaborCostVariance 
The Baseline Planned Labor Cost - At 
Completion Labor Cost. 

SummaryLaborUnitsPercentComplet
e 

The percent complete of units for all labor 
resources for the EPS. Computed as actual labor 
units / at complete labor units * 100. Always in 
the range 0 to 100.  

SummaryLaborUnitsVariance 
The difference between baseline labor units and 
at completion labor units. Calculated as Baseline 
labor units - at completion labor units. 

SummaryMaterialCostPercentCompl
ete 

The percent complete of cost for all material 
resources assigned to the EPS. It is computed 
as Actual Material Cost / At Complete Material 
Cost * 100, and it is always in the range of 0 to 
100.  

SummaryMaterialCostVariance 
The variance that is calculated as Baseline 
Material Cost - At Completion Material Cost.  

SummaryNonLaborCostPercentCom
plete 

The percent complete of cost for all non-labor 
resources assigned to the EPS. It is computed 
as Actual Nonlabor Cost / At Complete Nonlabor 
Cost * 100, and it is always in the range of 0 to 
100.  

SummaryNonLaborCostVariance 
The Baseline Planned Nonlabor Cost - At 
Completion Nonlabor Cost.  

SummaryNonLaborUnitsPercentCom
plete 

The percent complete of units for all nonlabor 
resources for the EPS. Computed as Actual 
Nonlabor Cost / At Completion Nonlabor Cost * 
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100. Always in the range 0 to 100.  

SummaryNonLaborUnitsVariance 

The difference between baseline nonlabor units 
and at completion non labor units. Calculated as 
Baseline nonlabor units - at completion nonlabor 
units.  

SummaryNotStartedActivityCount 
The number of activities that are currently not 
started.  

SummaryPerformancePercentCompl
eteByCost 

The percent complete of performance for all 
labor resources, nonlabor resources, and 
expenses. Computed as Earned Value / Budget 
At Completion * 100. Always in the range 0 to 
100.  

SummaryPerformancePercentCompl
eteByLaborUnits 

The percent complete of performance for all 
labor resources. Computed as earned value 
labor units / baseline labor units * 100. Always in 
the range 0 to 100.  

SummaryPlannedCost 
The sum of all planned expense, non labor, 
labor, and material costs in the EPS.  

SummaryPlannedDuration 
The total working days between planned start 
and finish dates in the EPS.  

SummaryPlannedExpenseCost 
The sum of all planned expense costs in the 
EPS. 

SummaryPlannedFinishDate 
The latest planned finish date of all activities in 
the EPS.  

SummaryPlannedLaborCost The sum of all planned labor costs in the EPS. 

SummaryPlannedLaborUnits The sum of all planned labor units in the EPS. 

SummaryPlannedMaterialCost 
The sum of all planned material costs in the 
EPS.  

SummaryPlannedNonLaborCost 
The sum of all planned non labor costs in the 
EPS. 

SummaryPlannedNonLaborUnits 
The sum of all planned non labor units in the 
EPS.  

SummaryPlannedStartDate 
The earliest planned start date of all activities in 
the EPS.  

SummaryPlannedValueByCost 

The Budget at Completion * Schedule % 
Complete. The Schedule % Complete specifies 
how much of the activity's baseline duration has 
been completed so far. Budget at Completion is 
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computed from the primary baseline  

SummaryPlannedValueByLaborUnits 

The portion of the baseline labor units that is 
scheduled to be completed as of the project data 
date. Computed as Baseline Labor Units * 
Schedule % Complete. The Schedule % 
Complete specifies how much of the activity's 
baseline duration has been completed so far. 
The Baseline Labor Units is taken from the 
current baseline. 

SummaryProgressFinishDate 

The date the activity is expected to be finished 
according to the progress made on the activity's 
work products. The expected finish date is 
entered manually by people familiar with 
progress of the activity's work products. 

SummaryRemainingDuration 
The total working time from the EPS remaining 
start date to the remaining finish date. 

SummaryRemainingExpenseCost 
The remaining costs for all project expenses 
associated with the activities in the EPS. 

SummaryRemainingFinishDate 

The date the resource is scheduled to finish the 
remaining work for the activity. This date is 
computed by the project scheduler but can be 
updated manually by the project manager. 
Before the activity is started, the remaining finish 
date is the same as the planned finish date.  

SummaryRemainingLaborCost 
The remaining costs for all labor resources 
assigned to the activities. The remaining cost 
reflects the cost remaining for the EPS. 

SummaryRemainingLaborUnits 

The remaining units for all labor resources 
assigned to the activities. The remaining units 
reflects the work remaining to be done for the 
EPS.  

SummaryRemainingMaterialCost 
The remaining material costs for all project 
expenses associated with the activities in the 
EPS.  

SummaryRemainingNonLaborCost 
The remaining nonlabor costs for all project 
expenses associated with the activities in the 
EPS. 

SummaryRemainingNonLaborUnits 

The remaining units for all nonlabor resources 
assigned to the activities. The remaining units 
reflects the work remaining to be done for the 
EPS. 
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SummaryRemainingStartDate 
The earliest remaining start of all activities 
assigned to the EPS. 

SummaryRemainingTotalCost The sum of all remaining total costs in the EPS. 

SummarySchedulePercentComplete 

The measure that indicates how much of the 
EPS baseline duration has been completed so 
far. Computed based on where the current data 
date falls between the activity's baseline start 
and finish dates. If the data date is earlier than 
the Baseline start, the schedule % complete is 0. 
If the data date is later than the Baseline finish, 
the schedule % complete is 100. The schedule 
% complete indicates how much of the EPS 
duration should be currently completed, relative 
to the selected baseline. 

SummarySchedulePercentComplete
ByLaborUnits 

The percent complete of units for all labor 
resources. Computed as Actual Labor Units / At 
Completion Labor Units * 100. Always in the 
range 0 to 100.  

SummarySchedulePerformanceInde
xByCost 

The Earned Value divided by the Planned Value. 
A value less than 1 indicates that less work was 
actually performed than was scheduled. 

SummarySchedulePerformanceInde
xByLaborUnits 

The Earned Value Labor Units divided by 
Planned Value Labor Units. 

SummaryScheduleVarianceByCost 
The Earned Value divided by the Planned Value. 
A negative value indicates that less work was 
actually performed than was scheduled.  

SummaryScheduleVarianceByLabor
Units 

The Earned Value Labor Units minus the 
Planned Value Labor Units.  

SummaryScheduleVarianceIndex 
The value that is calculated as the Schedule 
Variance Labor Units divided by Planned Value 
Labor Units.  

SummaryScheduleVarianceIndexBy
Cost 

The value that is calculated as the Schedule 
Variance Labor Units divided by Planned Value 
Labor Units.  

SummaryScheduleVarianceIndexByL
aborUnits 

The Schedule Variance Labor Units divided by 
the Planned Value Labor Units.  

SummaryStartDateVariance 
The (Budget at Completion - Earned Value) 
divided by (Estimate at Completion - Actual 
Cost).  

SummaryToCompletePerformanceIn The (Budget at Completion - Earned Value) 
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dexByCost divided by (Estimate at Completion - Actual 
Cost).  

SummaryTotalCostVariance 
The value that is calculated as baseline total cost 
- total cost.  

SummaryTotalFloat 

The amount of time the EPS can be delayed 
before delaying the project finish date. Total float 
can be computed as late start - early start or as 
late finish - early finish; this option can be set 
when running the project scheduler. 

SummaryUnitsPercentComplete 

The percent complete of units for the resource 
assignments in the EPS. Computed as Actual 
Units / At Complete Units * 100. Always in the 
range 0 to 100.  

SummaryVarianceAtCompletionByLa
borUnits 

The Baseline Planned Total Labor Units minus 
Estimate at Completion Labor Units. 

TotalBenefitPlan The sum of the monthly benefit plan. 

TotalBenefitPlanTally The sum of the monthly benefit plan tally. 

TotalFunding 
The total amount of funding contributed to the 
project by your funding sources. 

TotalSpendingPlan The sum of the monthly spending plan.  

TotalSpendingPlanTally The sum of the monthly spending plan tally. 

UnallocatedBudget 
The total current budget minus the distributed 
current budget. 

UndistributedCurrentVariance 
The total spending plan minus the total spending 
plan tally. 

 
 

ExpenseCategory 

Description: Expense categories are used to categorize project expenses. They are used for 
standardizing expenses and for rolling up expenses across projects. 

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the expense category. 

CreateDate The date this expense category was created. 

CreateUser The name of the user that created this expense category. 
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LastUpdateDate The date this expense category was last updated. 

LastUpdateUser The name of the user that last updated this expense category. 

SequenceNumber The sequence number for sorting. 

 
 

FinancialPeriod 

Description: Financial periods are used to provide accurate display and reporting of actual units 
and costs. When importing financial periods to P6 ensure that the periods do not overlap or 
contain gaps. Otherwise errors display during import. Financial periods must be sequential, but 
do not have to be contiguous. To import a financial period to P6, the StartDate, EndDate, and the 
Name must be specified. 

Note: Partial success is not supported for importing a financial period. 

Field Description 

CreateDate The date this financial period was created. 

CreateUser The name of the user that created this financial period. 

EndDate The end date of the financial period. 

LastUpdateDate The date this financial period was last updated. 

LastUpdateUser The name of the user that last updated this financial period. 

Name The name of the financial period. 

ObjectId The unique ID generated by the system. 

StartDate The start date of the financial period. 

 
 

Location 

Description: The location is used to store address information including latitude and longitude. 
Locations can be assigned to resources, projects and/or activities. 

Location codes from P6 can be exported to Prime or Sample providers using the Master Global 
Data flow. To export location codes, all fields must be included in the field mapping template. 

Field Description 

AddressLine1 The first line of the address with street number and street name. 

AddressLine2 The second line of the address with street number and street name. 
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City The city name of the address. 

Country The country of the address. 

CountryCode The country code of the address. 

CreateDate The date this location was created. 

CreateUser The name of the user that created this location. 

LastUpdateDate The date this location was last updated. 

LastUpdateUser The name of the user that last updated this location. 

Latitude The latitude of the location. 

Longitude The longitude of the location. 

Municipality The municipality name of the address. 

Name The name of the location. 

ObjectId The unique ID generated by the system. 

PostalCode The postal code of the address. 

State The state name of the address. 

StateCode The state abbreviation of the address. 

 
 

NotebookTopic 

Description: Notebook topics are used to categorize notes on EPS, project, WBS,and activity 
objects. 

Field Description 

ObjectId The unique ID of the NotebookTopic. 

Name The name of the NotebookTopic. 

AvailableForActivity 
The flag indicating that the topic will be available to assign to 
activities. 

AvailableForWBS 
The flag indicating that the topic will be available to assign to 
WBS. 

AvailableForProject 
The flag indicating that the topic will be available to assign to 
projects. 

AvailableForEPS 
The flag indicating that the topic will be available to assign to 
EPS. 
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Project 

Description: A project is a temporary endeavor undertaken to create a unique product, service, 
or result. Projects usually contain a work breakdown structure (WBS) and activities.  

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the project. 

Status The status of the project. 

Id 
The short id assigned to each project for 
identification. 

PlannedStartDate The planned start date of the project. 

MustFinishByDate The date by which all project activities must finish. 

ParentEPSObjectId The unique ID of the parent EPS of this project. 

ActivityDefaultActivityType Indicates the activityType of the activity. 

ActivityDefaultCalendarObjectId 
The unique ID of the Activity Default Calendar of 
this project. 

ActivityDefaultCalendarName 
The name of the Activity Default Calendar of this 
project. 

ActivityDefaultCostAccountObjectId 
The unique ID of the Activity Default Cost Account 
of this project. 

ActivityDefaultDurationType 
Indicates the activity default duration type of the 
activity. 

ActivityDefaultPercentCompleteTyp
e 

Indicates the activity default percent complete 
type of the activity. 

ActivityDefaultPricePerUnit The activity default price per unit for an activity. 

ActivityIdBasedOnSelectedActivity 
The boolean activity id based on selected activity 
indicator of the activity. 

ActivityIdIncrement The increment value of the activity ID. 

ActivityIdPrefix The prefix value of the activity ID. 

ActivityIdSuffix The suffix value of the activity ID. 

ActivityPercentCompleteBasedOnA
ctivitySteps 

The boolean activity percent complete based on 
activity steps value of the project. 

AddActualToRemaining 
The boolean add actual to remaining value of the 
activity. 
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AddedBy The addedBy value of the project. 

AllowNegativeActualUnitsFlag 
The boolean allow negative actual units flag value 
of the activity. 

AnnualDiscountRate The annual discount rate value of the project. 

AnticipatedFinishDate The anticipated finish date of the project. 

AnticipatedStartDate The anticipated start date of the project. 

AssignmentDefaultDrivingFlag 
The boolean assignment default driving flag value 
of the assignment. 

AssignmentDefaultRateType Indicates the default rate type of the assignment. 

CheckOutDate The check out date of the project. 

CheckOutStatus 
The boolean check out status flag value of the 
project. 

CheckOutUserObjectId The check out user objectId value. 

ContainsSummaryData 
The boolean contains summary data flag of the 
project. 

ContractManagementGroupName 
The contract management group name value of 
the project. 

ContractManagementProjectName 
The contract management project name value of 
the project. 

CostQuantityRecalculateFlag 
The boolean cost quantity recalculate flag of the 
project. 

CreateDate The created date of the project. 

CreateUser The user who created the project. 

CriticalActivityFloatLimit The critical activity float limit. 

CriticalActivityPathType Indicates Activity critical path type. 

CurrentBaselineProjectObjectId 
The current baseline project objectId of the 
project. 

CurrentBudget The current budget of the project. 

CurrentVariance The current variance of the project. 

DataDate The data date of the project. 

DateAdded The date added of the project. 

DefaultPriceTimeUnits Indicates default price time units of the activity. 

Description The description of the project. 
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DiscountApplicationPeriod 
Indicates discount application period of the 
project. 

DistributedCurrentBudget The distributed current budget of the project. 

EarnedValueComputeType 
Indicates earned value compute type of the 
project. 

EarnedValueETCComputeType 
Indicates earned value ETC compute type of the 
project. 

EarnedValueETCUserValue 
The earned value ETC user value for project 
computing earned value. 

EarnedValueUserPercent 
The earned value user percent for project to 
compute earned value. 

EnablePublication The boolean enable publication flag of the project. 

EnableSummarization 
The boolean enable summarization flag of the 
project. 

FinishDate The date finish date of the project. 

FiscalYearStartMonth The fiscal year start month of the project. 

ForecastFinishDate The date forecast finish date of the project. 

ForecastStartDate The date forecast start date of the project. 

GUID The GUID of the project. 

HasFutureBucketData 
The boolean has future bucket data flag of the 
project. 

IndependentETCLaborUnits The independent ETC labor units of the project. 

IndependentETCTotalCost The independent ETC total cost of the project. 

IntegratedType 
The type of system integration, if any, in place at 
the organization. 

IsTemplate The boolean is template flag of the project. 

LastApplyActualsDate The last apply actuals date of the project. 

LastFinancialPeriodObjectId The last financial period objectId of the project. 

LastLevelDate The last leveling date of the project. 

LastPublishedOn The date last published on of the project. 

LastScheduleDate The last schedule date of the project. 

LastSummarizedDate The last summarized date of the project. 

LastUpdateDate The last update date of the project. 
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LastUpdateUser The last update user of the project. 

LevelingPriority The leveling priority of the project. 

LinkActualToActualThisPeriod 
The boolean link actual to actual this period of the 
project. 

LinkPercentCompleteWithActual 
The boolean link percent complete with actual of 
the project. 

LinkPlannedAndAtCompletionFlag 
The boolean link planned and atCompletion flag of 
the project. 

LocationName The name of the location assigned to the project. 

LocationObjectId 
The unique ID of the location assigned to the 
project. 

OBSName The obs name of the project. 

NetPresentValue The net present value of the project. 

OBSObjectId The obs object id of the project. 

OriginalBudget The original budget of the project. 

OverallProjectScore The overall project score of the project. 

OwnerResourceId 
The short code that uniquely identifies the owner 
resource. 

OwnerResourceObjectId The owner resource objectID of the project. 

ParentEPSId The parent eps id of the project. 

PaybackPeriod The pay back period of the project. 

PrimaryResourcesCanMarkActivitie
sAsCompleted 

The boolean primary resources can mark 
activities as completed flag of the project. 

ProjectForecastStartDate The forecast start date of the project. 

ProposedBudget The proposed budget of the project. 

PublicationPriority The publication priority of the project. 

ResetPlannedToRemainingFlag 
The boolean reset planned to remaining flag of the 
project. 

ResourceCanBeAssignedToSameA
ctivityMoreThanOnce 

The boolean resource can be assigned to same 
activity more than once flag of the project. 

ResourcesCanAssignThemselvesT
oActivities 

The boolean resource can assign themselves to 
activities of the project. 

ResourcesCanEditAssignmentPerc
entComplete 

The boolean resource can edit assignment 
percent complete of the project. 
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ResourcesCanMarkAssignmentAsC
ompleted 

The boolean resource can mark assignment as 
completed of the project. 

ResourcesCanViewInactiveActivitie
s 

The boolean resource can view inactive activities 
of the project. 

ReturnOnInvestment The return on investment of the project. 

RiskExposure The proposed budget of the project. 

RiskLevel Indicates risk level of the project 

RiskMatrixObjectId The risk matrix objectId of the project. 

RiskMatrixName The name of the associated risk matrix. 

RiskScore The risk score of the project. 

ScheduledFinishDate The scheduled finish date of the project. 

SourceProjectObjectId The source project objectId of the project. 

StartDate The start date of the project. 

StrategicPriority The strategic priority of the project. 

SummarizeToWBSLevel The summarize to wbs level of the project. 

SummarizedDataDate The summarized data date of the project. 

SummaryAccountingVarianceByCo
st 

The summary accounting variance by cost of the 
project. 

SummaryAccountingVarianceByLa
borUnits 

The summary accounting variance by labor units 
of the project. 

SummaryActivityCount The summary activity count of the project. 

SummaryActualDuration The summary actual duration of the project. 

SummaryActualExpenseCost The summary actual expense cost of the project. 

SummaryActualFinishDate The summary actual finish date of the project. 

SummaryActualLaborCost The summary actual labor cost of the project. 

SummaryActualLaborUnits The summary actual labor units of the project. 

SummaryActualMaterialCost The summary actual material cost of the project. 

SummaryActualNonLaborCost The summary actual nonlabor cost of the project. 

SummaryActualNonLaborUnits The summary actual nonlabor units of the project. 

SummaryActualStartDate The summary actual start date of the project. 

SummaryActualThisPeriodCost 
The summary actual this period cost of the 
project. 
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SummaryActualThisPeriodLaborCo
st 

The summary actual this period labor cost of the 
project. 

SummaryActualThisPeriodLaborUni
ts 

The summary actual this period labor unit of the 
project. 

SummaryActualThisPeriodMaterial
Cost 

The summary actual this period material cost of 
the project. 

SummaryActualThisPeriodNonLabo
rCost 

The summary actual this period nonlabor cost of 
the project. 

SummaryActualThisPeriodNonLabo
rUnits 

The summary actual this period nonlabor unit of 
the project. 

SummaryActualTotalCost The summary actual total cost of the project. 

SummaryActualValueByCost The summary actual value by cost of the project. 

SummaryActualValueByLaborUnits 
The summary actual value by labor units of the 
project. 

SummaryAtCompletionDuration 
The summary at completion duration of the 
project. 

SummaryAtCompletionExpenseCos
t 

The summary at completion expense cost of the 
project. 

SummaryAtCompletionLaborCost 
The summary at completion labor cost of the 
project. 

SummaryAtCompletionLaborUnits 
The summary at completion labor units of the 
project. 

SummaryAtCompletionMaterialCost 
The summary at completion material cost of the 
project. 

SummaryAtCompletionNonLaborCo
st 

The summary at completion nonlabor cost of the 
project. 

SummaryAtCompletionNonLaborUn
its 

The summary at completion nonlabor units of the 
project. 

SummaryAtCompletionTotalCost 
The summary at completion total cost of the 
project. 

SummaryAtCompletionTotalCostVa
riance 

The summary at completion total cost variance of 
the project. 

SummaryBaselineCompletedActivit
yCount 

The summary baseline completed activity count of 
the project. 

SummaryBaselineDuration The summary baseline duration of the project. 

SummaryBaselineExpenseCost The summary baseline expense cost of the 
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project. 

SummaryBaselineFinishDate The summary baseline finish date of the project. 

SummaryBaselineInProgressActivit
yCount 

The summary baseline in progress activity count 
of the project. 

SummaryBaselineLaborCost The summary baseline labor cost of the project. 

SummaryBaselineLaborUnits The summary baseline labor units of the project. 

SummaryBaselineMaterialCost 
The summary baseline material cost of the 
project. 

SummaryBaselineNonLaborCost 
The summary baseline nonlabor cost of the 
project. 

SummaryBaselineNonLaborUnits 
The summary baseline nonlabor Units of the 
project. 

SummaryBaselineNotStartedActivit
yCount 

The summary baseline not start activity count of 
the project. 

SummaryBaselineStartDate The summary baseline start date of the project. 

SummaryBaselineTotalCost The summary baseline total cost of the project. 

SummaryBudgetAtCompletionByCo
st 

The summary budget at comletion by cost of the 
project. 

SummaryBudgetAtCompletionByLa
borUnits 

The summary budget at completion by labor units 
of the project. 

SummaryCompletedActivityCount 
The summary completed activity count of the 
project. 

SummaryCostPercentComplete 
The summary cost percent complete of the 
project. 

SummaryCostPercentOfPlanned 
The summary cost percent of planned of the 
project. 

SummaryCostPerformanceIndexBy
Cost 

The summary cost performance index by cost of 
the project. 

SummaryCostPerformanceIndexBy
LaborUnits 

The summary cost performance index by labor 
units of the project. 

SummaryCostVarianceByCost The summary cost variance by cost of the project. 

SummaryCostVarianceByLaborUnit
s 

The summary cost variance by labor units of the 
project. 

SummaryCostVarianceIndex The summary cost variance index of the project. 

SummaryCostVarianceIndexByCost The summary cost variance index by cost of the 
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project. 

SummaryCostVarianceIndexByLab
orUnits 

The summary cost variance index by labor unit of 
the project. 

SummaryDurationPercentComplete 
The summary duration percent complete of the 
project. 

SummaryDurationPercentOfPlanne
d 

The summary duration percent of planned of the 
project. 

SummaryDurationVariance The summary duration variance of the project. 

SummaryEarnedValueByCost The summary earned value by cost of the project. 

SummaryEarnedValueByLaborUnit
s 

The summary earned value by labor units of the 
project. 

SummaryEstimateAtCompletionBy
Cost 

The summary estimate at completion by cost of 
the project. 

SummaryEstimateAtCompletionByL
aborUnits 

The summary estimate at completion by labor 
units of the project. 

SummaryEstimateAtCompletionHig
hPercentByLaborUnits 

The summary estimate at completion high percent 
by labor units of the project. 

SummaryEstimateAtCompletionLo
wPercentByLaborUnits 

The summary estimate at completion low percent 
by labor units of the project. 

SummaryEstimateToCompleteByC
ost 

The summary estimate to completion by cost of 
the project. 

SummaryEstimateToCompleteByLa
borUnits 

The summary estimate to completion by labor 
units of the project. 

SummaryExpenseCostPercentCom
plete 

The summary expense cost percent complete of 
the project. 

SummaryExpenseCostVariance 
The summary expense cost variance of the 
project. 

SummaryFinishDateVariance The summary finish date variance of the project. 

SummaryInProgressActivityCount 
The summary in progress activity count of the 
project. 

SummaryLaborCostPercentComple
te 

The summary labor cost percent complete of the 
project. 

SummaryLaborCostVariance The summary labor cost variance of the project. 

SummaryLaborUnitsPercentCompl
ete 

The summary labor units percent complete of the 
project. 

SummaryLaborUnitsVariance The summary labor units variance of the project. 
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SummaryLevel Indicates summary level of the project 

SummaryMaterialCostPercentCom
plete 

The summary material cost percent complete of 
the project. 

SummaryMaterialCostVariance 
The summary material cost variance of the 
project. 

SummaryNonLaborCostPercentCo
mplete 

The summary nonlabor cost percent complete of 
the project. 

SummaryNonLaborCostVariance 
The summary nonlabor cost variance of the 
project. 

SummaryNonLaborUnitsPercentCo
mplete 

The summary nonlabor units percent complete of 
the project. 

SummaryNonLaborUnitsVariance 
The summary nonlabor units variance of the 
project. 

SummaryNotStartedActivityCount 
The summary non started activity count of the 
project. 

SummaryPerformancePercentCom
pleteByCost 

The summary performance percent complete by 
cost of the project. 

SummaryPerformancePercentCom
pleteByLaborUnits 

The summary performance percent complete by 
labor units of the project. 

SummaryPlannedCost The summary planned cost of the project. 

SummaryPlannedDuration The summary planned duration of the project. 

SummaryPlannedExpenseCost 
The summary planned expense cost of the 
project. 

SummaryPlannedFinishDate The summary planned finish date of the project. 

SummaryPlannedLaborCost The summary planned labor cost of the project. 

SummaryPlannedLaborUnits The summary planned labor units of the project. 

SummaryPlannedMaterialCost The summary planned material cost of the project. 

SummaryPlannedNonLaborCost 
The summary planned non labor cost of the 
project. 

SummaryPlannedNonLaborUnits 
The summary planned non labor units of the 
project. 

SummaryPlannedStartDate The summary planned start date of the project. 

SummaryPlannedValueByCost 
The summary planned value by cost of the 
project. 

SummaryPlannedValueByLaborUni The summary planned value by labor units of the 
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Field Description 

ts project. 

SummaryProgressFinishDate The summary progress finish date of the project. 

SummaryRemainingDuration The summary remaining duration of the project. 

SummaryRemainingExpenseCost 
The summary remaining expense cost of the 
project. 

SummaryRemainingFinishDate The summary remaining finish date of the project. 

SummaryRemainingLaborCost The summary remaining labor cost of the project. 

SummaryRemainingLaborUnits The summary remaining labor units of the project. 

SummaryRemainingMaterialCost 
The summary remaining material cost of the 
project. 

SummaryRemainingNonLaborCost 
The summary remaining non labor cost of the 
project. 

SummaryRemainingNonLaborUnits 
The summary remaining non labor units of the 
project. 

SummaryRemainingStartDate The summary remaining start date of the project. 

SummaryRemainingTotalCost The summary remaining total cost of the project. 

SummarySchedulePercentComplet
e 

The summary schedule percent complete of the 
project. 

SummarySchedulePercentComplet
eByLaborUnits 

The summary schedule percent complete by labor 
units of the project. 

SummarySchedulePerformanceInd
exByCost 

The summary schedule performance index by 
cost of the project. 

SummarySchedulePerformanceInd
exByLaborUnits 

The summary schedule performance index by 
labor units of the project. 

SummaryScheduleVarianceByCost 
The summary schedule variance by cost of the 
project. 

SummaryScheduleVarianceByLabo
rUnits 

The summary schedule variance by labor units of 
the project. 

SummaryScheduleVarianceIndex 
The summary schedule variance index of the 
project. 

SummaryScheduleVarianceIndexB
yCost 

The summary schedule variance index by cost of 
the project. 

SummaryScheduleVarianceIndexB
yLaborUnits 

The summary schedule variance index by labor 
units of the project. 

SummaryStartDateVariance The summary start date variance of the project. 
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SummaryToCompletePerformanceI
ndexByCost 

The summary to complete performance index by 
cost of the project. 

SummaryTotalCostVariance The summary total cost variance of the project. 

SummaryTotalFloat The summary total float of the project. 

SummaryUnitsPercentComplete 
The summary units percent complete of the 
project. 

SummaryVarianceAtCompletionByL
aborUnits 

The summary variance at completion by labor 
units of the project. 

TotalBenefitPlan The total benefit plan of the project. 

TotalBenefitPlanTally The total benefit plan tally of the project. 

TotalFunding The total funding of the project. 

TotalSpendingPlan The total spending plan of the project. 

TotalSpendingPlanTally The total spending plan tally of the project. 

UnallocatedBudget The unallocated budget of the project. 

UndistributedCurrentVariance The undistributed current variance of the project. 

UseProjectBaselineForEarnedValu
e 

The boolean use project baseline for earned value 
of the project. 

WBSCodeSeparator The string wbs code separator of the project. 

WBSMilestonePercentComplete 
The wbs milestone percent complete of the 
project. 

WBSObjectId The unique ID of the associated WBS. 

WebSiteRootDirectory The string web site root directory of the project. 

WebSiteURL The string web site URL of the project. 

 
 

ProjectCode 

Description: Project codes are user-defined codes to classify and categorize projects across the 
enterprise.  

Project codes from P6 can be exported to Prime or Sample providers using the Master Global 
Data flow. To export project codes, the following fields are required and must be specified: ID, 
Name, Code Length, Sequence, Secure Code Indicator, Code values and hierarchy of those 
values. 
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Field Description 

CodeTypeName The name of the project code type. 

CodeTypeObjectId The unique ID of the project code type. 

CodeValue The value of the project code. 

CreateDate The date this project code was created. 

CreateUser The name of the user that created this project code. 

Description The description of the project code. 

LastUpdateDate The date this project code was last updated. 

LastUpdateUser The name of the user that last updated this project code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent project code. 

SequenceNumber The sequence number for sorting. 

Weight The weight for this project code. 

 
 

ProjectCodeType 

Description: Project code types provide a way of classifying project codes. Project codes are 
user-defined codes to classify and categorize projects across the enterprise. 

Field Description 

CreateDate The date this project code type was created. 

CreateUser 
The name of the user that created this project code 
type. 

IsSecureCode 
The flag indicating whether this is a secure project code 
type. 

LastUpdateDate The date this project code type was last updated. 

LastUpdateUser 
The name of the user that last updated this project code 
type. 

Length 
The maximum number of characters allowed for values 
of this project code. 

MaxCodeValueWeight 
The maximum weight of the code values for this project 
code type. 

Name The name of the project code type. 

ObjectId The unique ID generated by the system. 
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SequenceNumber The sequence number for sorting. 

Weight The weight for this project code type. 

 
 

ProjectResource 

Description: Primavera's resource planning feature allows you to do high-level project planning 
for future project or project that does not require resource assignments at the activity level. 

Field Description 

CommittedFlag 

The Boolean value that determines whether a 
resource is committed, and so, the resource 
assignment is stable and unlikely to change. 
When calculating availability, Primavera 
considers only assignments that are marked as 
committed. 

CreateDate The date this project resource was created. 

CreateUser 
The name of the user that created this project 
resource. 

FinishDate 
The finish date of the assignment. By default, it 
is set to the Planned Start date of the project + 1 
day, finishing at 5:00pm. 

IsBaseline 
The boolean value indicating if this business 
object is related to a Project or Baseline. 

IsTemplate 
The boolean value indicating if this business 
object is related to a template Project. 

LastUpdateDate The date this project resource was last updated. 

LastUpdateUser 
The name of the user that last updated this 
project resource. 

LifeOfProjectFlag 

The Boolean value that determines whether a 
resource that is assigned to a project at Project 
or WBS level, has that assignment for the 
duration of the project. 

ObjectId The unique ID generated by the system. 

ProjectId 
The short code that uniquely identifies the 
associated project. 

ProjectObjectId The unique ID of the associated project. 



Gateway Provider Reference Guide  

 

134 
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ProjectResourceCategoryName 
The name of the associated project resource 
category. 

ProjectResourceCategoryObjectId 
The unique ID of the associated project 
resource category. 

ResourceName The name of the associated resource. 

ResourceObjectId The unique ID of the associated resource. 

RoleName The name of the associated role. 

RoleObjectId The unique ID of the associated role. 

StartDate 

The start date of the assignment. By default, it is 
set to the Planned Start date of the project. If 
LifeOfProjectFlag is set to true, this date is set to 
the Project Planned Start date.. 

Status 
The project or WBS status: 'Planned', 'Active', 
'Inactive', 'What-If', or 'Requested'. 

WBSCode 
The short code assigned to the associated WBS 
element for identification. 

WBSObjectId The unique ID of the associated WBS. 

 
 

Relationship 

Description: A relationship defines how an activity relates to the start or finish of another activity 
or assignment. These relationships, which form the logic of the project network, are used together 
with activity durations to determine schedule dates. 

Field Description 

CreateDate The date this relationship was created. 

CreateUser The name of the user that created this relationship. 

IsPredecessorBaseline 
The boolean value indicating if the predecessor 
activity is related to a Project or Baseline. 

IsPredecessorTemplate 
The boolean value indicating if this business object is 
related to a template project. 

IsSuccessorTemplate 
The boolean value indicating if this business object is 
related to a template project. 
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Lag 

The time lag of the relationship. This is the time lag 
between the predecessor activity's start or finish date 
and the successor activity's start or finish date, 
depending on the relationship type. 

LastUpdateDate The date this resource code was last updated. 

LastUpdateUser 
The name of the user that last updated this resource 
code. 

ObjectId The unique ID generated by the system. 

PredecessorActivityId The unique ID of the predecessor activity. 

PredecessorActivityName The name of the predecessor activity. 

PredecessorActivityObjectId The unique ID of the predecessor activity. 

PredecessorActivityType 
The type of the predecessor activity, either 'Task 
Dependent', 'Resource Dependent', 'Level of Effort', 
or 'Milestone'. 

PredecessorProjectId 
The unique ID of the project that owns the 
predecessor activity. 

PredecessorProjectObjectId 
The unique ID of the project that owns the 
predecessor activity. 

SuccessorActivityId The unique ID of the successor activity. 

SuccessorActivityName The name of the successor activity. 

SuccessorActivityObjectId The unique ID of the successor activity. 

SuccessorActivityType 

The type of the successor activity, either 'Task 
Dependent', 'Resource Dependent', 'Level of Effort', 
'Start Milestone', 'Finish Milestone', or 'WBS 
Summary'. 

SuccessorProjectId 
The unique ID of the project that owns the successor 
activity. 

SuccessorProjectObjectId 
The unique ID of the project that owns the successor 
activity. 

Type 
The type of relationship: 'Finish to Start', 'Finish to 
Finish', 'Start to Start', or 'Start to Finish'. 

 
 

Resource 

Description: Resources include labor, nonlabor, and materials that are used for activities across 
all projects. 
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AutoComputeActuals 

The option that determines whether the 
activity actual and remaining units, and 
start and finish dates for the resource are 
calculated automatically using the 
planned dates, planned units, and the 
activity's schedule percent complete. 

CalculateCostFromUnits 

The option that determines whether any 
new assignments for this resource will 
have its costs recalculated whenever any 
quantity changes occur. 

CalendarName 
The name of the calendar that is assigned 
to the resource. 

CalendarObjectId 
The unique ID of the calendar assigned to 
the resource. 

CreateDate The date this resource was created. 

CreateUser 
The name of the user that created this 
resource. 

CurrencyId 
The unique currency abbreviation for the 
currency associated with this resource. 

CurrencyName 
The name of the currency associated with 
this resource. 

CurrencyObjectId 
The unique ID of the currency associated 
with this resource. 

DefaultUnitsPerTime 

The default units/time setting, which 
determines the value of the remaining 
units/time and planned units/time when a 
resource assignment is added. 

EffectiveDate 
The earliest day when the resource 
becomes over allocated. This date is 
calculated during the summarization. 

EmailAddress The e-mail address for the resource. 

EmployeeId 
The resource identifier within the 
organization, typically the employee 
number or social security number. 

GUID 
The globally unique ID generated by the 
system. 

Id 
The short code that uniquely identifies the 
resource. 
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IntegratedType 

The indicator that determines whether the 
resource is integrated with an Enterprise 
Resource Planning (ERP) system. 
'Fusion' indicates the resource is 
integrated with Oracle Fusion. 'ERP' 
indicates the resource is integrated with 
another ERP system. 

IsActive 

The option that determines whether the 
resource is currently active. Non-active 
resources may be resources that have left 
the organization but not deleted from the 
system since they may have actual hours. 

IsOverTimeAllowed 
The option that determines whether the 
resource is allowed to log overtime hours. 

LastUpdateDate The date this resource was last updated. 

LastUpdateUser 
The name of the user that last updated 
this resource. 

LocationName 
The name of the location assigned to the 
resource. 

LocationObjectId 
The unique ID of the location assigned to 
the resource. 

MaxUnitsPerTime 
The maximum work units per time this 
resource can perform on all their assigned 
activities. 

Name The name of the resource. 

ObjectId The unique ID generated by the system. 

OfficePhone The office phone number for the resource. 

OtherPhone 
The other phone numbers for the 
resource - pager, home phone, cell 
phone, etc. 

OvertimeFactor 
The overtime factor used to compute the 
overtime price for the resource. 

ParentObjectId 
The unique ID of the parent resource of 
this resource in the hierarchy. 

PricePerUnit 

The planned price per unit for the project 
expense. This number is multiplied by the 
planned number of units to compute the 
planned cost. 
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PrimaryRoleId 
The short code that uniquely identifies the 
primary role for this resource. 

PrimaryRoleName 
The name of the primary role for this 
resource. 

PrimaryRoleObjectId 
The unique ID of the role that is assigned 
as the resource's primary role. 

ResourceNotes The notes about the resource. 

ResourceType 

The resource type: Labor resource 
performs labor and is measured in units of 
time, Nonlabor resource does not perform 
labor and is measured in units of time, 
Material resource has a unit of measure 
other than time. 

SequenceNumber The sequence number for sorting. 

ShiftObjectId 
The unique ID of the shift associated with 
the resource. 

TimesheetApprovalManager 
The resource manager assigned to 
approve timesheets for the resource. 

TimesheetApprovalManagerObjectId 
The unique ID of the resource manager 
assigned to approve timesheets for the 
resource. 

Title The title of the resource. 

UnitOfMeasureAbbreviation 
The unique ID of the unit of measure this 
material resource uses. 

UseTimesheets 
The option that determines whether the 
resource uses timesheets. 

UserName The user's login name. 

UserObjectId The unique ID of the associated user. 

 
 

ResourceAssignment 

Description: Resource assignments track the work of resources or roles that are performing 
various activities. 

Field Description 

ActivityId The short ID that uniquely identifies the activity 
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Field Description 

within the project. 

ActivityName 
The name of the activity. The activity name 
does not have to be unique. 

ActivityObjectId 
The unique ID of the activity to which the 
resource is assigned. 

ActualCost 

The actual non-overtime plus overtime cost for 
the resource assignment on the activity. 
Computed as actual cost = actual regular cost 
+ actual overtime cost. 

ActualDuration 
The actual duration for the resource 
assignment on the activity. 

ActualFinishDate 
The date the resource actually finished working 
on the activity. 

ActualOvertimeCost 

The actual overtime cost for the resource 
assignment on the activity. Computed as actual 
overtime cost = actual overtime units * cost per 
time * overtime factor. 

ActualOvertimeUnits 

The actual overtime units worked by the 
resource on this activity. This value is 
computed from timesheets when project 
actuals are applied or may be entered directly 
by the project manager. 

ActualRegularCost 

The actual non-overtime cost for the resource 
assignment on the activity. Computed as actual 
regular cost = actual regular units * cost per 
time. 

ActualRegularUnits 

The actual non-overtime units worked by the 
resource on this activity. This value is 
computed from timesheets when project 
actuals are applied or may be entered directly 
by the project manager. 

ActualStartDate 
The date the resource actually started working 
on the activity. 

ActualThisPeriodCost 
The actual this period cost (will be labor or 
nonlabor). 

ActualThisPeriodUnits 
The actual this period units (hours) (will be 
labor or nonlabor). 

ActualUnits 
The actual non-overtime plus overtime units 
worked by the resource on this activity. This 
value is computed from timesheets when 
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project actuals are applied or may be entered 
directly by the project manager. 

AtCompletionCost 
The sum of the actual plus remaining costs for 
the resource assignment on the activity. 

AtCompletionDuration 
The total working time from the activity's 
current start date to the current finish date. 

AtCompletionUnits 
The sum of the actual plus remaining units for 
the resource assignment on the activity. 

AutoComputeActuals 

The option that determines whether the 
activity's actual and remaining units, start date, 
finish date, and percent complete are 
computed automatically using the planned 
dates, planned units and the schedule percent 
complete. 

CalendarName The name of the calendar. 

CalendarObjectId 
The unique ID generated by the system for the 
calendar associated with the resource 
assignment. 

CostAccountId The id of associated cost account. 

CostAccountName The name of the associated cost account. 

CostAccountObjectId 
The unique ID of the cost account associated 
with this resource assignment. 

CreateDate The date this assignment was created. 

CreateUser 
The name of the user that created this 
assignment. 

DrivingActivityDatesFlag 
The flag indicating whether new resource/role 
assignments drive activity dates, by default. 

FinishDate 

The finish date of the resource assignment on 
the activity. Set to the remaining finish date 
until the activity is completed, then set to the 
actual finish date. 

GUID 
The globally unique ID generated by the 
system. 

HasFutureBucketData 
The flag that indicates whether the assignment 
has future bucket data. 

IsActive 
The option that determines whether the 
resource is currently active. Non-active 
resources may be resources that have left the 
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organization but not deleted from the system 
since they may have actual hours. 

IsBaseline 
The flag that indicates whether this resource 
assignment is active. 

IsCostUnitsLinked 
The flag that determines whether or not cost 
should be calculated based on units. 

IsOvertimeAllowed 
The flag that indicates whether the resource is 
allowed to log overtime hours. 

IsPrimaryResource 
The flag that indicates whether this resource is 
the activity's primary resource. 

IsTemplate 
The boolean value indicating if this business 
object is related to a template Project. 

LastUpdateDate The date this assignment was last updated. 

LastUpdateUser 
The name of the user that last updated this 
assignment. 

ObjectId The unique ID generated by the system. 

OvertimeFactor 

The overtime factor used to compute the 
overtime price for the resource assignment on 
this activity. Overtime price = standard price * 
overtime factor. 

PendingActualOvertimeUnits 
The actual overtime units worked by the 
resource on this activity. 

PendingActualRegularUnits 
The actual nonovertime units worked by the 
resource on this activity. 

PendingPercentComplete 

The estimate of the percentage of the 
resource's units of work completed on this 
activity. The pending percent complete is 
entered by each resource using Timesheets. 

PendingRemainingUnits 
The estimate of the resource's remaining units 
on this activity. The pending remaining units is 
entered by each resource using Timesheets. 

PlannedCost 
The planned cost for the resource assignment 
on the activity. Computed as planned cost = 
planned units * price per time. 

PlannedDuration 
The planned working time for the resource 
assignment on the activity, from the resource's 
planned start date to the planned finish date. 

PlannedFinishDate The date the resource is scheduled to finish 
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Field Description 

working on the activity. This date is computed 
by the project scheduler but can be updated 
manually by the project manager. 

PlannedLag 

The planned time lag between the activity's 
planned start date and the resource's planned 
start date on the activity. If the resource is 
planned to start work when the activity is 
planned to start, the planned lag is zero. 

PlannedStartDate 

The date the resource is scheduled to begin 
working on the activity. This date is computed 
by the project scheduler but can be updated 
manually by the project manager. 

PlannedUnits 

The planned units of work for the resource 
assignment on the activity. This field is named 
BudgetedUnits in Primavera's Engineering and 
Construction and Maintenance and 
Turnaround solutions. 

PlannedUnitsPerTime 
The planned units per time at which the 
resource is to perform work on this activity. 

PricePerUnit 
The price per time for the resource on this 
activity. This price is used to compute the 
resource's cost for the activity. 

PriorActualOvertimeUnits 
The difference between the pending quantity 
value and the actual quantity value for overtime 
before applying the new actual value. 

PriorActualRegularUnits 
The difference between the pending quantity 
value and the actual quantity value before 
applying the new actual value. 

Proficiency 
The skill level that is associated with the role. 
The values are 'Master', 'Expert', 'Skilled', 
'Proficient', and 'Inexperienced'. 

ProjectId 
The short code that uniquely identifies the 
project. 

ProjectObjectId The unique ID of the associated project. 

RateSource 
The value that indicates which price/unit will be 
used to calculate costs for the assignment, 
such as 'Resource', 'Role', and 'Override'. 

RateType 
The rate type that determines which of the five 
prices specified for the resource will be used to 
calculate the cost for the resource assignment. 
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Field Description 

RemainingCost 

The remaining cost for the resource 
assignment on the activity. Computed as 
remaining cost = remaining units * cost per 
time. 

RemainingDuration 

The remaining duration of the resource 
assignment. The remaining duration is the 
remaining working time for the resource 
assignment on the activity, from the resource's 
remaining start date to the remaining finish 
date. 

RemainingFinishDate 

The date the resource is scheduled to finish the 
remaining work for the activity. This date is 
computed by the project scheduler but can be 
updated manually by the project manager. 

RemainingLag 
The time lag between the activity's remaining 
start date and the resource's remaining start 
date on the activity. 

RemainingLateFinishDate 
The remaining late finish date calculated by the 
scheduler. 

RemainingLateStartDate 
The remaining late start date calculated by the 
scheduler. 

RemainingStartDate 

The date the resource is scheduled to begin 
the remaining work for the activity. This date is 
computed by the project scheduler but can be 
updated manually by the project manager. 

RemainingUnits 

The remaining units of work to be performed by 
this resource on this activity. Before the activity 
is started, the remaining units are the same as 
the planned units. After the activity is 
completed, the remaining units are zero. 

RemainingUnitsPerTime 
The units per time at which the resource will be 
performing work on the remaining portion of 
this activity. 

ResourceCalendarName The name of the calendar for the resource. 

ResourceCurveName 
The name of the resource curve that 
determines how resources and costs are 
distributed over time for this activity. 

ResourceCurveObjectId The unique ID of the resource curve. 

ResourceId 
The short code that uniquely identifies the 
resource. 
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Field Description 

ResourceName The name of the resource. 

ResourceObjectId The unique ID of the associated resource. 

ResourceType 
The resource type: "Labor", "Nonlabor", or 
"Material". 

RoleId The short code that uniquely identifies the role. 

RoleName 
The name of the role. The role name uniquely 
identifies the role. 

RoleObjectId 

The unique ID of the role the resource is 
performing on this activity. A resource may be 
assigned to the same activity more than once, 
performing different roles. 

StaffedRemainingCost 
The time distribution of the resource's 
remaining cost for resource assignments that 
have filled a role. 

StaffedRemainingUnits 
The time distribution of the resource's 
remaining units for resource assignments that 
have filled a role. 

StartDate 

The start date of the resource assignment on 
the activity. Set to the remaining start date until 
the activity is started, then set to the actual 
start date. 

UnitsPercentComplete 

The percent complete of units for the resource 
assignment on the activity. Computed as actual 
units / at completion units * 100. Always in the 
range 0 to 100. 

UnstaffedRemainingCost 
The time distribution of the resource's 
remaining cost for resource assignments that 
have not filled a role. 

UnstaffedRemainingUnits 
The time distribution of the resource's 
remaining units for resource assignments that 
have not filled a role. 

WBSObjectId The unique ID of the WBS for the activity. 

RolledupWBSObjectId 
Rolled up WBS Object Ids after filtering either 
by levels or tagging. 
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ResourceCode 

Description: Resource codes are user-defined to classify and categorize resources across the 
enterprise.   

Field Description 

CodeTypeName The name of the resource code type. 

CodeTypeObjectId The unique ID of the resource code type. 

CodeValue The value of the resource code. 

CreateDate The date this resource code was created. 

CreateUser 
The name of the user that created this 
resource code. 

Description The description of the resource code. 

LastUpdateDate The date this resource code was last updated. 

LastUpdateUser 
The name of the user that last updated this 
resource code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent resource code. 

SequenceNumber The sequence number for sorting. 

 
 

ResourceCodeType 

Description: Resource code types provide a way of classifying resource codes. Resource codes 
are user-defined codes to calssify and categorize resources across the enterprise.   

Field Description 

CreateDate The date this resource code type was created. 

CreateUser 
The name of the user that created this 
resource code type. 

IsSecureCode 
The flag indicating whether this is a secure 
resource code type. 

LastUpdateDate The date this resource code was last updated. 

LastUpdateUser 
The name of the user that last updated this 
resource code. 

Length 
The maximum number of characters allowed 
for values of this resource code. 

Name The name of the resource code type. 
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Field Description 

ObjectId The unique ID generated by the system. 

SequenceNumber The sequence number for sorting. 

 
 

ResourceRate 

Description: Resource rates provide a way of specifying multiple resource prices and maximum 
units per time values that vary over time. 

Field Description 

CreateDate The date this resource rate was created. 

CreateUser The name of the user that created this resource rate. 

EffectiveDate 
The effective date for the resource price and maximum 
units per time. 

LastUpdateDate The date this resource rate was last updated. 

LastUpdateUser The name of the user that last updated this resource rate. 

MaxUnitsPerTime 
The maximum work units per time this resource can 
perform on all their assigned activities. 

ObjectId The unique ID generated by the system. 

PricePerUnit 
The non-overtime price per time for the resource. This price 
is used to compute costs for any activities the resource is 
assigned to. 

PricePerUnit2 
The non-overtime price per time for the resource. This price 
is used to compute costs for any activities the resource is 
assigned to. 

PricePerUnit3 
The non-overtime price per time for the resource. This price 
is used to compute costs for any activities the resource is 
assigned to. 

PricePerUnit4 
The non-overtime price per time for the resource. This price 
is used to compute costs for any activities the resource is 
assigned to. 

PricePerUnit5 
The non-overtime price per time for the resource. This price 
is used to compute costs for any activities the resource is 
assigned to. 

ResourceId The short code that uniquely identifies the resource. 

ResourceName The name of the resource. 

ResourceObjectId The unique ID of the associated resource. 



 P6 Business Objects  

  147 

 

Field Description 

ShiftPeriodObjectId The unique ID of the associated shift. 

 
 

Risk 

Description: The risk object represents a probabilistic event or condition which if it occurs has an 
impact on the project. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

Id The ID of the Risk. Must be unique within a project. 

Name The name of the Risk. Does not need to be unique. 

ResponseTotalCost The total estimated cost for the risk. 

RiskCategoryObjectId 

The unique ID of the category to which the Risk is 
assigned.  

Note: Use this field when RiskCategory Object is 
available. 

RiskCategoryName 

The name of the category to which the Risk is 
assigned. 

Note: Use this field when RiskCategory Object is 
available. 

Type 
The type of the risk. Valid values are 'Threat' and 
'Opportunity'. 

Status 
The current status of the Risk. Valid values are 
'Proposed', 'Open', 'Rejected', 'Managed', and 
'Impacted'. 

Description The description of the Risk. 

Effect The description of the risks effect on the project. 

Cause The description of the cause of the Risk. 

IdentifiedDate The date this risk was identified. 
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RiskImpact 

Description: The risk impact object stores the pre-response qualitative value assigned to a risk 
for each of the risk thresholds. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

RiskThresholdLevelObjectId The unique ID of the associated risk threshold level. 

RiskThresholdLevelCode The short name of the associated risk threshold level. 

RiskThresholdLevelName The name of the associated risk threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

 
 

RiskMatrix 

Description: The risk matrix object contains the name and description of each probability and 
impact diagram (PID). The Risk Matrix is then used to qualitatively assess each risk and assign a 
score. 

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the risk matrix. 

Description The description of the risk matrix. 

IsActive 
The indication of whether the response plan is 
currently active for the associated risk. Only one 
response plan can be active at a given time for a risk. 

RiskScoringMethod 
The calculation method used to determine the risk 
score. Valid values are 'Highest', 'Average of Impacts', 
'Average of Individual Scores'. 
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Field Description 

ImpactThresholdLevel 

The number of levels for the impact thresholds 
assigned to the risk scoring matrix.  This impact level 
with the probability level determines the size of the 
matrix. 

ProbabilityThresholdLevel 
The number of levels for the probability threshold 
assigned to the risk matrix.  This probability level with 
the impact level determines the size of the matrix. 

 
 

RiskMatrixScore 

Description: The risk matrix score object stores the score values from the probability and impact 
diagram (PID) of the risk score matrix. 

Field Description 

ObjectId The unique ID generated by the system. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

ProbabilityThresholdLevel 
The level number of the probability threshold. Valid 
numbers are 1-9. 

Severity1 The first severity level of the Risk Matrix Score. 

Severity1Label The label for the first severity level. 

Severity2 The second severity level of the Risk Matrix Score. 

Severity2Label The label for the second severity level. 

Severity3 The third severity level of the Risk Matrix Score. 

Severity3Label The label for the third severity level. 

Severity4 The fourth severity level of the Risk Matrix Score. 

Severity4Label The label for the fourth severity level. 

Severity5 The fifth severity level of the Risk Matrix Score. 

Severity5Label The label for the fifth severity level. 

Severity6 The sixth severity level of the Risk Matrix Score. 

Severity6Label The label for the sixth severity level. 

Severity7 The seventh severity level of the Risk Matrix Score. 

Severity7Label The label for the seventh severity level. 
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Field Description 

Severity8 The eighth severity level of the Risk Matrix Score. 

Severity8Label The label for the eighth severity level. 

Severity9 The ninth severity level of the Risk Matrix Score. 

Severity9Label The label for the ninth severity level. 

 
 

RiskMatrixThreshold 

Description: The risk matrix threshold object creates a relationship between a RiskThreshold 
object and a RiskMatrix object. This allows a single RiskThreshold object to be associated with 
multiple RiskMatrix objects. 

Field Description 

ObjectId The unique ID generated by the system. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

 
 

RiskResponseAction 

Description: The risk response action object contains the detailed steps that need to occur to 
complete the risk response plan. Multiple actions can be associated with one response plan and 
each action can be linked to an activity in the project. 

Field Description 

ObjectId The unique ID generated by the system. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskId The short name of the associated risk. 

RiskResponsePlanObj
ectId 

The unique ID of the associated risk response plan. 
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Field Description 

RiskResponsePlanId The short name of the associated risk response plan. 

RiskResponsePlanNa
me 

The name of the associated risk response plan. 

ResourceObjectId The unique ID of the associated resource. 

ResourceId The short name of the associated resource. 

ResourceName The name of the associated resource. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 

StartDate 
The start date of the risk response action.  If an activity is 
assigned, the risk response action uses the activity start date. 

FinishDate 
The finish date of the risk response action.  If an activity is 
assigned, the risk response action uses the activity finish date. 

PlannedStartDate The planned start date. 

PlannedFinishDate The planned finish date. 

RemainingCost The remaining cost associated with the risk response action. 

ActualCost The actual cost. 

PlannedCost The planned cost. 

Status 
The status of the risk response action. Valid values are 
'Proposed', 'Sanctioned', 'Rejected', 'InProgress', and 
'Complete'. 

 
 

RiskResponseActionImpact 

Description: The risk response action impact object is a post-risk response action qualitative 
value that is assigned to a risk for each of the risk thresholds. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskId The short name of the associated risk. 
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Field Description 

RiskResponseActionO
bjectId 

The unique ID of the associated risk response action. 

RiskResponseActionId The short name of the associated risk response action. 

RiskResponseActionN
ame 

The name of the associated risk response action. 

RiskThresholdLevelOb
jectId 

The unique ID of the associated risk threshold level. 

RiskThresholdLevelCo
de 

The short name of the associated risk threshold level. 

RiskThresholdLevelNa
me 

The name of the associated risk threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

 
 

RiskResponsePlan 

Description: The risk response plan object communicates how the project team plans to address 
the identified risk. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

IsActive 
The indication of whether the response plan is currently active 
for the associated risk. Only one response plan can be active at 
a given time for a risk. 

ResponseType 

The risk response plan type. If the risk is a threat, the valid 
types are 'Avoid', 'Transfer', 'Reduce', and 'Accept'. If the risk is 
a opportunity, the valid types are 'Exploit', 'Facilitate', 
'Enhance', and 'Reject'. 
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RiskThreshold 

Description: The risk threshold object contains the name, description, and type of each risk 
threshold. Risk thresholds provide a mechanism for setting up the criteria that is used to assess 
the risk. 

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the risk threshold. 

ThresholdType 
The type of Risk Threshold. Valid types are 'Probability', 
'Tolerance', 'Schedule', 'Cost', 'Relative Schedule', 'Relative 
Cost' and 'User Defined'. 

 

 
 

RiskThresholdLevel 

Description: The risk threshold level object stores the level information (e.g. Low, Medium, High) 
for each risk threshold.  

Field Description 

ObjectId The unique ID generated by the system. 

Code The 10 character code for the threshold level. 

Name The 40 character name for the threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

Color The Hex representation for the color e.g. 0xFFFFFF. 

Level 
The valid values are between 0 and 9. Defines a level for the 
Risk Threshold. 

Range The user defined range. 

CostRange The cost range of the threshold level. 

ScheduleRange The schedule range of the threshold level. 

ToleranceRange The tolerance range of the threshold level. 

ProbabilityRange The probability range of the threshold level. 
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Field Description 

ThresholdType 
The type of Risk Threshold. Valid types are 'Probability', 
'Tolerance', 'Schedule', 'Cost', 'Relative Schedule', 'Relative 
Cost' and 'User Defined'. 

 
 

Role 

Description: Roles are project personnel job titles or skills, such as mechanical engineer, 
inspector, or carpenter. They represent a type of resource with a certain level of proficiency rather 
than a specific individual. 

Field Description 

Id The short code that uniquely identifies the role. 

ObjectId The unique ID generated by the system. 

Name The name of the role. 

SequenceNumber The sequence number for sorting. 

ParentObjectId The unique ID of the parent role of this role in the hierarchy. 

CalculateCostFromUni
ts 

The option that indicates whether costs and quantities are 
linked, and whether quantities should be updated when costs 
are updated. 

Responsibilities The responsibilities for the role. 

LastUpdateDate The date this role was last updated. 

LastUpdateUser The name of the user that last updated this role. 

CreateDate The date this role was created. 

CreateUser The name of the user that created this role. 

 
 

RoleRate 

Description: Role rates enable you to select a predefined price per unit for cost calculating when 
assigning the role to an activity. 

Field Description 

CreateDate The date this role rate was created. 

CreateUser The name of the user that created this role rate. 

LastUpdateDat The date this role rate was last updated. 
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Field Description 

e 

LastUpdateUse
r 

The name of the user that last updated this role rate. 

ObjectId The unique ID generated by the system. 

PricePerUnit 
The non-overtime price per time for the role. This price is used to 
compute costs for any activities the role is assigned to. 

PricePerUnit2 
The non-overtime price per time for the role. This price is used to 
compute costs for any activities the role is assigned to. 

PricePerUnit3 
The non-overtime price per time for the role. This price is used to 
compute costs for any activities the role is assigned to. 

PricePerUnit4 
The non-overtime price per time for the role. This price is used to 
compute costs for any activities the role is assigned to. 

PricePerUnit5 
The non-overtime price per time for the role. This price is used to 
compute costs for any activities the role is assigned to. 

RoleId The short code that uniquely identifies the role. 

RoleName The name of the role. 

RoleObjectId The unique ID of the associated role. 

 
 

UDFType 

Description: User-defined fields (UDFs) enable users to add custom fields and values to the 
project database. 

UDF codes from P6 can be exported to Prime or Sample providers using the Export Global Data 
flow. However, first export the project UDFs, and then export all other UDF dictionaries. The 
default field mapping template must included all fields listed below. 

Field Description 

CreateDate The date this user-defined field was created. 

CreateUser The name of the user that created this user-defined field. 

DataType 
The data type of the user-defined field: "Text", "Start Date", 
"Finish Date", "Cost", "Double", "Integer", "Indicator", or 
"Code". 

IsCalculated 
The flag indicating whether this is a calculated user defined 
field type. 

IsConditional 
The flag indicating whether this is a indicator user defined field 
type. 
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Field Description 

IsSecureCode The flag indicating whether this is a secure code type. 

LastUpdateDate The date this user-defined field was last updated. 

LastUpdateUser The name of the user that last updated this user-defined field. 

ObjectId The unique ID generated by the system. 

SubjectArea The subject area of the user-defined field. 

Title The name/title of the user-defined field. 

 
 

WBS 

Description: The project work breakdown structure (WBS) is a hierarchical arrangement of the 
products and services produced during and by a project. Each element of a WBS may contain 
more-detailed WBS elements, activities, or both. WBS are hierarchical objects. 

Field Description 

ObjectId 
The unique ID generated by the 
system. 

Name The name of the WBS. 

ProjectObjectId 
The unique ID of the associated 
project. 

Code 
The short code assigned to each WBS 
element for identification. 

ParentObjectId 
The unique ID of the parent WBS of 
this WBS in the hierarchy. 

WBSCategoryObjectId 
The unique wbs category objectIdof the 
WBS. 

AnticipatedStartDate 
The anticipated start date of WBS, 
project and EPS elements. 

AnticipatedFinishDate 
The anticipated finish date of WBS, 
project and EPS elements. 

ContainsSummaryData 
The boolean contains summary data 
flag of the WBS. 

CreateDate The created date of the WBS. 

CreateUser The user who created the WBS. 

CurrentBudget The current budget of the WBS. 
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Field Description 

CurrentVariance The current variance of the WBS. 

DistributedCurrentBudget 
The distributed current budget of the 
WBS. 

EarnedValueComputeType 
Indicates earned value compute type of 
the WBS 

EarnedValueETCComputeType 
Indicates earned value ETC compute 
type of the WBS 

EarnedValueETCUserValue 
The earned value ETC user value for 
WBS computing earned value. 

EarnedValueUserPercent 
The earned value user percent for 
WBS to compute earned value. 

FinishDate The date finish date of the WBS. 

ForecastFinishDate 
The date forecast finish date of the 
WBS. 

ForecastStartDate 
The date forecast start date of the 
WBS. 

GUID The GUID of the WBS. 

IndependentETCLaborUnits 
The independent ETC labor units of the 
WBS. 

IndependentETCTotalCost 
The independent ETC total cost of the 
WBS. 

IntegratedType Indicates integrated type of the WBS 

IsBaseline 
The boolean is baseline flag of the 
WBS. 

IsTemplate 
The boolean is template flag of the 
WBS. 

LastUpdateDate The last update date of the WBS. 

LastUpdateUser The last update user of the WBS. 

OBSName The obs name of the WBS. 

OBSObjectId The obs object id of the WBS. 

OriginalBudget The original budget of the project. 

ProjectId The project Id of the WBS. 

ProposedBudget The proposed budget of the WBS. 

StartDate The start date of the WBS. 
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Field Description 

SequenceNumber The sequence number of the WBS. 

Status The status of the WBS. 

SummaryAccountingVarianceByCost 
The summary accounting variance by 
cost of the WBS. 

SummaryAccountingVarianceByLaborUnits 
The summary accounting variance by 
labor units of the WBS. 

SummaryActivityCount 
The summary activity count of the 
WBS. 

SummaryActualDuration 
The summary actual duration of the 
WBS. 

SummaryActualExpenseCost 
The summary actual expense costof 
the WBS. 

SummaryActualFinishDate 
The summary actual finish date of the 
WBS. 

SummaryActualLaborCost 
The summary actual labor cost of the 
WBS. 

SummaryActualLaborUnits 
The summary actual labor units of the 
WBS. 

SummaryActualMaterialCost 
The summary actual material cost of 
the WBS. 

SummaryActualNonLaborCost 
The summary actual nonlabor cost of 
the WBS. 

SummaryActualNonLaborUnits 
The summary actual nonlabor units of 
the WBS. 

SummaryActualStartDate 
The summary actual start date of the 
WBS. 

SummaryActualThisPeriodCost 
The summary actual this period cost of 
the WBS. 

SummaryActualThisPeriodLaborCost 
The summary actual this period labor 
cost of the WBS. 

SummaryActualThisPeriodLaborUnits 
The summary actual this period labor 
unit of the WBS. 

SummaryActualThisPeriodMaterialCost 
The summary actual this period 
material cost of the WBS. 

SummaryActualThisPeriodNonLaborCost 
The summary actual this period 
nonlabor cost of the WBS. 
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Field Description 

SummaryActualThisPeriodNonLaborUnits 
The summary actual this period 
nonlabor unit of the WBS. 

SummaryActualTotalCost 
The summary actual total cost of the 
WBS. 

SummaryActualValueByCost 
The summary actual value by cost of 
the WBS. 

SummaryActualValueByLaborUnits 
The summary actual value by labor 
units of the WBS. 

SummaryAtCompletionDuration 
The summary at completion duration of 
the WBS. 

SummaryAtCompletionExpenseCost 
The summary at completion expense 
cost of the WBS. 

SummaryAtCompletionLaborCost 
The summary at completion labor cost 
of the WBS. 

SummaryAtCompletionLaborUnits 
The summary at completion labor units 
of the WBS. 

SummaryAtCompletionMaterialCost 
The summary at completion material 
cost of the WBS. 

SummaryAtCompletionNonLaborCost 
The summary at completion nonlabor 
cost of the WBS. 

SummaryAtCompletionNonLaborUnits 
The summary at completion nonlabor 
units of the WBS. 

SummaryAtCompletionTotalCost 
The summary at completion total cost 
of the WBS. 

SummaryAtCompletionTotalCostVariance 
The summary at completion total cost 
variance of the WBS. 

SummaryBaselineCompletedActivityCount 
The summary baseline completed 
activity count of the WBS. 

SummaryBaselineDuration 
The summary baseline duration of the 
WBS. 

SummaryBaselineExpenseCost 
The summary baseline expense cost of 
the WBS. 

SummaryBaselineFinishDate 
The summary baseline finish date of 
the WBS. 

SummaryBaselineInProgressActivityCount 
The summary baseline in progress 
activity count of the WBS. 

SummaryBaselineLaborCost The summary baseline labor cost of the 
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Field Description 

WBS. 

SummaryBaselineLaborUnits 
The summary baseline labor units of 
the WBS. 

SummaryBaselineMaterialCost 
The summary baseline material cost of 
the WBS. 

SummaryBaselineNonLaborCost 
The summary baseline nonlabor cost of 
the WBS. 

SummaryBaselineNonLaborUnits 
The summary baseline nonlabor Units 
of the proWBSect. 

SummaryBaselineNotStartedActivityCount 
The summary baseline not start activity 
count of the WBS. 

SummaryBaselineStartDate 
The summary baseline start date of the 
WBS. 

SummaryBaselineTotalCost 
The summary baseline total cost of the 
WBS. 

SummaryBudgetAtCompletionByCost 
The summary budget at comletion by 
cost of the WBS. 

SummaryBudgetAtCompletionByLaborUnits 
The summary budget at completion by 
labor units of the WBS. 

SummaryCompletedActivityCount 
The summary completed activity count 
of the WBS. 

SummaryCostPercentComplete 
The summary cost percent complete of 
the WBS. 

SummaryCostPercentOfPlanned 
The summary cost percent of planned 
of the WBS. 

SummaryCostPerformanceIndexByCost 
The summary cost performance index 
by cost of the WBS. 

SummaryCostPerformanceIndexByLaborUnits 
The summary cost performance index 
by labor units of the WBS. 

SummaryCostVarianceByCost 
The summary cost variance by cost of 
the WBS. 

SummaryCostVarianceByLaborUnits 
The summary cost variance by labor 
units of the WBS. 

SummaryCostVarianceIndex 
The summary cost variance index of 
the WBS. 

SummaryCostVarianceIndexByCost 
The summary cost variance index by 
cost of the WBS. 
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Field Description 

SummaryCostVarianceIndexByLaborUnits 
The summary cost variance index by 
labor unit of the WBS. 

SummaryDurationPercentComplete 
The summary duration percent 
complete of the WBS. 

SummaryDurationPercentOfPlanned 
The summary duration percent of 
planned of the WBS. 

SummaryDurationVariance 
The summary duration variance of the 
WBS. 

SummaryEarnedValueByCost 
The summary earned value by cost of 
the WBS. 

SummaryEarnedValueByLaborUnits 
The summary earned value by labor 
units of the WBS. 

SummaryEstimateAtCompletionByCost 
The summary estimate at completion 
by cost of the WBS. 

SummaryEstimateAtCompletionByLaborUnits 
The summary estimate at completion 
by labor units of the WBS. 

SummaryEstimateAtCompletionHighPercentB
yLaborUnits 

The summary estimate at completion 
high percent by labor units of the WBS. 

SummaryEstimateAtCompletionLowPercentBy
LaborUnits 

The summary estimate at completion 
low percent by labor units of the WBS. 

SummaryEstimateToCompleteByCost 
The summary estimate to completion 
by cost of the WBS. 

SummaryEstimateToCompleteByLaborUnits 
The summary estimate to completion 
by labor units of the WBS. 

SummaryExpenseCostPercentComplete 
The summary expense cost percent 
complete of the WBS. 

SummaryExpenseCostVariance 
The summary expense cost variance of 
the WBS. 

SummaryFinishDateVariance 
The summary finish date variance of 
the WBS. 

SummaryInProgressActivityCount 
The summary in progress activity count 
of the WBS. 

SummaryLaborCostPercentComplete 
The summary labor cost percent 
complete of the WBS. 

SummaryLaborCostVariance 
The summary labor cost variance of 
the WBS. 

SummaryLaborUnitsPercentComplete The summary labor units percent 
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Field Description 

complete of the WBS. 

SummaryLaborUnitsVariance 
The summary labor units variance of 
the WBS. 

SummaryMaterialCostPercentComplete 
The summary material cost percent 
complete of the WBS. 

SummaryMaterialCostVariance 
The summary material cost variance of 
the WBS. 

SummaryNonLaborCostPercentComplete 
The summary nonlabor cost percent 
complete of the WBS. 

SummaryNonLaborCostVariance 
The summary nonlabor cost variance 
of the WBS. 

SummaryNonLaborUnitsPercentComplete 
The summary nonlabor units percent 
complete of the WBS. 

SummaryNonLaborUnitsVariance 
The summary nonlabor units variance 
of the WBS. 

SummaryNotStartedActivityCount 
The summary non started activity count 
of the WBS. 

SummaryPerformancePercentCompleteByCos
t 

The summary performance percent 
complete by cost of the WBS. 

SummaryPerformancePercentCompleteByLab
orUnits 

The summary performance percent 
complete by labor units of the WBS. 

SummaryPlannedCost 
The summary planned cost of the 
WBS. 

SummaryPlannedDuration 
The summary planned duration of the 
WBS. 

SummaryPlannedExpenseCost 
The summary planned expense cost of 
the WBS. 

SummaryPlannedFinishDate 
The summary planned finish date of 
the WBS. 

SummaryPlannedLaborCost 
The summary planned labor cost of the 
WBS. 

SummaryPlannedLaborUnits 
The summary planned labor units of 
the WBS. 

SummaryPlannedMaterialCost 
The summary planned material cost of 
the WBS. 

SummaryPlannedNonLaborCost 
The summary planned non labor cost 
of the WBS. 
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Field Description 

SummaryPlannedNonLaborUnits 
The summary planned non labor units 
of the WBS. 

SummaryPlannedStartDate 
The summary planned start date of the 
WBS. 

SummaryPlannedValueByCost 
The summary planned value by cost of 
the WBS. 

SummaryPlannedValueByLaborUnits 
The summary planned value by labor 
units of the WBS. 

SummaryProgressFinishDate 
The summary progress finish date of 
the WBS. 

SummaryRemainingDuration 
The summary remaining duration of the 
WBS. 

SummaryRemainingExpenseCost 
The summary remaining expense cost 
of the WBS. 

SummaryRemainingFinishDate 
The summary remaining finish date of 
the WBS. 

SummaryRemainingLaborCost 
The summary remaining labor cost of 
the WBS. 

SummaryRemainingLaborUnits 
The summary remaining labor units of 
the WBS. 

SummaryRemainingMaterialCost 
The summary remaining material cost 
of the WBS. 

SummaryRemainingNonLaborCost 
The summary remaining non labor cost 
of the WBS. 

SummaryRemainingNonLaborUnits 
The summary remaining non labor 
units of the WBS. 

SummaryRemainingStartDate 
The summary remaining start date of 
the WBS. 

SummaryRemainingTotalCost 
The summary remaining total cost of 
the WBS. 

SummarySchedulePercentComplete 
The summary schedule percent 
complete of the WBS. 

SummarySchedulePercentCompleteByLaborU
nits 

The summary schedule percent 
complete by labor units of the WBS. 

SummarySchedulePerformanceIndexByCost 
The summary schedule performance 
index by cost of the WBS. 

SummarySchedulePerformanceIndexByLabor The summary schedule performance 
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Field Description 

Units index by labor units of the WBS. 

SummaryScheduleVarianceByCost 
The summary schedule variance by 
cost of the WBS. 

SummaryScheduleVarianceByLaborUnits 
The summary schedule variance by 
labor units of the WBS. 

SummaryScheduleVarianceIndex 
The summary schedule variance index 
of the WBS. 

SummaryScheduleVarianceIndexByCost 
The summary schedule variance index 
by cost of the WBS. 

SummaryScheduleVarianceIndexByLaborUnit
s 

The summary schedule variance index 
by labor units of the WBS. 

SummaryStartDateVariance 
The summary start date variance of the 
WBS. 

SummaryToCompletePerformanceIndexByCo
st 

The summary to complete performance 
index by cost of the WBS. 

SummaryTotalCostVariance 
The summary total cost variance of the 
WBS. 

SummaryTotalFloat The summary total float of the WBS. 

SummaryUnitsPercentComplete 
The summary units percent complete 
of the WBS. 

SummaryVarianceAtCompletionByLaborUnits 
The summary variance at completion 
by labor units of the WBS. 

TotalBenefitPlan The total benefit plan of the WBS. 

TotalBenefitPlanTally The total benefit plan tally of the WBS. 

TotalSpendingPlan The total spending plan of the WBS. 

TotalSpendingPlanTally 
The total spending plan tally of the 
WBS. 

UnallocatedBudget The unallocated budget of the WBS. 

UndistributedCurrentVariance 
The undistributed current variance of 
the WBS. 

WBSMilestonePercentComplete 
The wbs milestone percent complete of 
the WBS. 

 
 



 P6 Business Objects  

  165 

 

WBSCategory 

Description: As their name implies, WBS categories are used to categorize WBS elements. They 
are defined globally. 

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the WBS category. 

CreateDate The date this WBS category was created. 

CreateUser The name of the user that created this WBS category. 

LastUpdateDate The date this WBS category was last updated. 

LastUpdateUser The name of the user that last updated this WBS category. 

SequenceNumber The sequence number of the WBS category. 

 
 

WBSExpenseSpread 

Description: Expense spread data per WBS per ExpenseCategory. 

Note: Expense category summaries are only supported by financial 
period. 

Field Description 

WBSObjectId The unique ID of the WBS. 

ExpenseCategoryObjectId The unique ID of expense category. 

PeriodType The type of period for summarized spread data. 

StartDate Spread start date.  

EndDate Spread end date. 

WBSCode WBS Code. 

ExpenseCategoryName Expense Category Name. 

ActualCost 
Actual Cost. 

 

AtCompletionCost At completion cost. 

PlannedCost Planned cost. 

RemainingCost Remaining cost. 
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WBSResourceSpread 

Description: Spread data per WBS per Resource 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the project. 

WBSObjectId The unique ID of the WBS. 

ResourceObjectId The unique ID of the resource. 

RoleObjectId The unique ID of the role. 

PeriodType The type of period for summarized spread data. 

StartDate Spread start date. 

EndDate Spread end date.  

ProjectId Project short name. 

WBSCode WBS code.  

ResourceId Resource short name.  

RoleId Role short name.  

ActualCost 

Actual cost. 

The actual non-overtime plus overtime cost for the resource 
for the wbs or project. Computed as actual cost = actual 
regular cost + actual overtime cost.  

ActualOvertimeCost Actual Overtime Cost.  

ActualOvertimeUnits 
Actual Overtime Units. 

 

ActualRegularCost Actual Regular Cost.  

ActualRegularUnits Actual Regular Units.  

ActualUnits Actual Units.  

AtCompletionCost At Completion Cost.  

AtCompletionUnits At Completion Units  

Limit Limit.  

PeriodActualCost Period Actual Cost.  

PeriodActualUnits Period Actual Units.  

PeriodAtCompletionCost Period At Completion Cost.  
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Field Description 

PeriodAtCompletionUnits Period At Completion Units.  

PlannedCost Planned Cost.  

PlannedUnits Planned Units.  

RemainingCost Remaining Cost.  

RemainingLateCost Remaining Late Cost.  

RemainingLateUnits Remaining Late Units.  

RemainingUnits Remaining Units  

StaffedActualCost Staffed Actual Cost.  

StaffedActualOvertimeCos
t 

Staffed Actual Overtime Cost.  

StaffedActualOvertimeUnit
s 

Staffed Actual Overtime Units.  

StaffedActualRegularCost Staffed Actual Regular Cost.  

StaffedActualRegularUnits Staffed Actual Regular Units.  

StaffedActualUnits Staffed Actual Units.  

StaffedAtCompletionCost Staffed At Completion Cost.  

StaffedAtCompletionUnits Staffed At Completion Units.  

StaffedPlannedCost Staffed Planned Cost.  

StaffedPlannedUnits Staffed Planned Units.  

StaffedRemainingCost Staffed Remaining Cost.  

StaffedRemainingLateCos
t 

StaffedRemainingLateCost.  

StaffedRemainingLateUnit
s 

Staffed Remaining Late Units.  

StaffedRemainingUnits Staffed Remaining Units.  

 
 

WBSSpread 

Description: Summarized spread data in each WBS 

Field Description 

ObjectId The unique ID generated by the system. 
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Field Description 

ProjectObjectId The unique ID of the project. 

WBSObjectId The unique ID of WBS. 

PeriodType 
The type of period for summarized spread 
data. 

StartDate Spread start date.  

EndDate Spread end date.  

ProjectId Project short name. 

WBSCode WBS Code.  

ActualCost Actual Cost.  

ActualExpenseCost Actual Expense Cost.  

ActualLaborCost Actual Labor Cost.  

ActualLaborUnits 
Actual Labor Units. 

 

ActualMaterialCost 
Actual Material Cost. 

 

ActualNonlaborCost 
Actual Nonlabor Cost. 

 

ActualNonlaborUnits 
Actual Nonlabor Units. 

 

ActualTotalCost 

Actual Total Cost. 

 

 

AtCompletionExpenseCost 

At Completion Expense Cost. 

 

 

AtCompletionLaborCost 

At Completion Labor Cost. 

 

 

AtCompletionLaborUnits 
At Completion Labor Units. 

 

AtCompletionMaterialCost 
At Completion Material Cost. 

 

AtCompletionNonlaborCost At Completion Nonlabor Cost. 
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Field Description 

 

AtCompletionNonlaborUnits 
At Completion Nonlabor Units. 

 

AtCompletionTotalCost 
At Completion Total Cost. 

 

BaselinePlannedExpenseCost 
Baseline Planned Expense Cost. 

 

BaselinePlannedLaborCost 
Baseline Planned Labor Cost. 

 

BaselinePlannedLaborUnits 
Baseline Planned Labor Units. 

 

BaselinePlannedMaterialCost 
Baseline Planned Material Cost. 

 

BaselinePlannedNonlaborCost 
Baseline Planned Nonlabor Cost. 

 

BaselinePlannedNonlaborUnits 
Baseline Planned Nonlabor Units. 

 

BaselinePlannedTotalCost 
Baseline Planned Total Cost. 

 

EarnedValueCost 
Earned Value Cost. 

 

EarnedValueLaborUnits 
Earned Value Labor Units. 

 

EstimateAtCompletionCost 
Estimate At Completion Cost. 

 

EstimateAtCompletionLaborUnits 
Estimate At Completion Labor Units. 

 

EstimateToCompleteCost 
Estimate To Complete Cost. 

 

EstimateToCompleteLaborUnits 
Estimate To Complete Labor Units. 

 

PeriodActualCost 
Period Actual Cost. 

 

PeriodActualExpenseCost Period Actual Expense Cost. 
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Field Description 

 

PeriodActualLaborCost 
Period Actual Labor Cost. 

 

PeriodActualLaborUnits 
Period Actual Labor Units. 

 

PeriodActualMaterialCost 
Period Actual Material Cost. 

 

PeriodActualNonLaborCost 
Period Actual NonLabor Cost. 

 

PeriodActualNonLaborUnits 
Period Actual NonLabor Units. 

 

PeriodAtCompletionExpenseCost 
Period At Completion Expense Cost. 

 

PeriodAtCompletionLaborCost 
Period At Completion Labor Cost. 

 

PeriodAtCompletionLaborUnits 
Period At Completion Labor Units. 

 

PeriodAtCompletionMaterialCost 
Period At Completion Material Cost. 

 

PeriodAtCompletionNonLaborCost 
Period At Completion NonLabor Cost. 

 

PeriodAtCompletionNonLaborUnits 
Period At Completion NonLabor Units. 

 

PeriodAtCompletionTotalCost 
Period At Completion Total Cost. 

 

PeriodEarnedValueCost 
Period Earned Value Cost. 

 

PeriodEarnedValueLaborUnits 
Period Earned Value Labor Units. 

 

PeriodEstimateAtCompletionCost 
Period Estimate At Completion Cost. 

 

PeriodEstimateAtCompletionLaborUnits 
Period Estimate At Completion Labor Units. 

 

PeriodPlannedValueCost Period Planned Value Cost. 
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Field Description 

 

PeriodPlannedValueLaborUnits 
Period Planned Value Labor Units. 

 

PlannedExpenseCost 
Planned Expense Cost. 

 

PlannedLaborCost 
Planned Labor Cost. 

 

PlannedLaborUnits 
Planned Labor Units. 

 

PlannedMaterialCost 
Planned Material Cost. 

 

PlannedNonlaborCost 
Planned Nonlabor Cost. 

 

PlannedNonlaborUnits 
Planned Nonlabor Units. 

 

PlannedTotalCost 
Planned Total Cost. 

 

PlannedValueCost 
Planned Value Cost. 

 

PlannedValueLaborUnits 
Planned Value Labor Units. 

 

RemainingExpenseCost 
Remaining Expense Cost. 

 

RemainingLaborCost 
Remaining Labor Cost. 

 

RemainingLaborUnits 
Remaining Labor Units. 

 

RemainingLateExpenseCost 
Remaining Late Expense Cost. 

 

RemainingLateLaborCost 
Remaining Late Labor Cost. 

 

RemainingLateLaborUnits 

Remaining Late Labor Units. 
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Field Description 

RemainingLateMaterialCost 
Remaining Late Material Cost. 

 

RemainingLateNonlaborCost 
Remaining Late Nonlabor Cost. 

 

RemainingLateNonlaborUnits 
Remaining Late Nonlabor Units. 

 

RemainingLateTotalCost 
Remaining Late Total Cost. 

 

RemainingMaterialCost 
Remaining Material Cost. 

 

RemainingNonlaborCost 
Remaining Nonlabor Cost. 

 

RemainingNonlaborUnits 
Remaining Nonlabor Units. 

 

RemainingTotalCost 
Remaining Total Cost. 
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The following Prime business objects are available in the Data Dictionary menu of the Gateway 
user interface. Select a specific business object to review a detailed list of fields supported for 
that business object. 

Business Object Description 

Project 
A project is a temporary endeavor undertaken to create a 
unique product, service, or result. Projects usually contain a 
work breakdown structure (WBS) and activities. 

Location 
The location is used to store address information including 
latitude and longitude. Locations can be assigned to 
resources, projects and/or activities. 

WBSSpread Summarized spread data per WBS. 

UDFType 
User-defined fields (UDFs) enable users to add custom 
fields and values to the project database. 

Activity 
An activity is a unit of work performed during the course of a 
project. 

Resource  
Resources include labor, nonlabor, and materials that are 
used for activities across all projects. 

Role 

Roles are project personnel job titles or skills, such as 
mechanical engineer, inspector, or carpenter. They 
represent a type of resource with a certain level of 
proficiency rather than a specific individual 

Calendar 
Calendars defined the available work hours in each 
calendar day, and includes global and resource types. 

ResourceAssignment 
Resource assignments track the work of resources or roles 
that are performing various activities. 

Relationship 

A relationship defines how an activity relates to the start or 
finish of another activity or assignment. These relationships, 
which form the logic of the project network, are used 
together with activity durations to determine schedule 
dates. 

Risk 
The risk object represents a probabilistic event or condition 
which if it occurs has an impact on the project. 

Prime Business Objects 
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Business Object Description 

RiskThreshold 

The risk threshold object contains the name, description, 
and type of each risk threshold. Risk thresholds provide a 
mechanism for setting up the criteria that is used to assess 
the risk. 

RiskThresholdLevel 
The risk threshold level object stores the level information 
(e.g. Low, Medium, High) for each risk threshold. 

RiskImpact 
The risk impact object stores the pre-response qualitative 
value assigned to a risk for each of the risk thresholds. 

RiskMatrix 

The risk matrix object contains the name and description of 
each probability and impact diagram (PID). The Risk Matrix 
is then used to qualitatively assess each risk and assign a 
score. 

RiskMatrixThreshold 

The risk matrix threshold object creates a relationship 
between a RiskThreshold object and a RiskMatrix object. 
This allows a single RiskThreshold object to be associated 
with multiple RiskMatrix objects. 

WBS 

The project work breakdown structure (WBS) is a 
hierarchical arrangement of the products and services 
produced during and by a project. Each element of a WBS 
may contain more-detailed WBS elements, activities, or 
both. WBS are hierarchical objects. 

ActivityRisk 
The activity risk object stores the relationship between a 
single Activity and a single Risk. 

RiskResponsePlan 
The risk response plan object communicates how the 
project team plans to address the identified risk. 

RiskResponseAction 

The risk response action object contains the detailed steps 
that need to occur to complete the risk response plan. 
Multiple actions can be associated with one response plan 
and each action can be linked to an activity in the project. 

ProjectCodeType 
Project code types provide a way of classifying project 
codes. Project codes are user-defined codes to classify and 
categorize projects across the enterprise. 

ProjectCode 
Project codes are user-defined codes to classify and 
categorize projects across the enterprise. 

EPS EPS 
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Activity 

Description: An activity is a unit of work performed during the course of a project.  

Field Description 

Id The unique identifier of the activity. 

Name 
The name of the activity. The activity name does not 
have to be unique. 

PlannedDuration The activity planned duration. 

EarlyStartDate The early start date of the activity. 

ActualDuration 

The activity actual duration percent of planned. 
Computed as actual duration / BL duration * 100. 
The value can exceed 100. The BL duration is the 
activity's at completion duration from the project 
baseline. 
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RemainingDuration  

SecondaryConstraintDate 

The date to be used for the cstr_type2 assignment, 
if the activity has a cstr_type2 value. The activity's 
constraint type determines whether this is a start 
date or finish date. Activity constraints are used by 
the project scheduler. 

SecondaryConstraintType 
The additional constraint to be used by the 
scheduler. 

Type 
The type of activity, either 'Task Dependent', 
'Resource Dependent', 'Level of Effort', 'Start 
Milestone', 'Finish Milestone', or 'WBS Summary'. 

EarlyFinishDate The early finish date of the activity. 

StartDate The early start date of the activity. 

FinishDate The early finish date of the activity. 

LateStartDate The late start date of the activity. 

LateFinishDate The late finish date of the activity. 

ActualStartDate The actual start date of the activity. 

ActualFinishDate The actual finish date of the activity. 

LocationName The name of the location assigned to the activity. 

LocationCode The code of the location assigned to the activity. 

PlannedStartDate 

The date the activity is scheduled to begin. This 
date is computed by the project scheduler but can 
be updated manually by the project manager. This 
date is not changed by the project scheduler after 
the activity has been started. 

PlannedFinishDate 

The date the activity is scheduled to finish. This date 
is computed by the project scheduler but can be 
updated manually by the project manager. This date 
is not changed by the project scheduler after the 
activity has been started. 

PostResponsePessimisticFinish 
The post-response pessimistic finish date for the 
activity. 

PostResponsePessimisticStart 
The post-response pessimistic start date for the 
activity. 

PreResponsePessimisticFinish 
The pre-response pessimistic finish date for the 
activity. 

PreResponsePessimisticStart 
The pre-response pessimistic start date for the 
activity. 
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PrimaryConstraintType The primary constraint type of the activity. 

PrimaryConstraintDate The primary constraint date of the activity. 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

WBSObjectId The unique ID of the WBS for the activity. 

RolledupWBSObjectId 
Rolled up WBS Object Ids after filtering either by 
levels or tagging 

Status 
The current status of the activity, either 'Not 
Started', 'In Progress', or 'Completed'. 

LongText The long text value. 

CalendarName The name of the calendar. 

CalendarObjectId The unique id of the calendar. 

CalendarCode The unique code of the calendar. 

IsStarred 
The flag that indicates whether this activity is 
marked as starred activity. 

MaximumDuration The maximum duration of the activity 

MinimumDuration The minimum duration of the activity 

MostLikelyDuration The most likely duration of the activity 

LocationObjectId 
The unique ID of the location assigned to the 
activity. 

ProjectId The short code of the associated project. 

RemainingStart The remaining start date of the project. 

RemainingFinish The remaining finish date of the project. 

SuspendDate The suspend date of the project. 

ResumeDate The resume date of the project. 

RemainingLateStart The remaining late start date of the project. 

RemainingLateFinish The remaining late finish date of the project. 

BaselineStartDate 
The current start date of the activity in the project 
baseline. 

BaselineFinishDate 
The current finish date of the activity in the project 
baseline. 

ActivityPercentComplete 

The activity percent complete. This value is tied to 
the activity duration % complete, units % complete, 
or physical % complete, depending on the setting 
for the activity's percent complete type. 
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BaselineDuration The duration for the activity in the project baseline. 

BaselinePlannedLaborUnits 
The planned units for all labor resources assigned 
to the activity. 

BaselinePlannedNonLaborUnits 
The planned units for all nonlabor resources 
assigned to the activity. 

IsWorkPackage Whether this WBS is a work package. 

WBSCode 

The short code assigned to each WBS element for 
identification. Each WBS element is uniquely 
identified by concatenating its own code together 
with its parents' codes. 

ExpectedFinishDate 
The expected finish date of the activity in the project 
baseline. 

DurationType 

The duration type of the activity. One of 
'FIXED_RATE', 'FIXED_DURATION', 
'FIXED_QUANTITY', or 
'FIXED_DURATION_AND_UNITS'. 

 
 

ActivityRisk 

Description: The activity risk object stores the relationship between a single Activity and a single 
Risk. 

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 
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Calendar 

Description: Calendars defined the available work hours in each calendar day, and includes 
global and resource types. 

Field Description 

BaseCalendarObjectId 
The unique ID of the global calendar to which this 
calendar is linked. Any changes to the global calendar 
are automatically propagated to this calendar. 

Name The name of the calendar. 

Code The code of the calendar. 

ObjectId The unique ID generated by the system. 

Type The calendar type - either 'Global' or 'Resource'. 

IsPersonal 
The flag indicating if this calendar is a personal 
calendar (applies to resource calendars only). 

StandardWorkWeek Standard detailed work hours for each day of week 

HolidayOrExceptions All dates with holidays or exceptions in this calendar. 

 
 

EPS 

Description: EPS  

Field Description 

AnticipatedFinishDate Anticipated Finish Date. 

AnticipatedStartDate Anticipated Start Date. 

CreateDate The date this EPS was created. 

CreateUser 
The name of the user that created this 
EPS. 

CurrentBudget Current Budget. 

CurrentVariance Current Variance. 

DistributedCurrentBudget DistributedCurrentBudget. 

FinishDate Finish Date. 

GUID GUID. 

Id The short name of the EPS. 

IndependentETCLaborUnits Independent ETC Labor Units. 
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Field Description 

IndependentETCTotalCost Independent ETC Total Cost. 

LastSummarizedDate Last Summarized Date. 

LastUpdateDate Last Update Date. 

LastUpdateUser Last Update User. 

Name The name of the EPS. 

ObjectId 
The unique id that uniquely identifies this 
EPS. 

OBSName OBS Name. 

OBSObjectId OBS Object Id. 

OriginalBudget Original Budget. 

ParentObjectId Parent EPS Object ID. 

PlannedStartDate Planned Start Date. 

ProjectObjectId Project Object Id. 

ProposedBudget Proposed Budget. 

SequenceNumber Sequence Number. 

StartDate StartDate. 

SummaryAccountingVarianceByCost Summary Accounting Variance By Cost. 

SummaryAccountingVarianceByLaborUnit
s 

Summary Accounting Variance By Labor 
Units. 

SummaryActivityCount Summary Activity Count. 

SummaryActualDuration Summary Actual Finish Date. 

SummaryActualExpenseCost Summary Actual Expense Cost. 

SummaryActualFinishDate Summary Actual Finish Date. 

SummaryActualLaborCost Summary Actual Labor Cost. 

SummaryActualLaborUnits Summary Actual Labor Units. 

SummaryActualMaterialCost Summary Actual Material Cost. 

SummaryActualNonLaborCost Summary Actual Non Labor Cost. 

SummaryActualNonLaborUnits Summary Actual Non Labor Units. 

SummaryActualStartDate Summary Actual Start Date. 

SummaryActualThisPeriodCost Summary Actual This Period Cost. 

SummaryActualThisPeriodLaborCost Summary Actual This Period LaborCost. 



 Prime Business Objects  

  181 

 

Field Description 

SummaryActualThisPeriodLaborUnits Summary Actual This Period Labor Units. 

SummaryActualThisPeriodMaterialCost Summary Actual This Period Material Cost. 

SummaryActualThisPeriodNonLaborCost 
Summary Actual This Period Non Labor 
Cost. 

SummaryActualThisPeriodNonLaborUnits 
Summary Actual This Period Non Labor 
Units. 

SummaryActualTotalCost Summary Actual Total Cost. 

SummaryActualValueByCost Summary Actual Value By Cost. 

SummaryActualValueByLaborUnits Summary Actual Value By Labor Units. 

SummaryAtCompletionDuration Summary At Completion Duration. 

SummaryAtCompletionExpenseCost Summary At Completion Expense Cost. 

SummaryAtCompletionLaborCost Summary At Completion Labor Cost. 

SummaryAtCompletionLaborUnits Summary At Completion Labor Units. 

SummaryAtCompletionMaterialCost Summary At Completion Material Cost. 

SummaryAtCompletionNonLaborCost Summary At Completion Non LaborC ost. 

SummaryAtCompletionNonLaborUnits Summary At Completion Non Labor Units. 

SummaryAtCompletionTotalCost Summary At Completion Total Cost. 

SummaryAtCompletionTotalCostVariance 
Summary At Completion Total Cost 
Variance. 

SummaryBaselineCompletedActivityCount 
Summary Baseline Completed Activity 
Count. 

SummaryBaselineDuration Summary Baseline Duration. 

SummaryBaselineExpenseCost Summary Baseline Expense Cost. 

SummaryBaselineFinishDate Summary Baseline Finish Date. 

SummaryBaselineInProgressActivityCount 
Summary Baseline In Progress Activity 
Count. 

SummaryBaselineLaborCost Summary Baseline Labor Cost. 

SummaryBaselineLaborUnits Summary Baseline Labor Units. 

SummaryBaselineMaterialCost Summary Baseline Material Cost. 

SummaryBaselineNonLaborCost Summary Baseline Non Labor Cost. 

SummaryBaselineNonLaborUnits Summary Baseline Non Labor Units. 

SummaryBaselineNotStartedActivityCount 
Summary Baseline Not Started Activity 
Count. 
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Field Description 

SummaryBaselineStartDate Summary Baseline Start Date. 

SummaryBaselineTotalCost Summary Baseline Total Cost. 

SummaryBudgetAtCompletionByCost Summary Budget At Completion By Cost. 

SummaryBudgetAtCompletionByLaborUnit
s 

Summary Budget At Completion By Labor 
Units. 

SummaryCompletedActivityCount Summary Completed Activity Count. 

SummaryCostPercentComplete Summary Cost Percent Complete. 

SummaryCostPercentOfPlanned Summary Cost Percent Of Planned. 

SummaryCostPerformanceIndexByCost 
Summary Cost Performance Index By 
Cost. 

SummaryCostPerformanceIndexByLaborU
nits 

Summary Cost Performance Index By 
Labor Units. 

SummaryCostVarianceByCost Summary Cost Variance By Cost. 

SummaryCostVarianceByLaborUnits Summary Cost Variance By Labor Units. 

SummaryCostVarianceIndex Summary Cost Variance Index. 

SummaryCostVarianceIndexByCost Summary Cost Variance Index By Cost. 

SummaryCostVarianceIndexByLaborUnits 
Summary Cost Variance Index By Labor 
Units. 

SummaryDurationPercentComplete Summary Duration Percent Complete. 

SummaryDurationPercentOfPlanned Summary Duration Percent Of Planned. 

SummaryDurationVariance Summary Duration Variance. 

SummaryEarnedValueByCost Summary Earned Value By Cost. 

SummaryEarnedValueByLaborUnits Summary Earned Value By Labor Units. 

SummaryEstimateAtCompletionByCost Summary Estimate At Completion By Cost. 

SummaryEstimateAtCompletionByLaborU
nits 

Summary Estimate At Completion By 
Labor Units. 

SummaryEstimateAtCompletionHighPerce
ntByLaborUnits 

Summary Estimate At Completion High 
Percent By LaborUnits. 

SummaryEstimateAtCompletionLowPerce
ntByLaborUnits 

Summary Estimate At Completion Low 
Percent By Labor Units. 

SummaryEstimateToCompleteByCost Summary Estimate To Complete By Cost. 

SummaryEstimateToCompleteByLaborUni
ts 

Summary Estimate To Complete By Labor 
Units. 
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Field Description 

SummaryExpenseCostPercentComplete 
Summary Expense Cost Percent 
Complete. 

SummaryExpenseCostVariance Summary Expense Cost Variance. 

SummaryFinishDateVariance Summary Finish Date Variance. 

SummaryInProgressActivityCount Summary In Progress Activity Count. 

SummaryLaborCostPercentComplete Summary Labor Cost Percent Complete. 

SummaryLaborCostVariance Summary Labor Cost Variance. 

SummaryLaborUnitsPercentComplete Summary Labor Units Percent Complete. 

SummaryLaborUnitsVariance Summary Labor Units Variance. 

SummaryMaterialCostPercentComplete Summary Material Cost Percent Complete. 

SummaryMaterialCostVariance Summary Material Cost Variance. 

SummaryNonLaborCostPercentComplete 
Summary Non Labor Cost Percent 
Complete. 

SummaryNonLaborCostVariance Summary Non Labor Cost Variance. 

SummaryNonLaborUnitsPercentComplete 
Summary Non Labor Units Percent 
Complete. 

SummaryNonLaborUnitsVariance Summary Non Labor Units Variance. 

SummaryNotStartedActivityCount Summary Not Started Activity Count. 

SummaryPerformancePercentCompleteBy
Cost 

Summary Performance Percent Complete 
By Cost. 

SummaryPerformancePercentCompleteBy
LaborUnits 

Summary Performance Percent Complete 
By Labor Units. 

SummaryPlannedCost Summary Planned Cost. 

SummaryPlannedDuration Summary Planned Duration. 

SummaryPlannedExpenseCost Summary Planned Expense Cost. 

SummaryPlannedFinishDate Summary Planned Finish Date. 

SummaryPlannedLaborCost Summary Planned Labor Cost. 

SummaryPlannedLaborUnits Summary Planned Labor Units. 

SummaryPlannedMaterialCost Summary Planned Material Cost. 

SummaryPlannedNonLaborCost Summary Planned Non Labor Cost. 

SummaryPlannedNonLaborUnits Summary Planned Non Labor Units. 

SummaryPlannedStartDate Summary Planned Start Date. 
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Field Description 

SummaryPlannedValueByCost Summary Planned Value By Cost. 

SummaryPlannedValueByLaborUnits Summary Planned Value By Labor Units. 

SummaryProgressFinishDate Summary Progress Finish Date. 

SummaryRemainingDuration Summary Remaining Duration. 

SummaryRemainingExpenseCost Summary Remaining Expense Cost. 

SummaryRemainingFinishDate Summary Remaining Finish Date. 

SummaryRemainingLaborCost Summary Remaining Labor Cost. 

SummaryRemainingLaborUnits Summary Remaining Labor Units. 

SummaryRemainingMaterialCost Summary Remaining Material Cost. 

SummaryRemainingNonLaborCost Summary Remaining Non Labor Cost. 

SummaryRemainingNonLaborUnits Summary Remaining Non Labor Units. 

SummaryRemainingStartDate Summary Remaining Start Date. 

SummaryRemainingTotalCost Summary Remaining Total Cost. 

SummarySchedulePercentComplete Summary Schedule Percent Complete. 

SummarySchedulePercentCompleteByLab
orUnits 

Summary Schedule Percent Complete By 
Labor Units. 

SummarySchedulePerformanceIndexByCo
st 

Summary Schedule Performance Index By 
Cost. 

SummarySchedulePerformanceIndexByLa
borUnits 

Summary Schedule Performance Index By 
Labor Units. 

SummaryScheduleVarianceByCost Summary Schedule Variance By Cost. 

SummaryScheduleVarianceByLaborUnits 
Summary Schedule Variance By Labor 
Units. 

SummaryScheduleVarianceIndex Summary Schedule Variance Index. 

SummaryScheduleVarianceIndexByCost 
Summary Schedule Variance Index By 
Cost. 

SummaryScheduleVarianceIndexByLabor
Units 

Summary Schedule Variance Index By 
Labor Units. 

SummaryStartDateVariance Summary Start Date Variance. 

SummaryToCompletePerformanceIndexBy
Cost 

Summary To Complete Performance Index 
By Cost. 

SummaryTotalCostVariance Summary Total Cost Variance. 

SummaryTotalFloat Summary Total Float. 
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Field Description 

SummaryUnitsPercentComplete Summary Units Percent Complete. 

SummaryVarianceAtCompletionByLaborU
nits 

Summary Variance At Completion By 
Labor Units. 

TotalBenefitPlan Total Benefit Plan. 

TotalBenefitPlanTally Total Benefit Plan Tally. 

TotalFunding Total Funding. 

TotalSpendingPlan Total Spending Plan. 

TotalSpendingPlanTally Total Spending Plan Tally. 

UnallocatedBudget Unallocated Budget. 

UndistributedCurrentVariance Undistributed Current Variance. 

 
 

Location 

Description: The location is used to store address information including latitude and longitude. 
Locations can be assigned to resources, projects and/or activities.  

Field Description 

AddressLine1 The first line of the address with street number and street name. 

AddressLine2 The second line of the address with street number and street name. 

CityName The city name of the address. 

CountryCode The country code of the address. 

Latitude The latitude of the location. 

LocationCode LocationCode 

LocationName The name of the location. 

Longitude The longitude of the location. 

MunicipalityName The municipality name of the address. 

ObjectId The unique ID generated by the system. 

PostalCode The postal code of the address. 

StateCode The state abbreviation of the address. 

StateName The state name of the address. 
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Project 

Description:  A project is a temporary endeavor undertaken to create a unique product, service, 
or result. Projects usually contain a work breakdown structure (WBS) and activities. 

Field Description 

ProjectId The unique ID generated by the system. 

ProjectCode Project Short Name 

ProjectName The name of the project. 

Description Description of the project 

Status The status of the project. 

PlannedStartDate The planned start date of the project. 

PlannedFinishDate The planned finish date of the project. 

DataDate The data date of the project. 

Owner Owner of the project 

ActivityDefaultCalendarName 
The name of the Activity Default Calendar of 
this project. 

ActivityDefaultCalendarObjectId 
The unique id of the Activity Default Calendar of 
this project. 

StrategicPriority The strategic priority of the project. 

LocationId Location Id 

LocationName Location Name 

URL The string web site URL of the project. 

PlannedBudget The planned budget of the project. 

ProposedBudget The proposed budget of the project. 

CurrentApprovedBudget The current approved budget of the project. 

OriginalApprovedBudget The original approved budget of the project. 

ActualStartDate 
The date on which the project is actually 
started. 

ActualFinishDate 
The date on which the project is actually 
finished. 

StartDate Project start date 

FinishDate Project finish date 

PlannedDuration The planned duration of the project. 

RemainingDuration The remaining duration of the project. 
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Field Description 

ActualDuration The actual duration of the project. 

VarianceStartDate The variance start date of the project. 

VarianceFinishDate The variance finish date of the project. 

PercentComplete Percent complete of the project. 

ActualCost The actual cost of the project. 

AtCompletionCost The at completion cost of the project. 

NetPresentValue The net present value of the project. 

PaybackPeriod The pay back period of the project. 

ReturnInvestment The return on investment of the project. 

AnnualDiscountRate The annual discount rate value of the project. 

EarnedValueCost The earned value cost of the project. 

PlannedValueCost The planned value cost of the project. 

ScheduleVariance The schedule variance of the project. 

CostVariance The cost variance of the project. 

SchedulePerformanceIndex The schedule performance index of the project. 

CostPerformanceIndex The cost performance index of the project. 

EstimateAtCompletionCost The estimate at completion cost of the project. 

EstimateToCompletionCost The estimate to completion cost of the project. 

BusinessSegment 
A Project Code field to define the Business 
Segment of the Project. 

Comments 
A Project UDF to define additional comments 
for the Project. 

PrimeWorkspace 
A Project Code field to define the Prime 
Workspace of the Project. 

CalculateFloatBasedOnFinishDate 

The flag that indicates how each activity's float 
will be calculated with respect to other projects 
in the scheduling batch. This setting only has 
an effect when scheduling multiple projects at 
the same time 

ComputeTotalFloatType 
The method for calculating total float for all 
activities. 

CriticalActivityFloatThreshold 
The maximum float time for activities before 
they are marked critical. 

IgnoreOtherProjectRelationships The option used by the scheduler for treating 
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Field Description 

activity relationships between projects when 
scheduling. 

MakeOpenEndedActivitiesCritical 
The option used by the scheduler for 
automatically leveling resources when 
scheduling projects. 

MaximumMultipleFloatPaths The number of critical float paths to calculate 

MultipleFloatPathsEnabled 

The Boolean value that indicates whether 
multiple critical float paths (sequences of 
activities) should be calculated in the project 
schedule. 

MultipleFloatPathsEndingActivityObje
ctId 

The activity in the WBS that you want to 
represent the end of the float paths. 

MultipleFloatPathsUseTotalFloat 
The Boolean value that decides whether or not 
to use total float in multiple float path 
calculations. 

OutOfSequenceScheduleType 
The type of logic used to schedule the 
progressed activities: 'Retained Logic', 
'Progress Override', or 'Actual Dates'. 

RelationshipLagCalendar 
The calendar used to calculate the lag between 
predecessors and successors for all activities. 

StartToStartLagCalculationType 
The method used to calculate lag when a 
start-to-start relationship exists and the 
predecessor starts out of sequence. 

UseExpectedFinishDates 
The option used for setting activity finish dates 
as the expected finish dates when scheduling 
projects. 

IntegratedType 

The indicator that determines whether the 
resource is integrated with an Enterprise 
Resource Planning (ERP) system. 'Fusion' 
indicates the resource is integrated with Oracle 
Fusion. 'ERP' indicates the resource is 
integrated with another ERP system. 

CriticalActivityPathType Indicates Activity critical path type. 

RiskMatrixName The name of the associated risk matrix. 

RiskMatrixCode The code of the risk matrix. 

SummaryRemainingTotalCost 
The summary remaining total cost of the 
project. 

ParentEPSId The parent eps id of the project. 
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Field Description 

ActivityDefaultCalendarCode The default activity calendar object id. 

MustFinishByDate The planned finish date of the project. 

 
 

ProjectCode 

Description: Project codes are user-defined codes to classify and categorize projects across the 
enterprise. 

Field Description 

CodeTypeName The name of the project code type. 

CodeTypeObjectId The unique ID of the project code type. 

CodeValue The value of the project code. 

Description The description of the project code. 

ObjectId The unique ID generated by the system. 

ParentObjectId The unique ID of the parent project code. 

Weight The weight for this project code. 

ParentId 
The short code that uniquely identifies the parent Project 
code. 

SequenceNumber The sequence number for sorting. 

 
 

ProjectCodeType 

Description: Project code types provide a way of classifying project codes. Project codes are 
user-defined codes to classify and categorize projects across the enterprise. 

Field Description 

Length 
The maximum number of characters allowed for values 
of this project code. 

MaxCodeValueWeight 
The maximum weight of the code values for this project 
code type. 

Name The name of the project code type. 

ObjectId The unique ID generated by the system. 

Weight The weight for this project code type. 
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Relationship 

Description: A relationship defines how an activity relates to the start or finish of another activity 
or assignment. These relationships, which form the logic of the project network, are used together 
with activity durations to determine schedule dates. 

Field Description 

ObjectId The unique ID generated by the system. 

PredecessorActivityObjectId The unique ID of the predecessor activity. 

SuccessorActivityObjectId The unique ID of the successor activity. 

Type 
The type of relationship: 'Finish to Start', 'Finish 
to Finish', 'Start to Start', or 'Start to Finish'. 

Lag 

The time lag of the relationship. This is the time 
lag between the predecessor activity's start or 
finish date and the successor activity's start or 
finish date, depending on the relationship type. 

PredecessorActivityId The unique ID of the predecessor activity. 

PredecessorProjectId 
The unique ID of the project that owns the 
predecessor activity. 

SuccessorActivityId The unique ID of the successor activity. 

SuccessorProjectId 
The unique ID of the project that owns the 
successor activity. 

PredecessorActivityType 
The type of the predecessor activity, either 'Task 
Dependent', 'Resource Dependent', 'Level of 
Effort', or 'Milestone'. 

SuccessorActivityType 
The type of the successor activity, either 'Task 
Dependent', 'Resource Dependent', 'Level of 
Effort', or 'Milestone'. 

 
 

Resource 

Description: Resources include labor, nonlabor, and materials that are used for activities across 
all projects.  

Field Description 

BusinessUnit 
A Resource Code field to define the Business Unit of 
the Resource. 
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Field Description 

CalculateCostFromUnits 
The option that determines whether any new 
assignments for this resource will have its costs 
recalculated whenever any quantity changes occur. 

CalendarCode The unique code of the calendar. 

CalendarName 
The name of the calendar that is assigned to the 
resource. 

CalendarObjectId 
The unique id of the calendar that is assigned to the 
resource. 

DefaultUnitsPerTime The Default units/time setting for resource. 

DepartmentId 
A Resource UDF to define the Department Id of the 
Resource. 

EmailAddress The resource's email address. 

EmployeeId 
The resource identifier within the organization, 
typically the employee number or social security 
number. 

Id The unique identifier of the Resource 

IsActive 
The option that determines whether the resource is 
active. A value of true indicates the resource is 
active. 

IsOverTimeAllowed 
The option that determines whether overtime is 
allowed to be entered into a timesheet for the 
resource. 

LocationCode The code of the location assigned to the resource. 

LocationName The name of the location assigned to the resource. 

LocationObjectId 
The unique ID of the location assigned to the 
resource. 

Name The name of the resource. 

ObjectId 
The unique Id for the Resource which is generated 
by the Primavera Data Integration application. 

OfficePhone The resource's work phone number. 

OtherPhone Other phone for the resource. 

OvertimeFactor 
The overtime factor used to compute the overtime 
price for the resource. 

ParentObjectId 
The unique ID of the parent resource of this resource 
in the hierarchy. 

PrimaryRoleId The short code that uniquely identifies the primary 
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Field Description 

role for this resource. 

ResourceType 
The indicator that determines the resource type. 
Valid values are LABOR, NON_LABOR, MATERIAL. 

Title The title of the resource. 

UnitOfMeasureAbbreviation The unit of measure for a resource. 

 
 

ResourceAssignment 

Description: resources or roles that are performing various activities. 

Field Description 

ActualUnits 
The actual non-overtime plus overtime units worked by 
the resource on this activity. 

ActivityObjectId 
The unique ID of the activity to which the resource is 
assigned. 

AtCompletionUnits 
The sum of the actual plus remaining units for the 
resource assignment on the activity. 

AssignmentCode AssignmentCode 

ObjectId The unique ID generated by the system. 

PlannedDuration 
The planned working time for the resource assignment 
on the activity, from the resource's planned start date to 
the planned finish date. 

PlannedUnits 
The planned units of work for the resource assignment 
on the activity. 

ResourceObjectId The unique ID of the associated resource. 

PlannedUnitsPerTime 
The planned units per time at which the resource is to 
perform work on this activity. 

ResourceType The resource type: "Labor", "Nonlabor", or "Material". 

RolledupWBSObjectId 
Rolled up WBS key after filtering either by levels or 
tagging 

WBSObjectId WBS key 

RoleObjectId The unique ID of the associated role. 

IsPrimaryResource 
The flag that indicates whether this resource is the 
activity's primary resource. 
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Field Description 

IsActivityFlagged 
The flag that indicates whether the resource who is 
assigned to the activity assignment has flagged the 
activity as important to the resource. 

PlannedLag 
The planned time lag between the activity's planned 
start date and the resource's planned start date on the 
activity. 

RemainingUnits 
The remaining units of work to be performed by this 
resource on this activity. 

ResourceId The name that uniquely identifies the resource. 

ActivityId 
The short ID that uniquely identifies the activity within 
the project. 

ProjectId The short code that uniquely identifies the project. 

RoleId The short code that uniquely identifies the role. 

ActualRegularUnits 

The actual non-overtime units worked by the resource 
on this activity. This value is computed from timesheets 
when project actuals are applied or may be entered 
directly by the project manager. 

RateSource 
The value that indicates which price/unit will be used to 
calculate costs for the assignment, such as 'Resource', 
'Role', and 'Override'. 

ActivityType 
The type of the activity, either 'Task Dependent', 
'Resource Dependent', 'Level of Effort', or 'Milestone'. 

 
 

Risk 

Description: The risk object represents a probabilistic event or condition which if it occurs has an 
impact on the project.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

Id The ID of the Risk. Must be unique within a project. 

Name The name of the Risk. Does not need to be unique. 

ResponseTotalCost The total estimated cost for the risk. 
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Field Description 

Type 
The type of the risk. Valid values are 'Threat' and 
'Opportunity'. 

Status 
The current status of the Risk. Valid values are 'Proposed', 
'Open', 'Active', 'Rejected', 'Managed', and 'Impacted'. 

Description The description of the Risk. 

Effect The description of the risks effect on the project. 

Cause The description of the cause of the Risk. 

IdentifiedDate The date this risk was identified. 

 
 

RiskImpact 

Description: The risk impact object stores the pre-response qualitative value assigned to a risk 
for each of the risk thresholds.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

RiskThresholdLevelObjectId The unique ID of the associated risk threshold level. 

RiskThresholdLevelCode The short name of the associated risk threshold level. 

RiskThresholdLevelName The name of the associated risk threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdCode The code of the risk threshold. 

 
 

RiskMatrix 

Description: The risk matrix object contains the name and description of each probability and 
impact diagram (PID). The Risk Matrix is then used to qualitatively assess each risk and assign a 
score.  
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Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the risk matrix. 

Code The code of the risk matrix. 

Description The description of the risk matrix. 

IsActive 

The indication of whether the response plan is 
currently active for the associated risk. Only one 
response plan can be active at a given time for a 
risk. 

RiskScoringMethod 
The calculation method used to determine the risk 
score. Valid values are 'Highest', 'Average of 
Impacts', 'Average of Individual Scores'. 

ImpactThresholdLevel 

The number of levels for the impact thresholds 
assigned to the risk scoring matrix. This impact 
level with the probability level determines the size 
of the matrix. 

ProbabilityThresholdLevel 

The number of levels for the probability threshold 
assigned to the risk matrix. This probability level 
with the impact level determines the size of the 
matrix. 

 
 

RiskMatrixScore 

Description: The risk matrix score object stores the score values from the probability and impact 
diagram (PID) of the risk score matrix.  

Field Description 

ObjectId The unique ID generated by the system. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskMatrixCode The code of the risk matrix. 

ProbabilityThresholdLev
el 

The level number of the probability threshold. Valid numbers 
are 1-9. 

Severity1 The first severity level of the Risk Matrix Score. 

Severity1Label The label for the first severity level. 

Severity2 The second severity level of the Risk Matrix Score. 
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Field Description 

Severity2Label The label for the second severity level. 

Severity3 The third severity level of the Risk Matrix Score. 

Severity3Label The label for the third severity level. 

Severity4 The fourth severity level of the Risk Matrix Score. 

Severity4Label The label for the fourth severity level. 

Severity5 The fifth severity level of the Risk Matrix Score. 

Severity5Label The label for the fifth severity level. 

Severity6 The sixth severity level of the Risk Matrix Score. 

Severity6Label The label for the sixth severity level. 

Severity7 The seventh severity level of the Risk Matrix Score. 

Severity7Label The label for the seventh severity level. 

Severity8 The eighth severity level of the Risk Matrix Score. 

Severity8Label The label for the eighth severity level. 

Severity9 The ninth severity level of the Risk Matrix Score. 

Severity9Label The label for the ninth severity level. 

 
 

RiskMatrixThreshold 

Description: The risk matrix threshold object creates a relationship between a RiskThreshold 
object and a RiskMatrix object. This allows a single RiskThreshold object to be associated with 
multiple RiskMatrix objects.  

Field Description 

ObjectId The unique ID generated by the system. 

RiskMatrixObjectId The unique ID of the associated risk matrix. 

RiskMatrixName The name of the associated risk matrix. 

RiskMatrixCode The code of the risk matrix. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdCode The code of the risk threshold. 
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RiskResponseAction 

Description: The risk response action object contains the detailed steps that need to occur to 
complete the risk response plan. Multiple actions can be associated with one response plan and 
each action can be linked to an activity in the project. 

Field Description 

ObjectId The unique ID generated by the system. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskResponsePlanObjectId 
The unique ID of the associated risk response 
plan. 

RiskResponsePlanId 
The short name of the associated risk response 
plan. 

RiskResponsePlanName The name of the associated risk response plan. 

ResourceObjectId The unique ID of the associated resource. 

ResourceId The short name of the associated resource. 

ResourceName The name of the associated resource. 

ActivityObjectId The unique ID of the associated activity. 

ActivityId The short name of the associated activity. 

ActivityName The name of the associated activity. 

StartDate 
The start date of the risk response action. If an 
activity is assigned, the risk response action uses 
the activity start date. 

FinishDate 
The finish date of the risk response action. If an 
activity is assigned, the risk response action uses 
the activity finish date. 

PlannedStartDate The planned start date. 

PlannedFinishDate The planned finish date. 

RemainingCost 
The remaining cost associated with the risk 
response action. 

ActualCost The actual cost. 

PlannedCost The planned cost. 

Status The status of the risk response action. Valid 
values are 'Proposed', 'Sanctioned', 'Rejected', 
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Field Description 

'In Progress', and 'Complete'. 

RiskId The short name of the associated risk. 

 
 

RiskResponseActionImpact 

Description: The risk response action impact object is a post-risk response action qualitative 
value that is assigned to a risk for each of the risk thresholds.  

Field Description 

ObjectId The unique ID generated by the system. 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskResponseActionObjectId 
The unique ID of the associated risk response 
action. 

RiskResponseActionId 
The short name of the associated risk response 
action. 

RiskResponseActionName The name of the associated risk response action. 

RiskThresholdLevelObjectId The unique ID of the associated risk threshold level. 

RiskThresholdLevelCode 
The short name of the associated risk threshold 
level. 

RiskThresholdLevelName The name of the associated risk threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdCode The code of the risk threshold. 

RiskId The short name of the associated risk. 

 
 

RiskResponsePlan 

Description: The risk response plan object communicates how the project team plans to address 
the identified risk. 

Field Description 

ObjectId The unique ID generated by the system. 
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Field Description 

ProjectObjectId The unique ID of the associated project. 

ProjectId The short name of the associated project. 

RiskObjectId The unique ID of the associated risk. 

RiskId The short name of the associated risk. 

RiskName The name of the associated risk. 

Id The short name of the risk response plan. 

Name The name of the risk response plan. 

IsActive 
The indication of whether the response plan is currently active 
for the associated risk. Only one response plan can be active at 
a given time for a risk. 

ResponseType 

The risk response plan type. If the risk is a threat, the valid types 
are 'Avoid', 'Transfer', 'Reduce', and 'Accept'. If the risk is a 
opportunity, the valid types are 'Exploit', 'Facilitate', 'Enhance', 
and 'Reject'. 

 
 

RiskThreshold 

Description: The risk threshold object contains the name, description, and type of each risk 
threshold. Risk thresholds provide a mechanism for setting up the criteria that is used to assess 
the risk.  

Field Description 

ObjectId The unique ID generated by the system. 

Name The name of the risk threshold. 

Code The code of the risk threshold. 

ThresholdType 
The type of Risk Threshold. Valid types are 'Probability', 
'Tolerance', 'Schedule', 'Cost', 'Relative Schedule', 'Relative 
Cost' and 'User Defined'. 

 
 

RiskThresholdLevel 

Description: The risk threshold level object stores the level information (e.g. Low, Medium, High) 
for each risk threshold. 
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Field Description 

ObjectId The unique ID generated by the system. 

Code The 10 character code for the threshold level. 

Name The 40 character name for the threshold level. 

RiskThresholdObjectId The unique ID of the associated risk threshold. 

RiskThresholdName The name of the associated risk threshold. 

RiskThresholdCode The code of the risk threshold. 

Color The Hex representation for the color e.g. 0xFFFFFF. 

Level 
The valid values are between 0 and 9. Defines a level 
for the Risk Threshold. 

Range The user defined range. 

CostRange The cost range of the threshold level. 

ScheduleRange The schedule range of the threshold level. 

ToleranceRange The tolerance range of the threshold level. 

ProbabilityRange The probability range of the threshold level. 

ThresholdType 
The type of Risk Threshold. Valid types are 
'Probability', 'Tolerance', 'Schedule', 'Cost', 'Relative 
Schedule', 'Relative Cost' and 'User Defined'. 

 
 

Role 

Description: Roles are project personnel job titles or skills, such as mechanical engineer, 
inspector, or carpenter. They represent a type of resource with a certain level of proficiency rather 
than a specific individual. 

Field Description 

CalculateCostFromUnits 
The option that indicates whether costs and 
quantities are linked, and whether quantities should 
be updated when costs are updated. 

Description The responsibilities for the role. 

Id The unique identifier of the Role 

Name The name of the resource or role. 

ObjectId The unique ID generated by the system. 

ParentObjectId 
The unique ID of the parent role of this role in the 
hierarchy. 
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UDFType 

Description:  User-defined fields (UDFs) enable users to add custom fields and values to the 
project database. 

Field Description 

CreateDate The date this user-defined field was created. 

CreateUser The name of the user that created this user-defined field. 

DataType 
The data type of the user-defined field: "Text", "Start Date", 
"Finish Date", "Cost", "Double", "Integer", "Indicator", or 
"Code". 

IsCalculated 
The flag indicating whether this is a calculated user defined 
field type. 

IsConditional 
The flag indicating whether this is a indicator user defined field 
type. 

IsSecureCode The flag indicating whether this is a secure code type. 

LastUpdateDate The date this user-defined field was last updated. 

LastUpdateUser The name of the user that last updated this user-defined field. 

ObjectId The unique ID generated by the system. 

Title The name/title of the user-defined field. 

SubjectArea The subject area of the user-defined field. 

 
 

WBS 

Description:  The project work breakdown structure (WBS) is a hierarchical arrangement of the 
products and services produced during and by a project. Each element of a WBS may contain 
more-detailed WBS elements, activities, or both. WBS are hierarchical objects. 

Field Description 

Code The short name of the WBS. 

ObjectId The unique ID generated by the system. 

IsWorkPackage Whether this WBS is a work package. 

Name The name of the WBS. 

ParentObjectId The unique ID of the parent WBS of this WBS in the hierarchy. 
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Field Description 

ProjectObjectId The unique ID of the associated project. 

ProjectId The project Id of the WBS. 

SequenceNumber The sequence number of the WBS. 

 
 

WBSSpread 

Description:  Summarized spread data per WBS 

Field Description 

ProjectObjectId The unique ID of Project. 

ObjectId The unique ID generated by the system. 

PeriodType The type of period for summarized spread data. 

StartDate Spread start date. 

EndDate Spread end date. 

ProjectId Project short name. 

PlannedTotalCost Planned Total Cost. 

ActualTotalCost Actual Total Cost. 

AtCompletionTotalCost At Completion Total Cost. 
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The following Unifier business objects are available in the Data Dictionary menu of the Gateway 
user interface. Select a specific business object to review a detailed list of fields supported for 
that business object. 

Business Object Description 

CBS CBS business object 

CBSDurationSummar
y 

Create/Update Duration Based Summary Sheet in Unifier. 

CBSExpenseSpread Summarized spread data per CBS per expense category 

CBSResourceSpread Summarized spread data per CBS per resource assignment 

P6ActivitySheet P6 Activity Sheet business object. 

Project 
A project is a temporary endeavor undertaken to create a 
unique product, service, or result. Projects usually contain a 
work breakdown structure (WBS) and activities. 

WBS WBS business object 

 

In This Section 

CBS ....................................................................................................................... 203 
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WBS ...................................................................................................................... 209 
 
 

CBS 

Description: CBS business object  

Field Description 

bitemid The CBS Code ID generated by system. 

parentid Parent element ID 

ProjectNumber Project ID 

Unifier Business Objects 
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Field Description 

code CBS code 

item CBS code description 

status CBS status 

 
 

CBSDurationSummary 

Description: Create/Update Duration Based Summary Sheet in Unifier.  

Field Description 

ElementId The unique identifier of the Duration Summary. 

ProjectNumber Project id 

bitemid CBS code id 

OriginalProjectId The original Project id for a baseline project 

Title Project Title 

DataDate Progress As Of Date 

BaselineType Baseline type of the associated baseline 

PlannedStart Planned date for work to get started for a CBS code 

PlannedFinish Planned date for work to get finished for a CBS code 

ActualStart Actual date when work gets started for a CBS code 

ActualFinish Actual date when work gets finished for a CBS code 

RemainingStart Date when Remaining work would get started for a CBS code 

RemainingFinish Date when Remaining work would finish for a CBS code 

PlannedDuration Planned Duration of work related to a CBS code 

RemainingDuration Remaining Duration of work related to a CBS code 

ActualDuration Actual Duration of work done for a CBS code 

PercentComplete Percentage of total work completed for a CBS code 

 
 

CBSExpenseSpread 

Description: Summarized spread data per CBS per expense category 
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Field Description 

ElementId The unique ID generated by the system. 

ProjectNumber The unique Project Number. 

bitemid CBS code id. 

uuu_object_id The resource Element id of the associated Resource 

OriginalProjectId The original Project id of a baseline Project 

ProjectId Project short name 

Title Project Title 

DataDate Progress As Of date 

BaselineType Baseline type of the associated baseline 

ExpenseCategory 
Expense Category viz. Equipment, Travel, Facilities, 
etc. 

StartDate At completion Start date 

EndDate At Completion End date 

SummaryPlannedCost Planned Cost for a CBS-Expense combination 

SummaryPlannedUnits Planned Units for a CBS-Expense combination 

SummaryActualCost Actual Cost for a CBS-Expense combination 

SummaryActualUnits Actual Units for a CBS-Expense combination 

SummaryAtCompletionCost At Completion Cost for a CBS-Expense combination 

SummaryAtCompletionUnits At Completion Units for a CBS-Expense combination 

SummaryRemainingCost Remaining cost for a CBS-Expense combination 

SummaryRemainingUnits Remaining Units for a CBS-Expense combination 

PlannedUnits 
Planned Units for a CBS-Expense combination on a 
date within Planned Duration 

ActualUnits 
Actual Units for a CBS-Expense combination on a date 
within Actual Duration 

RemainingUnits 
Remaining Units for a CBS-Expense combination on a 
date within Remaining Duration 

AtCompletionUnits 
At Completion Units for a CBS-Expense combination on 
a date within At Completion Duration 

PlannedCost 
Planned Cost for a CBS-Expense combination on a date 
within Planned Duration 

ActualCost 
Actual Cost for a CBS-Expense combination on a date 
within Actual Duration 
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Field Description 

RemainingCost 
Remaining Cost for a CBS-Expense combination on a 
date within Remaining Duration 

AtCompletionCost 
At Completion Cost for a CBS-Expense combination on 
a date within At Completion Duration 

 
 

CBSResourceSpread 

Description: Summarized spread data per CBS per resource assignment 

Field Description 

ElementId The unique ID generated by the system. 

ProjectNumber The unique Project Number. 

bitemid CBS code id. 

uuu_object_id The resource Element id of the associated Resource 

OriginalProjectId The Original Project id of a Baseline Project 

ProjectId Project short name 

Title Project Title 

DataDate Progress As Of date 

BaselineType Baseline type of the associated baseline 

currencyid Currency Code 

StartDate At Completion Start date 

EndDate At Completion End date 

SummaryPlannedStart 
Planned date for work to get started for a 
CBS-Resource combination 

SummaryPlannedFinish 
Planned date for work to get finished for a 
CBS-Resource combination 

SummaryActualStart 
Actual Start Date of work for a CBS-Resource 
combination 

SummaryActualFinish 
Actual Finish Date of work for a CBS-Resource 
combination 

SummaryRemainingStart 
Start Date of remaining work for a CBS-Resource 
combination 

SummaryRemainingFinish 
Finish Date of remaining work for a CBS-Resource 
combination 
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Field Description 

SummaryPlannedCost 
Planned Cost of work related to a CBS-Resource 
combination 

SummaryPlannedUnits 
Planned Units of work related to a CBS-Resource 
combination 

SummaryActualCost 
Actual Cost of work for a CBS-Resource 
combination 

SummaryActualUnits 
Actual Units of work for a CBS-Resource 
combination 

SummaryAtCompletionCost 
Cost when work for a CBS-Resource combination 
will be completed 

SummaryAtCompletionUnits 
Units to complete work for a CBS-Resource 
combination 

SummaryRemainingCost 
Remaining cost of work for a CBS-Resource 
combination 

SummaryRemainingUnits 
Remaining Units of work for a CBS-Resource 
combination 

uuu_role_id Role Id 

uuu_role_name Role Name 

uuu_role_type Role Type 

UnitName Role Unit of Measure Name 

uuu_role_uom Role Unit of Measure Abbreviation 

PlannedUnits 
Planned Units of work on a date within Planned 
Duration 

ActualUnits Actual Units of work on a date within Actual Duration 

RemainingUnits 
Remaining Units of work on a date within Remaining 
Duration 

AtCompletionUnits At Completion Units on a date within Actual Duration 

PlannedCost 
Planned Cost of work on a date within Planned 
Duration 

ActualCost Actual Cost of work on a date within Actual Duration 

RemainingCost 
Remaining Cost of work on a date within Actual 
Duration 

AtCompletionCost 
At Completion Cost of work on a date within Actual 
Duration 
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P6ActivitySheet 

Description: P6 Activity sheet business object. 

Field Description 

ElementId The unique identifier of the project. 

uuu_P6ActivityId P6 Activity ID generated by system. 

ProjectNumber Project ID 

uuu_P6ActivityName Activity Name 

uuu_P6WBSCode uuu_P6WBSCode 

uuu_P6WBSName uuu_P6WBSName 

uuu_P6WBSPath The WBS path of the Activity. 

uuu_P6ActivityStatus uuu_P6ActivityStatus 

uuu_P6ActivityType uuu_P6ActivityType 

uuu_P6PrimaryConstraint Activity Primary Constraint Type 

uuu_P6SecondaryConstraint Activity Secondary Constraint type 

uuu_P6PercentComplete uuu_P6PercentComplete 

uuu_P6PlannedTotalCost uuu_P6PlannedTotalCost 

uuu_P6ActualTotalCost uuu_P6ActualTotalCost 

uuu_P6AtCompletionTotalCost uuu_P6AtCompletionTotalCost 

uuu_P6RemainingTotalCost uuu_P6RemainingTotalCost 

uuu_P6PlannedStart uuu_P6PlannedStart 

uuu_P6PlannedFinish uuu_P6PlannedFinish 

uuu_P6ActualStart uuu_P6ActualStart 

uuu_P6ActualFinish uuu_P6ActualFinish 

uuu_P6Start uuu_P6Start 

uuu_P6Finish uuu_P6Finish 

uuu_P6RemainingEarlyStart uuu_P6RemainingEarlyStart 

uuu_P6RemainingEarlyFinish uuu_P6RemainingEarlyFinish 

uuu_P6PlannedDuration uuu_P6PlannedDuration 

uuu_P6ActualDuration uuu_P6ActualDuration 

uuu_P6AtCompletionDuration uuu_P6AtCompletionDuration 

uuu_P6RemainingDuration uuu_P6RemainingDuration 
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Project 

Description: Unifier Project Header. 

Field Description 

ElementId The unique identifier of the project. 

ProjectNumber The Unique Project Number. 

ProjectName The name of the Project. 

description The description of the project. 

uuu_int_schedule_type 
Schedule type of the project - Valid values are "Duration" 
or "Resource" or "Cost". 

 
 

WBS 

Description: WBS business object 

Field Description 

bitemid The WBS Code id generated by system. 

parentid Parent WBS id for a child WBS 

ProjectNumber Project id 

code WBS code 

item WBS code description 

status WBS Status 

orderid 
WBS Order id identifying placement of sibling codes within a 
hierarchy 
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Where to Get Documentation 

Complete documentation libraries for Primavera Gateway releases are available on the Oracle 
Technology Network (OTN) at: 

http://www.oracle.com/technetwork/documentation/default-1923957.html 

From this location you can either view libraries online or download them to have local copies. We 
recommend viewing them from OTN to ensure you always access the latest versions, including 
critical corrections and enhancements.  

Primavera Gateway is configured to access its help system on OTN. However, you can also 
install  a local version when you install the software.  

The documentation assumes a standard setup of the product, with full access rights to all 
features and functions. 

The following table describes the core documents available for Primavera Gateway and lists the 
recommended readers by role. 

Title Description 

Gateway Help Describes how to work with Primavera Gateway and 
provides information to help users accomplish tasks. 

All users should read the Help. 

Gateway Developer's 
Guide 

Provides information on how third-party systems such as 
enterprise resource management (ERP) and enterprise asset 
management (EAM) systems can create their own providers 
in order to integrate with Primavera products. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

For More Information 
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Title Description 

Gateway Customization 
Guide 

Provides information on how to customize an existing 
third-party integration. 

Developers interested in customizing existing third-party 
providers that integrate with Primavera products via 
Primavera Gateway should read this book. 

Gateway Provider 
Reference Guide 

Provides a list of the business objects available for each 
supported provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

EBS Provider Reference 
Guide 

Provides a list of the business objects available for the EBS 
provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

VCP Provider Reference 
Guide 

Provides a list of the business objects available for the VCP 
provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

Manual Deployment 
Guide 

Provides information on how to manually install and 
configure Primavera Gateway.  

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Installation and 
Configuration Guide 

Provides information on how to install and configure 
Primavera Gateway. Primavera Gateway is a product that 
facilitates integrations with Primavera products and 
third-party systems such as enterprise resource 
management (ERP) and enterprise asset management 
(EAM) systems. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Upgrade Guide Provides a sequence of procedures that must be completed 
to upgrade to a new version of Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 
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Title Description 

Gateway Performance 
and Sizing Guide 

Provides hardware and software requirements for deploying 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Security Guide Provides guidelines on establishing a highly secure 
environment for all Primavera Gateway environments. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway API 
Programmer's Guide 

Provides instructions on how to access and use Primavera 
Gateway REST APIs. 

The Primavera Gateway network administrator/database 
administrator and Primavera Gateway users having the 
Gateway Developer role should read this guide. 

Connecting with Instantis 
EnterpriseTrack 

Provides instructions on how to setup the integration 
environment for Oracle Instantis EnterpriseTrack in 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Prime and 
P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Primavera Prime and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Unifier and 
P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Primavera Unifier and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Migrating P6 Data 
Between Distinct 
Environments 

Provides instructions on how to setup the integration 
environment between distinct P6 deployments to transfer P6 
data in Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator should read this guide. 
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Title Description 

Connecting E-Business 
Suite 

Provides instructions on how to setup the integration 
environments for Oracle E-Business Suite with P6 Enterprise 
Project Portfolio Management and Instantis EnterpriseTrack 
in Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Value Chain 
Planning and P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Value Chain Planning and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Configuring Gateway for 
Single Sign On 

Provides instructions on how to configure Oracle Access 
Manager (OAM) and then enable Single Sign On for 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator should read this guide. 

Gateway Licensing 
Information User Manual 

Lists licensing information of all third-party software that is 
used or associated with the Oracle software program. 

Tested Configurations Lists the configurations that have been tested and verified to 
work with Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Distributing Information to the Team 

You can copy the online documentation to a network drive for access by project participants. 
Each team member can then view or print those portions that specifically relate to his or her role 
in the organization. 

Throughout this documentation, the Security Guidance icon  helps you to quickly identify 
security-related content to consider during the installation and configuration process. 
 

Where to Get Training 

To access comprehensive training for all Primavera products, go to: 

http://education.oracle.com 
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Oracle Learning Library 

The Oracle Learning Library (OLL) provides online learning content covering Primavera products. 
Content includes videos, tutorials, articles, demos, step-by-step instructions to accomplish 
specific tasks, and self-paced interactive learning modules. 
 
To access the learning library’s Primavera content, go to: 

http://www.oracle.com/goto/oll 
 

Where to Get Support 

If you have a question about using Oracle products that you or your network administrator cannot 
resolve with information in the documentation or help, click http://support.oracle.com/. This page 
provides the latest information on contacting Oracle Global Customer Support, knowledge 
articles, and the support renewals process. For more information about working with Support, 
visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=888813.2 to view Support 
Tools & Tips. 

Access to Oracle Support 

Oracle customers have access to electronic support through My Oracle Support. For information, 
visit http://www.oracle.com/us/support/contact-068555.html or visit 
http://www.oracle.com/us/corporate/accessibility/support/index.html if you are hearing impaired. 

Using Primavera's Support Resource Centers 

Primavera’s Support Resource Center provides links to important support and product 
information. Primavera's Product Information Centers (PICs) organize documents found on My 
Oracle Support (MOS), providing quick access to product and version specific information such 
as important knowledge documents, Release Value Propositions, and Oracle University training. 
PICs also offer documentation on Lifetime Management, from planning to installs, upgrades, and 
maintenance. 

Visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=1486951.1 to access links to 
all of the current PICs. 

PICs also provide access to: 

 Communities are moderated by Oracle providing a place for collaboration among industry 
peers to share best practices. 

 News from our development and strategy groups. 

 Education contains a list of available Primavera product trainings through Oracle 
University. The Oracle Advisor Webcast program brings interactive expertise straight to the 
desktop using Oracle Web Conferencing technology. This capability brings you and Oracle 
experts together to access information about support services, products, technologies, best 
practices, and more. 

For more information about working with Support, visit 
https://support.oracle.com/epmos/faces/DocumentDisplay?id=888813.2. 
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Documentation Accessibility 

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program 
website at http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc. 
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