Tables and Fields Exported to XER when Exporting Projects

ACCOUNT - (Cost Accounts)
acct_descr
acct_id
acct_name
acct_seq_num
acct_short_name
parent_acct_id

ACTVCODE - (Activity Code Values)
actv_code_id
actv_code_name
actv_code_type_id
parent_actv_code_id
seg_num
short_name

ACTVTYPE - (Activity Codes)
actv_code_type
actv_code_type_id
actv_code_type_scope
actv_short_len
proj_id
seq_num
super_flag

BUDGCHNG - (Budget Changes)
budg_chng_id
chng_by_name
chng_cost
chng_date
chng_descr
chng_short_name
proj_id
status_code
wbs_id

Cost Account Description
Unique ID

Cost Account Name

Sort Order

Cost Account ID

Parent Cost Account

Unique ID

Description

Activity Code

Parent Activity Code Value
Sort Order

Activity Code Value

Activity Code

Unique ID

Activity Code Type Scope
Maximum Code Length
EPS/Project

Sort Order

Secure Code

Unique ID
Responsible
Amount

Date

Reason

Change Number
Project

Status

WBS



CALENDAR - (Calendars)
base_cIndr_id
cIndr_data
cIndr_id
clndr_name
clndr_type
default_flag
last_chng_date
proj_id

COSTTYPE - (Expense Categories)

cost_type
cost_type_id
seg_num

CURRTYPE - (Currency Types)
base_exch_rate
curr_id
curr_short_name
curr_symbol
curr_type
decimal_digit_cnt
decimal_symbol
digit_group_symbol
group_digit_cnt
neg_curr_fmt_type
pos_curr_fmt_type

DOCCATG - (Document Categories)

doc_catg_id
doc_catg_name
seg_num

DOCSTAT - (Document Statuses)

doc_status_code
doc_status_id
seq_num

DOCUMENT - (Work Products and Documents)

author_name
cr_external_doc_key
deliv_flag
doc_catg_id
doc_content
doc_date

doc_id
doc_mgmt_type
doc_name
doc_seq_num
doc_short_name
doc_status_id
guid
parent_doc_id
private_loc
proj_id
public_loc
tmpl_guid
version_name

FINDATES - (Financial Periods)
end_date
fin_dates_id
fin_dates_name
start_date

Parent Calendar
Data

Unique ID
Calendar Name
Calendar Type
Default

Date Last Changed
Project

Expense Category
Unique ID
Sort Order

Exchange Rate

Unique ID

Currency ID

Currency Symbol

Currency Name

Number of Digits after Decimal
Decimal Symbol

Digit Grouping Symbol
Currency Group Digit Count
Negative Currency Format
Positive Currency Format

Unique ID
Category
Sort Order

Status Code
Unique ID
Sort Order

Author

External Document Key
Deliverable

Document Category
Description

Revision Date

Unique ID

Document Management Type
Title

Sort Order

Reference No.

Status

Global Unique ID

Parent Document

Private Location

Project

Public Location

Methodology Global Unique 1D
Version

End Date
Unique ID
Period Name
Start Date



FUNDSRC - (Funding Sources)
fund_descr
fund_id
fund_name
parent_fund_id
seq_num

ISSUHIST - (Notification History)
issue_history
issue_id
proj_id

MEMOTYPE - (Notebook Topics)
eps_flag
memo_type
memo_type_id
proj_flag
seq_num
task_flag
wbs_flag

OBS - (OBS)
guid
obs_descr
obs_id
obs_name
parent_obs_id
seg_num

PCATTYPE - (Project Codes)
max_proj_catg_wt
proj_catg_short_len
proj_catg_type
proj_catg_type_id
proj_catg_type_wt
seq_num
super_flag

PCATVAL - (Project Code Values)
parent_proj_catg_id
proj_catg_id
proj_catg_name
proj_catg_short_name
proj_catg_type_id
proj_catg_wt
seg_num

PHASE - (Project Phase List)
phase_id
phase_name
seq_num

POBS - (POBSS)
pobs_descr
pobs_id
pobs_manager
pobs_name
pobs_parent_id
seq_num

Description

Unique ID

Funding Source
Parent Funding Source
Sort Order

Notification History
Issue
Project

Available for EPS
Notebook Topic
Unique ID

Available for Projects
Sort Order

Available for Activity
Available for WBS

Global Unique ID
OBS Description
Unique ID

OBS Name
Parent OBS

Sort Order

Maximum Code Value Weight
Maximum Code Length
Project Code

Unique ID

Weight

Sort Order

Secure Code

Parent Code
Unique ID

Code Description
Project Code
Project Code
Weight

Sort Order

Unique ID
Category Value
Sort Order

pobs_descr
Unique ID
pobs_manager
pobs_name
pobs_name
Sort Order



PROJCOST - (Project Expenses)
acct_id
act_cost
auto_compute_act_flag
cost_descr
cost_item_id
cost_load_type
cost_name
cost_per_qty
cost_type_id
po_number
pobs_id
proj_id
gty_name
remain_cost
target_cost
target_qty
task_id
vendor_name

PROJECT - (Projects)
acct_id
act_pct_link_flag
act_this_per_link_flag
add_act_remain_flag
add_by_name
add_date
allow_complete_flag
allow_neg_act_flag
base_type_id
batch_sum_flag
checkout_date
checkout_flag
checkout_user_id
chng_eff_cmp_pct_flag
cIndr_id
cost_gty_recalc_flag
cr_external_key
critical_drtn_hr_cnt
critical_path_type
def_complete_pct_type
def_cost_per_qty
def_duration_type
def_qty_type
def_rate_type
def_rollup_dates_flag
def_task_type
fcst_start_date
fy_start_month_num
guid
last_baseline_update_date
last_checksum
last_fin_dates_id
last_recalc_date
last_tasksum_date
msp_managed_flag
name_sep_char
orig_proj_id
plan_end_date
plan_start_date
priority_num
proj_id
proj_short_name
proj_url
project_flag

Cost Account

Actual Cost

Auto Compute Actuals
Expense Description
Unique ID

Accrual Type
Expense Item
Price/Unit

Expense Category
Document Number
Performing Enterprise/Organization Name
Project

Unit of Measure
Remaining Cost
Budgeted Cost
Budgeted Units
Activity Name

Vendor

Default Cost Account

Link Percent Complete With Actual
Link Actual and Actual This Period Units and Costs
Add Actual To Remain

Added By

Date Added

Can Resources Mark Activities Completed
Allow Negative Actual Units
Baseline Type

Enable Summarization

Date Checked Out

Project Check-out Status
Checked Out By

Resources Edit Percent Complete
Default Calendar

Cost Qty Recalc Flag

Content Repository External UUID
Critical Activities Have Float Less Than or Equal to
critical_path_type

Default Percent Complete Type
Default Price/Unit

Default Duration Type

Default Price Time Units

Rate Type

Drive Activity Dates Default
Default Activity Type

Project Forecast Start

Fiscal Year Begins

Global Unique ID

Last Update Date

Last Checksum

Financial Period

Last Recalculated Date

Last Summarized Date

MS Project Managed Flag

Code Separator

Planned/Original Project

Must Finish By

Budgeted/Planned Start

Project Leveling Priority

Unique ID

Project ID

Project Web Site URL

Project Flag



PROJECT - (Projects continued)

rem_target_link_flag
reset_planned_flag
risk_level
rsrc_multi_assign_flag
rsrc_self_add_flag
scd_end_date
source_proj_id
step_complete_flag
strgy_priority_num
sum_assign_level
sum_base_proj_id
sum_data_date
sum_only_flag
task_code_base
task_code_prefix
task_code_prefix_flag
task_code_step
ts_rsrc_mark_act_finish_flag
ts_rsrc_vw_inact_actv_flag
use_project_baseline_flag
wbs_max_sum_level
web_local_root_path

PROJEST - (Estimate History)
adj_mult_pct
applied_flag
bu_cmplx_value
est_date
est_name
est_notes
est_qty
est_task_cnt
est_type
fp_cmplx_value
fp_cnt
fp_prod_avg_value
fp_unadj_cnt
proj_est_id
proj_id
rsrc_id
rsrc_type
wbs_id

PROJFUND - (Project Funding Assignments)

fund_cost
fund_id
fund_wt
proj_fund_id
proj_id

PROJISSU - (Issues)
add_by name
add_date
base_proj_id
hi_parm_value
issue_id
issue_name
issue_notes
issue_value
lo_parm_value
obs_id
priority_type
proj_id
resolv_date

Link Budget and At Completion

Reset Planned/Original to Remaining

Risk Level

Can Assign Resource Multiple Times to Activity
Can Resources Assign Selves to Activities
Schedule Finish

Source Project

Physical Percent Complete Uses Steps Completed
Strategic Priority

sum_assign_level

Project Baseline

Summarized Data Date

Contains Summarized Data Only

Activity ID Suffix

Activity ID Prefix

Activity ID Based on Selected Activity

Activity ID Increment

Resources Can Mark Assignments as Completed
Resource Can View Activities from an Inactive Project
use_project_baseline_flag

WBS Max Summarization Level

Web Site Root Directory

Adjustment Factor
Applied

Size/Complexity

Date

Estimate Name
Assumptions & Notes
Estimated Units

Total Activities

Method

Total Degree of Influence
Final Adjusted FP Count
FP/Person-Month
Unadjusted FP Count
Unique ID

Project

Resource

Resource Type

WBS

Amount
Funding Source
Fund Share
Unique ID
Project

Identified By
Date Identified
Base Project
Upper Threshold
Unique ID

Issue

Issue Notes
Actual Value
Lower Threshold
Responsible Manager
Priority

Project
Resolution Date



PROJISSU - (Issues continued)

rsrc_id
status_code
task_id
thresh_id
thresh_parm_id
track_view_id
wbs_id

PROJPCAT - (Project Code Assignments)

proj_catg_id
proj_catg_type_id
proj_id

PROJRISK - (Risks)
add_date
impact_date
impact_equip_qty
impact_expense_cost
impact_mat_qty
impact_work_qty
obs_id
prbly_pct
priority_type
proj_id
risk_descr
risk_id
risk_name
risk_type_id
rsrc_id
status_code
wbs_id

PROJTHRS - (Thresholds)

hi_parm_value
lo_parm_value
obs_id
priority_type
proj_id
status_code
thresh_id
thresh_parm_id
thresh_type
track_view_id
wbs_id
window_end
window_start

PROJWBS - (WBS)
ann_dscnt_rate_pct
anticip_end_date
anticip_start_date
dscnt_period_type
est_wt
ev_compute_type
ev_etc_compute_type
ev_etc_user_value
ev_user_pct
guid
indep_remain_total_cost
indep_remain_work_qty
obs_id
orig_cost
parent_wbs_id
phase_id

Resource

Status

Activity

Threshold

Threshold Parameter
Tracking Layout
WBS

Code Value
Project Code
Project

Date Identified

Impact Date

Impact Nonlabor Units
Impact Expense Cost
Impact Material Units
Impact Labor Units
Responsible Manager
Probability

Priority

Project

Risk Description
Unique ID

Risk

Risk Type

Resource

Status

WBS

Upper Threshold
Lower Threshold
Responsible Manager
Priority

Project

Status

Unique ID

Threshold Parameter
Detail To Monitor
Tracking Layout
WBS

To Date

From Date

Anticipated Finish
Anticipated Start

Est Weight

E.V. Percent Complete Technique
E.V. Estimate-to-Complete Technique
E.V. Performance Factor

E.V. Percent Complete

Global Unique ID

Independent ETC Total Cost
Independent ETC Labor Units
Responsible Manager
Planned/Original Budget

Parent WBS

Project Phase



PROJWBS - (WBS continued)
proj_id
proj_node_flag
seg_num
status_code
sum_data_flag
tmpl_guid
wbs_id
wbs_name
wbs_short_name

RCATTYPE - (Resource Codes)
rsrc_catg_short_len
rsrc_catg_type
rsrc_catg_type_id
seg_num
super_flag

RCATVAL - (Resource Code Values)
parent_rsrc_catg_id
rsrc_catg_id
rsrc_catg_name
rsrc_catg_short_name
rsrc_catg_type_id
seq_num

RFOLIO - (RFOLIOS)
rfolio_descr
rfolio_id
rfolio_name
rfolio_type
user_id

RISKCTRL - (Risk Control Plans)
proj_id
risk_control
risk_id

RISKTYPE - (Risk Types)
risk_type
risk_type_id
seg_num

ROLELIMIT - (Role Limits)
max_qty_per_hr
role_id
rolelimit_id
start_date

ROLERATE - (Role Prices)
cost_per_qty
cost_per_qty2
cost_per_qty3
cost_per_qty4
cost_per_qty5
role_id
role_rate_id

Project

Project Node

Sort Order

Project Status

Contains Summary Data

Methodology Global Unique 1D

Unique ID
WBS Name
WBS Code

Maximum Code Length
Resource Code
Unique ID

Sort Order

Secure Code

Parent Code
Unique ID

Code Description
Resource Code
Resource Code
Sort Order

rfolio_descr
Unique ID
rfolio_name
rfolio_type
User

Project
Risk Control Plan
Risk

Risk Type
Unique ID
Sort Order

Maximum Units/Time
Role ID

Unique ID

Effective Date

Price/Unit
Price/Unit2
Price/Unit3
Price/Unit4
Price/Unit5
Role ID
Unique ID



ROLES - (Roles)
cost_qty_type
def_cost_qty_link_flag
parent_role_id
pobs_id
role_descr
role_id
role_name
role_short_name
seg_num

RSRC - (Resources)
active_flag
auto_compute_act_flag
cIndr_id
cost_qty_type
curr_id
def_cost_qty_link_flag
def_qty_per_hr
email_addr
employee_code
guid
office_phone
ot_factor
ot_flag
other_phone
parent_rsrc_id
pobs_id
role_id
rsrc_id
rsrc_name
rsrc_notes
rsrc_seq_num
rsrc_short_name
rsrc_title_name
rsrc_type
shift_id
timesheet_flag
ts_approve_user_id
unit_id
user_id
xfer_complete_day_cnt
xfer_notstart_day_cnt

RSRCCURYV - (Resource Curves)
curv_data
curv_id
curv_name
default_flag

RSRCCURVDATA - (RSRCCURVDATAS)

curv_id
curv_name
default_flag
pct_usage_0
pct_usage_1
pct_usage_10
pct_usage_11
pct_usage_12
pct_usage_13
pct_usage_14
pct_usage_15
pct_usage_16
pct_usage_17
pct_usage_18

Price Time Units
Calculate Costs from Units
Parent Role

Default Performing Enterprise/Organization

Responsibilities
Unique ID

Role Name
Role ID

Sort Order

Active

Auto Compute Actuals
Calendar

Price Time Units
Currency Name
Calculate Costs from Units
Default Units/Time
E-Mail Address
Employee ID

Global Unique ID
Office Phone
Overtime Factor
Overtime Allowed
Other Phone

Parent Resource

Default Performing Enterprise/Organization

Primary Role

Unique ID

Resource Name

Resource Notes

Sort Order

Resource ID

Title

Resource Type

Shift

Uses Timesheets

Timesheet Approval Manager

Unit of Measure

User Login Name

Not-Started Activities View Window
Completed Activities View Window

Data

Unique ID

Resource Curve Name
Default

Unique ID
curv_name
default_flag
pct_usage_0
pct_usage_1
pct_usage_10
pct_usage_11
pct_usage_12
pct_usage_13
pct_usage_14
pct_usage_15
pct_usage_16
pct_usage_17
pct_usage_18



RSRCCURVDATA - (RSRCCURVDATAS continued)

pct_usage_19
pct_usage_2
pct_usage_20
pct_usage_3
pct_usage_4
pct_usage_5
pct_usage_6
pct_usage_7
pct_usage_8
pct_usage_9

RSRCLEVELLIST - (RSRCLEVELLISTS)
rsrc_id
rsrc_level_list_id
schedoptions_id

RSRCRATE - (Resource Prices)
cost_per_qty
cost_per_qty2
cost_per_qty3
cost_per_qty4
cost_per_qty5
max_qty_per_hr
rsrc_id
rsrc_rate_id
shift_period_id
start_date

RSRCRCAT - (Resource Code Assignments)

rsrc_catg_id
rsrc_catg_type_id
rsrc_id

RSRCROLE - (Resource Role Assignments)

role_id
role_name
role_short_name
rsrc_id
rsrc_name
rsrc_role_id
rsrc_short_name
rsrc_type
skill_level

SCHEDOPTIONS - (SCHEDOPTIONSS)
level_all_rsrc_flag
level_float_thrs_cnt
level_keep_sched_date_flag
level_outer_assign_flag
level_outer_assign_priority
level_over_alloc_pct
level_within_float_flag
LevelPriorityList
proj_id
sched_calendar_on_relationship_lag
sched_float_type
sched_lag_early_start_flag
sched_open_critical_flag
sched_outer_depend_type
sched_progress_override
sched_retained_logic
sched_setplantoforecast
sched_use_expect_end_flag
schedoptions_id

pct_usage_19
pct_usage_2
pct_usage_20
pct_usage_3
pct_usage_4
pct_usage_5
pct_usage_6
pct_usage_7
pct_usage_8
pct_usage_9

Resource
Unique ID
SCHEDOPTIONS

Price/Unit
Price/Unit2
Price/Unit3
Price/Unit4
Price/Unit5
Maximum Units/Time
Resource

Unique ID

Shift

Effective Date

Code Value
Resource Code
Resource

Role

Role Name
Role ID
Resource
Resource Name
Role

Resource ID
Resource Type
Proficiency

level_all_rsrc_flag
level_float_thrs_cnt
level_keep_sched_date_flag
level_outer_assign_flag
level_outer_assign_priority
level_over_alloc_pct
level_within_float_flag
LevelPriorityList

Project
sched_calendar_on_relationship_lag
sched_float_type
sched_lag_early_start_flag
sched_open_critical_flag
sched_outer_depend_type
sched_progress_override
sched_retained_logic
sched_setplantoforecast
sched_use_expect_end_flag
Unique ID



SHIFT - (Shift Names)
shift_id
shift_name

SHIFTPER - (Shifts)
shift_id
shift_period_id
shift_start_hr_num

TASK - (Activities)
act_end_date
act_equip_qty
act_start_date
act_this_per_equip_qty
act_this_per_work_qty
act_work_qty
auto_compute_act_flag
cIndr_id
complete_pct_type
create_date
create_user
cstr_date
cstr_date2
cstr_type
cstr_type2
driving_path_flag
duration_type
early_end_date
early_start_date
est_wt
expect_end_date
external_early_start_date
external_late_end_date
float_path
float_path_order
free_float_hr_cnt
guid
late_end_date
late_start_date
lock_plan_flag
phys_complete_pct
priority_type
proj_id
reend_date
rem_late_end_date
rem_late_start_date
remain_drtn_hr_cnt
remain_equip_qty
remain_work_qty
restart_date
resume_date
rev_fdbk_flag
review_end_date
review_type
rsrc_id
status_code
suspend_date
target_drtn_hr_cnt
target_end_date
target_equip_qty
target_start_date
target_work_qty
task_code
task_id
task_name

Unique ID
Shift Name

Shift Name
Unique ID
Shift Start Hour Number

Actual Finish
Actual Nonlabor Units
Actual Start

Actual This Period Nonlabor Units
Actual This Period Labor Units

Actual Labor Units
Auto Compute Actuals
Calendar

Percent Complete Type
Added Date

Added By

Primary Constraint Date
Secondary Constraint Date
Primary Constraint
Secondary Constraint
Longest Path

Duration Type

Early Finish

Early Start

Est Weight

Expected Finish
External Early Start
External Late Finish
Float Path

Float Path Order

Free Float

Global Unique ID

Late Finish

Late Start

Lock Remaining

Activity Leveling Priority
Project

Remaining Early Finish
Remaining Late Finish
Remaining Late Start
Remaining Duration
Remaining Nonlabor Units
Remaining Labor Units
Remaining Early Start
Resume Date

New Feedback

Review Finish

Review Status

Primary Resource
Activity Status

Suspend Date
Planned/Original Duration
Budgeted/Planned Finish
Budgeted Nonlabor Units
Budgeted/Planned Start
Budgeted Labor Units
Activity ID

Unique ID

Activity Name



TASK - (Activities continued)
task_type
tmpl_guid
total_float_hr_cnt
update_date
update_user
wbs_id

TASKACTV - (Activity Code Assignments)
actv_code_id
actv_code_type_id
proj_id
task_id

TASKDOC - (Document Assignments)
doc_id
proj_id
task_id
taskdoc_id
wbs_id
wp_flag

TASKFDBK - (Activity Feedback)
proj_id
task_fdbk
task_id

TASKFIN - (Activity Past Period Actuals)
act_equip_cost
act_equip_qty
act_expense_cost
act_mat_cost
act_work_cost
act_work_qty
bcwp
bcws
fin_dates_id
perfm_work_qty
proj_id
sched_work_gty
task_id

TASKMEMO - (Activity Notebook)
memo_id
memo_type_id
proj_id
task_id
task_memo

TASKNOTE - (Activity Notes to Resources)
proj_id
task_id
task_notes

TASKPRED - (Activity Relationships)

lag_hr_cnt

pred_proj_id

pred_task_id

pred_type

proj_id

task_id

task_pred_id

Activity Type

Methodology Global Unique 1D
Total Float

Last Modified Date

Last Modified By

WBS

Activity Code Value
Activity Code
Project

Activity

Document
Project
Activity
Unique ID
WBS

Work Product

Project
Feedback from Primary Resource
Activity

Actual Nonlabor Cost

Actual Nonlabor Units

Actual Expense Cost

Actual Material Cost

Actual Labor Cost

Actual Labor Units

Earned Value Cost
Budgeted/Planned Value Cost
Financial Period

Earned Value Labor Units
Project

Budgeted/Planned Value Labor Units
Activity Name

Unique ID

Notebook Topic
Project

Activity

Notebook Description

Project
Activity
Notes to Resources

Lag

Predecessor Project
Predecessor
Relationship Type
Successor Project
Successor

Unique ID



TASKPROC - (Activity Steps)
complete_flag
complete_pct
proc_descr
proc_id
proc_name
proc_wt
proj_id
seq_num
task_id

TASKRSRC - (Activity Resource Assignments)

acct_id
act_end_date
act_ot_cost
act_ot_qty
act_reg_cost
act_reg_qty
act_start_date
act_this_per_cost
act_this_per_qty
actual_crv
cost_per_qty
cost_per_qty_source_type
cost_gty_link_flag
create_date
create_user
curv_id

guid

ot_factor
pend_act_ot_qty
pend_act_reg_qty
pend_complete_pct
pend_remain_qty
pobs_id

proj_id

rate_type
reend_date
relag_drtn_hr_cnt
rem_late_end_date
rem_late_start_date
remain_cost
remain_crv
remain_qty
remain_qty_per_hr
restart_date

role_id
rollup_dates_flag
rsrc_id

rsrc_type

skill_level
target_cost
target_crv
target_end_date
target_lag_drtn_hr_cnt
target_qty
target_qty_per_hr
target_start_date
task_id

TASKRSRC.TASK|wbs_id
taskrsrc_id
ts_pend_act_end_flag

Completed

Step % Complete
Step Description
Unique ID

Step Name

Step Weight
Project

Sort Order
Activity

Cost Account

Actual Finish

Actual Overtime Cost
Actual Overtime Units
Actual Regular Cost
Actual Regular Units
Actual Start

Actual This Period Cost
Actual This Period Units
Actual Units Profile
Price/Unit

Rate Source

Calculate Costs from Units
Assigned Date

Assigned by

Curve

Global Unique ID
Overtime Factor

Pending Actual Overtime Units
Pending Actual Regular Units
Pending % Complete
Pending Remaining Units

Performing Enterprise/Organization Name

Project

Rate Type

Remaining Early Finish
Remaining Lag
Remaining Late Finish
Remaining Late Start
Remaining Early Cost
Remaining Units Profile
Remaining Early Units
Remaining Units/Time
Remaining Early Start
Role

Drive Activity Dates
Resource ID Name
Resource Type
Proficiency

Budgeted Cost
Budgeted/Planned Units Profile
Budgeted/Planned Finish
Planned/Original Lag
Budgeted Units
Budgeted Units/Time
Budgeted/Planned Start
Activity Name

EPS/WBS
Unique ID
Pending Actual End Date Flag



TASKSUMFIN - (Activity Summaries by Financial Periods)

act_cost
act_equip_cost
act_equip_qty
act_expense_cost
act_mat_cost
act_work_cost
act_work_qty

acwp

base_cost
base_equip_cost
base_equip_gty
base_expense_cost
base_mat_cost
base_work_cost
base_work_qty
bcwp

bcws

eac

eac_work

etc

etc_work_qty
fin_dates_id
perfm_work_qty
proj_id
remain_cost
remain_equip_cost
remain_equip_qty
remain_expense_cost
remain_mat_cost
remain_work_cost
remain_work_qty
sched_work_gty
target_cost
target_equip_cost
target_equip_qty
target_expense_cost
target_mat_cost
target_work_cost
target_work_qty
task_sum_fin_id
task_sum_id
total_cost
total_equip_cost
total_equip_qty
total_expense_cost
total_mat_cost
total_work_cost
total_work_qty
wbs_id

TASKUSER - (Activity Owners)

proj_id
task_id
user_id

Actual Total Cost

Actual Nonlabor Cost

Actual Nonlabor Units

Actual Expense Cost

Actual Material Cost

Actual Labor Cost

Actual Labor Units

Actual Cost

BL Project Total Cost

BL Project Nonlabor Cost

BL Project Nonlabor Units

BL Project Expense Cost

BL Project Material Cost

BL Project Labor Cost

BL Project Labor Units
Earned Value Cost
Budgeted/Planned Value Cost
Estimate At Completion Cost
Estimate At Completion - Labor Units
Estimate To Complete
Estimate To Complete Labor Units
Financial Period ID

Earned Value Labor Units
Project

Remaining Total Cost
Remaining Nonlabor Cost
Remaining Nonlabor Units
Remaining Expense Cost
Remaining Material Cost
Remaining Labor Cost
Remaining Labor Units
Budgeted/Planned Value Labor Units
Budgeted Total Cost
Budgeted Nonlabor Cost
Budgeted Nonlabor Units
Budgeted Expense Cost
Material Cost

Budgeted Labor Cost
Budgeted Labor Units

Unique ID

Activity Summary

At Completion Total Cost

At Completion Nonlabor Cost
At Completion Nonlabor Units
At Completion Expense Cost
At Completion Material Cost
At Completion Labor Cost

At Completion Labor Units
WBS

proj_id
Activity Name
Owner



THRSPARM - (Threshold Parameters)

rsrc_flag

seq_num

task_flag
thresh_field_name
thresh_parm_id
thresh_parm_name
thresh_parm_type
thresh_short_name
wbs_flag

TRSRCEFIN - (Activity Resource Assignment Past Period Actuals)

act_cost
act_qty
fin_dates_id
proj_id
task_id
taskrsrc_id

TRSRCSUMFN - (Activity Resource Summaries by Financial Periods)

act_cost

act_ot_cost

act_ot_qty

act_qty

act_reg_cost
act_reg_qty

fin_dates_id
late_remain_cost
late_remain_qty

proj_id

remain_cost

remain_qty

role_id

rsrc_id
staffed_late_remain_cost
staffed_late_remain_qty
staffed_remain_cost
staffed_remain_qty
target_cost

target_qty
taskrsrc_sum_id
total_cost

total_qty
trsrc_sum_fin_id
unstaffed_late_remain_cost
unstaffed_late_remain_qty
unstaffed_remain_cost
unstaffed_remain_qty

TSAUDIT - (Timesheet History)
audit_date
ts_audit_id

UDFTYPE - (User Defined Fields)
indicator_expression
logical_data_type
summary_indicator_expression
super_flag
table_name
udf_type_id
udf_type_label
udf_type_name

Applies to Resources

Sort Order

Applies to Activities
Threshold Field Name
Unique ID

Threshold Parameter
Threshold Parameter Type
Threshold Name

Applies to WBS

Actual Cost
Actual Units
Financial Period
Project

Activity Name
Assignment ID

Actual Cost

Actual Overtime Cost

Actual OT Units

Actual Units

Actual Regular Cost

Actual Regular Units
Financial Period ID
late_remain_cost

Remaining Late Units

Project

Remaining Early Cost
Remaining Units

Role

Resource ID Name

Staffed Remaining Late Cost
Staffed Remaining Late Units
Staffed Remaining Cost
Staffed Remaining Units
Budgeted Cost

Budgeted Units

Activity Resource Summary
At Completion Cost

At Completion Units

Unique ID

Unstaffed Remaining Late Cost
Unstaffed Remaining Late Units
Unstaffed Remaining Cost
Unstaffed Remaining Units

audit_date
Unique ID

indicator_expression

Data Type
summary_indicator_expression
Secure Code

Table

Unique ID

Title

User Defined Field



UDFVALUE - (User Defined Field Values)
fk_id
proj_id
udf_code_id
udf_date
udf_number
udf_text
udf_type_id

UMEASURE - (Units of Measure)
seq_num
unit_abbrev
unit_id
unit_name

WBSBUDG - (Spending and Benefit Plans)
benefit_cost
proj_id
spend_cost
start_date
wbs_budg_id
wbs_id

WBSMEMO - (EPS, Project and WBS Notebook)
memo_type_id
proj_id
wbs_id
wbs_memo
wbs_memo_id

WBSRSRC - (High Level Planning Assignments)
auto_compute_dates_flag
committed_flag
end_date
proj_id
role_id
rsrc_id
rsrc_request_data
start_date
wbrs_cat_id
wbs_id
wbsrsrc_id

WBSRSRC_QTY - (WBSRSRC QTY)
fin_dates_id1
fin_dates_id2
fin_qtyl
fin_qty2
month_start
qty
whbsrsrc_id
week_start

WBSSTEP - (WBS Milestones)
complete_flag
proj_id
seq_num
step_name
step_wt
wbs_id
wbs_step_id

Activity Step Item
Project
udf_code_id
udf_date
udf_number
udf_text

User Defined Field

Sort Order
Unit Abbreviation
Unique ID
Unit Name

Benefit Plan
Project
Spending Plan
Date

Unique ID
WBS

Notebook Topic
Project

WBS

Notebook Description
Unique ID

Life of Project
Committed
Finish

Project

Role
Resource
Search Criteria
Start

Status Code
WBS

Unique ID

fin_dates_id1

fin_dates_id2

fin_qtyl

fin_qty2

Unique ID

aty

High Level Planning Assignment
Unique ID

Completed
Project ID

Sort Order
WBS Milestone
Weight

WBS

Unique ID
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