

Data mappings for P6 Professional and Microsoft Project (MSP)

The following tables describe the data exchange mapping between P6 Professional and Microsoft Project. Although the data mapping between both products is as close as possible for the purpose of import/export, P6 Professional was not designed to be another Microsoft Project. Therefore, some information may be lost when importing and exporting.

Important! Due to slight variations in how P6 Professional and Microsoft Project calculate units and costs, values for units and costs may not be identical when exchanging data between P6 Professional and Microsoft Project.

Note: Refer to P6 Professional Help or reference manual for Microsoft Project import/export considerations.

DATA MAPPINGS DURING P6 PROFESSIONAL EXPORT

Options (from MSP Tools menu)			
View tab			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Currency Symbol	curr_symbol	CURRTYPE	Symbol
Positive Currency Format	pos_curr_fmt_type	CURRTYPE	Placement
Number of Decimal Places	decimal_digit_cnt	CURRTYPE	Decimal digits
Schedule tab			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Durations Format Unit of Time	user_data	USERDATA	Duration is entered in
Default Duration Type	def_duration_type	PROJECT	Default task type
<u>P6 Professional Field</u> Fixed Duration and Units/Time Fixed Duration and Units Fixed Units/Time Fixed Units		<u>MSP Field</u> Fixed Duration Fixed Duration Fixed Units Fixed Work	
Units Format Unit of Time	user_data	USERDATA	Work is entered in
Units per Time format	user_data	USERDATA	Show Assignment Units as a

Calendar tab			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Work Hours Per Day	day_hr_cnt	PREFER	Hours per day
Work Hours Per Week	week_hr_cnt	PREFER	Hours per week
Fiscal Year Begins	fy_start_month_num	PROJECT	Fiscal year starts in
Calculation tab			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Critical Activities	critical_drtn_hr_cnt	PROJECT	Tasks are critical if slack is less than or equal to __ days

- The currency settings exported are based on the currency selected in the User Preferences, Currency tab in P6 Professional.

Project			
Project Properties			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Project Name/WBS Name	wbs_name	PROJWBS	Title
Notebook Description	wbs_memo	WBSMEMO	Comments
User Defined Field Title	User Defined Field*	UDFVALUE	Manager
User Defined Field Title	User Defined Field*	UDFVALUE	Subject
User Defined Field Title	User Defined Field*	UDFVALUE	Category
User Defined Field Title	User Defined Field*	UDFVALUE	Keywords

Project Information			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Default Project Calendar	clndr_id	PROJECT	Calendar
Data Date	data_date	PROJECT	Start date and Status date
Project Leveling Priority	priority_num	PROJECT	Priority
n/a	defaults to Project Start Date	n/a	Schedule from
n/a	calculated by MSP	n/a	Current Date**
Resource			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
n/a	auto-generated by MSP	n/a	ID
Resource Name	rsrc_name	RSRC	Name
Resource ID	rsrc_short_name	RSRC	Initials
Max Units/Time	max_qty_per_hr	RSRC	Max Units
Price/Unit	cost_per_qty	RSRC	Standard Rate
Price/Unit*Overtime Factor	cost_per_qty*ot_factor	RSRC	Overtime Rate
Resource Name (of parent)	rsrc_name (of parent)	RSRC	Group
E-Mail Address	email_addr	RSRC	Email Address
Resource Type (labor, equipment, material)	rsrc_type	RSRC	Type (work= labor or equipment, material = material)
Unit of Measure	unit_abbrev	UMEASURE	Material Labor
Units & Prices	start_date cost_per_qty cost_per_qty2 cost_per_qty3 cost_per_qty4 cost_per_qty5	RSRCRATE	Cost Rate Tables
<u>P6 Professional Field</u> Effective date Price/Unit 1-5		<u>MSP Field</u> Effective Date Standard Rate (A-E)	

Resource (continued)			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Resource Notes	rsrc_notes	RSRC	Notes
User Defined Field Title	User defined field*	UDFVALUE	Text1 – Text30
User Defined Field Title	User defined field*	UDFVALUE	Cost1 – Cost10
User Defined Field Title	User defined field*	UDFVALUE	Date1 – Date10
User Defined Field Title	User defined field*	UDFVALUE	Duration1 – Duration10
User Defined Field Title	User defined field*	UDFVALUE	Number1 – Number20
User Defined Field Title	User defined field*	UDFVALUE	Start1 – Start10
User Defined Field Title	User defined field*	UDFVALUE	Finish1 – Finish10
User Defined Field Title	User defined field*	UDFVALUE	Flag1 – Flag20
User Defined Field Title	User defined field*	UDFVALUE	Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)
User Defined Field Title	User defined field*	UDFVALUE	Baseline Work1 – Baseline Work10 (MSP 2002 and later)
Task			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
n/a	auto-generated by MSP	n/a	ID
Activity Name	task_name	TASK	Name
WBS Code***	wbs_short_name	PROJWBS	WBS
n/a	calculated on export	n/a	Outline Level
Primary Constraint	cstr_type	TASK	Constraint Type
<u>P6 Professional Field</u> Start on Start on or before Start on or after Mandatory Start Finish on Finish on or after Finish on or before Mandatory Finish As late as possible Activities without constraints		<u>MSP Field</u> Must start on Start no later than Start no earlier than Must start on Must finish on Finish no earlier than Finish no later than Must finish on As late as possible As soon as possible	

Task (continued)			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Primary Constraint Date	cstr_date	TASK	Constraint Date
Activity Leveling Priority	priority_type	TASK	Priority
<u>P6 Professional Field</u> Top High Medium Low Lowest			<u>MSP Field</u> Highest Higher Medium Lower Lowest
Activity Type	task_type	TASK	Task or Milestone
<u>P6 Professional Field</u> Task Dependent Resource Dependent Start Milestone Finish Milestone Level of Effort			<u>MSP Field</u> Task - Scheduling Ignores Resource Calendars is checked (MSP 2000 and later) Task - Scheduling Ignores Resource Calendars is not checked (MSP 2000 and later) Milestone - Mark Task as Milestone is checked Milestone - Mark Task as Milestone is checked Task - Scheduling Ignores Resource Calendars is not checked (MSP 2000 and later)
At Completion Duration	total_drtn_hr_cnt	TASK	Duration
Original/Planned Duration	target_drtn_hr_cnt	TASK	Baseline Duration
Actual Duration	act_drtn_hr_cnt	TASK	Actual Duration
Remaining Duration	remain_drtn_hr_cnt	TASK	Remaining Duration
Duration Type	duration_type	TASK	Task Type
<u>P6 Professional Field</u> Fixed Duration and Units/Time Fixed Units/Time Fixed Units Fixed Duration and Units Fixed Units/Time			<u>MSP Field</u> Fixed Duration (Effort Driven No) Fixed Units (Effort Driven Yes) Fixed Work (Effort Driven No) Fixed Duration (Effort Driven Yes) Fixed Units (Effort Driven No)

Task (continued)			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Predecessors	n/a	TASKPRED	Predecessors
Start	start_date	TASK	Start
Finish	end_date	TASK	Finish
Early Start	early_start_date	TASK	Early Start
Early Finish	early_end_date	TASK	Early Finish
Late Start	late_start_date	TASK	Late Start
Late Finish	late_end_date	TASK	Late Finish
Planned Start	target_start_date	TASK	Baseline Start
Planned Finish	target_end_date	TASK	Baseline Finish
Actual Start	act_start_date	TASK	Actual Start
Actual Finish	act_end_date	TASK	Actual Finish
At Completion Labor Units	total_work_qty	TASK	Work
Budgeted/Planned Labor Units	target_work_qty	TASK	Baseline Work
Actual Labor Units	act_work_qty	TASK	Actual Work
Estimate At Completion Cost (actual cost + estimate to complete cost)	EAC	TASK	Cost
At Completion Expense Cost	total_expense_cost	TASK	Fixed Cost
Budget At Completion (budgeted/planned labor, nonlabor, and expense cost)	BAC	TASK	Baseline Cost
Actual Cost (actual labor, nonlabor, and expense cost)	ACWP	TASK	Actual Cost
Accrual Type	cost_load_type	PROJCOST	Fixed Cost Accrual
<u>P6 Professional Field</u> Start of Activity Uniform over Activity Finish of Activity		<u>MSP Field</u> Start Prorated End	

Task (continued)			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Activity Calendars	clndr_id (foreign key)	TASK	Task Calendar
Expected Finish (MSP 2000 and later)	expect_end_date	TASK	Deadline
Physical % Complete (MSP 2002 and later)	phys_complete_pct	TASK	Physical % Complete (MSP 2002 and later)
Estimate To Complete (Remaining labor, nonlabor, and expense cost)	ETC	TASK	Remaining Cost
Notebook Description	task_memo	TASKMEMO	Notes
User Defined Field Title	User defined field*	UDFVALUE	Text1-Text30
User Defined Field Title	User defined field*	UDFVALUE	Cost1–Cost10
User Defined Field Title	User defined field*	UDFVALUE	Duration1-Duration10
User Defined Field Title	User defined field*	UDFVALUE	Start1-Start10
User Defined Field Title	User defined field*	UDFVALUE	Finish1-Finish10
User Defined Field Title	User defined field*	UDFVALUE	Flag1-Flag20
User Defined Field Title	User defined field*	UDFVALUE	Number1-Number20
User Defined Field Title	User defined field*	UDFVALUE	Date1 – Date10
User Defined Field Title	User defined field*	UDFVALUE	Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)
User Defined Field Title	User defined field*	UDFVALUE	Baseline Duration1 – Baseline Duration10 (MSP 2002 and later)
User Defined Field Title	User defined field*	UDFVALUE	Baseline Work1 – Baseline Work10 (MSP 2002 and later)

Resource Assignments			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
Budgeted/Planned Units/Time	target_qty_per_hr	TASKRSRC	Units
At Completion Units	total_qty	TASKRSRC	Work
Budgeted/Planned Units	target_qty	TASKRSRC	Planned Work
Actual Regular Units	act_reg_qty	TASKRSRC	Actual Work
Actual Overtime Units	act_ot_qty	TASKRSRC	Actual Overtime Work
At Completion Cost	total_cost	TASKRSRC	Cost
Budgeted/Planned Cost	target_cost	TASKRSRC	Planned Cost
Actual Cost	act_cost	TASKRSRC	Actual Cost
Lag	lag_drtn_hr_cnt	TASKRSRC	Assignment Delay
Resource Curve	curv_id (foreign key)	TASKRSRC	Work Contour
<u>P6 Professional Field</u>		<u>MSP Field</u>	
Linear		Flat	
Triangular Increase		Back Loaded	
Triangular Decrease		Front Loaded	
Double Peak		Double Peak	
Early Peak		Early Peak	
Offset Triangular		Late Peak	
Bell Shaped		Bell	
Trapezoidal		Turtle	
All other curve types (including Manual)		Contoured	
User Defined Field Title	User defined field*	UDFVALUE	Notes
User Defined Field Title	User defined field*	UDFVALUE	Cost1 – Cost10
User Defined Field Title	User defined field*	UDFVALUE	Date1 – Date10
User Defined Field Title	User defined field*	UDFVALUE	Duration1 – Duration10
User Defined Field Title	User defined field*	UDFVALUE	Start1 – Start10
User Defined Field Title	User defined field*	UDFVALUE	Finish1 – Finish10
User Defined Field Title	User defined field*	UDFVALUE	Text1 – Text30

Resource Assignments (continued)			
P6 Professional Field	P6 Professional Table Field	P6 Professional Table	MSP Field
User Defined Field Title	User defined field*	UDFVALUE	Flag1 – Flag20
User Defined Field Title	User defined field*	UDFVALUE	Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)
User Defined Field Title	User defined field*	UDFVALUE	Baseline Work1 – Baseline Work10 (MSP 2002 and later)
User Defined Field Title	User defined field*	UDFVALUE	Number1 – Number20

* The User Defined Field is exchanged if a mapping is defined for the field.

** These fields are calculated by Microsoft Project.

*** When WBS records are exported, the following occurs:

WBS Code	wbs_short_name	PROJWBS	WBS
WBS Name	wbs_name	PROJWBS	Task Name

Notes:

- All project-level calendars and any global calendars assigned to activities are exported to Microsoft Project as Working Time Calendars.
- Calendars assigned to resources are exported to Microsoft Project as Resource Working Time Calendars.

DATA MAPPINGS DURING P6 PROFESSIONAL IMPORT

Options (from MSP Tools menu)			
Schedule tab			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Default task type	def_duration_type	PROJECT	Default Duration Type
MSP Field Fixed Duration Fixed Units Fixed Work		P6 Professional Field Fixed Duration and Units/Time Fixed Units/Time Fixed Units	
Calendar tab			
Fiscal year starts in	fy_start_month_num	PROJECT	Fiscal Year Begins
Hours Per Day	day_hr_cnt	CALENDAR	Work Hours Per Day
Hours Per Week	week_hr_cnt	CALENDAR	Work Hours Per Week
Calculation tab			
Tasks are critical if slack is less than or equal to __ days	critical_drtm_hr_cnt	PROJECT	Critical Activities

Notes:

- Calendars in P6 Professional additionally have settings for Work Hours Per Month and Work Hours Per Year. Microsoft Project does not have equivalent fields. To calculate Work Hours per Month, P6 Professional applies the following formula: Days Per Month (as defined in MSP) * Hours Per Day. Using the value derived from this calculation, P6 Professional applies the following formula to calculate Work Hours per Year: Work Hours per Month * 12.
- Calendar hours per timeperiod settings in Microsoft Project are only imported into P6 Professional if the **Use assigned calendar to specify the number of work hours for each time period** checkbox is marked on the Admin Preferences, Time Periods tab.

Project			
Project Properties			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Title	wbs_name	PROJWBS	Project Name/WBS Name
Comments	wbs_memo	WBSMEMO	Notebook Description
Manager	User Defined Field*	UDFVALUE	User Defined Field Title
Subject	User Defined Field*	UDFVALUE	User Defined Field Title
Category	User Defined Field*	UDFVALUE	User Defined Field Title

Keywords	User Defined Field*	UDFVALUE	User Defined Field Title
----------	---------------------	----------	--------------------------

Project Information			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Calendar	clndr_id	PROJECT	Default Project Calendar
Start date	data_date plan_start_date	PROJECT	Data Date and Planned Start
Priority	priority_num	PROJECT	Project Leveling Priority
Finish date**	plan_end_date	PROJECT	Must Finish By
Resource			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Name	rsrc_name	RSRC	Resource Name
Resource Initials or Resource Name	rsrc_short_name	RSRC	Resource ID
Max Units	max_qty_per_hr	RSRC	Max Units/Time
Standard Rate	cost_per_qty	RSRC	Price/Unit
Overtime Rate	cost_per_qty*ot_factor	RSRC	Price/Unit*Overtime Factor
Group	rsrc_name (of parent)	RSRC	Resource Name (of parent)
Email Address	email_addr	RSRC	E-Mail Address
Type (work= labor, material = material)	rsrc_type	RSRC	Resource Type (labor, equipment, material)
Material Labor	unit_abbrev	UMEASURE	Unit of Measure
Cost Rate Tables	start_date cost_per_qty cost_per_qty2 cost_per_qty3 cost_per_qty4 cost_per_qty5	RSRCRATE	Units & Prices
<u>MSP Field</u> Effective date Standard Rate (A-E)		<u>P6 Professional Field</u> Effective Date Price/Unit 1-5	

Resource (continued)			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Notes	rsrc_notes	RSRC	Resource Notes
Text1 – Text30	User defined field*	UDFVALUE	User Defined Field Title
Cost1 – Cost10	User defined field*	UDFVALUE	User Defined Field Title
Date1 – Date10	User defined field*	UDFVALUE	User Defined Field Title
Duration1 – Duration10	User defined field*	UDFVALUE	User Defined Field Title
Number1 – Number20	User defined field*	UDFVALUE	User Defined Field Title
Start1 – Start10	User defined field*	UDFVALUE	User Defined Field Title
Finish1 – Finish10	User defined field*	UDFVALUE	User Defined Field Title
Flag1 – Flag20	User defined field*	UDFVALUE	User Defined Field Title
Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Baseline Work1 – Baseline Work10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Task			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
ID	auto-increment or MSP ID	TASK	Activity ID
Name	task_name	TASK	Activity Name
WBS	wbs_short_name	PROJWBS	WBS Code
Outline Level	builds the WBS structure	n/a	n/a
Constraint Type	cstr_type	TASK	Primary Constraint
<u>MSP Field</u> Must start on Start no later than Start no earlier than Must finish on Finish no earlier than Finish no later than As late as possible As soon as possible		<u>P6 Professional Field</u> Mandatory Start Start on or before Start on or after Mandatory Finish Finish on or after Finish on or before As late as possible Activities without constraints	

Task (continued)			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Constraint Date	cstr_date	TASK	Primary Constraint Date
Priority	priority_type	TASK	Activity Leveling Priority
<u>MSP Field</u> Highest Higher Medium Lower Lowest			<u>P6 Professional Field</u> Top High Medium Low Lowest
Task or Milestone	task_type	TASK	Activity Type
<u>MSP Field</u> Task - Scheduling Ignores Resource Calendars is checked (MSP 2000 and later) Task - Scheduling Ignores Resource Calendars is not checked (MSP 2000 and later) Milestone - Mark Task as Milestone is checked NOTE: If Mark Task as Milestone is checked, it will take precedence over tasks that have durations and ignore the calendar option setting.			<u>P6 Professional Field</u> Task Dependent Resource Dependent Start Milestone
Duration	total_drtn_hr_cnt	TASK	At Completion Duration
Baseline Duration	target_drtn_hr_cnt	TASK	Original/Planned Duration
Actual Duration	act_drtn_hr_cnt	TASK	Actual Duration
Remaining Duration	remain_drtn_hr_cnt	TASK	Remaining Duration
Task Type	duration_type	TASK	Duration Type
<u>MSP Field</u> Fixed Duration (Effort Driven No) Fixed Units (Effort Driven Yes) Fixed Work (Effort Driven No) Fixed Duration (Effort Driven Yes) Fixed Units (Effort Driven No)			<u>P6 Professional Field</u> Fixed Duration and Units/Time Fixed Units/Time Fixed Units Fixed Duration and Units Fixed Units/Time

Task (continued)			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Predecessors	n/a	TASKPRED	Predecessors
Start	start_date	TASK	Start
Finish	end_date	TASK	Finish
Early Start	early_start_date	TASK	Early Start
Early Finish	early_end_date	TASK	Early Finish
Late Start	late_start_date	TASK	Late Start
Late Finish	late_end_date	TASK	Late Finish
Baseline Start	target_start_date	TASK	Planned Start
Baseline Finish	target_end_date	TASK	Planned Finish
Actual Start	act_start_date	TASK	Actual Start
Actual Finish	act_end_date	TASK	Actual Finish
Work	total_work_qty	TASK	At Completion Labor Units
Baseline Work	target_work_qty	TASK	Budgeted and Planned Labor Units
Actual Work	act_work_qty	TASK	Actual Labor Units
Cost	EAC	TASK	Estimate At Completion Cost (actual cost + estimate to complete cost)
Fixed Cost	total_expense_cost	TASK	At Completion Expense Cost
Baseline Cost	BAC	TASK	Budget At Completion (budgeted/planned labor, nonlabor, and expense cost)
Actual Cost	ACWP	TASK	Actual Cost (actual labor, nonlabor, and expense cost)
Fixed Cost Accrual	cost_load_type	PROJCOST	Accrual Type
<u>MSP Field</u> Start Prorated End		<u>P6 Professional Field</u> Start of Activity Uniform over Activity Finish of Activity	

Task (continued)			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Task Calendar	clndr_id (foreign key)	TASK	Activity Calendars
Deadline	expect_end_date	TASK	Expected Finish (MSP 2000 and later)
Physical % Complete (MSP 2002 and later)	phys_complete_pct	TASK	Physical % Complete (MSP 2002 and later)
Remaining Cost	ETC	TASK	Estimate To Complete (Remaining labor, nonlabor, and expense cost)
Notes	task_memo	TASKMEMO	Notebook Description
Text1-Text30	User defined field*	UDFVALUE	User Defined Field Title
Cost1-Cost10	User defined field*	UDFVALUE	User Defined Field Title
Duration1-Duration10	User defined field*	UDFVALUE	User Defined Field Title
Start1-Start10	User defined field*	UDFVALUE	User Defined Field Title
Finish1-Finish10	User defined field*	UDFVALUE	User Defined Field Title
Flag1-Flag20	User defined field*	UDFVALUE	User Defined Field Title
Number1-Number20	User defined field*	UDFVALUE	User Defined Field Title
Date1 – Date10	User defined field*	UDFVALUE	User Defined Field Title
Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Baseline Duration1 – Baseline Duration10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Baseline Work1 – Baseline Work10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title

Resource Assignments			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Units	target_qty_per_hr	TASKRSRC	Budgeted/ Planned Units/Time
Work	total_qty	TASKRSRC	At Completion Units
Planned Work	target_qty	TASKRSRC	Budgeted/ Planned Units
Actual Work	act_reg_qty	TASKRSRC	Actual Regular Units
Actual Overtime Work	act_ot_qty	TASKRSRC	Actual Overtime Units
Cost	total_cost	TASKRSRC	At Completion Cost
Planned Cost	target_cost	TASKRSRC	Budgeted/ Planned Cost
Actual Cost	act_cost	TASKRSRC	Actual Cost
Assignment Delay	lag_drtn_hr_cnt	TASKRSRC	Lag
Work Contour	curv_id (foreign key)	TASKRSRC	Resource Curve
<u>MSP Field</u> Flat Back Loaded Front Loaded Double Peak Early Peak Late Peak Bell Turtle Contoured	<u>P6 Professional Field</u> Linear Triangular Increase Triangular Decrease Double Peak Early Peak Offset Triangular Bell Shaped Trapezoidal Manual		
Notes	User defined field*	UDFVALUE	User Defined Field Title
Cost1 – Cost10	User defined field*	UDFVALUE	User Defined Field Title
Date1 – Date10	User defined field*	UDFVALUE	User Defined Field Title
Duration1 – Duration10	User defined field*	UDFVALUE	User Defined Field Title
Start1 – Start10	User defined field*	UDFVALUE	User Defined Field Title
Finish1 – Finish10	User defined field*	UDFVALUE	User Defined Field Title
Text1 – Text30	User defined field*	UDFVALUE	User Defined Field Title
Flag1 – Flag20	User defined field*	UDFVALUE	User Defined Field Title

Resource Assignments (continued)			
MSP Field	P6 Professional Table Field	P6 Professional Table	P6 Professional Field
Baseline Cost1 – Baseline Cost10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Baseline Work1 – Baseline Work10 (MSP 2002 and later)	User defined field*	UDFVALUE	User Defined Field Title
Number1 – Number20	User defined field*	UDFVALUE	User Defined Field Title

* The User Defined Field is exchanged if a mapping is defined for the field.

** These fields are calculated by Microsoft Project.

Notes:

- Working Time Calendars in Microsoft Project are imported into P6 Professional as project-level calendars.
- Resource Working Time Calendars in Microsoft Project are imported into P6 Professional as resource-level calendars.