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MPX data mappings for P6 Professional and Microsoft Project 
 
The following tables describe the data exchange mapping between P6 Professional 
and Microsoft Project. Although the data mapping between both products is as close 
as possible for the purpose of import/export, P6 Professional was not designed to be 
another Microsoft Project. Therefore, some information may be lost when importing 
and exporting. The first section describes the mappings when a project is exported 
from P6 Professional. The second section describes the mappings when an MPX file is 
imported into P6 Professional. 
 
Important! Due to slight variations in how P6 Professional and Microsoft Project 
calculate units and costs, values for units and costs may not be identical when 
exchanging data between P6 Professional and Microsoft Project.  
 
For more information about MPX files, refer to article #270139 at 
http://support.microsoft.com. 
 
DATA MAPPINGS DURING P6 PROFESSIONAL EXPORT 
 
File Creation – no Record number 
MPX,Primavera Systems,4.0,ANSI 
 
Currency Settings – Record 10 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Currency Symbol  curr_symbol CURRTYPE Currency Symbol 
Positive Currency 
Format 

pos_curr_fmt_type CURRTYPE Symbol Position (0 
= after, 1 = before, 
2 = after with a 
space, 3 = before 
with a space) 

Number of Decimal 
Places 

decimal_digit_cnt CURRTYPE Currency Digits 
(0,1,2) 

Digit Grouping 
Symbol 

digit_group_symbol CURRTYPE Thousands 
Separator 

Decimal Symbol decimal_symbol CURRTYPE Decimal Separator 
 

• The currency settings exported are based on the currency selected in the User 
Preferences, Currency tab in P6 Professional. 

http://support.microsoft.com/�
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Default Settings – Record 11 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Durations Format 
Unit of Time 
 

defaults to 1 USERDATA Default Duration 
Units (0 = minutes, 
1 = hours, 2 = 
days, 3 = weeks)  

Default Duration 
Type 

def_duration_type PROJECT Default Duration 
Type (0 = not fixed, 
1 = fixed) 

Units Format Unit 
of Time 

defaults to 1 USERDATA Default Work Units 
(0 = minutes, 1 = 
hours, 2 = days, 3 
= weeks) 

Work Hours Per 
Day 

day_hr_cnt PREFER Default Hours/Day 

Work Hours Per 
Week 

week_hr_cnt PREFER Default Hours/Week 

n/a defaults to empty 
string 
 

n/a Default Standard 
Rate 

n/a defaults to empty 
string 
 

n/a Default Overtime 
Rate 

n/a defaults to 0 n/a Updating Task 
Status Updates 
Resource Status (0 
= no, 1 = yes) 

n/a defaults to 0 n/a Split In-Progress 
Tasks (0 = no, 1 = 
yes) 

 
 
 
Date and Time Settings – Record 12 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Date Format 
(in User 
Preferences) 

user_data USERDATA Date Order (0 = 
month/day/year, 1 
= day/month/year, 
2 = 
year/month/day) 

n/a defaults to 1 n/a Time Format (0 = 
12 hour, 1 = 24 
hour) 

n/a defaults to empty 
string 

n/a Default Time 
(number of minutes 
after midnight) 
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Date and Time Settings – Record 12 (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Date Separator user_data USERDATA Date Separator 
n/a defaults to current 

regional setting 
n/a Time Separator 

n/a defaults to current 
regional setting 

n/a 0:00 to 11:59 Text 

n/a defaults to current 
regional setting 

n/a 12:00 to 23:59 Text 

n/a defaults to empty 
string 

n/a Date Format (0 -
20) 

n/a defaults to empty 
string 

n/a Bar Text Date 
Format (0 -194) 

 
 
 
Base Calendar Definition – Record 20 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

n/a 
 

defaults to 
“Standard” 

n/a Name 

Calendar Data clndr_data CALENDAR Sunday  
(0 = nonworking, 
 1 = working) 

Calendar Data clndr_data CALENDAR Monday 
Calendar Data clndr_data CALENDAR Tuesday 
Calendar Data clndr_data CALENDAR Wednesday      
Calendar Data clndr_data CALENDAR Thursday 
Calendar Data clndr_data CALENDAR Friday 
Calendar Data clndr_data CALENDAR Saturday 
 
 
 
Base Calendar Hours – Record 25 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

n/a number between 
1-7 

n/a Day of the Week (1 
- 7, where 1 = 
Sunday and 7 = 
Saturday) 

Calendar Data clndr_data CALENDAR From Time 1 
Calendar Data clndr_data CALENDAR To Time 1 
Calendar Data clndr_data CALENDAR From Time 2 
Calendar Data clndr_data CALENDAR To Time 2 
Calendar Data clndr_data CALENDAR From Time 3 
Calendar Data clndr_data CALENDAR To Time 3 
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Base Calendar Exception – Record 26 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Calendar Data clndr_data CALENDAR From Date 
Calendar Data clndr_data CALENDAR To Date 
Calendar Data clndr_data CALENDAR Nonworking/Working 

(0 = nonworking, 1 
= working) 

Calendar Data clndr_data CALENDAR From Time 1 
Calendar Data clndr_data CALENDAR To Time 1 
Calendar Data clndr_data CALENDAR From Time 2 
Calendar Data clndr_data CALENDAR To Time 2 
Calendar Data clndr_data CALENDAR From Time 3 
Calendar Data clndr_data CALENDAR To Time 3 
 
 
 
 
 
Project Header – Record 30 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Project Name/WBS 
Name 

wbs_name PROJWBS Project tab  

n/a defaults to empty 
string 

n/a Company 

User Defined Field 
Title 

User Defined Field* UDFVALUE Manager 

The default project 
calendar is 
exported. 

defaults to 
“Standard” 

n/a Calendar (Standard 
used if no entry) 

Data Date data_date PROJECT Start Date (either 
this field or the 
Finish Date field is 
calculated for an 
imported file, 
depending on the                
Schedule From 
setting) 

Must Finish By plan_end_date PROJECT Finish Date** 
n/a defaults to 0 n/a Schedule From (0 = 

start, 1 = finish) 
n/a calculated by MSP 

(defaults to empty 
string) 

n/a Current Date** 

Notebook 
Description 

wbs_memo WBSMEMO Comments 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Cost** 
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Project Header – Record 30 (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Baseline Cost** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Actual Cost** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Work** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Baseline Work** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Actual Work** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Work** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Duration** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Baseline Duration** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Actual Duration** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Percent Complete** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Baseline Start** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Baseline Finish** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Actual Start** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Actual Finish** 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Start Variance** 
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Project Header – Record 30 (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

n/a calculated by MSP 
(defaults to empty 
string) 

n/a Finish Variance** 

User Defined Field 
Title 

User Defined Field* UDFVALUE Subject 

User Defined Field 
Title 

User Defined Field* UDFVALUE Keywords 

 
 
Numeric Resource Table Definition – Record 41 
40,49,1,2,41,42,43,3,5,6,7,8,9,11 
 This record defines the fields exchanged for resources. Refer to record 50 for the 

list of data exchanged. 
 
Resource – Record 50 
P6 Professional 
Field 

P6 Professional Table 
Field 

P6 
Professional 
Table 

MPX 
Field 

MPX 
Field ID 

n/a auto incremented value n/a ID 40 
n/a auto incremented value n/a Unique 

ID 
49 

Resource Name rsrc_name RSRC Name 1 
Resource ID rsrc_short_name RSRC Initials 2 
Max Units/Time max_qty_per_hr RSRC Max 

Units 
41 

Price/Unit cost_per_qty RSRC Standard 
Rate 

42 

Price/Unit*Overtime 
Factor 

cost_per_qty*ot_factor RSRC Overtime 
Rate 

43 

Resource Name (of 
parent) 

rsrc_name (of parent) RSRC Group 3 

User Defined Field 
Title 

User defined field* UDFVALUE Text1 - 
Text5 

5 - 9 

E-Mail Address email_addr RSRC Email 
Address 

11 

 
 
Resource Notes – Record 51 
P6 Professional Field P6 Professional Table 

Field 
P6 Professional Table 

Resource Notes rsrc_notes RSRC 
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Resource Calendar Definition – Record 55 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Resource Name rsrc_name RSRC Name 
Calendar Data clndr_data CALENDAR Sunday  

(0 = nonworking, 
 1 = working)      

Calendar Data clndr_data CALENDAR Monday 
Calendar Data clndr_data CALENDAR Tuesday 
Calendar Data clndr_data CALENDAR Wednesday      
Calendar Data clndr_data CALENDAR Thursday 
Calendar Data clndr_data CALENDAR Friday 
Calendar Data clndr_data CALENDAR Saturday 
 
 
Resource Calendar Hours – Record 56 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

n/a number between 
1-7 

n/a Day of the Week (1 
- 7, where 1 = 
Sunday and 7 = 
Saturday) 

Calendar Data clndr_data CALENDAR From Time 1 
Calendar Data clndr_data CALENDAR To Time 1 
Calendar Data clndr_data CALENDAR From Time 2 
Calendar Data clndr_data CALENDAR To Time 2 
Calendar Data clndr_data CALENDAR From Time 3 
Calendar Data clndr_data CALENDAR To Time 3 
 
 
Resource Calendar Exception – Record 57 
P6 Professional 
Field 
 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Calendar Data clndr_data CALENDAR From Date 
Calendar Data clndr_data CALENDAR To Date 
Calendar Data clndr_data CALENDAR Nonworking/Working 

(0 = nonworking, 1 
= working) 

Calendar Data clndr_data CALENDAR From Time 1 
Calendar Data clndr_data CALENDAR To Time 1 
Calendar Data clndr_data CALENDAR From Time 2 
Calendar Data clndr_data CALENDAR To Time 2 
Calendar Data clndr_data CALENDAR From Time 3 
Calendar Data clndr_data CALENDAR To Time 3 
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Numeric Task Table Definition – Record 61 
90,98,1,2,3,91,68,95,81,120,84,40,41,42,43,80,70,50,51,52,53,54,55,92,93,94,44, 
56,57,58,59,20,21,22,30,35,31,32,33,4,5,6,7,8,9,10,11,12,13,36,37,38,46,47,48,60,62,64, 
126,128,61,63,65,127,129,110,111,112,113,114,115,116,117,118,119,140,141,142,143,144 
 
 This record defines the fields exchanged for tasks. Refer to record 70 for the list 

of data exchanged. 
 
 
Task – Record 70 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MPX Field MPX 
Field 
ID 

n/a auto incremented 
value 

n/a ID 90 

Unique ID auto incremented 
value 

TASK Unique ID 98 

Activity Name task_name TASK Name 1 
WBS Code*** wbs_short_name PROJWBS WBS 2 
n/a calculated on export n/a Outline Level 3 
Primary Constraint cstr_type TASK Constraint 

Type 
91 

P6 Professional Field 
As late as possible 
Finish on 
Finish on or after 
Finish on or before 
Mandatory finish 
Mandatory start 
Start on 
Start on or after 
Start on or before 
Activities without constraints 

MPX Field 
As late as possible 
Must finish on 
Finish no earlier than 
Finish no later than 
Must finish on 
Must start on 
Must start on 
Start no earlier than 
Start no later than 
As soon as possible 
 

Primary Constraint 
Date 

cstr_date TASK Constraint 
Date 

68 

Activity Leveling 
Priority 
 

priority_type TASK Priority 95 

P6 Professional Field 
5-Lowest (exports as 100) 
4-Low (exports as 300) 
3-Normal (exports as 500) 
2-High (exports as 700) 
1-Top (exports as 900) 
 

MPX Field 
Lowest (0-199) 
Lower (300-399)    
Medium (500-599)    
Higher (700-799)    
Highest (900-999)    
 

Activity Type task_type TASK Milestone=Yes 
All other 
types=No 

81 
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Task – Record 70 (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MPX Field MPX 
Field 
ID 

n/a Yes=WBS levels 
No=Activity Tasks 

n/a Summary 120 

n/a Yes=WBS levels 
No=Activity Tasks 

n/a Rollup 84 

At Completion 
Duration 

total_drtn_hr_cnt TASK Duration 40 

Original/Planned 
Duration 

target_drtn_hr_cnt TASK Baseline 
Duration 

41 

Actual Duration act_drtn_hr_cnt TASK Actual 
Duration 

42 

Remaining 
Duration 

remain_drtn_hr_cnt TASK Remaining 
Duration 

43 

Duration Type duration_type TASK Fixed 80 
 
Fixed=Yes 
Fixed Duration and Units 
Fixed Duration and Units/Time 

 
Fixed=No 
Fixed Units 
Fixed Units/Time 
 

Predecessors n/a TASKPRED Predecessors 70 
Start start_date TASK Start 50 
Finish end_date TASK Finish 51 
Early Start early_start_date TASK Early Start** 52 
Early Finish early_end_date TASK Early Finish** 53 
Late Start late_start_date TASK Late Start** 54 
Late Finish late_end_date TASK Late Finish** 55 
n/a defaults to 0 n/a Delay 92 
Free Float free_float_hr_cnt TASK Free Slack** 93 
Total Float total_float_hr_cnt TASK Total Slack** 94 
Duration % 
Complete 

drtn_complete_pct TASK % 
Complete** 

44 

Planned Start target_start_date TASK Baseline Start 56 
Planned Finish target_end_date TASK Baseline 

Finish 
57 

Actual Start act_start_date TASK Actual Start 58 
Actual Finish act_end_date TASK Actual Finish 59 
At Completion 
Labor Units 

total_work_qty TASK Work 20 

Budgeted/Planned 
Labor Units 

target_work_qty TASK Baseline Work 21 

Actual Labor Units act_work_qty TASK Actual Work 22 
Estimate At 
Completion Cost 
(actual cost + 
estimate to 
complete cost) 

EAC TASK Cost 30 
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Task – Record 70 (continued) 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 
Professional 
Table 

MPX Field MPX 
Field 
ID 

At Completion 
Expense Cost 

total_expense_cost TASK Fixed Cost 35 

Budget At  
Completion 
(budgeted/planned 
labor, nonlabor, 
and expense cost) 

BAC TASK Baseline Cost 31 

Actual Cost (actual 
labor, nonlabor, 
and expense cost) 

ACWP TASK Actual Cost 32 

Estimate To 
Complete 
(Remaining labor, 
nonlabor, and 
expense cost) 

ETC TASK Remaining 
Cost 

33 

User Defined Field 
Title 

User defined field* UDFVALUE Text1-Text10 4-13 

User Defined Field 
Title 

User defined field* UDFVALUE Cost1–Cost3 36-38 

User Defined Field 
Title 

User defined field* UDFVALUE Duration1-
Duration3 

46-48 

User Defined Field 
Title 

User defined field* UDFVALUE Start1–Start5 60,62, 
64,126, 
128 

User Defined Field 
Title 

User defined field* UDFVALUE Finish1-
Finish5 

61,63, 
65,127, 
129 

User Defined Field 
Title 

User defined field* UDFVALUE Flag1-Flag10 110-
119 

User Defined Field 
Title 

User defined field* UDFVALUE Number1-
Number5 

140-
144 

 
 
Task Notes – Record 71 
P6 Professional Field P6 Professional Table 

Field 
P6 Professional Table 

Notebook Description task_memo TASKMEMO 
 



 

MPX Data Mappings 11 

 
Resource Assignment – Record 75 
P6 Professional 
Field 

P6 Professional 
Table Field 

P6 Professional 
Table 

MPX Field 

Resource ID Name rsrc_id TASKRSRC ID 
Budgeted/Planned 
Units/Time 

target_qty_per_hr TASKRSRC Units 

At Completion Units total_qty TASKRSRC Work 
Budgeted/Planned 
Units**** 

target_qty TASKRSRC Planned Work 

Actual Regular 
Units 

act_reg_qty TASKRSRC Actual Work 

Actual Overtime 
Units 

act_ot_qty TASKRSRC Overtime Work 

At Completion Cost total_cost TASKRSRC Cost 
Budgeted/Planned 
Cost 

target_cost TASKRSRC Planned Cost 

Actual Cost act_cost TASKRSRC Actual Cost 
Start start_date TASKRSRC Start** 
Finish end_date TASKRSRC Finish** 
Lag lag_drtn_hr_cnt TASKRSRC Assignment Delay 
n/a defaults to empty 

string 
n/a Resource Unique ID 

 
 
* The User Defined Field is exchanged if a mapping is defined for the field. 
** These fields are calculated by Microsoft Project. 
*** When WBS records are exported, the following occurs: 
 
WBS Code wbs_short_name PROJWBS WBS 
WBS Name wbs_name PROJWBS Task Name 
 
**** If the values in the assignment’s Budgeted/Planned Units field were entered 

manually, they are not exported. For projects that have manual 
Budgeted/Planned Unit values, you should choose a different file format if you 
want to preserve them in the export file. 
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DATA MAPPINGS DURING P6 PROFESSIONAL IMPORT 
 
File Creation – no Record number 
MPX,Primavera Systems,4.0,ANSI 
 
 
Default Settings – Record 11 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Default Duration 
Type (0 = not 
fixed, 1 = fixed) 

def_duration_type PROJECT Default Duration 
Type 

Default Hours/Day day_hr_cnt CALENDAR Work Hours Per 
Day**** 

Default 
Hours/Week 

week_hr_cnt CALENDAR Work Hours Per 
Week**** 

 
 
Date and Time Settings – Record 12 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Date Separator user_data USERDATA Date Separator 
Date Format (0–20)  n/a n/a n/a 

 
Date Format imported 
1/31/09 12:30PM 
1/31/09 
1/31/2009 

MPX value 
0 
1 
20 

 
 
Base Calendar Definition – Record 20 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Name  defaults to 
Standard 

n/a n/a 

Sunday  
(0 = nonworking, 
 1 = working) 

clndr_data CALENDAR Calendar Data 

Monday clndr_data CALENDAR Calendar Data 
Tuesday clndr_data CALENDAR Calendar Data 
Wednesday      clndr_data CALENDAR Calendar Data 
Thursday clndr_data CALENDAR Calendar Data 
Friday clndr_data CALENDAR Calendar Data 
Saturday clndr_data CALENDAR Calendar Data 
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Base Calendar Hours – Record 25 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Day of the Week (1 
- 7, where 1 = 
Sunday and 7 = 
Saturday) 

number between 
1-7 

n/a n/a 

From Time 1 clndr_data CALENDAR Calendar Data 
To Time 1 clndr_data CALENDAR Calendar Data 
From Time 2 clndr_data CALENDAR Calendar Data 
To Time 2 clndr_data CALENDAR Calendar Data 
From Time 3 clndr_data CALENDAR Calendar Data 
To Time 3 clndr_data CALENDAR Calendar Data 
 
 
Base Calendar Exception – Record 26 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

From Date clndr_data CALENDAR Calendar Data 
To Date clndr_data CALENDAR Calendar Data 
Nonworking/Working 
(0 = nonworking, 1 
= working) 

clndr_data CALENDAR Calendar Data 

From Time 1 clndr_data CALENDAR Calendar Data 
To Time 1 clndr_data CALENDAR Calendar Data 
From Time 2 clndr_data CALENDAR Calendar Data 
To Time 2 clndr_data CALENDAR Calendar Data 
From Time 3 clndr_data CALENDAR Calendar Data 
To Time 3 clndr_data CALENDAR Calendar Data 
 
 
Project Header – Record 30 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Project tab  wbs_name PROJWBS Project Name/WBS 
Name 

Manager  User Defined Field* UDFVALUE User Defined Field 
Title 
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Project Header – Record 30 (continued)   
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Start Date (either 
this field or the 
Finish Date field is 
calculated for an 
imported file, 
depending on the                
Schedule From 
setting) 

data_date PROJECT Data Date 

Finish Date** plan_end_date PROJECT Must Finish By 
Comments  wbs_memo WBSMEMO Notebook 

Description 
Subject  User Defined Field* UDFVALUE User Defined Field 

Title 
Keywords  User Defined Field* UDFVALUE User Defined Field 

Title 
 
 
Numeric Resource Table Definition – Record 41 
40,49,1,2,41,42,43,3,5,6,7,8,9,11 
 This record defines the fields exchanged for resources. Refer to record 50 for the 

list of data exchanged. 
 
Resource – Record 50 
MPX 
Field 
ID 

MPX Field P6 Professional 
Table Field 

P6 
Professional 
Table 

P6 Professional 
Field 

1 Name rsrc_name RSRC Resource Name 
2 Resource 

Initials or 
Resource 
Name 

rsrc_short_name RSRC Resource ID 

41 Max Units max_qty_per_hr RSRC Max Units/Time 
42 Standard 

Rate 
cost_per_qty RSRC Price/Unit 

43 Overtime 
Rate 

cost_per_qty*ot_factor RSRC Price/Unit*Overtime 
Factor 

3 Group rsrc_name (of parent) RSRC Resource Name (of 
parent) 

5 - 9 Text1 - 
Text5 

User defined field* UDFVALUE User Defined Field 
Title 

11 Email 
Address 

email_addr RSRC E-Mail Address 
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Resource Notes – Record 51 
P6 Professional Table 
Field 

P6 Professional Table P6 Professional Field 

rsrc_notes RSRC Resource Notes 
 
 
Resource Calendar Definition – Record 55 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Name  rsrc_name RSRC Resource Name 
Sunday  
(0 = nonworking, 
 1 = working) 

clndr_data CALENDAR Calendar Data 

Monday clndr_data CALENDAR Calendar Data 
Tuesday clndr_data CALENDAR Calendar Data 
Wednesday      clndr_data CALENDAR Calendar Data 
Thursday clndr_data CALENDAR Calendar Data 
Friday clndr_data CALENDAR Calendar Data 
Saturday clndr_data CALENDAR Calendar Data 
 
 
Resource Calendar Hours – Record 56 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

Day of the Week (1 
- 7, where 1 = 
Sunday and 7 = 
Saturday) 

number between 
1-7 

n/a n/a 

From Time 1 clndr_data CALENDAR Calendar Data 
To Time 1 clndr_data CALENDAR Calendar Data 
From Time 2 clndr_data CALENDAR Calendar Data 
To Time 2 clndr_data CALENDAR Calendar Data 
From Time 3 clndr_data CALENDAR Calendar Data 
To Time 3 clndr_data CALENDAR Calendar Data 
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Resource Calendar Exception – Record 57 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

From Date  clndr_data CALENDAR Calendar Data 
To Date clndr_data CALENDAR Calendar Data 
Nonworking/Working 
(0 = nonworking, 1 
= working) 

clndr_data CALENDAR Calendar Data 

From Time 1 clndr_data CALENDAR Calendar Data 
To Time 1 clndr_data CALENDAR Calendar Data 
From Time 2 clndr_data CALENDAR Calendar Data 
To Time 2 clndr_data CALENDAR Calendar Data 
From Time 3 clndr_data CALENDAR Calendar Data 
To Time 3 clndr_data CALENDAR Calendar Data 
 
 
Numeric Task Table Definition – Record 61 
90,98,1,2,3,91,68,95,81,120,84,40,41,42,43,80,70,50,51,52,53,54,55,92,93,94,44, 
56,57,58,59,20,21,22,30,35,31,32,33,4,5,6,7,8,9,10,11,12,13,36,37,38,46,47,48,60,62,64, 
126,128,61,63,65,127,129,110,111,112,113,114,115,116,117,118,119,140,141,142,143,144 
 
 This record defines the fields exchanged for tasks. Refer to record 70 for the list 

of data exchanged. 
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Task – Record 70 
MPX 
Field ID 

MPX Field P6 Professional 
Table Field 

P6 
Professional 
Table 

P6 
Professional 
Field 

90 ID auto incremented 
value 

n/a Activity ID 

1 Name task_name TASK Activity Name 
2 WBS wbs_short_name PROJWBS WBS Code 
3 Outline Level builds the WBS 

structure 
n/a n/a 

91 Constraint Type 
 

cstr_type  TASK Primary 
Constraint  

MPX Field 
As late as possible 
As soon as possible 
Finish no earlier than 
Finish no later than 
Must finish on 
Must start on 
Start no earlier than 
Start no later than 
 

P6 Professional Field 
As late as possible 
n/a 
Finish on or after 
Finish on or before 
Mandatory finish 
Mandatory start 
Start on or after 
Start on or before 

68  Constraint Date  cstr_date TASK Primary 
Constraint Date 

95  
 

Priority  priority_type TASK Activity 
Leveling 
Priority 

MPX Field 
Lowest (0-199) 
Very Low (200-299)    
Lower (300-399)    
Low (400-499)    
Medium (500-599)    
High (600-699)    
Higher (700-799)    
Very High (800-899)   
Highest (900-999)    
Do not level (1000) 

P6 Professional Field 
5-Lowest 
5-Lowest 
4-Low 
4-Low 
3-Normal 
3-Normal 
2-High 
2-High 
1-Top 
1-Top 
 

81 Milestone=Yes 
Task=No 

task_type TASK Activity Type 

120 Summary Yes=WBS levels 
No=Activity Tasks 

n/a n/a 

84 Rollup Yes=WBS levels 
No=Activity Tasks 

n/a n/a 

40 Duration total_drtn_hr_cnt TASK At Completion 
Duration 
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Task – Record 70 (continued) 
MPX 
Field ID 

MPX Field P6 Professional 
Table Field 

P6 
Professional 
Table 

P6 
Professional 
Field 

41 Baseline Duration target_drtn_hr_cnt TASK Original/ 
Planned 
Duration 

43 Remaining 
Duration 

remain_drtn_hr_cn
t 

TASK Remaining 
Duration 

80  Fixed  duration_type TASK Duration Type 
 
Fixed=Yes 
Fixed Duration and Units  
 

 
Fixed=No 
Fixed Units 

70 Predecessors n/a TASKPRED Predecessors 
50 Start start_date TASK Start 
51 Finish end_date TASK Finish 
56 Baseline Start target_start_date TASK Planned Start 
57 Baseline Finish target_end_date TASK Planned Finish 
58 Actual Start act_start_date TASK Actual Start 
59 Actual Finish act_end_date TASK Actual Finish 
20 Work total_work_qty TASK At Completion 

Labor Units 
21 Baseline Work target_work_qty TASK Budgeted/ 

Planned Labor 
Units 

22 Actual Work act_work_qty TASK Actual Labor 
Units 

30 Cost EAC TASK Estimate At 
Completion 
Cost 
(actual cost + 
estimate to 
complete cost) 

35 Fixed Cost total_expense_cos
t 

TASK At Completion 
Expense Cost 

31 Baseline Cost BAC TASK Budget At  
Completion 
(budgeted/ 
planned labor, 
nonlabor, and 
expense cost) 
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Task – Record 70 (continued) 
MPX 
Field 
ID 

MPX Field P6 Professional 
Table Field 

P6 
Professional 
Table 

P6 
Professional 
Field 

32 Actual Cost ACWP TASK Actual Cost 
(actual labor, 
nonlabor, and 
expense cost) 

33 Remaining Cost ETC TASK Estimate To 
Complete 
(Remaining 
labor, 
nonlabor, and 
expense cost) 

4-13 Text1-Text10 User defined field* UDFVALUE User Defined 
Field Title 

36-38 Cost1–Cost3 User defined field* UDFVALUE User Defined 
Field Title 

46-48 Duration1-
Duration3 

User defined field* UDFVALUE User Defined 
Field Title 

60,62,6
4, 
126,128 

Start1-Start5 User defined field* UDFVALUE User Defined 
Field Title 

61,63,6
5, 
127,129 

Finish1-Finish5 User defined field* UDFVALUE User Defined 
Field Title 

110-119 Flag1-Flag10 User defined field* UDFVALUE User Defined 
Field Title 

140-144 Number1-Number5 User defined field* UDFVALUE User Defined 
Field Title 

 
 
Task Notes – Record 71 
P6 Professional Table 
Field 

P6 Professional Table P6 Professional Field 

task_memo TASKMEMO Notebook Description 
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Resource Assignment – Record 75 
MPX Field  P6 Professional 

Table Field 
P6 Professional 
Table 

P6 Professional 
Field 

ID  rsrc_id TASKRSRC Resource ID Name 
Units  target_qty_per_hr TASKRSRC Budgeted/Planned 

Units/Time 
Work  total_qty TASKRSRC At Completion Units 
Planned Work  target_qty TASKRSRC Budgeted/Planned 

Units*** 
Actual Work  act_reg_qty TASKRSRC Actual Regular Units 
Overtime Work  act_ot_qty TASKRSRC Actual Overtime 

Units 
Cost  total_cost TASKRSRC At Completion Cost 
Planned Cost  target_cost TASKRSRC Budgeted/Planned 

Cost 
Actual Cost  act_cost TASKRSRC Actual Cost 
Start** start_date TASKRSRC Start 
Finish** end_date TASKRSRC Finish 
Assignment Delay  lag_drtn_hr_cnt TASKRSRC Lag 
 
 
* The User Defined Field is exchanged if a mapping is defined for the field. 
** These fields are calculated by Microsoft Project or P6 Professional . 
*** The values in an assignment’s Budgeted/Planned Units field can be entered 
 manually in P6 Professional. When you import an MPX file to 
 a project that has manual values in the Budgeted/Planned Units field for an 
 assignment, the values will be deleted if you choose the Replace Existing 
  import action when you import the file. 
**** Calendars in P6 Professional additionally have settings for 

Work Hours Per Month and Work Hours Per Year. MPX files do not contain 
equivalent fields. To calculate Work Hours per Month, P6 Professional applies 
the following formula: Work Hours Per Week * 4. Using the value derived 
from this calculation, P6 Professional applies the following formula to calculate 
Work Hours per Year: Work Hours Per Month * 12.  
 
Calendar hours per timeperiod settings in MPX files are only imported into P6 
Professional if the Use assigned calendar to specify the number of work 
hours for each time period checkbox is marked on the Administer, 
Application Settings, Time Periods page in P6. 
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