Activities columns and fields imported from XLS files

Columns

WBS Code

Calendar Name

Percent Complete Type
Activity Status

Activity ID ***

Activity Name

Remaining Duration
Original Duration/Planned Duration
Actual Start

Actual Finish

Activity % Complete
Primary Constraints
Primary Constraint Date
Secondary Constraints
Secondary Constraint Date
Project Codes

Activity Codes

All UDFs

Notes:

Field Name
wbs_id

clndr_id
complete_pct_type
status_code

task _code
task_name
remain_drtn_hr_cnt
target_drtn_hr_cnt
act_start_date
act_end_date
complete_pct
cstr_type

cstr_date

cstr_type2
cstr_date2

proj_catg XXXXX_id
actv_code XXXX_id

Though not marked (*) Project Codes cannot be updated or imported.

Columns marked with an asterisk (*) in the export file indicate that they are calculated fields or non-importable fields and are ignored during import.
If you modify a field name in the export file, the column will be ignored during import.

*** Refer to the Project Management Help topic " Updating Unique Columns" for information about updating these columns.



Expenses columns and fields imported from XLS files

Columns Field Name
Cost Account ID acct_id
Activity ID *** task_id
Expense Item *** cost_name
Document Number po_number
Vendor vendor_name
Actual Cost act_cost
Remaining Cost remain_cost
Budgeted/Planned Cost  target_cost
Budgeted/Planned Units  target_qty
Unit of Measure gty_name
Expense Description cost_descr
At Completion Cost total_cost
Actual Units act_units
Remaining Units remain_units

At Completion Units
All UDFs

Notes:

at_completion_units

The Activity Status column is used as an indicator in the Expenses/Resource Assignments/Activity Relationships section
of the export file. This column is ignored during import.

You can update Activity Status in the Activities subject area.

Columns marked with an asterisk (*) in the export file indicate that they are calculated fields or non-importable fields
and are ignored during import.

If you modify a field name in the export file, the column will be ignored during import.

*** Refer to the Project Management Help topic " Updating Unique Columns" for information about updating these columns.



Relationships columns and fields imported from XLS files

Columns Field Name
Successor *** task_id
Predecessor *** pred_task id
Relationship Type *** pred_type

Lag lag_hr_cnt
Notes:

Columns marked with an asterisk (*) in the export file indicate that they are calculated fields or non-importable fields
and are ignored during import.

If you modify a field name in the export file, the column will be ignored during import.

*** Refer to the Project Management Help topic " Updating Unique Columns" for information about updating these columns.



Resources columns and fields imported from XLS files

Columns Field Name
Calendar Name cindr_id

User Login Name user_id

E-Mail Address email_addr
Employee 1D employee_code
Office Phone office_phone
Other Phone other_phone
Resource Name rsrc_name
Resource ID rsrc_short_name
Title rsrc_title_name
Default Units / Time  def_qty_per_hr
Unit of Measure unit_id

Resource Codes rsrc_catg_ XXXXXX_id
All UDFs

Notes:

Columns marked with an asterisk (*) in the export file indicate that they are calculated fields or non-importable fields
and are ignored during import.

If you modify a field name in the export file, the column will be ignored during import.
You cannot import any global data, such as resources and codes, that does not currently exist in the Project Management database.

*** Refer to the Project Management Help topic " Updating Unique Columns" for information about updating these columns.



Resource Assignments columns and fields imported from XLS files

Columns

Activity ID ***

Role |ID ***

Cost Account ID ***
Resource ID ***

Remaining Units

Budgeted Units/Planned Units
Remaining Units/Time
Budgeted Cost/Planned Cost
Remaining Cost

Actual Start

Actual Finish

Actual This Period Cost
Actual This Period Units
Resource Curve Name
Actual Units

At Completion Units

Actual Cost

At Completion Cost

Original Duration/Planned Duration

Remaining Duration
Units % Complete
Remaining Lag
Unit of Measure
Resource Codes
All UDFs

Notes:

Columns marked with an asterisk (*) in the export file indicate that they are calculated fields or non-importable fields

and are ignored during import.

If you modify a field name in the export file, the column will be ignored during import.

*** Refer to the Project Management Help topic " Updating Unique Columns" for information about updating these columns.

Field Name

Task _id

role_id

acct_id

rsrc_id

remain_qty
target_qty
remain_qty_per_hr
target_cost
remain_cost
act_start_date
act_end_date
act_this_per_cost
act_this_per_qty
curv_id

act_qty

total_qty

act_cost

total_cost
target_drtn_hr_cnt
remain_drtn_hr_cnt
effort_complete_pct
remain_lag_drtn_hr_cnt
unit_of measure
rsrc_catg XXXXX_id



Default columns per subject area

Activities Activity Relationships Expenses Resources Resource Assignments
Activity ID Predecessor Activity 1D Resource ID Activity 1D
Activity Status Successor Expense Item Resource Name Activity Status
WBS Code Relationship Type Activity Status Resource Type Resource ID
Activity Name Predecessor Activity Status Budgeted/Planned Cost  Unit of Measure Role ID
Start Successor Activity Status Actual Cost Role ID Cost Account ID
Finish Predecessor Project Remaining Cost Default Units / Time  Resource Type
Resources Successor Project At Completion Cost Price / Unit
Predecessor WBS Start
Successor WBS Finish

Predecessor Activity Name
Successor Activity Name

Lag

Predecessor Primary Resource
Successor Primary Resource

Note:
Blue text indicates that the column is required for importing and exporting. The column cannot be removed from the export template and must exist

in the import file to import successfully.



