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1 Preface 
The Testing Guide provides guidelines that should be followed when planning and performing Systems 
Integration Tests (SIT) and User Acceptance Tests (UAT) for an AutoVue deployment. 

For the most up‐to‐date version of this document, go to the AutoVue Documentation Web site on the 
Oracle Technology Network at http://www.oracle.com/technetwork/documentation/autovue‐
091442.html 

1.1 Audience 
This document is intended for Oracle customers and partners who are deploying AutoVue in an 
enterprise environment. This guide serves as a good starting point for building your SIT and UAT 
scenarios to cover AutoVue functionality. 

1.2 Related Documents 
For more information about Oracle AutoVue, refer to the following documents: 

  Oracle AutoVue, Client Server Deployment Planning Guide 
  Oracle AutoVue, Client Server Deployment Installation and Configuration Guide 
  Oracle AutoVue, Client Server Deployment Security Guide 
  Oracle AutoVue, Client Server Deployment Viewing Configuration Guide 
  Oracle AutoVue, Client Server Deployment User’s Manual 
  Oracle AutoVue, Client Server Deployment Release Notes 

 
 
For more information about Oracle VueLinks, refer to the following documents: 

  Oracle VueLink for Documentum System Administrator Manual 
  Oracle VueLink for Documentum User’s Manual 
  Oracle VueLink  for Oracle UCM System Administrator Manual 
  Oracle VueLink for Oracle UCM User’s Manual 
  AutoVue VueLink for ENOVIA System Administrator Manual 
  AutoVue VueLink for ENOVIA User’s Manual 
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2 Introduction 
This document covers what you need to know when performing Systems Integration Testing and User 
Acceptance Testing.  This section will explain both of these deployment phases, followed by an overview 
of the remainder of the document. 

 

2.1 Systems Integration Testing 
Systems Integration Testing (SIT) is performed by the systems integrator once AutoVue has been 
installed and configured.  The goal of SIT is to verify that all the technical aspects of a software solution 
have been installed and configured properly and are working as expected.  SIT will typically happen 
several times in a typical deployment, as there are multiple environments which need to be installed, 
configured, and tested. 

 

2.2 User Acceptance Testing 
User Acceptance Testing (UAT) is performed by a select group of users on the staging environment, once 
SIT has been completed.  UAT allows the users to try AutoVue in a realistic environment, and is required 
for users to sign off that the solution meets their business needs. 

 

2.3 Putting SIT and UAT in Context: Phases of a Deployment 
In a typical AutoVue deployment there are five phases. 

Phase 1: Solution Requirements 

In the Solution Requirements phase, the business needs are identified.   

 

Phase 2: Solution Design & Architecture 

In the Solution Design & Architecture phase, a solution to the business problem is designed.  All the 
necessary software components are identified, and the solution designer figures out how all these 
components will connect with each other.  Hardware requirements such as how many AutoVue servers 
and how many application servers are identified.  The entire architecture of the solution is documented 
in an architecture diagram showing all the hardware nodes, where each software component sits, and 
how the components communicate with each other.  The solution is validated on paper to ensure all the 
software components are compatible with each other, with the operating systems, and with any other 
factors affecting the architecture (such as firewalls and load balancers). 
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Phase 3: Test Environment Setup 

In the third phase a test environment is set up to test the solution.  The test environment is 
recommended to be as close as possible as the final production environment, but there may be some 
differences such as fewer server nodes, due to cost.  Machines are set up for each node in the test 
environment, and the appropriate software is installed and configured on each node.  At this point 
Systems Integration Testing is done by the systems integrator to ensure that AutoVue works properly in 
this environment.  Any technical issues should be worked out in Phase 3 before moving on. 

 

Figure 1 ‐ Phases of a Deployment 
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Phase 4: Staging Environment Setup 

Phase 4 is similar to the test environment setup.  Since this will be the final testing environment before 
going live, the staging environment is set up to be as close as possible to the final production 
environment.  As in Phase 3, once the hardware and software have been set up, Systems Integration 
Testing is done by the systems integrator to ensure all the technical components are functioning as they 
should.  Finally User Acceptance Testing (UAT) is done by a set of users, who will try out the solution to 
ensure it meets their business needs.  After the users sign off on the UAT, Phase 5 can begin. 

Phase 5: Production Environment Setup 

Setting up the production environment is the final stage of the deployment.  All technical issues with the 
solution have been worked out, and the users have signed off on the solution meeting their business 
needs.  The actual production hardware nodes are setup, and the software is installed and configured on 
each node.  A final round of SIT is done to ensure no mistakes were made during installation and 
configuration.  Once this round of SIT is done, the system goes live with users. 

 

2.4 Differences Between UAT and SIT 
A common point of confusion is mixing up User Acceptance Testing (UAT) and Systems Integration 
Testing (SIT).  Systems Integration Testing is to be performed by a systems integrator, and its goal is to 
validate that all technical aspects of the solution are working.  By contrast, UAT is performed by a set of 
actual users of the system.  The goal of UAT is to validate that the solution meets the users’ needs and 
solves the original business problem as intended.   

Several, though not all, of the tests that will be performed will be common to both SIT and UAT; 
however, it is important to conduct both SIT and UAT.  Systems integrators can’t answer whether the 
solution meets business needs, and users should not be testing a system that has not first been 
validated by a systems integrator to work technically. 
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  SYSTEMS INTEGRATION TESTING  USER ACCEPTANCE TESTING 

DEPLOYMENT PHASE(S)  Phase 3: Test Env. Setup 

Phase 4: Staging Env. Setup 

Phase 5: Production Env. Setup 

Phase 4: Staging Env. Setup 

PERFORMED BY  Systems Integrator  Select group of users 

GOAL  Ensure technical aspects of 
solution works 

Ensure solution meets business 
needs 

PRECEDED BY  Software Installation and 
Configuration 

SIT 

FOLLOWED BY  UAT  User Base Sign Off 

CONSISTS OF  Individual Tests  User Scenarios 

Figure 2 ‐ Differences Between SIT and UAT 

 

 

2.5 Overview of this Document 
This document explains what should be considered when planning SIT and UAT for AutoVue.  It briefly 
covers how to fit SIT and UAT into your deployment process.  Then it goes through some of the features 
of AutoVue, and what types of tests need to be performed to cover these features.  The document also 
gives a short sample test plan to use as a starting point when developing your own test plans.  Finally we 
give some sample UAT test scenarios to use as a guide when developing your own scenarios. 

After reading this guide you should be able to create a series of systems integration tests to perform on 
your environment.  Performing these tests on each environment will ensure that AutoVue, and all its 
components have been installed and configured properly, and work with any other components 
AutoVue has been integrated with. 

Similarly, after reading this guide you should be able to create a set of user acceptance testing scenarios 
for your environment.  Having a select group of users run through these scenarios in a staging 
environment will allow them to sign off on the solution meeting their business needs. 

 

2.6 Terminology 
Throughout this document the term DMS will be used to refer to all back‐end systems that can be 
integrated with AutoVue such as DMS, PLM, ECM, ERP, and so on. 
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2.7 Conventions 
Most of the guidelines given in this document apply equally to SIT and UAT.  Where a particular 
guideline or section applies to only one of the phases, the following icons appear in the left margin next 
to it.   

 

SIT Only  This guideline or section only applies to SIT phases. 

UAT Only  This guidelines or section only applies to UAT phases. 

 

Any section or guideline without these icons applies to both phases. 
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SIT Only  3 SIT Process Requirements  
This section covers some factors that should be taken into account when deciding how SIT should be 
organized and scheduled.   

3.1 How Many Rounds of SIT 
For larger deployments, there will be three different environments that will need to be configured.  Each 
environment will need to undergo SIT.   

Test Environment 
It is recommended to plan at least two rounds of SIT for the test environment.  This way, if configuration 
problems or product defects are found in the first round, there will be a second round to validate that 
any deployment changes have fixed the problem and have not introduced any new problems.   

Staging Environment 
If the staging environment is identical in architecture to the test environment, then only one round of 
SIT may be necessary.  However, it is common to have a test environment which lacks many of the 
features of the production and staging environments, such as load balancers, firewalls, proxy servers, 
etc.  If any of these or other significant changes are present between the staging and production 
environments, then it is recommended to schedule at least two rounds of SIT for the staging 
environment. 

Production Environment 
Since most of the technical problems will be worked out in the testing and staging environments, it 
should not be necessary to perform more than one round of SIT for production.  Note, however, that 
this requires that the staging environment be almost identical in architecture to the production 
environment.  It is not recommended to introduce significant architectural changes at this stage. 

 

3.2 Schedule 
It is important that SIT is scheduled properly in the deployment process.  Enough time must be given for 
each SIT phase to be completed.  Between each phase of SIT, there should be enough time to change 
the configuration and respond to product defects that were caught in the previous phase before starting 
the next one. 

 

3.3 Test Plan 
To ensure that all required tests are performed, it is recommended that a test plan is created.  This often 
takes the form of a checklist, which can be completed as each test is performed.  The test plan consists 
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of individual tests as opposed to complex user scenarios.  Each test should be designed to test a 
particular feature, connection, or element of the configuration.  The following section gives information 
on how to design these tests. 

UAT Only  4 UAT Process Requirements  
This section covers some factors that should be taken into account when deciding how UAT should be 
organized and scheduled.   

4.1 How Many Rounds of UAT 
It is recommended to plan at least two rounds of UAT for larger deployments.  This way, if changes need 
to be made to address user concerns, there will be a second round to validate these changes. 

4.2 Schedule 
It is important that UAT is scheduled properly in the deployment process.  Enough time must be given to 
each UAT phase to be completed.  Between each phase of UAT, there should be enough time to change 
the configuration and respond to user concerns found in the previous round before starting the next 
one. 

4.3 Scenarios 
It is important that UAT consist of complete user scenarios as opposed to individual tests.  As an 
example, the users’ business process may be that files are opened, measured, and then a markup is 
added and stored back into the DMS.  This could be tested by repeating that process from start to finish, 
or by performing isolated tests.  The problem with performing isolated tests is that some of the process 
will not be covered unless the process is tested from start to finish.  Example:  Given the above business 
process, say the following tests are performed in isolation: 

1. The file is opened 

2. The file is measured 

3. A markup is created and stored in the DMS 

Let us say that all 3 of these tests were performed at different times.  It is possible that something has 
been missed here.  What if the markup created in step 3 was not a measurement markup (which is what 
we would expect given the business process)?  Any issues with the solution when storing measurement 
markups may not be found.  Creating test scenarios that follow the business process flow ensures that 
even small details that may not have been considered when planning the tests will be covered. 

4.4 User Training 
It is recommended that the users that will take part in UAT are familiar with AutoVue.  Testers who are 
not familiar with AutoVue will need to be given test scripts with very particular instructions on how to 
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perform various tasks.  The risk of giving very detailed instructions is that the tests may not actually test 
how the users would interact with the system naturally. 
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5 AutoVue Testing Guidelines 
The following guidelines should be used when creating SIT tests or UAT tests.  When creating SIT tests, 
also be sure to take into consideration the SIT specific guidelines in the next section. 

5.1 Internal / External Users 
While testing, it is important to connect to AutoVue over the network in the same way that the users 
will.  There are generally three possibilities: 

‐ Users connect over the local intranet 

‐ Users connect from outside the network (usually through a firewall) 

‐ Both of the above. 

In the case where both internal and external users are going to be using AutoVue, it is important to 
perform the tests both from inside the network and from outside the network.  Factors such as firewalls, 
security protocols (SSL), proxy servers, DMS or AutoVue customizations can all be factors which may 
cause either a scenario to pass internally and fail externally or vice versa. 

5.2 Environment / Architecture 
It is important to test AutoVue in an environment as close as possible to the production environment.  
Factors to consider are: 

‐ Version of Java Runtime Environment (JRE) used by the clients: Different JREs can exhibit 
slightly different behavior.  Ensure the same version of JRE that will be used in production is 
being used during testing.  

‐ Multiple AutoVue servers:  If production will have multiple AutoVue servers for failover or 
load balancing, the test and staging environments should also have multiple AutoVue 
servers configured in the same way. 

‐ Multiple DMS instances (if applicable):  If production will have multiple instances of a DMS, 
it is important that the test and staging environments also have this.  For SIT, this is 
particularly important, as it will ensure the load balancing of the VueLinks and DMS is 
working correctly, and will catch any problems with the configuration between the DMS, the 
VueLinks, and AutoVue. 

‐ Installed Software: It is important to make sure any software that will be installed in 
production on any of the DMS, Application Server, or AutoVue machines, is installed and 
configured in the same way in the test and staging environments. 
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‐ Printer Configuration: Ensure printers connected to the test/staging AutoVue server 
machines are configured the same way as the printers that will be connected to the 
production AutoVue server machines. 

‐ Fonts: Ensure the same fonts are installed on the test/staging AutoVue server that will be 
used in production. 

 

5.3 Sample Designs 
A large part of testing AutoVue involves viewing sample designs.  Here are some guidelines to use when 
selecting these designs. 

Format Selection 
AutoVue supports many different formats and each format type has functionality and behavior which is 
specific to that type.  Similarly, the AutoVue functionality used to view one particular format is often 
only used to view that specific format.  To ensure all the appropriate functionality is used during testing, 
make sure each format that will be used is part of the test scenarios.  If you are upgrading any of your 
tools used to create documents/designs, make sure documents created with these new tools are also 
tested as part of the AutoVue SIT and UAT phases. 

Realistic Designs 
When testing, it is important to use designs that will actually be part of everyday AutoVue use.  Using 
overly simple designs will not result in a realistic test of the system. 

Format Fidelity 
One of the major factors that needs to be tested during AutoVue testing is format fidelity.  For each 
design format used in your business process, test enough designs to ensure there are no issues 
displaying these files.   

 

5.4 Integrated Tests 
When AutoVue is integrated with a DMS or PLM system (e.g., Oracle Agile, Oracle UCM, Documentum, 
etc.), there are specific use cases that need to be tested.  These are some of the things that should be 
considered when testing AutoVue in such an environment. 

Open Designs 
When AutoVue is integrated, it is important to test opening designs through the DMS’s customized GUI.  
Two different scenarios should be tested: 

‐ Open a design found by browsing the repository 

‐ Perform a search in the repository and open a design from the search results 
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Comparing Versions 
A common use case to test is to open two different versions of the same design and compare them in 
AutoVue.   

Creation of Stamp Markup 
Stamp is a markup that is only available in integrated environments.  A Stamp entity displays attributes 
that come from the DMS itself such as the last time the file was saved, who approved it, etc.   

SIT Only  SIT: Testing Stamps is important as it will indicate whether the integration between AutoVue and the 
DMS is set up correctly, and will also determine whether the fields required by the Stamp entity match 
those found in the DMS. 

UAT Only  UAT: It is important to test Stamps to ensure that the stamp design and DMS fields that are exposed 
meet the needs of the users. 

Renditions 
If the VueLink or DMS integration is configured to generate renditions, the following tests should be 
performed: 

‐ Ensure renditions are being generated and look like the original design. 

SIT Only  SIT: The following rendition tests should be performed in an SIT phase only: 

‐ Ensure renditions are being created in the right location. 
‐ Ensure renditions are being created with the right permissions. 

Customizations 
Any customizations done to the DMS involving AutoVue should be tested.  Examples of such 
customizations include: 

‐ Restricting access to viewing with AutoVue based on user. 

‐ Buttons added to the DMS to initiate viewing 

‐ Any DMS scripting that triggers AutoVue (for example, to trigger converting to a file to PDF) 

 

5.5 Markups 

Creation and Saving of Markups 
Make sure users can create and save markups. 

Opening Saved Markups 
Make sure users can open the markups they have created.  When a design that has markups is opened, 
does the markup icon appear in the lower left corner of the AutoVue window? 
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Markup Permissions 
When integrated into a DMS system, permissions can be set to determine who can create and open 
markups.  Tests should be created to ensure these permissions are working correctly.  Example: 

For each user in a particular role: 

‐ Can the users access each other’s markups?   
‐ Can they read them but not modify them? 
‐ Can they create a master markup? 

SIT Only  DMS Markup Storage 
When you are integrated into a DMS, the following markup tests should be performed during SIT: 

‐ Ensure markups are being stored in the right location 
‐ Ensure markups are being stored with the right permissions 

 

5.6 Performance 
It is important to test AutoVue performance to ensure it is acceptable to the users.  There are a few 
tests that should be considered: 

‐ Everyday Viewing Performance: Does AutoVue perform acceptably when viewing designs of 
average size? 

‐ Large Design Performance: Does AutoVue perform acceptably when viewing the largest 
possible designs the user base is expected to encounter?  It is worth noting that since these 
designs may not be encountered frequently, what is considered acceptable for these 
designs may be different from the criteria to evaluate performance for everyday files.  
(Perhaps 5 seconds is acceptable for everyday designs, and 30 seconds is acceptable for 
huge designs) 

SIT Only  ‐ Load Testing (SIT Only): If possible, it is a good idea to test an AutoVue server with the same 
amount of load that would be expected in production.  This type of test is not always 
possible since doing so requires many clients accessing the server at one time.  Performing 
these tests can detect any performance problems due to overloaded servers.  A valid load 
test case involves having multiple clients on different machines connecting to the server at 
the same time.  Having multiple clients on the same machine connecting to the AutoVue 
server is not a valid test case.  When possible, load testing should involve both internal 
clients and external clients. 
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5.7 General Functionality 

Printing 
Print a design to the printer from the AutoVue interface.  Be sure to test the following: 

‐ Print designs with markups. 
‐ Print using paper sizes that will be typical of the users’ needs (e.g., will they be printing to 

letter or E1?) 
‐ Test headers and footers (if applicable) 
‐ Test pen settings (if applicable) 

Measurements 
Users who will be using raster image, 2D, 3D, or EDA designs usually perform measurements as part of 
their daily process.  If this is the business process in your environment, testing measurements should be 
part of SIT and UAT.  Make sure measurement values and units match what is expected. 

Design Conversion 
The following should be considered when designing tests to convert designs to other formats.  Tests 
should check that: 

‐ The design was converted correctly (when viewing, it looks similar to the original design). 

‐ The converted file gets checked into the DMS and is accessible (if applicable). 

Customized GUI 
Some deployments of AutoVue include customizations to the user interface (through a custom GUI file) 
to modify which features of AutoVue are accessible and modify the layout of those features.  Test 
scenarios should include tests to check that: 

‐ Users are seeing the appropriate customizations based on the user’s role (some user groups 
may use different GUI files) 

‐ Any features that should be hidden are not accessible 

‐ Any custom features are accessible 

It is important to note that user interface can be modified for each of the different viewing modes.  
Therefore it is important to check the above in different viewing modes where a given feature might 
apply.  Example:  If printing functionality should be hidden, this should be tested when a 2D file is 
opened, a 3D file is opened, a markup file is opened, etc. 

 

5.8 Collaboration Functionality 
Any collaboration features that will be part of the business process should be part of the SIT and UAT.   
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Real Time Collaboration 
If Real Time Collaboration sessions are going to be used in production, design some tests to make sure a 
Real Time Collaboration session can be established.  

5.9 Format Specific Functionality 
Different format types have functionality in AutoVue which is specific to that particular format type.  
Below is a list of tests that should be done based on the types of files that will be viewed. 

2D Specific Functionality 
The following is a list of features that should be part of 2D test scenarios. 

‐ Ensure all fonts are picked up correctly. 

‐ Ensure all XRefs are loaded correctly. 

‐ Printing with pen settings. 

‐ Modify layer settings. 

3D Specific Functionality 
The following is a list of features that should be part of 3D test scenarios. 

‐ Ensure all parts are loaded correctly. 

‐ Selecting parts and displaying their properties. 

‐ Digital mockup of multiple 3D models (if applicable). 

EDA Specific Functionality 
The following is a list of features that should be part of EDA test scenarios. 

‐ Selecting entities and displaying their properties. 

‐ Cross probe between schematic and PCB. 

‐ Turning on and off PCB layers. 

‐ Digital mockup of a PCB board and a 3D model (if applicable). 
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SIT Only 

6 SIT Specific Guidelines 
The following guidelines should be considered when creating SIT tests, but should not be included in 
UAT.  These tests should be done in addition to the tests in the previous section. 

 

6.1 Upgrades 
Is this deployment an upgrade to an existing AutoVue environment, the following tests should be 
performed. 

Open and Resave Old Markups 
Using the new version of AutoVue, open up markups created with the old version of AutoVue.  Text 
markups are particularly important to test.  Make sure all the information is visible.  Edit the markup and 
resave it.  If the markup is closed and reopened, is all the markup information still there? 

Cached Files 
Tests should be done to make sure that files that have already been opened with the previous version of 
AutoVue and have been cached on the AutoVue server open correctly with the new version of AutoVue. 

Configuration 
Tests should be done to ensure that any configuration settings that were set in the previous setup are 
still working as expected.  This includes changes that have been made to: 

‐ VueServer.ini 

‐ Jvueserver.properties 

‐ Allusers.ini 

‐ default.ini 

‐ ini settings stored in the Profiles directory 

‐ custom GUI files 

Note that the format of some of these files and options changes from version to version of the software.  
Simply ensuring that the old configuration files are in place in the new deployment is not enough to 
ensure the users will get the expected behavior. 
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6.2 Streaming Files 
AutoVue is typically configured to use its streaming file technology to improve the performance of 
viewing designs and documents.  SIT should include tests to test the following: 

‐ When opening a design for the second time is it being loaded from the streaming file? 

If Integrated with a DMS 

‐ Is the streaming file getting stored in the correct location (for example, if it is configured to 
be stored in the DMS)? 

‐ Are the permissions on the markups within the DMS correct? 

 

6.3 Patches 
If any patches have been installed to address bugs or to provide custom functionality, it is important 
that tests are created to these the features provided by the patches.  These tests can help determine 
whether there is an issue with the patch, and help detect problems such as a patch not being installed. 
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SIT Only 

7 Sample SIT Test Plan 
The following is only a small sample of a test plan to illustrate what one should look like.  It is far from 
complete, and should not be used as is for a complete SIT test plan.  Tests should be created to cover all 
the aspects of your particular environment, using the previous sections as a guide. 

Connecting/Launching 
Test 

All Expected Results are Yes unless otherwise indicated 

Result From 
Internal Client 

Result From 
External Client 

Can you connect to the VueServlet using the app server name and 
port?  
 (http://appserver:8080/servlet/VueServlet) 
Expected: Yes for Internal, No for External. 

   

Can you connect to the VueServlet using the proxy URL? 
(http://www.mycompany.com/AutoVue/servlet/VueServlet) 

   

Can you launch AutoVue?     

 

GUI File Customizations 
Test  Result From 

Internal Client 
Result From 
External Client 

Are users able to print 2D files? 
sample: C:\samples\testfile1.dwg 
Expected: No 

   

Are users able to print 3D files? 
sample: c:\samples\testfile2.prt 
Expected: No 

   

Are users able to print PDF files? 
sample: c:\samples\testfile3.pdf 
Expected: No 

   

When viewing 3D files does the model tree appear at the left or 
the right of the screen? 
sample: c:\samples\assemblies\testasm1.asm 
Expected: Right 
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Integration with DMS 
Test  Result From 

Internal Client 
Result From 
External Client 

View a file by browsing the DMS     

View a file from a DMS search result     

Save a markup     

Can users in the Reviewer group view markups? 
sample: c:\samples\testfile1.dwg 
user: testreviewer 
Expected: Yes 

   

Can users in the Viewer group view markups? 
sample: c:\samples\testfile1.dwg 
user: testviewer 
Expected: No 
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UAT Only 

8 Sample UAT Scenarios 
The following are some sample scenarios to give an idea of what a typical user scenario should consist of.  
Each scenario involves several tests which are not described in detail, but should be fleshed out in your 
own UAT test set.  Note that we begin with use case scenario of a typical series of actions a user is 
expected to perform.  This scenario is then developed into a test plan involving a specific set of tests.   

AVScenario1 – Internal User Review 
Scenario: 

User Andrew works for Company X.  He is working in Agile, and accessing it within CompanyX’s intranet.  
He browses Agile and finds the AutoCAD design ABC.  Andrew opens the design in AutoVue through the 
Agile GUI.  Once open, he compares ABC with the previous version of ABC saved in Agile.  He notices 
that part of the design has changed that shouldn’t have.  One of the walls is too long.  Going back to the 
latest version of ABC, he creates a measurement markup to show that the wall is too long and stores this 
back in the DMS. 

Test Plan:  

AVScenario1 Test Plan 
Test 

For all tests use the following: 
user: Andrew 
sample: design ABC, revision 51 
browser from within the firewall 

Result From 
Internal Client 

Open design ABC from Agile by browsing for it. 
 

 

Compare current revision of ABC with previous revision. 
Expected: Differences shown. 

 

Create measurement markup by measuring wall. 
Expected: Markup gets created correctly. 
Expected: Measurement is correct length 

 

Save markup 
Expected: User has permission to save it 

 

 

 

 

 

     



T e s t i n g   G u i d e       P a g e  | 25 
 
 
 

AVScenario2 – External User Post Review Feedback 
Scenario: 

User Bill works for ContractorY, who is contracted to do some work for CompanyX.  Bill is accessing Agile 
through the internet.  Andrew told Bill there was a problem with design ABC.  Bill searches Agile for 
design ABC.  From the search results, Bill opens design ABC.  He notices that there are markups attached 
to the design.  Bill opens the attached markup that Andrew created.  Bill tries to print the design and 
markup but notices that the Print functions have been removed from the GUI.  Bill tries to modify 
Andrew’s markups but does not have permission. 

Tests Involved:  

‐ Open from Agile Search Results 
‐ Open markup created by someone else 
‐ Ensure Printing is disabled for external users 
‐ Users not allow to change someone else’s markups 

 

AVScenario2 Test Plan 
Test 

For all tests use the following: 
user: Bill 
sample: design ABC, revision 51 
browser from outside the firewall 

Result From 
External Client 

Search for design ABC in Agile and open AutoVue from the search 
results. 
 

 

Open the markup attached to the design 
Expected: Bill should have permission to open the markup 

 

Print the design 
Expected: Bill should not be able to print.  Print should not appear 
in the user interface. 

 

Make changes to the markup and save. 
Expected: Bill should not have permission to do this. 
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9 Feedback 
We appreciate your feedback, comments or suggestions. Contact us by e‐mail or telephone. Let us know 
what you think. 

For any questions regarding AutoVue, please contact Oracle Customer Support or post your question to 
the My Oracle Support AutoVue Community Web site.  Customer Support can answer all questions 
related to specific topics in this document.  

General Inquiries: 
Telephone:         +1.514.905.8400 or +1.800.363.5805 
E‐mail:    autovuesales_ww@oracle.com 
Web Site:   http://www.oracle.com/autovue/index.html 

Sales Inquiries: 
Telephone:     +1.514.905. 8400 or +1.800.363.5805 
E‐mail:    autovuesales_ww@oracle.com 

Oracle Customer Support: 
Web Site:   http://www.oracle.com/support/index.html 

My Oracle Support AutoVue Community: 
Web Site:   https://communities.oracle.com/portal/server.pt 
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