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Overview

Integrating Oracle Primavera Prime with P6 EPPM enables you to share data for the following
purposes:

» Project details related to budget, costs, schedule, and scope

» Perform quantitative risk analysis in Prime and send the data to P6

The Gateway integration tool facilitates the integration process. Data can be shared between the
two applications using any of the following workflows:

» Using the P6 EPPM or the Oracle Primavera Prime user interface

You can create projects in P6 EPPM and send the data to the Oracle Primavera Prime
application from the P6 EPPM user interface, and vice-versa.

For more details refer to the P6 EPPM online help for sending P6 EPPM data to Oracle
Primavera Prime.

» Using the Primavera Gateway user interface

You can log in to the user interface as a Gateway administrator and set up and schedule data
synchronization jobs between the two applications. For more details, refer to the Primavera
Gateway online help.

IT professionals or administration personnel who are responsible for setting up the environment
and scheduling jobs and synchronizations within your organization should use this guide. It
describes how to setup the environment to enable data exchange between Oracle Primavera
Prime and P6 EPPM.

In This Section

Integration Installation PrereqUISItES.........oovviiiiiii i e 5

Integration Installation Prerequisites

To set up an environment for data exchange through Primavera Gateway, install and configure
the following applications:

» Oracle Primavera Prime

» P6 Adapter

» P6 EPPM

» Primavera Gateway selecting the providers for Prime and P6

For detailed installation instructions, see the Installation and Configuration guide for each
product. For specific supported software versions, see the Tested Configurations document for
each application.






Setting up the Integration Environment

This chapter describes how to setup the environment to exchange data between Oracle
Primavera Prime and P6 EPPM.

In This Section

Configuring the P6 EPPM User INterface .........cooovvviiiiiiiiiiccccie e 7
Configuring the Oracle Primavera Prime User Interface ..........ccccceeeviieevvvieeiiiciieneeeenn, 7
Configuring the Primavera Gateway User Interface...........ccccvvvvviiiiiiieeeiieiiiiiieee e, 7

Configuring the P6 EPPM User Interface

To set up the integration environment, specify the following settings in the P6 EPPM user
interface:

» Specify the information in the Gateway Settings tab in the P6 EPPM administration
application.

» Setup the Workspace structure which will be sent from Prime to P6 using the Import Master
Data flow. If the workspace is not created in Prime, you can alternatively specify the
workspace location in Gateway as a Destination Parameter value.

Configuring the Oracle Primavera Prime User Interface

To set up the integration environment, specify the default import and export synchronization XML
files on the Application Settings page of the Oracle Primavera Prime interface. The fields
include:

» Send Project to P6 Synchronization (Import)

» Update Prime from P6 Synchronization (Export)

Configuring the Primavera Gateway User Interface

This section describes how to configure the Gateway user interface for a Prime to P6 integration.

Configuring Primavera Gateway Settings

Use the Settings dialog box to configure Primavera Gateway settings such as the Help location or
whether to create new code values during synchronization. The settings available in this dialog
box may vary depending on the specific providers Primavera Gateway is currently using.

The following settings must be configured for a Primavera Gateway deployment.

To configure the settings:
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1) Select £¥ Settings and select Settings.
2) Update the settings as necessary and select Save when finished.
On the General tab:

4

Help URL: The Oracle Technology Network (OTN) Help location is
http://docs.oracle.com/cd/58855_01/help/en/index.html. The Help URL field defaults to
the OTN Help if you selected to use the OTN Help during install. The local Help location is
http://<hostname>:<port>/gatewayhelp. The Help URL field defaults to the local Help
location if you installed the local Help during install.

Maximum number of job logs to display: Enter a value to control the number of logs
displayed on the Monitoring page.

Maximum wait time for the parallel load/convert steps to complete (in minutes):
Enter the number of minutes after which a synchronization job process is to be timed out.
By default, the duration is set to 30 minutes. The job status of a timed-out synchronization
is set to Failed.

Maximum concurrent jobs in a node: Enter the maximum number of jobs that can be
executed concurrently at a node.

Job Polling Interval (in seconds): Enter the wait time interval in seconds to check the
database if there are new jobs to run.

On the P6 tab:

4

Create new resource code values during synchronization to P6: Select this option to
enable the creation of new resource code values in the P6 EPPM resource code
dictionary if these values do not already exist.

Create new project code values during synchronization to P6: Select this option to
enable the creation of new project code values in the P6 EPPM project code dictionary if
these values do not already exist.

Create new activity code values during synchronization to P6: Select this option to
enable the creation of new global activity code values in the P6 EPPM activity code
dictionary if these values do not already exist.

Include time zone when exporting from P6: Select this option to export P6 server time
zone information along with P6 date and time fields. By default, this option is not selected,
except for spread interval data in P6.

Note: This setting applies only for a P6 - Prime integration.

Update activity resource assignments when assigned UDF values match: Enter the
UDF code value that is assigned to resource assignments which you want to update
during a synchronization. Use this to update the resource assignment with the matching
UDF value when the assignment exists multiple times on an activity.

Maximum wait time for the summarizer to complete (in seconds): Enter the amount of
time in seconds to wait for the summarizer to complete before a warning is given.

On the Mail Configuration tab:

4

4

4

4

SMTP Server: Enter the SMTP server address of your email server.

Port Number: Enter the port number of your email server.

Email Security: Select the applicable email security type.

Email Address: Enter the email address for the user who set up Primavera Gateway.
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» Authorized User: Enter the user name for this email account.
» Password: Enter the password for the authorized user.

» Bounce Email Address: Enter an alternate email address to be used if mail fails to be
delivered to the first email address.

Adding an Application Deployment Connection

To move data between applications, you must first add application deployment connections for
Prime and P6 EPPM so Primavera Gateway knows where to retrieve and send information.

To add an application deployment connection you must specify the Endpoint URL:

1) Login to Primavera Gateway with administration credentials.
2) Select Configuration.

3) Select Deployments.

4) Select Add.

5) Follow the steps in the Add Deployment wizard to name the deployment and set its
parameters. Select Save.

Supported Business Flows

The following business flows support data exchange between Prime and P6:

» Export Master Data
» Import Master Data
» Import Project Data
» Export Project Data

Note: When you are creating a business flow, and choosing the mapping
templates for a object, you can mark a mapping template as Create
Only, Update Only or Both. For Import and Export Project (only)
business flows, if all mapping templates are create-only templates, then
update is not allowed.

Exporting Master Data

To export master data from P6 to Prime from the Primavera Gateway interface, you can use the
following default template. You can also create your own if this template don't fit your needs.

Default Business Flow

Use the "Create EPS Code in Prime" default business flow to export the following master data
from P6 to Prime with the appropriate default field mapping templates after the name:

» Export an EPS business object using the field mapping template “Sync EPS to EPS Code".
» Export a Location business object using the field mapping template "P6 Location to Prime".

» Export an UDFType business object using the field mapping template "Synchronize UDF
Fields from P6".
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Default Source Application Parameter Settings

The following source application parameters are available by default. Each business flow will
have the same defaults for the parameters as follows. All parameters are set to Hidden in the
Gateway user interface. Only users with the Gateway Administrator role can access and change
the parameter display settings and indicate if each is Required, Optional, or Read-only.

Note: Unless specified in parentheses, all parameters listed below are
hidden from a non-administration user.

» P6 UDF Type Filter

When you choose to export an UDFType business object, use this parameter to determine
which P6 UDF Types you will send to Oracle Primavera Prime. Options include: Activity,
Activity Expense, Project, Resource, Resource Assignment, and WBS.

Default Destination Application Parameter Settings

The following destination application parameters are available by default. Each business flow will
have the same defaults for the parameters as follows. All parameters are set to Hidden in the
Gateway user interface. Only users with the Gateway Administrator role can access and change
the parameter display settings and indicate if each is Required, Optional, or Read-only.

» Workspace Location (Required)

Use this setting to specify the default workspace and populate it in the default
synchronization. If the value is set in Primavera Gateway, the Prime provider will check the
Prime Workspace field value for the project being exported in the P6 user interface.

P6 must send all global data assigned to the project with the project flow and all of that global
data must be assigned to the workspace to determine where the project will be created in
Prime.

Importing Master Data

To import data from Prime to P6, you can use the following default templates. You can also
create your own if these templates don't fit your needs.

Default Business Flows

Use the "Create Workspace Code in P6" default business flow with the following field mapping
templates after the name:

» Import Project Code business objects using the field mapping, “Sync workspaces to Prime
Workspace Code".

» Import Project Code Type business objects using the field mapping, "Create Project Code
Type Fields in P6".

Default Source Application Parameter Settings

Set the following parameter:

10
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» Delete data that no longer exists in 3rd party application?
Use this setting to delete redundant data that no longer exists in any third-party application.

Default Destination Application Parameter Settings

The following destination application parameters are available by default. All parameters are set
to Hidden in the Gateway user interface. Only users with the Gateway administrator role can
access and view all hidden parameters. You can also change these settings. and indicate if each
is Required, Optional, or Read-only.

Note: Unless specified in parentheses, all parameters listed below are
hidden from a non-administration user.

» Resource Destination
Use this setting to specify the location of the resource objects imported into P6.
» Role Destination
Use this setting to specify the location of the role objects imported into P6.
» Calculate Costs from Units
Use this setting to determine whether to calculate costs from the units.
» Auto Compute Actuals
Use this setting to determine whether the actuals are to be auto-computed.
» Save Datato P6 if there are errors
Use this setting to determine whether to save the imported data in P6 with errors.

Exporting Project Data

To export data from P6 to Prime from the Primavera Gateway interface, you can use the following
default templates. You can also create your own if these templates don't fit your needs.

Default Business Flows

These are the names of the default business flows with the appropriate default field mapping
template after the name:

» Create Projects from P6 to Prime with field mapping template “Create Projects from P6 to
Prime”.

» Synchronize Planned Budget and Plan Dates from P6 to Prime with field mapping template
“Synchronize Planned Budget and Plan Dates from P6 to Prime”.

» Synchronize Project Actual Cost and progress from P6 to Prime with field mapping template
“Synchronize Project Actual Cost and progress from P6 to Prime”.

» Sync P6 data to Prime with the following field mapping templates:
» "Sync P6 data to Prime".
» "Prime Project Actual Total Cost Spread from P6"
» "Prime Project Planned Total Cost Spread from P6"
» "Prime Project At Completion Total Cost Spread from P6"
» "Sync activity data for risk for Prime"

11
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» "Sync calendar data for Prime"

» "Sync relationship data for Prime"

» "Sync risk data for Prime"

» "Sync risk threshold data for Prime"

» "Sync risk threshold level data for Prime"

» "Sync risk impact data for Prime"

» "Sync risk matrix data for Prime"

» "Sync risk matrix score data for Prime"

» "Sync risk matrix threshold data for Prime"

» "Sync risk response plan data for Prime"

» "Sync risk response action data for Prime"

» "Sync risk response action impact data for Prime"
» "Sync activity risk assignment data for Prime

Default Source Application Parameter Settings

The following source application parameters are available by default. Each business flow will
have the same defaults for the parameters as follows. All parameters are set to Hidden in the
Gateway user interface. Only users with the Gateway Administrator role can access and change
the parameter display settings and indicate if each is Required, Optional, or Read-only.

Note: Unless specified in parentheses, all parameters listed below are
hidden from a non-administration user.

» P6 Filter (Required)

Use this setting to determine which P6 projects you will send to Prime. Select Add row to
specify additional values and export multiple Project IDs, EPS IDs, Project Code Type
Name, or Project Code Value from P6.

» Spread Period Type

Use this setting to select the default spread period type to be exported P6 EPPM. Options
include, Week, Month, Day, and Financial Period.

» Activity Filter

Use this setting to specify an Activity business object with specific fields and values to be
exported from P6 EPPM. Select Add row to specify additional values and export multiple
activities filtered by specific Activity IDs, Activity Type, Activity Status, or Activity Code
from P6.

» Resource Assignment Filter

Use this setting to specify ResourceAssignment business objects with specific fields and
values to be exported from P6 EPPM. Select Add row to specify additional values and
export multiple resource assignments filtered by specific Resource IDs or Resource Type
from P6.

» Baseline lds

Use this setting to specify multiple baseline IDs to be exported from P6 EPPM as
comma-separated values.

12
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» Delete Data that no longer exists in Primavera?

Use this setting to determine whether data that no longer exists in P6 is deleted.
» Summarize project(s) before synchronization?

Use this setting to determine whether to schedule projects before a synchronization.
» Synchronize WBS Hierarchy

Use this setting to determine whether to synchronize a complete, partial, or a leveled WBS
hierarchy. The P6 setting for WBS will override the setting in Gateway.

Default Destination Application Parameter Settings

The following destination application parameters are available by default. Each business flow will
have the same defaults for the parameters as follows. All parameters are set to Hidden in the
Gateway user interface. Only users with the Gateway Administrator role can access and change
the parameter display settings and indicate if each is Required, Optional, or Read-only.

» Workspace Location
Use this setting to specify the default workspace and populate it in the default
synchronization. If the value is set in Primavera Gateway, the Prime provider will check the
Prime Workspace field value for the project being exported in the P6 user interface.

P6 must send all global data assigned to the project with the project flow and all of that global
data must be assigned to the workspace where the project will be created in Prime.

Importing Project Data

To import data from Prime to P6, you can use the following default templates. You can also
create your own if these templates don't fit your needs.

Note: For Import Project flows to work, ensure that the PlannedBudget
UDF of type Cost is included P6. Otherwise, create this UDF before
running the flow.

Default Business Flows

These are the names of the default business flows with the appropriate default field mapping
template after the name:

» Use the "Create Projects from Prime to P6" business flow with the field mapping template
“Create Projects from Prime to P6” to create projects in Prime.

» Use the "Update P6 Project with Prime data" business flow with the "Update P6 Project with
Prime Data" field mapping template to update P6 projects with Prime data.

» Use the "Update P6 Project with Prime data" business flow with the "Update Activity Risk
results for P6" field mapping template to update P6 projects with Prime data.

» Use the "Synchronize Proposed Budget and Plan Dates from Prime to P6" business flow with
the field mapping template “Synchronize Proposed Budget and Plan Dates from Prime to P6”
to synchronize proposed budget and plan date from Prime in P6.

» Use the "Synchronize Approved Budget and Plan Dates from Prime to P6" with the field
mapping template "Synchronize Approved Budget and Plan Dates from Prime to P6” to
synchronize approved budget and plan dates from Prime in P6.

13
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Default Source Application Parameter Setting

The following source application parameter is available by default. All parameters are set to
Hidden in the Gateway user interface. Only users with the Gateway administrator role can
access and view all hidden parameters. You can also change these settings. and indicate if each
is Required, Optional, or Read-only.

» Prime Project Filter (Required)

You can filter by Project ID, Workspace ID, Project Code Type Name, Project Code Value,
and Project Status. You can use the P6 Provider filter parameter for reference during
implementation.

Default Destination Application Parameter Settings

The following destination application parameters are available by default. All parameters are set
to Hidden in the Gateway user interface. Only users with the Gateway administrator role can
access and view all hidden parameters. You can also change these settings. and indicate if each
is Required, Optional, or Read-only.

Note: Unless specified in parentheses, all parameters listed below are
hidden from a non-administration user.

» EPS Location (Required)

You need to determine the default EPS node and populate it in the default synchronization for
P6.

» Resource Destination
Use this setting to specify the location of the resource objects imported into P6.
» Role Destination
Use this setting to specify the location of the role objects imported into P6.
» Calculate Costs from Units
Use this setting to determine whether to calculate costs from the units.
» Auto Compute Actuals
Use this setting to determine whether the actuals are to be auto-computed.
» Delete data that no longer exists in 3rd party application?

Use this setting to determine whether data that no longer exists in a third-party application can
be deleted.

» Schedule project(s) after synchronization?
Use this setting to determine whether to schedule projects after a synchronization.
» Summarize project(s) after synchronization?
Use this setting to determine whether to summarize projects after a synchronization.
» Save Datato P6 if there are errors
Use this setting to determine whether to save the imported data in P6 with errors.
» Synchronize one project at atime
Use this setting to determine whether to synchronize one project at a time.

14
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Supported Field Mapping Templates for Capital Plan Management

These tables show supported field mappings:

Create Projects from Prime to P6

This is an import business flow that support projects starting in Prime then pushed to P6. This
business flow will create a new project in the destination application with project data such as
Status, Dates, Owner and Planned Budget.

Note: On the P6 side a UDF needs to be created to support the Prime
planned budget value. This can be done in the P6 setup utility in
Gateway. For more details on the utility see the Gateway Installation and
Configuration Guide.

From Prime To P6

Projectld Id

ProjectName Name

Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate

PlannedFinishDate

MustFinishByDate

Planned Budget

*Planned Budget (UDF)

IntegratedType

IntegratedType

ParentEPSId

ParentEPSId

Create Projects from P6 to Prime

This is an export business flow that support projects starting P6 then pushed to Prime. This
business flow will create a new project in the destination application with project data such as

Status, Dates and Owner.

From P6 To Prime

Id Projectld
Name ProjectName
Description Description
Status Status
OwnerResourceld Owner

15
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PlannedStartDate PlannedStartDate

PlannedFinishDate

MustFinishbyDate

Synchronize Proposed Budget and Plan Dates from Prime to P6
This is an import business flow that supports a top down budgeting process where proposed
budgets and dates are pulled from Oracle Primavera Prime and pushed to P6.

Note: If you want to use the change log functionality, you need to
manually move the UDF value to the change log with a Pending status.

From Prime To P6

Projectld Id

ProjectName Name

Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate
PlannedFinishDate MustFinishByDate
ProposedBudget *ProposedBudget (UDF)

Synchronize Planned Budget and Plan Dates from P6 to Prime

This is an export business flow that supports a bottom up budget process where planned budgets
and dates are pulled from P6 and pushed to Oracle Primavera Prime.

From P6 To Prime

Id Projectld

Name ProjectName
Description Description

Status Status
OwnerResourceld Owner
PlannedStartDate PlannedStartDate
MustFinishByDate PlannedFinishDate
SummaryPlannedCost PlannedBudget

16
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Synchronize Approved Budget and Plan Dates from Prime to P6

This is an import business flow where approved budgets are pushed from Oracle Primavera
Prime to P6.

From Prime To P6

Projectld Id

ProjectName Name

Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate
PlannedFinishDate MustFinishByDate
ProposedBudget *ProposedBudget (UDF)
CurrentApprovedBudget CurrentBudget

Synchronize Project Actual Cost and progress from P6 to Prime

Once the P6 project is in the execution phase, progress data such as Actual cost, schedule
percent complete, and dates are transferred to Prime.

*You can modify this template to support duration or performance percent complete.

From P6 To Prime

Id Projectld

Name ProjectName
Description Description
Status Status
OwnerResourceld Owner
SummaryActualStartDate ActualStartDate
SummaryActualFinishDate ActualFinishDate
SummaryActualTotalCost ActualCost
SlummaryScheduIePercentCom *PercentComplete
plete

Prime Project Planned Total Cost Spread from P6

You should include all necessary spread field mappings, such as, period start/finish dates.

17
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From P6 To Prime
PeriodType PeriodType
StartDate StartDate

EndDate EndDate

Planned Total Cost Planned Total Cost

Prime Project Actual Total Cost Spread from P6

You should include all necessary spread field mappings, such as, period start/finish dates. This is
documented to just include the specific cost spread mapped from P6 to Oracle Primavera Prime.

From P6 To Prime
PeriodType PeriodType
StartDate StartDate
EndDate EndDate
ActualTotalCost ActualTotalCost

Prime Project At Completion Total Cost Spread from P6
All necessary spread field mappings must be included, such as period start/finish dates.

From P6 To Prime

PeriodType PeriodType

StartDate StartDate

EndDate EndDate
AtCompletionTotalCost AtCompletionTotalCost

Supported Field Mapping Templates for All Prime Data

The following tables show field mappings supported in each field mapping template:

Synchronize Project Actual Cost and Progress from P6 to Prime

Once the P6 project is in the execution phase, progress data such as Actual cost, schedule
percent complete and dates are transferred to Prime.

P6 Prime

Id Projectld

18
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Name ProjectName
Description Description
Status Status
OwnerResourceld Owner
SummaryActualStartDate ActualStart
SummaryActualFinishDate ActualFinish
SummaryActualTotalCost ActualCost
SummarySchedulePercentComplete PercentComplete

Synchronize Planned Budget and Plan Dates from P6 to Prime

This is an export project field mapping template that supports a bottom up budget process where
planned budgets and dates are pulled from P6 and pushed to Prime.

P6 Prime

Id Projectld

Name ProjectName
Description Description

Status Status
OwnerResourceld Owner
PlannedStartDate PlannedStartDate
MustFinishByDate PlannedFinishDate

PlannedFinishDate

PlannedFinishDate

SummaryPlannedCost

PlannedBudget

Sync P6 Data to Prime

This is an export project field mapping template that supports projects starting in P6 then pushed
to Prime. This field mapping template will create a new project in the destination application with
project data such as Status, Dates, and Owner. For example, use this template for integrating

cost, scope, and risk data.

P6 Prime

Id Projectld
Name ProjectName
Description Description
Status Status

19
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OwnerResourceld

Owner

PrimeWorkspace

PrimeWorkspace

PlannedStartDate PlannedStartDate
MustFinishByDate PlannedFinishDate
SummaryPlannedCost PlannedBudget
SummaryActualTotalCost ActualCost
SummaryAtCompletionTotalCost AtCompletionCost
DataDate DataDate
StartDate StartDate
FinishDate FinishDate

SummaryPlannedDuration

PlannedDuration

SummaryRemainingDuration

RemainingDuration

LocationName

LocationName

LocationObjectld

LocationCode

CalculateFloatBasedOnFinishDate

CalculateFloatBasedOnFinishDate

ComputeTotalFloatType

ComputeTotalFloatType

CriticalActivityFloatThreshold

CriticalActivityFloatThreshold

IgnoreOtherProjectRelationships

IgnoreOtherProjectRelationships

MakeOpenEndedActivitiesCritical

MakeOpenEndedActivitiesCritical

MaximumMultipleFloatPaths

MaximumMultipleFloatPaths

MultipleFloatPathsEnabled

MultipleFloatPathsEnabled

MultipleFloatPathsEndingActivityObje
ctld

MultipleFloatPathsEndingActivityObjectld

MultipleFloatPathsUseTotalFloat

MultipleFloatPathsUseTotalFloat

OutOfSequenceScheduleType

OutOfSequenceScheduleType

RelationshipLagCalendar

RelationshipLagCalendar

StartToStartLagCalculationType

StartToStartLagCalculationType

UseExpectedFinishDates

UseExpectedFinishDates

ActivityDefaultCalendarName

ActivityDefaultCalendarName

20
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ActivityDefaultCalendarObjectid

ActivityDefaultCalendarObjectld

SummaryActualStartDate

ActualStart

SummaryActualFinishDate

ActualFinish

StrategicPriority

StrategicPriority

WebsiteURL

URL

SummaryStartDateVariance

VarianceStartDate

SummaryFinishDateVariance

VarianceFinishDate

NetPresentValue

NetPresentValue

PaybackPeriod

PaybackPeriod

ReturnOnlnvestment

Returninvestment

AnnualDiscountRate

AnnualDiscountRate

SummaryPlannedValueByCost

PlannedValueCost

SummaryEarnedValueByCost

EarnedValueCost

SummaryScheduleVarianceByCost

ScheduleVariance

SummaryTotalCostVariance

CostVariance

SummarySchedulePerformancelndex
ByCost

SchedulePerformancelndex

SummaryCostPerformancelndexByCo
st

CostPerformancelndex

SummaryEstimateAtCompletionByCo
st

Estimate AtCompletionCost

SummaryEstimateToCompleteByCost

EstimateToCompletionCost

CriticalActivityPathType

CriticalActivityPathType

RiskMatrixName

RiskMatrixName

RiskMatrixObjectld

RiskMatrixCode

SummaryRemainingTotalCost

SummaryRemainingTotalCost

Update P6 Project with Prime Data

This is an import project field mapping template that support projects starting Primethen pushed

to P6. This field mapping template will create a new project in the destination application with
project data such as Status, Dates, Owner and Planned Budget.

21
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Prime P6

Projectld Id

ProjectName Name

Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

PlannedBudget PlannedBudget
StrategicPriority StrategicPriority
LocationName LocationName
URL WebsiteURL
IntegratedType IntegratedType

ParentEPSId

ParentEPSId

Update Activity Risk Results For P6

This is an import project field mapping template that support projects starting Primethen pushed

to P6.

Prime P6
Projectld Projectld
Id Id

PostResponsePessimisticFinish

PostResponsePessimisticFinish

PostResponsePessimisticStart

PostResponsePessimisticStart

PreResponsePessimisticFinish

PreResponsePessimisticFinish

PreResponsePessimisticStart

PreResponsePessimisticStart

Synchronize Approved Budget and Plan Dates from Prime to P6

This is an import business flow where approved budgets are pushed from Prime to P6.

Prime P6
Projectld Id
ProjectName Name

22
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Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

CurrentApprovedBudget

CurrentBudget

Sync Proposed Budget and Plan Dates from Prime to P6

This is an import business flow that supports a top down budgeting process where proposed
budgets and dates are pulled from Prime and pushed to P6.

Prime P6

Projectld Id

ProjectName Name

Description Description

Status Status

Owner OwnerResourceld
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

ProposedBudget

ProposedBudget

Sync Activity Data for Risk for Prime

This is an export project as well as an import project business flow supports synchronizing activity

data for projects in P6 and Prime.

P6 Prime

Name Name

Projectld Projectid

Id Id

CalendarName CalendarName
CalendarObjectld CalendarObjectld
CalendarObijectld CalendarCode

MaximumDuration

MaximumDuration
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MinimumDuration

MinimumDuration

MostLikelyDuration

MostLikelyDuration

PlannedDuration

PlannedDuration

EarlyStartDate

EarlyStartDate

ActualDuration

ActualDuration

RemainingDuration

RemainingDuration

SecondaryConstraintDate

SecondaryConstraintDate

SecondaryConstraintType

SecondaryConstraintType

Type

Type

EarlyFinishDate EarlyFinishDate
StartDate StartDate
FinishDate FinishDate
LateStartDate LateStartDate
LateFinishDate LateFinishDate
ActualStartDate ActualStartDate
ActualFinishDate ActualFinishDate
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

PrimaryConstraintType

PrimaryConstraintType

PrimaryConstraintDate

PrimaryConstraintDate

Status

Status

IsStarred

IsStarred

RemainingEarlyStartDate

RemainingStart

RemainingEarlyFinishDate

RemainingFinish

RemainingLateStartDate

RemainingLateStart

RemainingLateFinishDate

RemainingLateFinish

SuspendDate

SuspendDate

ResumeDate

ResumeDate

PercentComplete

ActivityPercentComplete

WBSCode WBSCode
IsWorkPackage IsWorkPackage
ExpectedFinishDate ExpectedFinishDate
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DurationType

DurationType

Sync Risk Matrix Score Data for Prime

This is an export project field mapping template which synchronizes risk matrix score data pulled

from P6 and pushed to Prime.

P6 Prime
RiskMatrixName RiskMatrixName
RiskMatrixObjectld RiskMatrixCode
ProbabilityThresholdLevel ProbabilityThresholdLevel
Severityl Severityl
SeverityllLabel SeverityllLabel
Severity2 Severity2
Severity2Label Severity2Label
Severity3 Severity3
Severity3Label Severity3Label
Severity4 Severity4
Severity4Label Severity4Label
Severity5 Severity5
Severity5Label Severity5Label
Severity6 Severity6
Severity6Label Severity6Label
Severity7 Severity7
Severity7Label Severity7Label
Severity8 Severity8
Severity8Label Severity8Label
Severity9 Severity9
Severity9Label Severity9Label

Sync risk response action data for Prime

This is an export project field mapping template that pulls risk response data from P6 into Prime.

P6

Prime

Id

Id
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Name

Name

RiskResponsePlanld

RiskResponsePlanld

Activityld Activityld
StartDate StartDate
FinishDate FinishDate
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

RemainingCost

RemainingCost

ActualCost

ActualCost

PlannedCost

PlannedCost

Status Status
Riskld Riskld
Projectld Projectld

Prime Project Planned Total Cost Spread from P6

This is an export project field mapping template that pulls planned total cost data from P6 to

Prime.

P6 Prime
PeriodType PeriodType
StartDate StartDate
EndDate EndDate

PlannedTotalCost

PlannedTotalCost

Prime Project Actual Total Cost Spread from P6

This is an export project data field mapping template that pulls actual total cost data from P6 to

Prime.

P6 Prime
PeriodType PeriodType
StartDate StartDate
EndDate EndDate
ActualTotalCost ActualTotalCost
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Prime Project At Completion Total Cost Spread from P6

This is an export project data field mapping template that pulls the At completion total cost data

from P6 to Prime.

P6 Prime

PeriodType PeriodType

StartDate StartDate

EndDate EndDate
AtCompletionTotalCost AtCompletionTotalCost

Sync Risk Data for Prime

This is an export project data field mapping template that pulls the Response total cost data from

P6 to Prime.

P6 Prime

Id Id

Projectld Projectld
Name Name

Type Type

Status Status
Description Description
Effect Effect

Cause Cause
Identified Date IdentifiedDate
ResponseTotalCost ResponseTotalCost

Sync Activity Data for Risk for Prime

This is an export project data field mapping template that synchronizes activity risk data between

P6 and Prime.

P6 Prime

Name Name
Projectld Projectld

Id Id
CalendarName CalendarName
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CalendarObijectld

CalendarObijectld

CalendarObjectld

CalendarCode

MaximumDuration

MaximumDuration

MinimumDuration

MinimumDuration

MostLikelyDuration

MostLikelyDuration

PlannedDuration

PlannedDuration

EarlyStartDate

EarlyStartDate

ActualDuration

ActualDuration

RemainingDuration

RemainingDuration

SecondaryConstraintDate

SecondaryConstraintDate

SecondaryConstraintType

SecondaryConstraintType

Type

Type

EarlyFinishDate EarlyFinishDate
StartDate StartDate
FinishDate FinishDate
LateStartDate LateStartDate
LateFinishDate LateFinishDate
ActualStartDate ActualStartDate

ActualFinishDate

ActualFinishDate

PlannedStartDate

PlannedStartDate

PlannedFinishDate

PlannedFinishDate

PrimaryConstraintType

PrimaryConstraintType

PrimaryConstraintDate

PrimaryConstraintDate

Status

Status

IsStarred

IsStarred

RemainingEarlyStartDate

RemainingStart

RemainingEarlyFinishDate

RemainingFinish

RemainingLateStartDate

RemainingLateStart

RemainingLateFinishDate

RemainingLateFinish

SuspendDate

SuspendDate

ResumeDate

ResumeDate
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PercentComplete ActivityPercentComplete
WBSCode WBSCode
IsWorkPackage IsWorkPackage
ExpectedFinishDate ExpectedFinishDate
DurationType DurationType

P6 Location to Prime

This is an export master data field mapping template which synchronizes location data from P6 to

Prime.

P6 Prime

Name LocationName
Objectld LocationCode
AddressLinel AddressLinel
AddressLine2 AddressLine2
City CityName
CountryCode CountryCode
Latitude Latitude
Longitude Longitude
Municipality MunicipalityName
PostalCode PostalCode
State StateName
StateCode StateCode

Synchronize UDF Fields From P6

This is an export master data field mapping template which synchronizes UDF fields from P6 to

Prime.

P6 Prime
DataType DataType
Title Title
SubjectArea SubjectArea
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Sync Calendar Data for Prime

This is an export project data field mapping template which synchronizes Calendar data from P6

to Prime.

P6 Prime

Name Name

Objectld Code

Type Type

IsPersonal IsPersonal
StarndardWorkWeek StarndardWorkWeek

HolidayOrExceptions

HolidayOrExceptions

Sync Relationship Data for Prime

This is an export project data field mapping template which synchronizes relationship data from

P6 to Prime.

P6 Prime
Type Type
Lag Lag

PredecessorActivityld

PredecessorActivityld

PredecessorActivityType

PredecessorActivityType

PredecessorProjectID

PredecessorProjectID

SuccessorActivityld

SuccessorActivityld

SuccessorActivityType

SuccessorActivityType

SuccessorProjectID

SuccecssorProjectID

Sync Risk Threshold Level Data for Prime

This is an export project data field mapping template which synchronizes risk threshold level data

from P6 to Prime.

P6 Prime
Name Name
Code Code
RiskThresholdName RiskThresholdName
RiskThresholdObjectld RiskThresholdCode
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Color Color

Level Level

Range Range
CostRange CostRange
ScheduleRange ScheduleRange

ToleranceRange

ToleranceRange

ProbabiliityRange

ProbabiliityRange

ThresholdType

ThresholdType

Sync Risk Threshold Data for Prime

This is an export project data field mapping template which synchronizes risk threshold data from

P6 to Prime.

P6 Prime

Name Name

Code Code
ThresholdType ThresholdType

Sync Risk Impact Data for Prime

This is an export project data field mapping template which synchronizes risk impact data from

P6 to Prime.

P6 Prime

Projectld Projectld

Riskld Riskld
RiskThresholdName RiskThresholdName
RiskThresholdObjectld RiskThresholdCode
RiskThresholdLevelCode RiskThresholdLevelCode

Sync Risk Matrix Data for Prime

This is an export project data field mapping template which synchronizes risk matrix data from P6

to Prime.

P6 Prime
Name Name
Code Code
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Description

Description

RiskScoringMethod

ImpactThresholdLevel

ImpactThresholdLevel

ImpactThresholdLevel

ProbabilityThresholdLevel

ProbabilityThresholdLevel

Sync Risk Matrix Threshold Data for Prime

This is an export project data field mapping template which synchronizes risk matrix threshold

data from P6 to Prime.

P6 Prime
RiskMatrixName RiskMatrixName
RiskMatrixObjectld RiskMatrixCode
RiskThresholdName RiskThresholdName
RiskThresholdObijectld RiskThresholdCode

Sync Risk Response Plan Data for Prime

This is an export project data field mapping template which synchronizes risk response plan data

from P6 to Prime.

P6 Prime

Id Id

Name Name
Projectld Projectld
Riskld Riskld

IsActive IsActive
ResponseType ResponseType

Sync Risk Response Action Impact Data for Prime

This is an export project data field mapping template which synchronizes risk response action

impact data from P6 to Prime.

P6 Prime
RiskResponseActionld RiskResponseActionld
RiskThresholdName RiskThresholdName
RiskThresholdObjectld RiskThresholdLevelCode
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RiskThresholdLevelCode RiskThresholdLevelCode
Riskld Riskid
Projectld Projectld

Sync Risk Response Action Data for Prime

This is an export project data field mapping template which synchronizes risk response action

data from P6 to Prime.

P6 Prime
Id Id
Name Name

RiskResponsePlanid

RiskResponsePlanld

Activityld Activityld
StartDate StartDate
FinishDate FinishDate
PlannedStartDate PlannedStartDate

PlannedFinishDate

PlannedFinishDate

RemainingCost

RemainingCost

ActualCost

ActualCost

PlannedCost

PlannedCost

Status Status
Riskld Riskld
Projectld Projectld

Sync Activity Risk Assignment Data for Prime

This is an export project data field mapping template which synchronizes activity risk assignment

data from P6 to Prime.

P6 Prime
Riskld Riskld
Activityld Activityld
Projectld Projectid
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Sync Workspaces to Prime Workspace Code

This is an import master data field mapping template hich synchronizes workspace location

codes from Prime in P6.

P6 Prime
CodeTypeName CodeTypeName
CodeValue CodeValue
Description Description
SequenceNumber SequenceNumber

Create ProjectCode Type Fields in P6

This is an import master data field mapping template hich synchronizes project code types from

Prime in P6.

Prime P6
Name Name
Length Length

Sync WBS Structure For P6

This is an import project data field mapping template which synchronizes the WBS structure from

Prime in P6.

P6 Prime

Code Code

Name Name

Projectld Projectld
IsWorkPackage IsWorkPackage
SequenceNumber SequenceNumber

Sync EPS to EPS Code

This is an export master data field mapping template which synchronizes EPS codes from P6 in

Prime.

P6 Prime

Name Name

Id Id
SequenceNumber SequenceNumber
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Transferring Data Between Applications:
Example

This example demonstrates how to synchronize data between applications and monitor the data
transfer. For more details on Primavera Gateway features and functionality, see the Primavera
Gateway Online Help.

For this example, assume that you want to export project data from P6 Deployment into Prime
Deployment using a synchronization called Synchronize Project Data from P6 to Oracle
Primavera Prime. Also assume that you will use the Export Project Data from P6 to Oracle
Primavera Prime business flow.

Prerequisites
This example assumes that the following prerequisites have been completed:

» Primavera Gateway is installed and running.

» An application deployment called P6 Deployment has been added to Primavera Gateway.

» An application deployment called Prime Deployment has been added to Primavera Gateway.

» A business flow called Export Project Data from P6 to Oracle Primavera Prime has been
created to define the flow of data between applications.

Move Data between Applications

1) After you log into Primavera Gateway, select Synchronizations.
2) Select Add.
3) Inthe Add Synchronization wizard:

a. Select Export Project Data from P6 to Oracle Primavera Prime from the Business
Flow list.

Select P6 Deployment from the Source list.

Select Prime Deployment from the Destination list.

Select Next.

Modify the synchronizations to include the correct project filter and EPS location.
Review the parameters and select Next.

g. Review the Synchronization Summary and select Save.

4) (Optional) Select the Synchronize Project Data from P6 to Oracle Primavera Prime
synchronization and select Review.

5) On the Review Summary, select a business object to review a list of fields associated with
the business object.

6) After completing the review, select Approve to set up the synchronization.or select Reject.

7) Select the Synchronize Project Data from P6 to Oracle Primavera Prime synchronization and
select Run.

~0ooo00o

Monitor a Synchronization Job
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After you run the synchronization, you can check to see that it is working properly by finding the
synchronization on the Monitoring page.
1) Select Monitoring.

2) Inthe Filter lists, select All Jobs by Type and Export Project Data. The synchronization
jobs will be filtered using these selections.

3) Select the Job link for Synchronize Project Data from P6 to Oracle Primavera Prime.

4) Select Convert from Source to Gateway format and then select Gateway Format. Data for
this flow step, including information if there is a failure, will display.

5) Select Close.
Edit a Synchronization Job Schedule

After monitoring the synchronization job, if you are satisfied with the synchronization, you can
schedule times when the synchronization will run.
1) Select Synchronizations.

2) Select the Synchronize Project Data from P6 to Oracle Primavera Prime synchronization
and select Edit Schedule.

3) Inthe Edit Schedule wizard, schedule a date and time when the synchronization will be run:

Note: Synchronizations can also be run on demand by selecting the
synchronization and selecting Run.

a. Select Weekly from the Frequency list.

b. Select Tuesday from the list of weekdays.

c. Enter 03/04/2015 15:00 in the Starts field.

Time should be entered in a twenty-four hour format.

d. Select the End after occurrence(s) option and enter 8 in the field.
Note: You can disable a preexisting schedule by clicking Disable in the
Edit Schedule wizard. To enable a disabled schedule, click Enable in the
Edit Schedule wizard.

e. Select Save.
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Where to Get Documentation

Complete documentation libraries for Primavera Gateway releases are available on the Oracle
Technology Network (OTN) at:

http://www.oracle.com/technetwork/documentation/default-1923957.html

From this location you can either view libraries online or download them to have local copies. We
recommend viewing them from OTN to ensure you always access the latest versions, including
critical corrections and enhancements.

Primavera Gateway is configured to access its help system on OTN. However, you can also
install a local version when you install the software.

The documentation assumes a standard setup of the product, with full access rights to all
features and functions.

The following table describes the core documents available for Primavera Gateway and lists the
recommended readers by role.

Title Description

Gateway Help Describes how to work with Primavera Gateway and
provides information to help users accomplish tasks.

All users should read the Help.

Gateway Developer's Provides information on how third-party systems such as
Guide enterprise resource management (ERP) and enterprise asset
management (EAM) systems can create their own providers
in order to integrate with Primavera products.

Developers of third-party providers that integrate with

Primavera products via Primavera Gateway should read this
book.
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Title

Description

Gateway Customization
Guide

Provides information on how to customize an existing
third-party integration.

Developers interested in customizing existing third-party
providers that integrate with Primavera products via
Primavera Gateway should read this book.

Gateway Provider
Reference Guide

Provides a list of the business objects available for each
supported provider.

Developers of third-party providers that integrate with
Primavera products via Primavera Gateway should read this
book.

EBS Provider Reference
Guide

Provides a list of the business objects available for the EBS
provider.

Developers of third-party providers that integrate with

Primavera products via Primavera Gateway should read this
book.

VCP Provider Reference
Guide

Provides a list of the business objects available for the VCP
provider.

Developers of third-party providers that integrate with

Primavera products via Primavera Gateway should read this
book.

Manual Deployment
Guide

Provides information on how to manually install and
configure Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.

Gateway Installation and
Configuration Guide

Provides information on how to install and configure
Primavera Gateway. Primavera Gateway is a product that
facilitates integrations with Primavera products and
third-party systems such as enterprise resource
management (ERP) and enterprise asset management
(EAM) systems.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.

Gateway Upgrade Guide

Provides a sequence of procedures that must be completed
to upgrade to a new version of Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.
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Title

Description

Gateway Performance
and Sizing Guide

Provides hardware and software requirements for deploying
Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.

Gateway Security Guide

Provides guidelines on establishing a highly secure
environment for all Primavera Gateway environments.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.

Gateway API
Programmer's Guide

Provides instructions on how to access and use Primavera
Gateway REST APIs.

The Primavera Gateway network administrator/database
administrator and Primavera Gateway users having the
Gateway Developer role should read this guide.

Connecting with Instantis
EnterpriseTrack

Provides instructions on how to setup the integration
environment for Oracle Instantis EnterpriseTrack in
Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party system
should read this guide.

Connecting Prime and
P6 EPPM

Provides instructions on how to setup the integration
environment between Oracle Primavera Prime and P6
Enterprise Project Portfolio Management in Primavera
Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party system
should read this guide.

Connecting Unifier and
P6 EPPM

Provides instructions on how to setup the integration
environment between Oracle Primavera Unifier and P6
Enterprise Project Portfolio Management in Primavera
Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party system
should read this guide.

Migrating P6 Data
Between Distinct
Environments

Provides instructions on how to setup the integration
environment between distinct P6 deployments to transfer P6
data in Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator should read this guide.
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Title

Description

Connecting E-Business
Suite

Provides instructions on how to setup the integration
environments for Oracle E-Business Suite with P6 Enterprise
Project Portfolio Management and Instantis EnterpriseTrack
in Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party system
should read this guide.

Connecting Value Chain
Planning and P6 EPPM

Provides instructions on how to setup the integration
environment between Oracle Value Chain Planning and P6
Enterprise Project Portfolio Management in Primavera
Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party system
should read this guide.

Configuring Gateway for
Single Sign On

Provides instructions on how to configure Oracle Access
Manager (OAM) and then enable Single Sign On for
Primavera Gateway.

The Primavera Gateway network administrator/database
administrator should read this guide.

Gateway Licensing
Information User Manual

Lists licensing information of all third-party software that is
used or associated with the Oracle software program.

Tested Configurations

Lists the configurations that have been tested and verified to
work with Primavera Gateway.

The Primavera Gateway network administrator/database
administrator and the administrator for the third-party or ERP
system should read this guide.

Distributing Information to the Team

You can copy the online documentation to a network drive for access by project participants.
Each team member can then view or print those portions that specifically relate to his or her role

in the organization.

Throughout this documentation, the Security Guidance icon @ helps you to quickly identify

security-related content to consider during the installation and configuration process.

Where to Get Training

To access comprehensive training for all Primavera products, go to:

http://education.oracle.com
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Oracle Learning Library

The Oracle Learning Library (OLL) provides online learning content covering Primavera products.
Content includes videos, tutorials, articles, demos, step-by-step instructions to accomplish
specific tasks, and self-paced interactive learning modules.

To access the learning library’s Primavera content, go to:
http://www.oracle.com/goto/oll

Where to Get Support

If you have a question about using Oracle products that you or your network administrator cannot
resolve with information in the documentation or help, click http://support.oracle.com/. This page
provides the latest information on contacting Oracle Global Customer Support, knowledge
articles, and the support renewals process. For more information about working with Support,
visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=888813.2 to view Support
Tools & Tips.

Access to Oracle Support

Oracle customers have access to electronic support through My Oracle Support. For information,
visit http://www.oracle.com/us/support/contact-068555.html or visit
http://www.oracle.com/us/corporate/accessibility/support/index.html if you are hearing impaired.

Using Primavera's Support Resource Centers

Primavera’s Support Resource Center provides links to important support and product
information. Primavera's Product Information Centers (PICs) organize documents found on My
Oracle Support (MOS), providing quick access to product and version specific information such
as important knowledge documents, Release Value Propositions, and Oracle University training.
PICs also offer documentation on Lifetime Management, from planning to installs, upgrades, and
maintenance.

Visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=1486951.1 to access links to
all of the current PICs.

PICs also provide access to:

» Communities are moderated by Oracle providing a place for collaboration among industry
peers to share best practices.

» News from our development and strategy groups.

» Education contains a list of available Primavera product trainings through Oracle
University. The Oracle Advisor Webcast program brings interactive expertise straight to the
desktop using Oracle Web Conferencing technology. This capability brings you and Oracle
experts together to access information about support services, products, technologies, best
practices, and more.

For more information about working with Support, visit
https://support.oracle.com/epmaos/faces/DocumentDisplay?id=888813.2.
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Documentation Accessibility

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program
website at http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc.
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Legal Notices

Oracle Primavera Connecting Prime and P6 EPPM

Copyright © 2014, 2015, Oracle and/or its affiliates. All rights reserved.
Oracle and Java are registered trademarks of Oracle and/or its affiliates. Other names may be
trademarks of their respective owners.

This software and related documentation are provided under a license agreement containing
restrictions on use and disclosure and are protected by intellectual property laws. Except as
expressly permitted in your license agreement or allowed by law, you may not use, copy,
reproduce, translate, broadcast, modify, license, transmit, distribute, exhibit, perform, publish or
display any part, in any form, or by any means. Reverse engineering, disassembly, or
decompilation of this software, unless required by law for interoperability, is prohibited.

The information contained herein is subject to change without notice and is not warranted to be
error-free. If you find any errors, please report them to us in writing.

If this is software or related documentation that is delivered to the U.S. Government or anyone
licensing it on behalf of the U.S. Government, the following notice is applicable:

U.S. GOVERNMENT END USERS: Oracle programs, including any operating system, integrated
software, any programs installed on the hardware, and/or documentation, delivered to U.S.
Government end users are “commercial computer software" pursuant to the applicable Federal
Acquisition Regulation and agency-specific supplemental regulations. As such, use, duplication,
disclosure, maodification, and adaptation of the programs, including any operating system,
integrated software, any programs installed on the hardware, and/or documentation, shall be
subject to license terms and license restrictions applicable to the programs. No other rights are
granted to the U.S. Government.

This software or hardware is developed for general use in a variety of information management
applications. It is not developed or intended for use in any inherently dangerous applications,
including applications that may create a risk of personal injury. If you use this software or
hardware in dangerous applications, then you shall be responsible to take all appropriate failsafe,
backup, redundancy, and other measures to ensure its safe use. Oracle Corporation and its
affiliates disclaim any liability for any damages caused by use of this software or hardware in
dangerous applications.

This software or hardware and documentation may provide access to or information on content,
products and services from third-parties. Oracle Corporation and its affiliates are not responsible
for and expressly disclaim all warranties of any kind with respect to third-party content, products,
and services. Oracle Corporation and its affiliates will not be responsible for any loss, costs, or
damages incurred due to your access to or use of third-party content, products, or services.
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