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Integrating Oracle Primavera Prime with P6 EPPM enables you to share data for the following 
purposes: 

 Project details related to budget, costs, schedule, and scope 

 Perform quantitative risk analysis in Prime and send the data to P6 

The Gateway integration tool facilitates the integration process. Data can be shared between the 
two applications using any of the following workflows: 

 Using the P6 EPPM or the Oracle Primavera Prime user interface 

You can create projects in P6 EPPM and send the data to the Oracle Primavera Prime 
application from the P6 EPPM user interface, and vice-versa. 

For more details refer to the P6 EPPM online help for sending P6 EPPM data to Oracle 
Primavera Prime. 

 Using the Primavera Gateway user interface 

You can log in to the user interface as a Gateway administrator and set up and schedule data 
synchronization jobs between the two applications. For more details, refer to the Primavera 
Gateway online help. 

IT professionals or administration personnel who are responsible for setting up the environment 
and scheduling jobs and synchronizations within your organization should use this guide. It 
describes how to setup the environment to enable data exchange between Oracle Primavera 
Prime and P6 EPPM. 

In This Section 

Integration Installation Prerequisites .......................................................................... 5 
 
 

Integration Installation Prerequisites 

To set up an environment for data exchange through Primavera Gateway, install and configure 
the following applications: 

 Oracle Primavera Prime 

 P6 Adapter 

 P6 EPPM 

 Primavera Gateway selecting the providers for Prime and P6 

For detailed installation instructions, see the Installation and Configuration guide for each 
product. For specific supported software versions, see the Tested Configurations document for 
each application. 

 

Overview 





 

  7 

 

This chapter describes how to setup the environment to exchange data between Oracle 
Primavera Prime and P6 EPPM. 

In This Section 

Configuring the P6 EPPM User Interface .................................................................. 7 
Configuring the Oracle Primavera Prime User Interface ............................................ 7 
Configuring the Primavera Gateway User Interface ................................................... 7 
 
 

Configuring the P6 EPPM User Interface 

To set up the integration environment, specify the following settings in the P6 EPPM user 
interface: 

 Specify the information in the Gateway Settings tab in the P6 EPPM administration 
application. 

 Setup the Workspace structure which will be sent from Prime to P6 using the Import Master 
Data flow. If the workspace is not created in Prime, you can alternatively specify the 
workspace location in Gateway as a Destination Parameter value. 

 

Configuring the Oracle Primavera Prime User Interface 

To set up the integration environment, specify the default import and export synchronization XML 
files on the Application Settings page of the Oracle Primavera Prime interface. The fields 
include: 

 Send Project to P6 Synchronization (Import) 

 Update Prime from P6 Synchronization (Export)  
 

Configuring the Primavera Gateway User Interface 

This section describes how to configure the Gateway user interface for a Prime to P6 integration. 
 

Configuring Primavera Gateway Settings 

Use the Settings dialog box to configure Primavera Gateway settings such as the Help location or 
whether to create new code values during synchronization. The settings available in this dialog 
box may vary depending on the specific providers Primavera Gateway is currently using. 

The following settings must be configured for a Primavera Gateway deployment. 

To configure the settings: 

Setting up the Integration Environment 
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1) Select  Settings and select Settings. 

2) Update the settings as necessary and select Save when finished. 

On the General tab: 

 Help URL: The Oracle Technology Network (OTN) Help location is 
http://docs.oracle.com/cd/58855_01/help/en/index.html. The Help URL field defaults to 
the OTN Help if you selected to use the OTN Help during install. The local Help location is 
http://<hostname>:<port>/gatewayhelp. The Help URL field defaults to the local Help 
location if you installed the local Help during install. 

 Maximum number of job logs to display: Enter a value to control the number of logs 
displayed on the Monitoring page. 

 Maximum wait time for the parallel load/convert steps to complete (in minutes): 
Enter the number of minutes after which a synchronization job process is to be timed out. 
By default, the duration is set to 30 minutes. The job status of a timed-out synchronization 
is set to Failed. 

 Maximum concurrent jobs in a node: Enter the maximum number of jobs that can be 
executed concurrently at a node. 

 Job Polling Interval (in seconds): Enter the wait time interval in seconds to check the 
database if there are new jobs to run. 

On the P6 tab: 

 Create new resource code values during synchronization to P6: Select this option to 
enable the creation of new resource code values in the P6 EPPM resource code 
dictionary if these values do not already exist. 

 Create new project code values during synchronization to P6: Select this option to 
enable the creation of new project code values in the P6 EPPM project code dictionary if 
these values do not already exist. 

 Create new activity code values during synchronization to P6: Select this option to 
enable the creation of new global activity code values in the P6 EPPM activity code 
dictionary if these values do not already exist. 

 Include time zone when exporting from P6: Select this option to export P6 server time 
zone information along with P6 date and time fields. By default, this option is not selected, 
except for spread interval data in P6.  

Note: This setting applies only for a P6 - Prime integration. 

 Update activity resource assignments when assigned UDF values match: Enter the 
UDF code value that is assigned to resource assignments which you want to update 
during a synchronization. Use this to update the resource assignment with the matching 
UDF value when the assignment exists multiple times on an activity. 

 Maximum wait time for the summarizer to complete (in seconds): Enter the amount of 
time in seconds to wait for the summarizer to complete before a warning is given. 

On the Mail Configuration tab: 

 SMTP Server: Enter the SMTP server address of your email server. 

 Port Number: Enter the port number of your email server. 

 Email Security: Select the applicable email security type. 

 Email Address: Enter the email address for the user who set up Primavera Gateway. 
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 Authorized User: Enter the user name for this email account. 

 Password: Enter the password for the authorized user. 

 Bounce Email Address: Enter an alternate email address to be used if mail fails to be 
delivered to the first email address. 

 

Adding an Application Deployment Connection 

To move data between applications, you must first add application deployment connections for 
Prime and P6 EPPM so Primavera Gateway knows where to retrieve and send information. 

To add an application deployment connection you must specify the Endpoint URL: 

1) Login to Primavera Gateway with administration credentials. 

2) Select Configuration. 

3) Select Deployments. 

4) Select Add. 

5) Follow the steps in the Add Deployment wizard to name the deployment and set its 
parameters. Select Save. 

 

Supported Business Flows 

The following business flows support data exchange between Prime and P6: 

 Export Master Data 

 Import Master Data 

 Import Project Data  

 Export Project Data 

Note: When you are creating a business flow, and choosing the mapping 
templates for a object, you can mark a mapping template as Create 
Only, Update Only or Both. For Import and Export Project (only) 
business flows, if all mapping templates are create-only templates, then 
update is not allowed. 

 

Exporting Master Data 

To export master data from P6 to Prime from the Primavera Gateway interface, you can use the 
following default template. You can also create your own if this template don't fit your needs. 

Default Business Flow 

Use the "Create EPS Code in Prime" default business flow to export the following master data 
from P6 to Prime with the appropriate default field mapping templates after the name: 

 Export an EPS business object using the field mapping template “Sync EPS to EPS Code". 

 Export a Location business object using the field mapping template "P6 Location to Prime". 

 Export an UDFType business object using the field mapping template "Synchronize UDF 
Fields from P6". 
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Default Source Application Parameter Settings 

The following source application parameters are available by default. Each business flow will 
have the same defaults for the parameters as follows. All parameters are set to Hidden in the 
Gateway user interface. Only users with the Gateway Administrator role can access and change 
the parameter display settings and indicate if each is Required, Optional, or Read-only. 

Note: Unless specified in parentheses, all parameters listed below are 

hidden from a non-administration user. 

 P6 UDF Type Filter 

When you choose to export an UDFType business object, use this parameter to determine 
which P6 UDF Types you will send to Oracle Primavera Prime. Options include: Activity, 
Activity Expense, Project, Resource, Resource Assignment, and WBS. 

 

 

Default Destination Application Parameter Settings 

The following destination application parameters are available by default. Each business flow will 
have the same defaults for the parameters as follows. All parameters are set to Hidden in the 
Gateway user interface. Only users with the Gateway Administrator role can access and change 
the parameter display settings and indicate if each is Required, Optional, or Read-only. 

 Workspace Location (Required) 

Use this setting to specify the default workspace and populate it in the default 
synchronization. If the value is set in Primavera Gateway, the Prime provider will check the 
Prime Workspace field value for the project being exported in the P6 user interface. 

P6 must send all global data assigned to the project with the project flow and all of that global 
data must be assigned to the workspace to determine where the project will be created in 
Prime. 

 

Importing Master Data 

To import data from Prime  to P6, you can use the following default templates. You can also 
create your own if these templates don't fit your needs. 

Default Business Flows 

Use the "Create Workspace Code in P6" default business flow with the following field mapping 
templates after the name: 

 Import Project Code business objects using the field mapping, “Sync workspaces to Prime 
Workspace Code". 

 Import Project Code Type business objects using the field mapping, "Create Project Code 
Type Fields in P6". 

Default Source Application Parameter Settings 

Set the following parameter: 
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 Delete data that no longer exists in 3rd party application? 

Use this setting to delete redundant data that no longer exists in any third-party application.  

Default Destination Application Parameter Settings 

The following destination application parameters are available by default. All parameters are set 
to Hidden in the Gateway user interface. Only users with the Gateway administrator role can 
access and view all hidden parameters. You can also change these settings. and indicate if each 
is Required, Optional, or Read-only. 

Note: Unless specified in parentheses, all parameters listed below are 
hidden from a non-administration user. 

 Resource Destination 

Use this setting to specify the location of the resource objects imported into P6. 

 Role Destination 

Use this setting to specify the location of the role objects imported into P6. 

 Calculate Costs from Units 

Use this setting to determine whether to calculate costs from the units. 

 Auto Compute Actuals 

Use this setting to determine whether the actuals are to be auto-computed. 

 Save Data to P6 if there are errors 

Use this setting to determine whether to save the imported data in P6 with errors. 
 

Exporting Project Data 

To export data from P6 to Prime from the Primavera Gateway interface, you can use the following 
default templates. You can also create your own if these templates don't fit your needs. 

Default Business Flows 

These are the names of the default business flows with the appropriate default field mapping 
template after the name: 

 Create Projects from P6 to Prime with field mapping template “Create Projects from P6 to 
Prime”.  

 Synchronize Planned Budget and Plan Dates from P6 to Prime with field mapping template 
“Synchronize Planned Budget and Plan Dates from P6 to Prime”. 

 Synchronize Project Actual Cost and progress from P6 to Prime with field mapping template 
“Synchronize Project Actual Cost and progress from P6 to Prime”. 

 Sync P6 data to Prime with the following field mapping templates:  

 "Sync P6 data to Prime".  

 "Prime Project Actual Total Cost Spread from P6" 

 "Prime Project Planned Total Cost Spread from P6" 

 "Prime Project At Completion Total Cost Spread from P6" 

 "Sync activity data for risk for Prime" 
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 "Sync calendar data for Prime" 

 "Sync relationship data for Prime" 

 "Sync risk data for Prime" 

 "Sync risk threshold data for Prime" 

 "Sync risk threshold level data for Prime" 

 "Sync risk impact data for Prime" 

 "Sync risk matrix data for Prime" 

 "Sync risk matrix score data for Prime" 

 "Sync risk matrix threshold data for Prime" 

 "Sync risk response plan data for Prime" 

 "Sync risk response action data for Prime" 

 "Sync risk response action impact data for Prime" 

 "Sync activity risk assignment data for Prime 

Default Source Application Parameter Settings 

The following source application parameters are available by default. Each business flow will 
have the same defaults for the parameters as follows. All parameters are set to Hidden in the 
Gateway user interface. Only users with the Gateway Administrator role can access and change 
the parameter display settings and indicate if each is Required, Optional, or Read-only. 

Note: Unless specified in parentheses, all parameters listed below are 
hidden from a non-administration user. 

 P6 Filter (Required) 

Use this setting to determine which P6 projects you will send to Prime. Select Add row to 
specify additional values and export multiple Project IDs, EPS IDs, Project Code Type 
Name, or Project Code Value from P6. 

 Spread Period Type  

Use this setting to select the default spread period type to be exported P6 EPPM. Options 
include, Week, Month, Day, and Financial Period. 

 Activity Filter 

Use this setting to specify an Activity business object with specific fields and values to be 
exported from P6 EPPM. Select Add row  to specify additional values and export multiple 
activities filtered by specific Activity IDs, Activity Type, Activity Status, or Activity Code 
from P6. 

 Resource Assignment Filter 

Use this setting to specify ResourceAssignment business objects with specific fields and 
values to be exported from P6 EPPM. Select Add row  to specify additional values and 
export multiple resource assignments filtered by specific Resource IDs or Resource Type 
from P6. 

 Baseline Ids 

Use this setting to specify multiple baseline IDs to be exported from P6 EPPM as 
comma-separated values. 
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 Delete Data that no longer exists in Primavera? 

Use this setting to determine whether data that no longer exists in P6 is deleted. 

 Summarize project(s) before synchronization? 

Use this setting to determine whether to schedule projects before a synchronization. 

 Synchronize WBS Hierarchy  

Use this setting to determine whether to synchronize a complete, partial, or a leveled WBS 
hierarchy. The P6 setting for WBS will override the setting in Gateway. 

Default Destination Application Parameter Settings 

The following destination application parameters are available by default. Each business flow will 
have the same defaults for the parameters as follows. All parameters are set to Hidden in the 
Gateway user interface. Only users with the Gateway Administrator role can access and change 
the parameter display settings and indicate if each is Required, Optional, or Read-only. 

 Workspace Location 

Use this setting to specify the default workspace and populate it in the default 
synchronization. If the value is set in Primavera Gateway, the Prime provider will check the 
Prime Workspace field value for the project being exported in the P6 user interface. 

P6 must send all global data assigned to the project with the project flow and all of that global 
data must be assigned to the workspace where the project will be created in Prime. 

 

Importing Project Data 

To import data from Prime to P6, you can use the following default templates. You can also 
create your own if these templates don't fit your needs. 

Note: For Import Project flows to work, ensure that the PlannedBudget 
UDF of type Cost is included P6. Otherwise, create this UDF before 
running the flow. 

Default Business Flows 

These are the names of the default business flows with the appropriate default field mapping 
template after the name: 

 Use the "Create Projects from Prime to P6" business flow with the field mapping template 
“Create Projects from Prime to P6” to create projects in Prime.  

 Use the "Update P6 Project with Prime data" business flow with the "Update P6 Project with 
Prime Data" field mapping template to update P6 projects with Prime data.  

 Use the "Update P6 Project with Prime data" business flow with the "Update Activity Risk 
results for P6" field mapping template to update P6 projects with Prime data. 

 Use the "Synchronize Proposed Budget and Plan Dates from Prime to P6" business flow with 
the field mapping template “Synchronize Proposed Budget and Plan Dates from Prime to P6” 
to synchronize proposed budget and plan date from Prime in P6. 

 Use the "Synchronize Approved Budget and Plan Dates from Prime to P6" with the field 
mapping template "Synchronize Approved Budget and Plan Dates from Prime to P6” to 
synchronize approved budget and plan dates from Prime in P6. 
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Default Source Application Parameter Setting 

The following source application parameter is available by default. All parameters are set to 
Hidden in the Gateway user interface. Only users with the Gateway administrator role can 
access and view all hidden parameters. You can also change these settings. and indicate if each 
is Required, Optional, or Read-only.  

 Prime Project Filter (Required) 

You can filter by Project ID, Workspace ID, Project Code Type Name, Project Code Value, 
and Project Status. You can use the P6 Provider filter parameter for reference during 
implementation. 

Default Destination Application Parameter Settings 

The following destination application parameters are available by default. All parameters are set 
to Hidden in the Gateway user interface. Only users with the Gateway administrator role can 
access and view all hidden parameters. You can also change these settings. and indicate if each 
is Required, Optional, or Read-only. 

Note: Unless specified in parentheses, all parameters listed below are 
hidden from a non-administration user. 

 EPS Location (Required) 

You need to determine the default EPS node and populate it in the default synchronization for 
P6. 

 Resource Destination 

Use this setting to specify the location of the resource objects imported into P6. 

 Role Destination 

Use this setting to specify the location of the role objects imported into P6. 

 Calculate Costs from Units 

Use this setting to determine whether to calculate costs from the units. 

 Auto Compute Actuals 

Use this setting to determine whether the actuals are to be auto-computed. 

 Delete data that no longer exists in 3rd party application? 

Use this setting to determine whether data that no longer exists in a third-party application can 
be deleted. 

 Schedule project(s) after synchronization? 

Use this setting to determine whether to schedule projects after a synchronization. 

 Summarize project(s) after synchronization? 

Use this setting to determine whether to summarize projects after a synchronization. 

 Save Data to P6 if there are errors 

Use this setting to determine whether to save the imported data in P6 with errors. 

 Synchronize one project at a time 

Use this setting to determine whether to synchronize one project at a time. 
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Supported Field Mapping Templates for Capital Plan Management 

These tables show supported field mappings:  

Create Projects from Prime to P6  

This is an import business flow that support projects starting in Prime then pushed to P6. This 
business flow will create a new project in the destination application with project data such as 
Status, Dates, Owner and Planned Budget. 

Note: On the P6 side a UDF needs to be created to support the Prime 
planned budget value. This can be done in the P6 setup utility in 
Gateway. For more details on the utility see the Gateway Installation and 
Configuration Guide. 

 

From Prime To P6 

ProjectId Id 

ProjectName Name 

Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate MustFinishByDate 

Planned Budget *Planned Budget (UDF) 

IntegratedType IntegratedType 

ParentEPSId ParentEPSId 

Create Projects from P6 to Prime  

This is an export business flow that support projects starting P6 then pushed to Prime. This 
business flow will create a new project in the destination application with project data such as 
Status, Dates and Owner. 

From P6 To Prime 

Id ProjectId 

Name ProjectName 

Description Description 

Status Status 

OwnerResourceId Owner 
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PlannedStartDate PlannedStartDate 

MustFinishbyDate PlannedFinishDate 

Synchronize Proposed Budget and Plan Dates from Prime to P6  

This is an import business flow that supports a top down budgeting process where proposed 
budgets and dates are pulled from Oracle Primavera Prime and pushed to P6. 

Note: If you want to use the change log functionality, you need to 
manually move the UDF value to the change log with a Pending status. 

 

From Prime To P6 

ProjectId Id 

ProjectName Name 

Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate MustFinishByDate 

ProposedBudget *ProposedBudget (UDF) 

Synchronize Planned Budget and Plan Dates from P6 to Prime  

This is an export business flow that supports a bottom up budget process where planned budgets 
and dates are pulled from P6 and pushed to Oracle Primavera Prime. 

From P6 To Prime 

Id ProjectId 

Name ProjectName 

Description Description 

Status Status 

OwnerResourceId Owner 

PlannedStartDate PlannedStartDate 

MustFinishByDate PlannedFinishDate 

SummaryPlannedCost PlannedBudget 
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Synchronize Approved Budget and Plan Dates from Prime to P6 

This is an import business flow where approved budgets are pushed from Oracle Primavera 
Prime to P6. 

From Prime To P6 

ProjectId Id 

ProjectName Name 

Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate MustFinishByDate 

ProposedBudget *ProposedBudget (UDF) 

CurrentApprovedBudget CurrentBudget 

Synchronize Project Actual Cost and progress from P6 to Prime  

Once the P6 project is in the execution phase, progress data such as Actual cost, schedule 
percent complete, and dates are transferred to Prime.  

*You can modify this template to support duration or performance percent complete. 

From P6 To Prime 

Id ProjectId 

Name ProjectName 

Description Description 

Status Status 

OwnerResourceId Owner 

SummaryActualStartDate ActualStartDate 

SummaryActualFinishDate ActualFinishDate 

SummaryActualTotalCost ActualCost 

SummarySchedulePercentCom
plete 

*PercentComplete 

Prime Project Planned Total Cost Spread from P6  

You should include all necessary spread field mappings, such as, period start/finish dates. 
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From P6 To Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

Planned Total Cost Planned Total Cost 

Prime Project Actual Total Cost Spread from P6  

You should include all necessary spread field mappings, such as, period start/finish dates. This is 
documented to just include the specific cost spread mapped from P6 to Oracle Primavera Prime. 

From P6 To Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

ActualTotalCost ActualTotalCost 

Prime Project At Completion Total Cost Spread from P6  

All necessary spread field mappings must be included, such as period start/finish dates. 

From P6 To Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

AtCompletionTotalCost AtCompletionTotalCost 

 
 

Supported Field Mapping Templates for All Prime Data 

The following tables show field mappings supported in each field mapping template: 

Synchronize Project Actual Cost and Progress from P6 to Prime 

Once the P6 project is in the execution phase, progress data such as Actual cost, schedule 
percent complete and dates are transferred to Prime. 

P6 Prime 

Id ProjectId 



 Setting up the Integration Environment  

  19 

 

Name ProjectName 

Description Description 

Status Status 

OwnerResourceId Owner 

SummaryActualStartDate ActualStart 

SummaryActualFinishDate ActualFinish 

SummaryActualTotalCost ActualCost 

SummarySchedulePercentComplete PercentComplete 

Synchronize Planned Budget and Plan Dates from P6 to Prime 

This is an export project field mapping template that supports a bottom up budget process where 
planned budgets and dates are pulled from P6 and pushed to Prime. 

P6 Prime 

Id ProjectId 

Name ProjectName 

Description Description 

Status Status 

OwnerResourceId Owner 

PlannedStartDate PlannedStartDate 

MustFinishByDate PlannedFinishDate 

PlannedFinishDate PlannedFinishDate 

SummaryPlannedCost PlannedBudget 

Sync P6 Data to Prime 

This is an export project field mapping template that supports projects starting in P6 then pushed 
to Prime. This field mapping template will create a new project in the destination application with 
project data such as Status, Dates, and Owner. For example, use this template for integrating 
cost, scope, and risk data. 

P6 Prime 

Id ProjectId 

Name ProjectName 

Description Description 

Status Status 
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OwnerResourceId Owner 

PrimeWorkspace PrimeWorkspace 

PlannedStartDate PlannedStartDate 

MustFinishByDate PlannedFinishDate 

SummaryPlannedCost PlannedBudget 

SummaryActualTotalCost ActualCost 

SummaryAtCompletionTotalCost AtCompletionCost 

DataDate DataDate 

StartDate StartDate 

FinishDate FinishDate 

SummaryPlannedDuration PlannedDuration 

SummaryRemainingDuration RemainingDuration 

LocationName LocationName 

LocationObjectId LocationCode 

CalculateFloatBasedOnFinishDate CalculateFloatBasedOnFinishDate 

ComputeTotalFloatType ComputeTotalFloatType 

CriticalActivityFloatThreshold CriticalActivityFloatThreshold 

IgnoreOtherProjectRelationships IgnoreOtherProjectRelationships 

MakeOpenEndedActivitiesCritical MakeOpenEndedActivitiesCritical 

MaximumMultipleFloatPaths MaximumMultipleFloatPaths 

MultipleFloatPathsEnabled MultipleFloatPathsEnabled 

MultipleFloatPathsEndingActivityObje
ctId 

MultipleFloatPathsEndingActivityObjectId 

MultipleFloatPathsUseTotalFloat MultipleFloatPathsUseTotalFloat 

OutOfSequenceScheduleType OutOfSequenceScheduleType 

RelationshipLagCalendar RelationshipLagCalendar 

StartToStartLagCalculationType StartToStartLagCalculationType 

UseExpectedFinishDates UseExpectedFinishDates 

ActivityDefaultCalendarName ActivityDefaultCalendarName 
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ActivityDefaultCalendarObjectId ActivityDefaultCalendarObjectId 

SummaryActualStartDate ActualStart 

SummaryActualFinishDate ActualFinish 

StrategicPriority StrategicPriority 

WebsiteURL URL 

SummaryStartDateVariance VarianceStartDate 

SummaryFinishDateVariance VarianceFinishDate 

NetPresentValue NetPresentValue 

PaybackPeriod PaybackPeriod 

ReturnOnInvestment ReturnInvestment 

AnnualDiscountRate AnnualDiscountRate 

SummaryPlannedValueByCost PlannedValueCost 

SummaryEarnedValueByCost EarnedValueCost 

SummaryScheduleVarianceByCost ScheduleVariance 

SummaryTotalCostVariance CostVariance 

SummarySchedulePerformanceIndex
ByCost 

SchedulePerformanceIndex 

SummaryCostPerformanceIndexByCo
st 

CostPerformanceIndex 

SummaryEstimateAtCompletionByCo
st 

EstimateAtCompletionCost 

SummaryEstimateToCompleteByCost EstimateToCompletionCost 

CriticalActivityPathType CriticalActivityPathType 

RiskMatrixName RiskMatrixName 

RiskMatrixObjectId RiskMatrixCode 

SummaryRemainingTotalCost SummaryRemainingTotalCost 

Update P6 Project with Prime Data  

This is an import project field mapping template that support projects starting Primethen pushed 
to P6. This field mapping template will create a new project in the destination application with 
project data such as Status, Dates, Owner and Planned Budget. 
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Prime P6 

ProjectId Id 

ProjectName Name 

Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

PlannedBudget PlannedBudget 

StrategicPriority StrategicPriority 

LocationName LocationName 

URL WebsiteURL 

IntegratedType IntegratedType 

ParentEPSId ParentEPSId 

Update Activity Risk Results For P6 

This is an import project field mapping template that support projects starting Primethen pushed 
to P6.  

Prime P6 

ProjectId ProjectId 

Id Id 

PostResponsePessimisticFinish PostResponsePessimisticFinish 

PostResponsePessimisticStart PostResponsePessimisticStart 

PreResponsePessimisticFinish PreResponsePessimisticFinish 

PreResponsePessimisticStart PreResponsePessimisticStart 

Synchronize Approved Budget and Plan Dates from Prime to P6 

This is an import business flow where approved budgets are pushed from Prime to P6. 

Prime P6 

ProjectId Id 

ProjectName Name 
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Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

CurrentApprovedBudget CurrentBudget 

Sync Proposed Budget and Plan Dates from Prime to P6 

This is an import business flow that supports a top down budgeting process where proposed 
budgets and dates are pulled from Prime and pushed to P6. 

Prime P6 

ProjectId Id 

ProjectName Name 

Description Description 

Status Status 

Owner OwnerResourceId 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

ProposedBudget ProposedBudget 

Sync Activity Data for Risk for Prime 

This is an export project as well as an import project business flow supports synchronizing activity 
data for projects in P6 and Prime.  

P6 Prime 

Name Name 

ProjectId ProjectId 

Id Id 

CalendarName CalendarName 

CalendarObjectId CalendarObjectId 

CalendarObjectId CalendarCode 

MaximumDuration MaximumDuration 
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MinimumDuration MinimumDuration 

MostLikelyDuration MostLikelyDuration 

PlannedDuration PlannedDuration 

EarlyStartDate EarlyStartDate 

ActualDuration ActualDuration 

RemainingDuration RemainingDuration 

SecondaryConstraintDate SecondaryConstraintDate 

SecondaryConstraintType SecondaryConstraintType 

Type Type 

EarlyFinishDate EarlyFinishDate 

StartDate StartDate 

FinishDate FinishDate 

LateStartDate LateStartDate 

LateFinishDate LateFinishDate 

ActualStartDate ActualStartDate 

ActualFinishDate ActualFinishDate 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

PrimaryConstraintType PrimaryConstraintType 

PrimaryConstraintDate PrimaryConstraintDate 

Status Status 

IsStarred IsStarred 

RemainingEarlyStartDate RemainingStart 

RemainingEarlyFinishDate RemainingFinish 

RemainingLateStartDate RemainingLateStart 

RemainingLateFinishDate RemainingLateFinish 

SuspendDate SuspendDate 

ResumeDate ResumeDate 

PercentComplete ActivityPercentComplete 

WBSCode WBSCode 

IsWorkPackage IsWorkPackage 

ExpectedFinishDate ExpectedFinishDate 
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DurationType DurationType 

Sync Risk Matrix Score Data for Prime 

This is an export project field mapping template which synchronizes risk matrix score data pulled 
from P6 and pushed to Prime. 

P6 Prime 

RiskMatrixName RiskMatrixName 

RiskMatrixObjectId RiskMatrixCode 

ProbabilityThresholdLevel ProbabilityThresholdLevel 

Severity1 Severity1 

Severity1Label Severity1Label 

Severity2 Severity2 

Severity2Label Severity2Label 

Severity3 Severity3 

Severity3Label Severity3Label 

Severity4 Severity4 

Severity4Label Severity4Label 

Severity5 Severity5 

Severity5Label Severity5Label 

Severity6 Severity6 

Severity6Label Severity6Label 

Severity7 Severity7 

Severity7Label Severity7Label 

Severity8 Severity8 

Severity8Label Severity8Label 

Severity9 Severity9 

Severity9Label Severity9Label 

Sync risk response action data for Prime 

This is an export project field mapping template that pulls risk response data from P6 into Prime. 

P6 Prime 

Id Id 
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Name Name 

RiskResponsePlanId RiskResponsePlanId 

ActivityId ActivityId 

StartDate StartDate 

FinishDate FinishDate 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

RemainingCost RemainingCost 

ActualCost ActualCost 

PlannedCost PlannedCost 

Status Status 

RiskId RiskId 

ProjectId ProjectId 

Prime Project Planned Total Cost Spread from P6 

This is an export project field mapping template that pulls planned total cost data from P6 to 
Prime. 

P6 Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

PlannedTotalCost PlannedTotalCost 

Prime Project Actual Total Cost Spread from P6 

This is an export project data field mapping template that pulls actual total cost data from P6 to 
Prime. 

P6 Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

ActualTotalCost ActualTotalCost 
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Prime Project At Completion Total Cost Spread from P6 

This is an export project data field mapping template that pulls the At completion total cost data 
from P6 to Prime. 

P6 Prime 

PeriodType PeriodType 

StartDate StartDate 

EndDate EndDate 

AtCompletionTotalCost AtCompletionTotalCost 

Sync Risk Data for Prime 

This is an export project data field mapping template that pulls the Response total cost data from 
P6 to Prime. 

P6 Prime 

Id Id 

ProjectId ProjectId 

Name Name 

Type Type 

Status Status 

Description Description 

Effect Effect 

Cause Cause 

Identified Date IdentifiedDate 

ResponseTotalCost ResponseTotalCost 

Sync Activity Data for Risk for Prime  

This is an export project data field mapping template that synchronizes activity risk data between 
P6 and Prime. 

P6 Prime 

Name Name 

ProjectId ProjectId 

Id Id 

CalendarName CalendarName 
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CalendarObjectId CalendarObjectId 

CalendarObjectId CalendarCode 

MaximumDuration MaximumDuration 

MinimumDuration MinimumDuration 

MostLikelyDuration MostLikelyDuration 

PlannedDuration PlannedDuration 

EarlyStartDate EarlyStartDate 

ActualDuration ActualDuration 

RemainingDuration RemainingDuration 

SecondaryConstraintDate SecondaryConstraintDate 

SecondaryConstraintType SecondaryConstraintType 

Type Type 

EarlyFinishDate EarlyFinishDate 

StartDate StartDate 

FinishDate FinishDate 

LateStartDate LateStartDate 

LateFinishDate LateFinishDate 

ActualStartDate ActualStartDate 

ActualFinishDate ActualFinishDate 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

PrimaryConstraintType PrimaryConstraintType 

PrimaryConstraintDate PrimaryConstraintDate 

Status Status 

IsStarred IsStarred 

RemainingEarlyStartDate RemainingStart 

RemainingEarlyFinishDate RemainingFinish 

RemainingLateStartDate RemainingLateStart 

RemainingLateFinishDate RemainingLateFinish 

SuspendDate SuspendDate 

ResumeDate ResumeDate 
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PercentComplete ActivityPercentComplete 

WBSCode WBSCode 

IsWorkPackage IsWorkPackage 

ExpectedFinishDate ExpectedFinishDate 

DurationType DurationType 

P6 Location to Prime 

This is an export master data field mapping template which synchronizes location data from P6 to 
Prime. 

P6 Prime 

Name  LocationName  

ObjectId LocationCode 

AddressLine1 AddressLine1 

AddressLine2 AddressLine2 

City CityName 

CountryCode CountryCode 

Latitude Latitude 

Longitude Longitude 

Municipality MunicipalityName 

PostalCode PostalCode 

State StateName 

StateCode StateCode 

Synchronize UDF Fields From P6 

This is an export master data field mapping template which synchronizes UDF fields from P6 to 
Prime. 

P6 Prime 

DataType DataType 

Title Title 

SubjectArea SubjectArea 
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Sync Calendar Data for Prime 

This is an export project data field mapping template which synchronizes Calendar data from P6 
to Prime. 

P6 Prime 

Name Name 

ObjectId Code 

Type Type 

IsPersonal IsPersonal 

StarndardWorkWeek StarndardWorkWeek 

HolidayOrExceptions HolidayOrExceptions 

Sync Relationship Data for Prime 

This is an export project data field mapping template which synchronizes relationship data from 
P6 to Prime. 

P6 Prime 

Type Type 

Lag Lag 

PredecessorActivityId PredecessorActivityId 

PredecessorActivityType PredecessorActivityType 

PredecessorProjectID PredecessorProjectID 

SuccessorActivityId SuccessorActivityId 

SuccessorActivityType SuccessorActivityType 

SuccessorProjectID SuccecssorProjectID 

Sync Risk Threshold Level Data for Prime 

This is an export project data field mapping template which synchronizes risk threshold level data 
from P6 to Prime. 

P6 Prime 

Name Name 

Code Code 

RiskThresholdName RiskThresholdName 

RiskThresholdObjectId RiskThresholdCode 
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Color Color 

Level Level 

Range Range 

CostRange CostRange 

ScheduleRange ScheduleRange 

ToleranceRange ToleranceRange 

ProbabiliityRange ProbabiliityRange 

ThresholdType ThresholdType 

Sync Risk Threshold Data for Prime 

This is an export project data field mapping template which synchronizes risk threshold data from 
P6 to Prime. 

P6 Prime 

Name Name 

Code Code 

ThresholdType ThresholdType 

Sync Risk Impact Data for Prime 

This is an export project data field mapping template which synchronizes risk impact data from 
P6 to Prime. 

P6 Prime 

ProjectId ProjectId 

RiskId RiskId 

RiskThresholdName RiskThresholdName 

RiskThresholdObjectId RiskThresholdCode 

RiskThresholdLevelCode RiskThresholdLevelCode 

Sync Risk Matrix Data for Prime 

This is an export project data field mapping template which synchronizes risk matrix data from P6 
to Prime. 

P6 Prime 

Name Name 

Code Code 
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Description Description 

RiskScoringMethod ImpactThresholdLevel 

ImpactThresholdLevel ImpactThresholdLevel 

ProbabilityThresholdLevel ProbabilityThresholdLevel 

Sync Risk Matrix Threshold Data for Prime 

This is an export project data field mapping template which synchronizes risk matrix threshold 
data from P6 to Prime. 

P6 Prime 

RiskMatrixName RiskMatrixName 

RiskMatrixObjectId RiskMatrixCode 

RiskThresholdName RiskThresholdName 

RiskThresholdObjectId RiskThresholdCode 

Sync Risk Response Plan Data for Prime 

This is an export project data field mapping template which synchronizes risk response plan data 
from P6 to Prime. 

P6 Prime 

Id Id 

Name Name 

ProjectId ProjectId 

RiskId RiskId 

IsActive IsActive 

ResponseType ResponseType 

Sync Risk Response Action Impact Data for Prime 

This is an export project data field mapping template which synchronizes risk response action 
impact data from P6 to Prime. 

P6 Prime 

RiskResponseActionId RiskResponseActionId 

RiskThresholdName RiskThresholdName 

RiskThresholdObjectId RiskThresholdLevelCode 



 Setting up the Integration Environment  

  33 

 

RiskThresholdLevelCode RiskThresholdLevelCode 

RiskId RiskId 

ProjectId ProjectId 

Sync Risk Response Action Data for Prime 

This is an export project data field mapping template which synchronizes risk response action 
data from P6 to Prime. 

P6 Prime 

Id Id 

Name Name 

RiskResponsePlanId RiskResponsePlanId 

ActivityId ActivityId 

StartDate StartDate 

FinishDate FinishDate 

PlannedStartDate PlannedStartDate 

PlannedFinishDate PlannedFinishDate 

RemainingCost RemainingCost 

ActualCost ActualCost 

PlannedCost PlannedCost 

Status Status 

RiskId RiskId 

ProjectId ProjectId 

Sync Activity Risk Assignment Data for Prime 

This is an export project data field mapping template which synchronizes activity risk assignment 
data from P6 to Prime. 

P6 Prime 

RiskId RiskId 

ActivityId ActivityId 

ProjectId ProjectId 
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Sync Workspaces to Prime Workspace Code 

This is an import master data field mapping template hich synchronizes workspace location 
codes from Prime in P6. 

P6 Prime 

CodeTypeName CodeTypeName 

CodeValue CodeValue 

Description Description 

SequenceNumber SequenceNumber 

Create ProjectCode Type Fields in P6 

This is an import master data field mapping template hich synchronizes project code types from 
Prime in P6. 

Prime P6 

Name Name 

Length Length 

Sync WBS Structure For P6 

This is an import project data field mapping template which synchronizes the WBS structure from 
Prime in P6. 

P6 Prime 

Code Code 

Name Name 

ProjectId ProjectId 

IsWorkPackage IsWorkPackage 

SequenceNumber SequenceNumber 

Sync EPS to EPS Code 

This is an export master data field mapping template which synchronizes EPS codes from P6 in 
Prime. 

P6 Prime 

Name Name 

Id Id 

SequenceNumber SequenceNumber 
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This example demonstrates how to synchronize data between applications and monitor the data 
transfer. For more details on Primavera Gateway features and functionality, see the Primavera 
Gateway Online Help. 

For this example, assume that you want to export project data from P6 Deployment into Prime 
Deployment using a synchronization called Synchronize Project Data from P6 to Oracle 
Primavera Prime. Also assume that you will use the Export Project Data from P6 to Oracle 
Primavera Prime business flow. 

Prerequisites 

This example assumes that the following prerequisites have been completed: 

 Primavera Gateway is installed and running. 

 An application deployment called P6 Deployment has been added to Primavera Gateway. 

 An application deployment called Prime Deployment has been added to Primavera Gateway. 

 A business flow called Export Project Data from P6 to Oracle Primavera Prime has been 
created to define the flow of data between applications. 

Move Data between Applications 

1) After you log into Primavera Gateway, select Synchronizations. 

2) Select Add. 

3) In the Add Synchronization wizard: 

a. Select Export Project Data from P6 to Oracle Primavera Prime from the Business 
Flow list. 

b. Select P6 Deployment from the Source list. 

c. Select Prime Deployment from the Destination list. 

d. Select Next. 

e. Modify the synchronizations to include the correct project filter and EPS location. 

f. Review the parameters and select Next. 

g. Review the Synchronization Summary and select Save. 

4) (Optional) Select the Synchronize Project Data from P6 to Oracle Primavera Prime 
synchronization and select Review. 

5) On the Review Summary, select a business object to review a list of fields associated with 
the business object. 

6) After completing the review, select Approve to set up the synchronization.or select Reject. 

7) Select the Synchronize Project Data from P6 to Oracle Primavera Prime synchronization and 
select Run. 

Monitor a Synchronization Job 

Transferring Data Between Applications: 
Example 
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After you run the synchronization, you can check to see that it is working properly by finding the 
synchronization on the Monitoring page. 

1) Select Monitoring. 

2) In the Filter lists, select All Jobs by Type and Export Project Data. The synchronization 
jobs will be filtered using these selections. 

3) Select the Job link for Synchronize Project Data from P6 to Oracle Primavera Prime. 

4) Select Convert from Source to Gateway format and then select Gateway Format. Data for 
this flow step, including information if there is a failure, will display. 

5) Select Close. 

Edit a Synchronization Job Schedule 

After monitoring the synchronization job, if you are satisfied with the synchronization, you can 
schedule times when the synchronization will run. 

1) Select Synchronizations. 

2) Select the Synchronize Project Data from P6 to Oracle Primavera Prime synchronization 
and select Edit Schedule. 

3) In the Edit Schedule wizard, schedule a date and time when the synchronization will be run: 

Note: Synchronizations can also be run on demand by selecting the 
synchronization and selecting Run. 

a. Select Weekly from the Frequency list. 

b. Select Tuesday from the list of weekdays. 

c. Enter 03/04/2015 15:00 in the Starts field. 

Time should be entered in a twenty-four hour format. 

d. Select the End after occurrence(s) option and enter 8 in the field. 

Note: You can disable a preexisting schedule by clicking Disable in the 
Edit Schedule wizard. To enable a disabled schedule, click Enable in the 
Edit Schedule wizard. 

e. Select Save. 
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Where to Get Documentation 

Complete documentation libraries for Primavera Gateway releases are available on the Oracle 
Technology Network (OTN) at: 

http://www.oracle.com/technetwork/documentation/default-1923957.html 

From this location you can either view libraries online or download them to have local copies. We 
recommend viewing them from OTN to ensure you always access the latest versions, including 
critical corrections and enhancements.  

Primavera Gateway is configured to access its help system on OTN. However, you can also 
install  a local version when you install the software.  

The documentation assumes a standard setup of the product, with full access rights to all 
features and functions. 

The following table describes the core documents available for Primavera Gateway and lists the 
recommended readers by role. 

Title Description 

Gateway Help Describes how to work with Primavera Gateway and 
provides information to help users accomplish tasks. 

All users should read the Help. 

Gateway Developer's 
Guide 

Provides information on how third-party systems such as 
enterprise resource management (ERP) and enterprise asset 
management (EAM) systems can create their own providers 
in order to integrate with Primavera products. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

For More Information 
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Title Description 

Gateway Customization 
Guide 

Provides information on how to customize an existing 
third-party integration. 

Developers interested in customizing existing third-party 
providers that integrate with Primavera products via 
Primavera Gateway should read this book. 

Gateway Provider 
Reference Guide 

Provides a list of the business objects available for each 
supported provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

EBS Provider Reference 
Guide 

Provides a list of the business objects available for the EBS 
provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

VCP Provider Reference 
Guide 

Provides a list of the business objects available for the VCP 
provider. 

Developers of third-party providers that integrate with 
Primavera products via Primavera Gateway should read this 
book. 

Manual Deployment 
Guide 

Provides information on how to manually install and 
configure Primavera Gateway.  

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Installation and 
Configuration Guide 

Provides information on how to install and configure 
Primavera Gateway. Primavera Gateway is a product that 
facilitates integrations with Primavera products and 
third-party systems such as enterprise resource 
management (ERP) and enterprise asset management 
(EAM) systems. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Upgrade Guide Provides a sequence of procedures that must be completed 
to upgrade to a new version of Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 
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Title Description 

Gateway Performance 
and Sizing Guide 

Provides hardware and software requirements for deploying 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway Security Guide Provides guidelines on establishing a highly secure 
environment for all Primavera Gateway environments. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Gateway API 
Programmer's Guide 

Provides instructions on how to access and use Primavera 
Gateway REST APIs. 

The Primavera Gateway network administrator/database 
administrator and Primavera Gateway users having the 
Gateway Developer role should read this guide. 

Connecting with Instantis 
EnterpriseTrack 

Provides instructions on how to setup the integration 
environment for Oracle Instantis EnterpriseTrack in 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Prime and 
P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Primavera Prime and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Unifier and 
P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Primavera Unifier and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Migrating P6 Data 
Between Distinct 
Environments 

Provides instructions on how to setup the integration 
environment between distinct P6 deployments to transfer P6 
data in Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator should read this guide. 
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Title Description 

Connecting E-Business 
Suite 

Provides instructions on how to setup the integration 
environments for Oracle E-Business Suite with P6 Enterprise 
Project Portfolio Management and Instantis EnterpriseTrack 
in Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Connecting Value Chain 
Planning and P6 EPPM 

Provides instructions on how to setup the integration 
environment between Oracle Value Chain Planning and P6 
Enterprise Project Portfolio Management in Primavera 
Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party system 
should read this guide. 

Configuring Gateway for 
Single Sign On 

Provides instructions on how to configure Oracle Access 
Manager (OAM) and then enable Single Sign On for 
Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator should read this guide. 

Gateway Licensing 
Information User Manual 

Lists licensing information of all third-party software that is 
used or associated with the Oracle software program. 

Tested Configurations Lists the configurations that have been tested and verified to 
work with Primavera Gateway. 

The Primavera Gateway network administrator/database 
administrator and the administrator for the third-party or ERP 
system should read this guide. 

Distributing Information to the Team 

You can copy the online documentation to a network drive for access by project participants. 
Each team member can then view or print those portions that specifically relate to his or her role 
in the organization. 

Throughout this documentation, the Security Guidance icon  helps you to quickly identify 
security-related content to consider during the installation and configuration process. 
 

Where to Get Training 

To access comprehensive training for all Primavera products, go to: 

http://education.oracle.com 
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Oracle Learning Library 

The Oracle Learning Library (OLL) provides online learning content covering Primavera products. 
Content includes videos, tutorials, articles, demos, step-by-step instructions to accomplish 
specific tasks, and self-paced interactive learning modules. 
 
To access the learning library’s Primavera content, go to: 

http://www.oracle.com/goto/oll 
 

Where to Get Support 

If you have a question about using Oracle products that you or your network administrator cannot 
resolve with information in the documentation or help, click http://support.oracle.com/. This page 
provides the latest information on contacting Oracle Global Customer Support, knowledge 
articles, and the support renewals process. For more information about working with Support, 
visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=888813.2 to view Support 
Tools & Tips. 

Access to Oracle Support 

Oracle customers have access to electronic support through My Oracle Support. For information, 
visit http://www.oracle.com/us/support/contact-068555.html or visit 
http://www.oracle.com/us/corporate/accessibility/support/index.html if you are hearing impaired. 

Using Primavera's Support Resource Centers 

Primavera’s Support Resource Center provides links to important support and product 
information. Primavera's Product Information Centers (PICs) organize documents found on My 
Oracle Support (MOS), providing quick access to product and version specific information such 
as important knowledge documents, Release Value Propositions, and Oracle University training. 
PICs also offer documentation on Lifetime Management, from planning to installs, upgrades, and 
maintenance. 

Visit https://support.oracle.com/epmos/faces/DocumentDisplay?id=1486951.1 to access links to 
all of the current PICs. 

PICs also provide access to: 

 Communities are moderated by Oracle providing a place for collaboration among industry 
peers to share best practices. 

 News from our development and strategy groups. 

 Education contains a list of available Primavera product trainings through Oracle 
University. The Oracle Advisor Webcast program brings interactive expertise straight to the 
desktop using Oracle Web Conferencing technology. This capability brings you and Oracle 
experts together to access information about support services, products, technologies, best 
practices, and more. 

For more information about working with Support, visit 
https://support.oracle.com/epmos/faces/DocumentDisplay?id=888813.2. 
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Documentation Accessibility 

For information about Oracle's commitment to accessibility, visit the Oracle Accessibility Program 
website at http://www.oracle.com/pls/topic/lookup?ctx=acc&id=docacc. 
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